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Table A 

 

Project Description 

 

Table A describes in detail the Improving Health Outcomes for Children (IHOC) project as a whole, how Maine and Vermont intend 

to address each category selected in our application, how the work performed under each category will complement the efforts 

undertaken in other categories, and how activities conducted across all categories will contribute to the overall improvement of 

children’s health care under Medicaid and CHIP, and how the operational plan has changed since the grant application was submitted. 

 

Information Requested Grantee Response 
Provide a succinct description of the 

proposed project. 

Maine and Vermont’s CHIPRA Quality Demonstration Grant ―Improving Health Outcomes for Children‖ 

(IHOC) will enhance the quality of care delivered to children in their states and inform best practices for the 

nation, particularly rural areas. Building on existing health quality infrastructures, MaineCare and the 

Department of Vermont Health Access (Maine and Vermont’s Medicaid/CHIP agencies) propose activities 

under Grant Categories A (Maine only), B, C and E (Vermont only) to collect and report on the use of evidence-

based child health quality measures; expand HIT to improve the flow of child health data; enhance payment 

reform; support and evaluate pediatric-focused medical home models and promote a collaborative learning 

environment that can be a national model for other states. 

 

For Category A, Maine proposes to enhance the state’s current quality performance measurement and incentive 

payment systems to include the core child health quality indicators and other identified measures, with the goal 

of reducing unnecessary variation in pediatric care, aligning payment and financial incentives with pediatric 

quality measures, and improving the health of low-income and other children in Maine. To achieve this, 

CHIPRA quality measures and strategies for incentivizing child health quality will be integrated into risk-based 

managed care contracts that are expected to be in place in January 2012. The MaineCare program currently 

operates on a fee-for-service basis, and pays qualifying primary care providers a small fee to manage MaineCare 

members’ care through the Primary Care Case Management program. MaineCare is in the process of developing 

an RFP for release in the Spring 2011 for Medicaid managed care plans to manage the MaineCare program 

beginning in 2012. The state is currently planning for this transition, developing quality standards, measures and 

payment incentives for the managed care plans to be included in the RFP and eventually in the managed care 

contracts. The proposed quality incentive payments for plans, while still being vetted, include several CHIPRA 

measures, primarily those that are NCQA HEDIS measures. A final set of measures and payment incentives for 

MaineCare managed care plans is expected to be released in February 2011. Managed care plans will also be 

required to participate in all existing MaineCare quality initiatives including both ME’s Improving Health 

Outcomes for Children (IHOC) CHIPRA grant and the Maine Patient Centered Medical Home (PCMH) Pilot. 

The Maine PCMH Pilot was formed prior to the CHIPRA Demonstration Grant when several organizations in 

Maine came together to develop a Maine Patient Centered Medical Home Pilot. The PCMH Pilot is partnering 

with IHOC and has already agreed to include many CHIPRA measures in its outcome and process measures for 
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the pediatric medical home practices.    

 

In Category B, both states propose to enhance their HIT infrastructures to improve the flow and use of child 

health quality information—Vermont by expanding the Vermont Blueprint for Health HIT infrastructure to 

support guideline-based care and performance measurement in pediatric populations and Maine by automating 

EPSDT data collection and sharing comprehensive health assessments with health care providers and case 

managers of children in foster care. For Category C, Maine and Vermont will assess and support pediatric 

practices in operating as patient-centered medical homes in their respective states. Maine will also pilot learning 

initiatives in the Pediatric PCMH Pilot sites and other pediatric practice settings including the implementation of 

the current pediatric care guidelines-the Bright Futures Guidelines for Health Supervision of Infants, Children, 

and Adolescents, Third Edition. They will also increase provider education on child health outcomes. Finally, 

under Grant Category E, Vermont will build upon its leadership role as convener of the National Improvement 

Partnership Network to increase the number of participating states (particularly non-Demonstration states), 

expanding the reach of CMS’s child health improvement efforts. As part of its sustainability plan, Maine will be 

one of the states working with Vermont to establish a child health Improvement Partnership program. 

 

The proposed activities capitalize on each state’s unique strengths in ways that support shared learning, and 

increase opportunities for actualizing the objectives. Maine’s expertise in Medicaid quality measurement and 

pay-for-performance, including recent experience developing patient-centered medical homes that involve both 

pediatric and family practices, will inform Vermont efforts to extend their state health reform initiative, the 

Vermont Blueprint for Health, to children. Similarly, Maine’s plans to adopt Bright Futures practice standards, 

increase provider participation in quality improvement activities and create a child health Improvement 

Partnership will benefit from Vermont’s role in developing the Bright Futures guidelines and toolkit, and its 

leadership in promoting and sustaining quality Improvement Partnerships in Vermont and nationally. 
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What are the principal objectives of the 

demonstration, including expected 

outcomes and products? 

 

Maine’s principal objectives for Category A are to: 

 Engage stakeholders—including pediatric healthcare providers, professional organizations, health systems, 

child and family advocates, public and private payers, and quality improvement organizations—for the 

purpose of providing feedback on the development, implementation and use of pediatric measures for 

quality improvement throughout the demonstration. 

 

 Collect and evaluate the CHIPRA initial core measures and additional pediatric quality measures identified 

by stakeholders. Report results to payers, providers, consumers and CMS, and identify barriers and solutions 

to implementation. Quality measures will be available that can be used for payment incentives by payers, for 

quality improvement activities by practices, and for  assisting consumers in selecting quality providers. 

Maine will use a phased-in approach to collect and report the CHIPRA measures. In 2011, Maine will add 

approximately 14 claims-based CHIPRA measures to its existing MaineCare utilization review and payment 

incentive reports to providers, and modify its annual patient experience of care survey to meet the CHIPRA 

measure requirement. Beginning in 2011 and continuing into 2012, the second phase will focus on 

collecting and reporting measures drawn from data sources that currently do not identify Medicaid patients 

and will need to be linked to Medicaid eligibility data, including measures from immunization registries, 

birth certificate registries, and hospital discharge data. Using all of these data sources, Maine will be able to 

report on approximately 22 CHIPRA measures. The final phase, to begin in 2013, will use data from a new 

automated EPSDT registry system developed through activities in Category B of the demonstration (see 

below), to collect and report on process of care measures. Reporting of the available CHIPRA measures will 

occur at least annually beginning in 2012. 

 

 Refine MaineCare’s pay-for-performance program under its new managed care system to provide greater 

incentive for child health quality improvement. Maine is in the planning phase for its move to managed care 

expected to begin in 2012.  During the planning stage, which is expected to end in the spring of 2011 with 

the release of the managed care RFP, the state is defining quality standards for plans as well as performance 

measurement requirements and incentive payments that will include CHIPRA measures. Quality standards 

will include a requirement that MaineCare managed care plans participate in existing MaineCare quality 

initiatives including both the IHOC CHIPRA demonstration grant and the Maine PCMH Pilot incentive 

payments. The list of performance measures and payment incentives for managed care including many 

CHIPRA measures will be completed in  February 2011 for inclusion in the RFP. They will also be included 

in the final contracts with selected plans expected to commence in 2012.  

 

 Align pediatric quality measures selected by the demonstration with quality measurement activities of other 

payers, professional organizations, and with MaineCare payment incentives. By maximizing the overlap of 

measures required by different payers, the demonstration will minimize the administrative burden of 

collection for providers and facilitate broad adoption of the measures across the State. 

 

 Beginning in 2012, with input from the pediatric and mental health community, identify and review the 

feasibility of collecting evidence-based child behavioral health measures, building on the National 
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Outcomes Measures supported by the Substance Abuse and Mental Health Services Administration 

(SAMHSA).  

 

 For Category B, Maine’s principal objectives are to : 

 Design, develop and implement HIT linkages and systems within the Maine Department of Health and 

Human Services and with pediatric practices and health systems to collect and report EPSDT/Bright Futures 

preventive measures and other clinical data from the clinical record. Maine will pilot HIT linkages and 

systems with the four pediatric practices participating in the PCMH Pilot project. Each pediatric practice 

belongs to a different health system in Maine, and are located in different regions in the state.  Expansion to 

additional practices serving children will occur as we obtain success and negotiate specifics to move 

forward. 

 

 Design, implement and evaluate an electronic health assessment for children in Maine’s foster care system. 

 

Vermont’s principal objectives are to: 

 Expand (build) the Vermont Blueprint for Health central registry (DocSite) ) to include data elements and 

performance measures for the 4 areas of pediatric care for which guidelines exist (i.e. preventive services, 

asthma, ADHD, obesity) in order to support guideline-based care, performance measurement, population 

management, and coordination with community-based services for the pediatric population. Development of 

the central registry will include expanding its flexible web-based reporting platform to drive improvements 

in care delivery and guide state health reform. 

 

 Support use of DocSite in pediatric and family practices participating in the Blueprint by deploying up to 2 

pediatric practice facilitators to work with practice teams on effective use of the central registry. 

 

 

 Support interface development for guideline-based data elements between DocSite and commercial EHRs to 

support data feeds for pediatric providers participating in the Blueprint who use an EHR.  Interfaces will be 

developed for the EHR products being used by pediatric/family practices joining the Blueprint.  The full list 

of products currently in use or that will be used by participating pediatric/family practices is unknown at this 

time.  In terms of which products practices may purchase, the Vermont Information Technology Leaders 

(VITL) has established a preferred EHR vendor listing for Vermont practices.  This designation indicates 

that the vendor 1) meets all interoperability specifications of the Vermont Health Information Exchange 

(HIE); 2) includes in the product’s base price all interfaces necessary for practices to connect to the 

exchange; and 3) agrees to discounted prices for practices in the state and to standard contracts.  VITL’s 

preferred EHR vendors include AllscriptsTM; Fletcher Allen Health Care’s (Burlington, VT) PRISM 

(Patient Record and Information Systems Management), which is based on technology from Epic Systems 

Corporation; athenahealth; and PrimeSuite 2008 (a Greenway Medical Technologies, Inc. product).  

Practices have the option of purchasing a product from the list of preferred vendors, though it is not a 

requirement for participation in the Blueprint. 
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Following a similar process that the Blueprint has employed to date, Blueprint leadership, VITL, DocSite, 

and UVM/VCHIP will approach the development of interfaces on a case-by-case (that is, practice-by-

practice) basis, as the scope and complexity of this work is highly variable across vendors and products.  

Under CHIPRA, UVM/VCHIP pediatric clinical faculty will provide clinical interpretation of data fields in 

a given EHR in use to determine which fields require modification, or which new fields must be created, so 

that data fields in the EHR map onto those in the DocSite central registry that are used to calculate 

performance measures.  Based on these assessments, clinical faculty will provide a set of recommendations 

to the Blueprint indicating modifications (i.e. changes to existing data fields or the development of new 

fields) that would need to be made to the EHR to enable data feeds to the DocSite central registry.  The 

Blueprint will then work with VITL, DocSite, the practice, and/or the practice’s EHR vendor to modify the 

EHR product, where feasible. 

 

For Category C, Maine’s principal objectives are to:  

 Implement the Bright Futures Resource Toolkit with Maine child health providers and assess the impact on 

the provision of EPSDT services in Maine. 

 Develop and implement ―Learning Community‖ activities with the PCMH Pilot and other practices to 

enhance practice-level capacity for child health quality improvement and to evaluate the impact on quality. 

 Build a child health quality improvement partnership in Maine that will be sustained after the grant ends. 

 

Vermont’s principal objectives are to:  

 Extend the Blueprint for Health integrated health model (or ―Advanced Primary Care Practice (APCP) 

model‖) in Vermont’s pediatric population by deploying up to 2 NCQA scorers to conduct NCQA 

assessments in pediatric/family practices joining the Blueprint and by deploying pediatric practice 

facilitators (up to 2, as stated above) to work with practice teams on quality improvement. 

 Design and conduct a pediatric-specific evaluation to assess impact of the APCP model on care delivery, 

health status, and healthcare costs. 

 

Maine and Vermont will also jointly design and implement a comparative cross-site evaluation of the 

implementation and impact of Maine and Vermont’s child health quality improvement strategies using the 

pediatric PCMH/APCP model. 

 

Under Category E, Vermont’s principal objectives are to: 

 Continue to support the national network of 15 Improvement Partnership states (National Improvement 

Partnership Network, or NIPN) through the provision of technical assistance. 

 Assist an additional 20 states in development of a sustainable state Improvement Partnership to focus on the 

priorities of this demonstration, particularly those not receiving Federal funding under the grant and smaller, 

rural states. Specifically, Vermont will provide technical assistance to 5 states per year for years 2 through 5 

of the demonstration grant.  Among the states that will receive technical assistance to build a child health 

Improvement Partnership is the state of Maine.  This will increase the number of states with an existing or 



Maine 1-14-2011  7 

 

developing Improvement Partnership program specifically targeted at quality for children to 35 total states. 

Evaluate the implementation, efficiency, and impact of the Improvement Partnership model and national 

network. 

Explain the role of each State participating 

in the demonstration (if the project 

involves multiple States). 

As partners, Maine and Vermont will consult, collaborate, and share information throughout the grant period, 

thereby benefiting from each state’s experiences, and expertise.  

 

For example: 

1. While Vermont will not be implementing the core measures, through regular cross-state meetings and 

communication with Maine, Vermont will keep abreast of Maine’s experience and assess 

meaningfulness of the measures among Blueprint constituents (e.g., providers, state government, 

Vermont legislature) and the feasibility of collecting some measures under the Blueprint. Through its 

partnership with Maine and by following the experience in other states, Vermont hopes to assess the 

utility and value of these performance measures across Medicaid/CHIP fee-for-service and managed 

care delivery systems and to benchmark with other states, regional and national rates. 

 

2. Both Maine and Vermont are in the process of defining and automating Bright Futures measures. 

Communication, consultation and sharing of information across states will occur regularly through 

identified point persons in each state. 

 

3. Both Maine and Vermont are promoting the use of HIT to include child health measures. Each state has 

unique health data systems and health policies that impact the development of HIT capacity. Maine and 

Vermont will capitalize on each state’s unique proficiencies in ways that support shared learning, and 

increase opportunities for actualizing the objectives. Both states will communicate and share best 

practices on the automation of Bright Futures in different but parallel HIT systems.  

  

Maine and Vermont intend to use the IHOC Executive Committee meetings to share common issues and 

problems encountered around child health quality measurement and pediatric improvement both for the specific 

activities of this grant and to align pediatric initiatives currently taking place or that arise over the course of the 

grant across the two states.  

 

Maine and Vermont are also jointly developing a cross-state comparative evaluation plan of the implementation 

and impact of ME and VT's child health quality improvement strategies, using the pediatric PCMH model. The 

evaluation team will use a team approach to develop and implement the evaluation plan. 

 

Another example of collaboration with distinct roles pertains to Category E: Create a Model Targeting Health 

Care, Delivery, Coordination, Quality, or Access. Vermont plans to expand the National Improvement 

Partnership Network (NIPN) as part of Category E. Maine is one of the states intending to develop an 

Improvement Partnership and will benefit from Vermont’s expertise in this area. 

 

Briefly summarize the activities planned  
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for each grant category to be addressed by 

the demonstration. See reference materials 

in Appendices 1-5.  

 Category A (Performance 

Measures) 

 

Maine will use Category A funds to enhance the state’s current quality performance measurement and incentive 

payment systems by developing and implementing a set of pediatric quality measures that includes the core child 

health quality indicators under development by CMS and Agency for Healthcare Research and Quality (AHRQ), 

and additional measures identified by IHOC stakeholders. As many of the draft core measures require clinical 

data versus claims, this work will be integrally tied to work proposed under Category B to automate EPSDT 

Bright Futures reporting and data warehousing. As described in Category C, core and other measures will be 

integrated into metrics used by the pediatric practices participating in the Maine PCMH Pilot, to inform their 

quality improvement and practice transformation efforts. Maine envisions that by expanding the list of measures 

collected, aligning them with federal standards, and facilitating their use by MaineCare and other payers, 

providers, and consumers, it will reduce unnecessary variation in pediatric care and improve the health of low-

income and other children in Maine. 

 

By working collaboratively with existing quality initiatives in both the public and private sectors we seek to 

incorporate these quality measures (once collection has proven to be feasible) to inform quality improvement of 

pediatric care across all payers. Our goals are that, by the end of the five-year demonstration, MaineCare and 

other payers will include more child-related evidence-based quality measures in their payment methods, there 

will be timely and actionable quality performance feedback to medical providers serving children to inform 

practice-level quality improvement, and transparency and consumer choice will be increased by making these 

quality measures publicly available through the MaineCare program, the Department of Health & Human 

Services web-based reporting platform, and other statewide quality improvement efforts. Through our 

partnership with Vermont, we will inform Vermont’s and national efforts to replicate the adoption of the core 

measures in states that are both currently using quality metrics for payment and states that have not yet 

developed such systems. By Years 4 and 5, Vermont will review Maine's work in collecting and reporting on the 

initial core measures set and determine the feasibility and utility of collecting the data necessary to capture some 

core measures through the Blueprint for Health central registry (DocSite). 

 

In addition to aligning the clinical quality measures (CQMs) across IHOC and the Maine PCMH Pilot with the 

CMS EHR Incentive program’s ―meaningful use‖ measures, we also have agreement from key stakeholders that 

we need to identify a common system for collecting these CQMs from providers, ideally capturing them directly 

from certified EHR systems so that the data collection is embedded in existing provider workflows.  While we 

have not fully identified this data collection system as yet, we anticipate that IHOC quality data will be collected 

through Maine’s designated health information exchange and managed through an integrated system for multiple 

purposes, including those of our IHOC development activities, MaineCare’s management of meaningful use, and 

statewide collection and management of quality data.Through our work in Maine IHOC and the related PCMH 

Pilot, we plan to continue these discussions and anticipate identifying a viable system for this data collection 

within the next 12-18 months. 
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We look forward to working with the Centers for Excellence sites in identifying behavioral health measures that 

Maine may pilot collection of within selected providers. 

 

 Category B (Health Information 

Technology) 

 

 

Maine and Vermont propose to advance a shared mission to expand the use of the states’ health information 

technology (HIT) and health information exchange (HIE) capacity and resources to promote child health quality 

improvement and the health of their children. Both Maine and Vermont are working toward a vision of a fully 

implemented HIT system that provides evidence-based, real-time data on quality measures to clinicians, state 

agencies, social service providers, and policy makers so that prevention and treatment resources are efficiently 

deployed in ways that produce measurable improvement in child health and well-being. Each state will tailor its 

approach to its unique environment with Maine using a phased-in approach to work towards a fully implemented 

HIT system. Both states envision sharing with other states, particularly those with substantial rural populations, 

their experience and lessons learned about the challenges and best practices of HIT/HIE development and 

deployment for child health care quality improvement. To this end, Maine and Vermont each propose objectives 

to enhance their HIT infrastructures in ways that complement current and proposed HIT initiatives (e.g., ARRA 

HIT grants) and that will improve the flow and use of child health quality information. In Vermont, this involves 

expanding the current state HIT infrastructure to support the expansion of the Blueprint for Health to pediatric 

populations. Maine will augment its HIT systems to document children’s use of preventive services, and increase 

early identification and treatment of developmental issues. Additionally, Maine will pilot the automation of a 

comprehensive health assessment for children in foster care, and track outcomes with the goal of expanding for 

all children in foster care and other high-risk populations.  

 
The Maine HIT/HIE planning efforts have included detailed surveys of Maine’s hospital and physician 

community.     

 

The Maine IHOC initiative is focusing its initial health care delivery system improvement efforts on the four 

pediatric practices in Maine’s PCMH Pilot. Baseline information is available on those practices sites including 

information on their current HIT status – i.e. we know that all four sites have fully implemented EHRs, 2 using 

GE Healthcare Centricity, and the others using AllScripts/Touchworks and EPIC Systems EpicCare. None have 

yet demonstrated meaningful use within the CMS EHR Incentive Program, but three sites are part of larger 

health systems (Eastern Maine,  Maine General, and Maine Health) and one is a federally qualified health center. 

The health systems are all actively working with the Maine Regional Extension Center to demonstrate 

meaningful use, and expect to do so by the end of CY 2011. Later this year, we will additionally be working with 

additional primary care practices as part of our efforts to improve EPSDT screening through use of AAP Bright 

Futures. More detailed analysis and development of the necessary capacity for Bright Futures data collection 

from those EMR’s building off data collected in the state’s HIT survey will be performed early in 2011. 

   

In Vermont the Blueprint for Health will be expanding into every Hospital Service Area (HSA) with at least two 

practice sites by July 2011, and will include any willing practice by October 2013. Practice participation in the 

Blueprint is voluntary. Assignment of a practice facilitator and NCQA assessments are coordinated in each local 

HSA with Blueprint staff. As a result specific practices had not been targeted for a pilot. The Blueprint has 



Maine 1-14-2011  10 

 

established protocols with the State of Vermont’s Regional Extension Center (REC) to ensure coordination of 

practice by practice planning for EHR adoption, including using the clinical data repository (DocSite) if no EHR 

is planned.  Meaningful use is a targeted consideration in all these efforts. 

 
Maine’s 5 Indian tribal health systems are being targeted as part of Maine’s overall HIT/HIE planning and they 

are active participants, and represented, on the state HIT Steering Committee.  Maine Care includes the Health 

Directors from the 5 tribal health systems in all MaineCare stakeholder groups. We will follow up with them to 

ensure their participation with IHOC and request their participation on the IHOC State Coordinating. 
 

 

Vermont has no federally recognized Indian tribes. 

 

Maine’s HIT/HIE development efforts are tightly coordinated with its IHOC grant-funded activities.  

MaineCare’s Deputy Medical Director serves on the IHOC project and as chief liaison between Maine’s 

Medicaid Agency and its HIT/HIE planning and implementation effort, the overall state HIT/HIE coordination 

effort, and HealthInfoNet, which serves both as Maine’s single Regional Extension Center and governor-

designated statewide health information exchange. Maine’s Office of the State Coordinator for HIT is an active 

member of the IHOC Statewide Coordinating Committee and the IHOC HIT Subcommittee and also works 

closely with IHOC to ensure coordination, non-duplication, and synergy with all HIT/HIE efforts in Maine. 

 

Currently the State of Maine has a Strategic and Operational Plan for HIE that has been approved by the Office 

of the National Coordinator for HIT. Within it the State of Maine includes the current adoption of HIT by all 

providers – Acute, Ambulatory, and others including Indian Health Services. The state has a relatively high 

adoption rate of EMR. EMR penetration in Maine incudes: 

 71% of Large hospitals  

 62% of medium hospitals 

 58% of small hospitals 

 74% of FQHCs  

 100% of Indian Health Centers 

 50% of ambulatory primary care practices 

The State Medicaid Health Plan has been drafted with feedback from the Office of the State Coordinator for HIT 

and HealthInfoNet. The CHIPRA activities for Maine will be included in the upcoming HIE planning activities 

discussed above to assure that there is synergy and funds are being allocated appropriately. 

 

The IHOC is also leveraging the statewide HIE – HealthInfoNet – to support its efforts. HealthInfoNet is 

currently exchanging data with 15 of Maine’s 39 hospitals, and a number of ambulatory practices. In 2011, 

HealthInfoNet is connecting fourteen additional hospitals and a number of ambulatory practices to support the 

exchange of clinical summary records and other critical health information such as medication and laboratory 

results. The IHOC will leverage the interfaces developed by HealthInfoNet with target practices to expand the 

data set exchanged by the HIE to include EPSDT data. This way funds can be maximized to develop a solution 
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that meets immediate pilot interests but also statewide deployment and sustainability. 

 

Vermont’s Medicaid EHR Incentive Program (EHRIP) is currently being planned in the context of our SMHP 

(State Medicaid HIT Plan). Development of the EHRIP is taking into consideration the Blueprint for Health 

expansion including the CHIPRA efforts focused on pediatric practices.  The REC is actively involved in the 

development of the SMHP, the EHRIP, and activities with Blueprint for Health.   

 

 Category C (Provider-Based 

Models) 

 

 

Through expansions of their PCMH models in this demonstration, Maine and Vermont will advance their shared 

mission to act as catalysts for practice and health system transformation to high-quality, well-coordinated, and 

financially sustainable health systems. Vermont will extend the patient-centered medical home and practice 

facilitation components of the Blueprint for Health Advanced Primary Care Practice model (APCP) to the 

pediatric population. Maine will work with the four pediatric practices in its PCMH Pilot as well as other high-

MaineCare volume pediatric practices in the state to provide pediatric-specific learning initiatives to create 

network for quality improvement, disseminate pediatric practice standards and foster collaborative learning and 

practice transformation around child health quality improvement goals. Both states will also evaluate the impact 

of PCMH implementation in the pediatric population. 

 Category D (Pediatric Electronic 

Health Record) 

Not selected by this grantee. 

 Category E (CMS Priorities) 

 

 

 

Vermont proposes to pursue Category E to assist an additional 20 states (preferably non-CHIPRA Demonstration 

states and rural states, and in particular Maine as the lead on this grant) in developing a sustainable state 

Improvement Partnership (IP) to focus on the priorities of this demonstration and to evaluate the IP model as a 

replicable, sustainable vehicle to effect measureable improvements in the quality of children’s healthcare. An 

Improvement Partnership is defined as a durable state or regional collaborative of public and private partners 

from across the healthcare system that uses the science of quality improvement and a systems approach to 

improve healthcare infrastructure and practice. This Category is intended to serve all states. The proposed IP 

model and national network of IP states, the National Improvement Partnership Network (NIPN), are designed to 

support within and cross-state collaboration, respectively; accelerate translation of evidence-based strategies to 

children’s healthcare delivery; and provide an innovative approach to test, share, and learn about strategies to 

reduce redundancies and costs in the Medicaid program while improving access and quality of health care for 

children. Vermont’s experience to date with IPs indicates that states with an IP program will have improved 

delivery, access, and quality healthcare outcomes for children and families.  

How will the activities associated with 

these categories be integrated? 

The activities under Category A, B and C in Maine and B, C, and E in Vermont are closely integrated in that 

they all are contributing toward both states’ overall goal of improving pediatric clinical practice in different 

settings that serve children.  

 

Maine conceptualizes the grant categories as component strategies for achieving practice improvement statewide 

to improve children’s health. For example, work proposed under Category A is shown under the strategies of 

standardizing pediatric quality measures and making these measures available to providers and the public. 

Together these strategies are expected to raise awareness about the variability in quality of care statewide, 

provide baseline expectations, and help inform areas to prioritize for quality improvement and learning session 
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topic selection proposed under Category C. Likewise, many of the measures require clinical data not currently 

available. Thus automating the collection of this data is necessary to produce the measures themselves. The hope 

is to reduce unnecessary administrative burden and duplicate entry thereby freeing up time available for clinical 

care. Finally, we plan on piloting the automation of EPSDT and learning activities in both in official PCMH 

Pilot sites and in other practices working toward medical homes, in order to compare the impact of these projects 

at different stages of medical home readiness.  

 

In Vermont, the inclusion of Bright Futures and other pediatric care guidelines (i.e., asthma, ADHD, and 

obesity) in the DocSite central registry under Category B will enable pediatric and family practices participating 

in the Blueprint to track their progress on performance measures over time. Once operational, Blueprint pediatric 

practice facilitators (Category C) will produce performance reports in DocSite to: 1) assess practices’ 

improvements over time; 2) compare performance across practices within a given hospital service area and 

across Vermont; and 3) identify areas of focus for quality improvement (QI) activities within each practice. 

Moreover, a feedback loop will exist between Vermont’s Category B and C work so that not only will data 

coming from DocSite be used to drive QI in practices, but data needs identified in QI efforts (e.g. PDSA cycles) 

may necessitate addition or modification of data elements and performance measures in DocSite over time. 

―Separate‖ activities within a given category will also be integrated. More specifically, pediatric practice 

facilitators will work with NCQA scorers and use the results of NCQA assessments to help practices improve 

their level of medical home-ness (Category C). In Category E, Vermont will draw from UVM/VCHIP’s 

experience supporting practices in NCQA recognition, as well as its extensive history of conducting QI in 

practices, and more recently administering Maintenance of Certification (MOC)-approved QI projects, to help 

inform the National Improvement Partnership Network’s strategic priorities.  

What are the expected benefits of 

integrating these activities in the manner 

described? 

Some of the benefits of integrating the activities are described above in terms of maximizing resources and 

strategies to achieve the ultimate goal of pediatric practice improvement. In Maine an added benefit of 

integrating the various activities is that it addresses concerns by providers that this is a separate MaineCare 

initiative that is occurring on a parallel track with other quality initiatives in which providers are participating in 

the state. Developing automated data collection, standardizing quality measures, and practice improvement 

together and aligning these activities with initiatives across health systems in the state will facilitate provider 

participation. In Vermont, CHIPRA demonstration grant categories align closely with the key components of the 

Blueprint, allowing Vermont the opportunity to build off of its existing, multi-pronged health reform framework 

and more rapidly expand the initiative statewide. By building off existing quality structures and working to 

integrate the project with existing information technology projects currently underway, both Maine and Vermont 

will provide a more seamless set of resources to providers to support the delivery of quality care while 

maximizing availability of funds.  

In what general ways has the operational 

plan changed from the original version 

submitted with the grantee’s application? 

While we have added more details to the operational plan and accommodated some changes in the environment 

in both states, the basic components of the original plan have not changed substantially. Both states still intend to 

implement work in each of the categories for which they originally applied. The specifics of the plans, however, 

have been modified somewhat to accommodate for policy changes in both states that have occurred since the 

application was submitted.  
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For example, the 2010 legislative session in Vermont marked major changes to the state’s health reform 

initiative, the Vermont Blueprint for Health. Vermont Act 128 of 2010 amends previous legislation, defining the 

Blueprint for Health as a ―program for integrating a system of health care for patients, improving the health of 

the overall population, and improving control over health care costs by promoting maintenance, prevention, and 

care coordination and management.‖ This change effectively expands the Blueprint Integrated Pilot covering 

approximately 10% of the state’s population to all Vermont residents. Key benchmarks articulated in the new 

legislation include: 

- By January 1, 2011, health insurers are required to participate in the Blueprint for Health as a condition of 

doing business in the state; 

- By July 1, 2011 the Blueprint must include at least two primary care practices in each of Vermont’s 13 

hospital service areas (HSAs); and 

- By October 1, 2013, expansions must include all willing primary care practices statewide.  

Originally intended to pilot the Blueprint in the state’s pediatric population, Vermont’s CHIPRA demonstration 

funding will be used to support the initiative’s expansion to pediatric and family practices serving children 

statewide. Tasks identified in Tables D and E of this Final Operational Plan reflect the same work that was 

proposed in the original grant application with slight variances. More specifically, Vermont’s original Objective 

1 in Category C, to work with the Blueprint to adapt the Blueprint financial impact model to the pediatric 

population, and to negotiate multi-payer payment reform to support pediatric patient-centered medical homes 

and expansion of community health teams to support children’s services, has been accomplished in part through 

the work of the Blueprint for Health leadership and the Vermont House Health Care Committee. As defined 

above, multi-payer payment reforms are in effect statewide January 1, 2011. Moreover, the Blueprint financial 

impact model has been fully constructed to assess care delivery and costs for all Vermont residents and is 

currently being populated by the state’s multi-payer claims database, VHCURES. With the deletion of this 

objective, Vermont’s Category C activities have broadened to include an additional piece of the Blueprint 

expansion, the deployment of practice facilitators to support patient-centered medical home implementation and 

quality improvement in pediatric and family practices. The final variance represented in Tables D and E is that 

activities have been set against a more aggressive timeline than originally proposed, reflecting the current 

expansion goals for the Blueprint.  

 

In Maine, a major change that has occurred in the state is that the legislature approved a plan to implement risk-

based managed care contracts in the MaineCare program. This has operational implications for Maine’s original 

proposal in that some quality functions currently managed by the Office of MaineCare Services in its Primary 

Care Case Management program including pay-for-performance incentive payments to providers may be 

subsumed under the managed care organizations’ responsibilities. Several members of the CHIPRA steering 

committee are on the planning committees for the managed care transition and will ensure that the MCOs that 

the state subcontracts with will be required to provide the data and measures required under CHIPRA Category 

A and any other measures identified through our planning process as being important for pediatric quality 

improvement. CHIPRA staff and/or members of the Steering Committee will also participate in the Finance and 

Operations subcommittees to ensure that requirements of managed care contracts include performance incentives 

for providers, including participants in the state’s PCMH Pilot who will be receiving additional supports under 
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this grant.  

 

During the nine month planning period Maine also has modified its stakeholder engagement plan, redefining its 

subcommittee structure and membership to maximize participation and the use of participants’ time.  

Initially, Maine proposed convening a Pediatric Quality Council, a Measures & Reporting Subcommittee, a 

Practice Improvement Subcommittee and an annual Child Health Summit. In the process of convening 

stakeholders, we discovered that many of the stakeholders of the Pediatric Quality Council, the Measures and 

Reporting Subcommittee and the Practice Improvement Subcommittee were the same people. There is a large 

overlap in the pediatric healthcare providers and health systems interested in collecting and reporting results on 

pediatric measures, and those working on integrating health information technology and quality improvement 

initiatives. Therefore, we combined the Pediatric Quality Council, the Measures & Reporting Subcommittee and 

the Practice Improvement Subcommittee into one subcommittee: Measures and Practice Improvement (MPI). 

Since committee time is limited and to ensure provider involvement and engagement in the development of 

measures and learning initiatives Maine has also contracted with pediatricians to advise and assist CHIPRA 

project staff in identifying Bright Future measures to be collected, provide recommendations to the MPI 

Subcommittee, and support the PCMH Pilot in adopting core measures.  

 

Also based on feedback from providers, rather than convening an annual Child Health Summit, we now plan to 

use existing forums, meetings and other opportunities to effectively communicate learning and elicit feedback. 

We will consider convening a Child Health Summit(s) if existing means are not adequate.  
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Table B 

Integration of CHIPRA Quality Demonstration Grant Health Information Technology (HIT) Activity with Other Federal HIT Grants 

 

Maine’s Office of the State Coordinator for HIT  
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Maine’s Vision for HIE Governance and Oversight  
Please refer to Attachment A at the end of this document for more information on Maine’s HIT/HIE Governance 
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Vermont 

 

Proposed organizational chart and stakeholder diagram below.  

Please refer to Attachment A at the end of this document for more information on Vermont’s Governance 
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CMS seeks to avoid duplication of efforts under multiple Federal HIT grant authorities and to promote approaches under which these 

efforts complement one another. Recognizing this, Maine and Vermont are working to coordinate their IHOC activities with the other 

HIT initiatives underway in each state. Table B describes the status of HIT activities in each State pertaining to other Federal HIT 

grants, including provisions of the American Recovery and Reinvestment Act of 2009 (ARRA), and how these activities complement 

IHOC objectives and will achieve synergy of efforts. 

 



Maine 1-14-2011  19 

 

State 

(specify 

Lead or 

Partner) 

Grant 

Authority 

for Other 

HIT 

Federal 

Grant 

Description and Status of HIT Activity Conducted under 

Other Federal Grant 

Areas of Overlap with 

CHIPRA Quality 

Demonstration Grant (by 

Category) 

How HIT Activities 

Will Be 

Coordinated 

Maine 

 

 

 

 

 

 

ONC: Health 

Information 

Technology/ 

Exchange 

1. Enable the transformation: In adherence to federal guidelines 

for meaningful use of HIT, by 2015, all providers in Maine will 

have an EHR pursuant to National Standards and will be 

sharing appropriate clinical and administrative information 

through HealthInfoNet, the statewide health information 

exchange organization, to promote high quality and cost 

effective healthcare.  

2. Security and Privacy: All healthcare information shared and 

stored electronically will adhere to the most strict privacy, 

security, and confidentiality requirements as defined by the 

collaborative work of HIN, the State Government (including the 

Attorney General) and where possible the guidelines provided 

through federally supported projects such as the HISPC 

(discussed above).  

3. Patient focused health: By 2015 all people of Maine will have 

secure electronic access to comprehensive healthcare 

information and will be assured that if they consent to 

participate in HIE, their providers will also have comprehensive 

access to their clinical information to guarantee the most 

informed decision making at the point of care.  

4. Improve the quality of care: By 2015, all providers serving 

individuals and populations in Maine will achieve federal 

meaningful use guidelines, improve performance, and support 

care processes on key health system outcomes measures. 

5. Coordination of care: Beginning in 2010 and phased in through 

2015, the statewide health information organization, 

HealthInfoNet, will deploy statewide health information 

exchange services, connecting all providers, payers, 

laboratories, imaging centers, pharmacies, public agencies and 

There is potential overlap 

between provider practices and 

the HIE vendor that are part of 

organizations adopting, 

implementing, and pursuing 

meaningful use. Project 

management strategies will 

need to be coordinated to 

assure the most efficient 

linkages to the HIE. There is 

opportunity for efficiency 

through coordination. Privacy 

and security strategies that are 

being developed complement 

the CHIPRA plan.  

1. Active participation 

of the HIT Coordinator 

in CHIPRA 

management and 

planning meetings. 

2. Updates of CHIPRA 

activities by a 

MaineCare 

representative at 

monthly HIT Steering 

Committee meetings. 

3. Regular (not less 

than monthly) meetings 

between the CHIPRA 

Program Manager and 

HIT Coordinator to 

compare work plan 

progress. 
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other relevant stakeholders. These services will allow for the 

appropriate, secure, and private exchange of relevant personal 

health information to the point of care for all Maine people 

consenting to participate, assuring that their healthcare is 

coordinated among all primary care and specialty providers.  

6. Benefit public and population health: HIE activities in Maine 

will be aligned at every level possible through the Office of the 

State Coordinator for HIT (OSC) to assure that the data 

collected, where appropriate, is used to improve population 

health. As discussed above, statewide HIE services are critical 

for required disease reporting, biosurveillance, public health 

tracking (immunization IMPACT etc.), as well as population 

support functions of the Maine CDC.  

7. Promote public-private cooperation and collaboration: All 

health information technology and exchange activities will be 

developed and overseen through structures that promote 

cooperation and collaboration among all public and private 

stakeholders, building upon existing partnerships developed 

throughout the history of HIE in Maine and in recognition of 

the specific public sector regulatory, accountability and fiscal 

functions.  

8. Promote efficiency and effectiveness of healthcare delivery: 

Recognizing that HIT and HIE are tools, evaluation metrics will 

be iteratively developed and promulgated across the healthcare 

system of Maine to assure that HIT tools are used appropriately 

to the benefit the people of Maine. 

Maine: ONC: 

Regional 

Extension 

Center: 

Assist providers across the state of Maine with a comprehensive set 

of technical assistance services and direct support offerings designed 

to ensure the successful implementation and meaningful use of 

Electronic Health Records (EHRs) for the purposes of health care 

quality improvement.  

 

Workflow redesign, EMR 

implementation, and 

meaningful use reporting 

services are likely to be 

complementary as opposed to 

overlapping. 

Key IHOC Steering 

Committee members 

participate on the 

Regional extension 

Center steering 

committee allowing 

coordination of effort 

and to address any 

duplication of effort 

that might occur. 
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Maine: ONC: Bangor 

Beacon 

Community 

Program 

To implement and evaluate the impact of a Care Management 

Model that coordinates care management services from primary care 

and mental health, and telehomecare services for high risk/high cost 

chronic disease patients. 

 

There is little likelihood of 

overlap and duplicative service 

to be performed in both the 

Bangor Beacon Community 

and the IHOC program as the 

populations of focus tend not 

to overlap significantly, with 

the Bangor Beacon focused on 

chronic diseases. 

The HIT Coordinator 

sits on the Executive 

Steering Committee of 

the Bangor Beacon 

Community and the 

IHOC Steering 

Committee and has 

committed to 

addressing duplicative 

efforts should they 

occur.  

Maine: CDC: 

improvements 

to Maine’s 

public health 

system 

Complete an electronic death certificate system; make necessary 

updates to an electronic birth certificate system; build systems to 

allow health care providers to more easily transfer information on 

immunizations to Maine CDC; apply public health performance 

management principles in Maine CDC and its work; improve 

capacity for health planning at the state and district level; and make 

public health data more accessible.  

There is no overlap in the 

work being planned by the 

MECDC in the immunization 

registry. Immunization registry 

IT functions are being 

modified for statewide 

infrastructure to support goals 

of MU and public health.  

There is no overlap in the 

scope of work related to 

updates to the vital record 

systems, but there may be 

opportunity to leverage that 

work. Specifically, members 

of the IHOC Steering 

Committee and staff have met 

with the MECDC to provide 

input on planned updates to 

the electronic birth certificate 

system, exploring the 

possibility of adding or 

modifying fields that could 

serve as a source of data for 

several of the perinatal 

CHIPRA quality measures in 

the new system.  

Office of Information 

Technology, the HIT 

Coordinator, MECDC, 

and MaineCare 

representatives 

participate in the IHOC 

Steering Committee 

where reviews of work 

are discussed. 

Additionally there are 

regular (weekly and bi-

weekly) meetings with 

OIT and the HIT 

Coordinator organized 

by the IHOC Project 

Manager to review 

plans and work of the 

various agencies 

against the work plan. 
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Maine HHS: The 

Telehealth 

Network 

Grant 

Program 

The program provides technical assistance to help healthcare 

organizations, networks and providers implement cost-effective 

telehealth programs serving rural and medically underserved areas 

and populations. The program is designed for entities with a 

successful track record in helping to develop sustainable telehealth 

programs 

There is no direct overlap for 

funded activities that would be 

duplicative through the 

telehealth workgroup or IHOC 

program. 

The HIT Coordinator 

and members of the 

IHOC Steering 

Committee participate 

in telehealth 

committees where 

plans are developed. 

Maine ONC: RECs 

Support 

Critical 

Access and 

Rural 

Hospitals 

Assist critical access and rural hospitals with their particular needs 

and challenges. It will build upon the substantial base HHS has 

already built to provide assistance to health care providers 

throughout the country as they transition to EHRs. By converting to 

certified EHR technology, these facilities can qualify for substantial 

additional incentive payments from Medicare or Medicaid.  

 

There is little overlap in the 

scope of work other than 

connections to the HIE and 

enabling MU through REC 

assistance with those hospital 

owned practices that 

participate with the hospital in 

an IT system.  

The HIT Coordinator 

participates on the 

executive committee of 

both the Maine regional 

extension Center and 

the IHOC Statewide 

Coordinating 

Committee.  

Vermont ONC: Section 

3013 HIE 

Coop 

Agreement 

Planning and implementation related to state Health Information 

Exchange. 

Supports connectivity of 

CHIPRA funded development 

of Blueprint Medical Home 

sites to state HIE. 

Vermont’s State HIT 

Coordinator is also the 

Director of the Division 

of Health Care Reform 

at DVHA and also has 

responsibility for 

development of State 

Medicaid HIT Plan and 

coordination with the 

expansion of Blueprint 

Medical Homes and all 

HIT-HIE initiatives. 

Serves on the IHOC 

Vermont Coordinating 

and cross-state 

Executive Committees. 

 CMS: Section 

4201 HIT 

PAPD / IAPD 

Supports administration and oversight of Medicaid provider 

incentive program, adoption of EHR technology and HIE. 

Supports provider adoption, 

implementation and 

meaningful use of HIT. 

Vermont’s State HIT 

Coordinator is also the 

Director of the Division 

of Health Care Reform 

at DVHA and also has 

responsibility for 

development of State 
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Medicaid HIT Plan and 

coordination with the 

expansion of Blueprint 

Medical Homes and all 

HIT-HIE initiatives. 

Serves on the IHOC 

Vermont Coordinating 

and cross-state 

Executive Committees. 

 HRSA: 

Health Center 

Controlled 

Network 

grant (to Bi-

State Primary 

Care Assoc.) 

Expansion of Vermont FQHC network to / integration with the HIE 

and Blueprint initiatives. 

Complementary, aligned 

approach to expansion of 

Blueprint Medical Homes and 

statewide HIE connectivity, 

practice facilitators, and 

implementation of clinical 

registry. 

Vermont’s State HIT 

Coordinator is also the 

Director of the Division 

of Health Care Reform 

at DVHA and also has 

responsibility for 

development of State 

Medicaid HIT Plan and 

coordination with the 

expansion of Blueprint 

Medical Homes and all 

HIT-HIE initiatives. 

Serves on the IHOC 

Vermont Coordinating 

and cross-state 

Executive Committees. 



Maine 1-14-2011  24 

 

Table C 

 

Elements of CHIPRA Quality Demonstration Grants that Advance CMS Priorities 

 

In developing and testing systems of high-quality care for children, Maine and Vermont are including activities that will promote 

improved service delivery in areas of shared interest, with the aim of producing best practices that can serve as models for other 

States. CMS has requested that, to the extent possible, grantees align their efforts with specific goals related to Early and Periodic 

Screening, Diagnostic and Treatment (EPSDT) Services, obesity screening and treatment, oral health, and behavioral health. Table C 

describes how IHOC activities in Maine and Vermont will advance CMS’s goals in these areas. 

 

CMS Priority Grantee/Partner 

State 

Description of Initiative How Initiative Will Be 

Integrated into 

Demonstration 

Expected Outcome(s) 

EPSDT Service Maine 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1. Automate Bright Futures 

2. Improve Implementation of Bright 

Futures 

3. Track EPSDT/Bright Futures Measures 

 

 

 

 

 

 

 

 

 

 

 

Automate Bright Futures- 

connect databases that collect 

data relevant to EPSDT 

screenings; implement Bright 

Futures toolkit and do training 

around screenings for 

development, autism, maternal 

depression, etc; Work with the 

state EPSDT Committee to 

educate providers about EPSDT 

services. 

 

Members of the state EPSDT 

committee have identified 

several preventive health 

measures that they would liked 

tracked by primary care 

providers  including hearing, 

vision, obesity, and dental.  

These measures are being 

incorporated into the clinical 

quality measures for the 

pediatric practices in the Maine 

PCMH Pilot and will be 

 Improve rate of EPSDT 

screenings in the state of 

Maine over the next 4 years  

If we can improve reporting 

and capture clinical care 

already being performed by 

integrating the HIT efforts, 

the rates may show an initial 

increase on their own.  In 

order to see a steady 

improvement of rates over 

time, we will need to do 

education with the 

physicians, practices, and 

work with families.  In 

addition, to the extent that 

managed care contracts 

include financial incentives 

for ESPDT/BF screens this is 

also likely to improve 

screening rates by providers. 

 Increased provider awareness 

about EPSDT requirements 

 Increased screening for 
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collected quarterly by the 

practices.  The Maine PCMH 

Pilot plans to initiate data 

collection of these measures 

with the pediatric practices, and 

will adapt these as needed as 

expanded pediatric measures 

become available from AHRQ.  

Pediatric practices in the Maine 

PCMH Pilot will be asked to 

report these clinical quality 

measures using a common web-

based system currently being 

used by the adult practices in the 

PCMH Pilot. As noted in the 

section above describing 

Category A measures, the 

process for creating a common 

data system in Maine for 

collecting CQMs remains a work 

in progress but with a vision to 

develop a coordinated system for 

collecting CQM data directly 

from certified EHRs. As such, 

the initial efforts to collect 

EPSDT data within this initiative 

is very much linked to wider 

state HIT efforts. 
 

 

 

Bright Futures performance 

measures will be built into the 

state HIT infrastructure (i.e. the 

Blueprint for Health central 

registry, DocSite). Additionally, 

pediatric practice facilitators will 

provide support to practices to 

implement Bright Futures. 

Pediatric practice facilitators use 

autism and developmental 

delay 

 Identify barriers to children 

receiving services. 

 Increased actionable data to 

inform policy and direct 

quality improvement efforts 

at ME CDC and MaineCare. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Pediatric and family practices 

participating in the Blueprint 

will receive support to 

implement preventive 

services consistent with 
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Vermont  

clinical Microsystems 

methodology to provide ongoing 

coaching and support to practice 

teams for improvements in 

office processes and care 

delivery.  It is anticipated that 

weekly meetings will be held for 

the first 10 weeks that practice 

facilitators work with practice 

team members; after this initial 

period, meetings will occur once 

per month. 

Bright Futures and collect on 

performance measures 

through the DocSite registry. 

Obesity Maine  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Vermont 

Track BMI% 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Obesity is a focus in both children’s 

preventive services and Vermont’s chronic 

care initiative. UVM/VCHIP, with support 

from DVHA and the Vermont Department 

of Health, has conducted a quality 

improvement project with six primary care 

practices to improve body mass index 

(BMI) measurement and intervention. In 

another collaborative project between 

DVHA, UVM/VCHIP, Vermont 

Track BMI with Bright Futures 

encounter forms and create 

electronic system to track  

nutrition and physical activity 

counseling; consider working 

with Let’s Go (Maine Medical 

Center/MaineHealth’s Child 

Obesity Prevention Program) 

and the 5-2-1-0 initiative in 

Maine on training around 

obesity with providers. Maine 

Medical Center/Let’s Go has a 

NICHQ/HRSA grant on obesity 

where they are hoping to run an 

IHI style learning collaborative 

over the next 18 months with  50 

groups nationally, recruiting 

some groups in Maine. We are 

hoping to work with them to 

spread their efforts although we 

do not expect to be leading them 

at this time. The Maine Youth 

Overweight Collaborative is 

over 3 years old in the state and 

has done extensive work with 

the practices.  

 

Obesity performance measures 

 Collect BMI and assess 

number of children with 

MaineCare who are 

overweight/obese 

 Increase screening and 

counseling for nutrition and 

physical activity 

 Identify community and 

medical resources to help 

families work on issues 

around obesity. 

 

 

 

 

 

 

 

 Pediatric and family practices 

participating in the Blueprint 

will receive support to 

implement the obesity 

guidelines and collect on 

obesity performance 

measures (including the 

HEDIS measure) through the 

DocSite registry. 
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Department of Health, Department of 

Banking, Insurance, Securities and Health 

Care Administration (VT’s regulatory 

agency), BlueCross/ BlueShield, MVP, and 

CIGNA, 34 pediatric and family medicine 

practices improved BMI measurement for 

teen age youth. Methods used in these 

successful efforts could be expanded to the 

additional pediatric and family practices 

signing onto the Blueprint. 

will be built into the DocSite 

central registry. Additionally, 

pediatric practice facilitators will 

provide support to practices to 

implement the obesity guidelines 

in Vermont. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Oral Health Maine 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Report on CHIPRA measures and CMS 416 

around oral health. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Will track oral health measures; 

create awareness around EPSDT 

dental measures; coordinate 

efforts on improving dental care 

in state with From the First 

Tooth Program and Maine Oral 

Health Program. The First Tooth 

Program located in MaineHealth 

has funding from the Harry and 

Sadie Davis Foundation to do 

practice improvement around 

dental care and fluoride varnish. 

They do site visits, have a 

physician champion, and provide 

training throughout the state. 

The Maine Kids Oral Health 

Partnership also provides 

leadership on pediatric dental 

issues and training around 

fluoride varnish. We would hope 

to spread the word about these 

programs with the practices, but 

do not expect to be doing the 

actual practice improvement 

work in this area since 

 Increase oral health risk 

assessment screening 

 Track number of children 

who have identified a dental 

home and work to increase 

available services 

 Increase fluoride varnish 

application for children 

receiving dental services 

 Improve collaboration 

between the medical and 

dental communities. 
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Vermont 

 

Oral health is an integral part of the 

implementation of Bright Futures and will 

therefore be included in the implementation 

of the guidelines in Vermont. It is a 

particular focus for pediatricians and family 

physicians for young children birth through 

age 3. Additionally, an oral health risk 

assessment tool has been developed and 

tested nationally and will be available for 

use by pediatric and family practitioners. 

 

established groups already exist.   

 

 

The Bright Futures performance 

measure ―oral health risk 

assessment was conducted by 12 

months‖ will be built into the 

DocSite registry. Additionally, 

pediatric practice facilitators will 

provide support to practices to 

implement the Bright Futures 

standards, inclusive of oral 

health. 

 

 

 

 

 

 

 

 

 Pediatric and family practices 

participating in the Blueprint 

will receive support to 

implement the oral health 

guidelines and collect on oral 

health performance measures 

through the DocSite registry. 

 

 

 

Behavioral 

Health 

Maine 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1. Automation of Foster Care Health 

Assessment 

2. Look at feasibility of behavioral health 

measures  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Part B: Automating Foster Care 

Comprehensive Health 

Assessment; Part C: Considering 

practice improvement initiatives 

around integrating behavioral 

health in primary care in years 3-

5.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Increase primary care 

provider’s understanding of 

the foster care system and 

behavioral health needs of 

these children. 

 Increase access to records of 

children in foster care to 

families and providers 

 Improve patient’s access to 

behavioral health services in 

their PCMH 

 Create closer collaboration 

between medical and 

behavioral health 

communities by involving 

experts from both 

communities in the selection 

and piloting of behavioral 

health measures in primary 

care practices as part of the 

demonstration. 
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Vermont 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Behavioral health/ mental health screening 

is part of the Bright Futures guidelines for 

school age children and adolescents. 

Additionally, maternal depression screen is 

the Bright Futures standard for children less 

than 6 months of age. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The Bright Futures performance 

measures for behavioral/mental 

health will be built into the 

DocSite central registry. 

 

 

 

In addition, behavioral health 

may be the focus of one of the 

learning collaboratives once 

measures have been collected to 

see where performance needs 

improvement. We plan to 

convene primary care and 

mental health experts to help 

build collaborative efforts in 

these areas. 

 

 

 Pediatric and family practices 

participating in the Blueprint 

will receive support to 

implement the behavioral/ 

mental health and maternal 

depression screen and collect 

on the associated 

performance measures 

through the DocSite registry. 



 

 

Table D 

Grant Implementation Milestones – Master Timeline 

 

The implementation plan described in Tables D and E serves as a detailed road map for the full lifespan of the IHOC grant and 

describes the individual tasks needed to conduct the demonstration from February 22, 2010 (notice of award) through April 21, 2015 

(final report due). This plan describes, in sequence, the key milestones overall and for each category that will be necessary to 

implement the demonstration. Among the milestones included is submission of the deliverables required by CMS and listed in 

Appendix 9. 
Please note that each task listed in Table D has subtasks or interim steps listed in Table E.   

We have noted the corresponding subtask for each task in the remarks section  below. 

 

Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-1.0 Task 1: Develop 

organizational structure for 

demonstration grant 

Feb-10 Dec-10 Governance, staffing, 

and management 

structure and 

delineation of roles and 

responsibilities for the 

grant will be agreed 

upon by both states. 

IHOC EC Maine-based Project Director and 

Project Assistant hired. VT Project 

Manager position posted. 

Cooperative agreement between 

MaineCare and USM-Muskie School 

signed. Subcontract with State of VT 

signed. UVM subcontract still under 

review. IHOC EC, ME SCC, and VT 

SCC were all convened during 

planning period.  

 

For more detail, please refer to subtasks 

1-1.1 through 1-1.5 in Table E 

1-6.0 Task 6: Complete CHIPRA 

Grantee Deliverables for 

CMS (includes SF-269 

expenditure reports, SF-

424a annual budget 

presentations, progress 

reports, and Final Report) 

Feb-10 Apr-15 CMS receives timely 

information needed to 

monitor the progress 

and expenditures of the 

grant. 

OMS, MSPS, 

VCHIP, DVHA 

Expenditure report for 6-month 

period ending 8/22/2010 completed. 

 

For more detail, please refer to subtasks 

1-6.1 through 1-6.25 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

B-8.0 Vermont Task 8: Expand 

the Vermont Blueprint for 

Health central registry 

(DocSite) to support 

guideline-based care, 

performance measurement, 

population management, 

and coordination with 

community-based services 

for the pediatric population  

Mar-10 Feb-15 DocSite central registry 

includes data elements 

and performance 

measures to support 

quality care for the 

pediatric population 

Blueprint/DVHA, 

VCHIP 

DocSite is the vendor for the Vermont 

Blueprint for Health central registry. 

 

For more detail, please refer to subtasks 

B-8.1 through B-8.8 in Table E 

C-1.0 Maine Task 1: Identify the 

measures to focus practice 

improvement efforts, and 

invite pediatric practices in 

the PCMH Pilot to test. 

Jun-10 Mar-11 Cross-listing of 

CHIPRA, Bright 

Futures, and 

meaningful use 

measures. Final list of 

pediatric measures for 

practice improvement. 

Awaiting final 

CHIPRA measures 

specifications 

MPI, MSPS, ME 

CDC, OMS, MPI, 

QC 

PCMH Pilot pediatric practices are 

not required to collect CHIPRA 

measures as part of the PCMH Pilot; 

however, they are active participants 

in the CHIPRA MPI Subcommittee 

and are collaborators.  All 4 PCMH 

pediatric pilot sites will participate in 

IHOC. The Maine PCMH Pilot 

preexisted CHIPRA in the state- they 

are 1.5 years into a 3 year pilot so they 

are already working on a set of pediatric 

quality measures for their EMR 

collection ahead of many of the national 

deadlines for CHIPRA.  

 

 We hope to align as many measures as 

possible and expect when national 

pediatric quality measures set is 

finalized that the PCMH may have to 

adjust over time to new measures. 

 

For more detail, please refer to subtask 

C-1.1 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-3.0 Task 3: Finalize Final 

Operational plan (FOP)  

Jun-10 Nov-10 Final Operational Plan 

completed in 

compliance with grant 

requirements 

IHOC EC  Completed. Reviewed draft plans 

with ME SCC and with IHOC Exec 

Committee prior to submission. 

 

For more detail, please refer to subtasks 

1-3.1 through 1-3.3 in Table E 

1-2.0 Task 2: Finalize evaluation 

plan and implement plan 

throughout the grant period 

Jun-10 Feb-11 Evaluation plan 

completed and included 

in Final Operational 

Plan delivered to CMS 

MSPS, VCHIP Logic/Conceptual Models developed 

by ME & VT, reviewed and revised 

by ME SCC and MPI, and submitted 

to national evaluators. 

 

For more detail, please refer to subtasks 

1-2.1 through 1-2.5 in Table E 

A-4.0 Maine Task 4: Identify 

barriers and explore 

solutions to implementation 

process 

Jun-10 Jan-13 Barriers to 

implementation of Core 

Measures identified 

with possible solutions  

MSPS, OMS, ME 

CDC 

Impact of Managed Care 

implementation unknown at this 

time. 

 

For more detail, please refer to subtasks 

A-4.1 through A-4.2 in Table E 

A-2.0 Maine Task 2: Identify data 

sources for collecting the 

CHIPRA core measures 

Jul-10 Jun-11 Sources and collection 

strategy will be 

identified for each 

measure.  

MSPS, OMS, ME 

CDC, MPI 

Completed CHIPRA Baseline 

Measures Report in August 2010. 

Identified status (currently available 

or to be developed) and source 

(claims, discharge data, 

immunization registry, etc.) for the 

initial core measures.Report will be 

updated once final core measures are 

released. 

 

For more detail, please refer to subtasks 

A-2.1 through A-2.3 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

A-3.0 Maine Task 3: Collect & 

review CHIPRA, CMS -

416(EPSDT), and other 

identified measures  

Jul-10 Jan-13 CHIPRA and other 

identified measures are 

constructed and 

available for reporting. 

OMS, MSPS Specifications for 13 of 14 claims-

based initial core measures have been 

reviewed and programmed. Waiting 

for release of final core measure 

specifications to begin work on 

remaining measures. 

 

For more detail, please refer to subtasks 

A-3.1 through A-3.11 in Table E 

 

A-1.0 Maine Task 1: Engage and 

convene Measures and 

Practice Improvement 

(MPI) Subcommittee 

(including pediatricians, 

family physicians, pediatric 

nurse practitioners, 

physicians assistants, and 

pediatric healthcare 

professional organizations) 

and the State Coordinating 

Committee (including child 

& family advocates, public 

& private payer, QI, health 

systems 

Jul-10 Feb-15 Stakeholders 

participate in the MPI 

and provide feedback 

throughout process of 

measure 

implementation. 

MECDC, OMS, 

MSPS 

Maine SCC and the MPI 

Subcommittee have both met several 

times since 7/10. Outreach efforts 

were successful, and membership 

includes representatives from 

targeted organizations.  

 

Lesson learned: minimize number of 

committees to increase participation 

and reduce stakeholder burnout as 

membership often overlaps.  

 

For more detail, please refer to subtasks 

A-1.1 through A-1.2 in Table E 

C-2.0 Maine Task 2: Implement 

the Bright Futures Toolkit 

with child health providers 

and assess impact on EPSDT 

services in Maine 

Sep-10 Jan-13 Increased use of 

evidence-based EPSDT 

tools and improved 

quality of pediatric 

primary care 

MPI, MSPS, ME 

CDC, OMS, QC 

About 50% of pediatric groups have 

EMRs; there is no national EMR that 

has Bright Futures already fully 

incorporated into programming so 

many EMRs are doing local changes 

but need to be aware of copyright issues 

so this is challenging and time 

consuming for practices.  Currently 

Bright Futures forms are paper based.  

Several of the screening forms for 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

developmental delay (PEDs, ASQ) will 

cost practices additional money. 

 

For more detail, please refer to subtasks 

C-2.1 through C-2.8 in Table E 

A-5.0 Maine Task 5: Align 

MaineCare payment/ 

financial incentives with 

pediatric quality measures 

Sep-10 Dec-14 Financial incentives for 

pediatric measures are 

aligned. 

MPI, SCC, ME 

CDC, OMS, 

MSPS 

For more detail, please refer to subtasks 

A-5.1 through A-5.4 in Table E 

B-2.0 Maine Task 2: Design, 

implement & evaluate an 

electronic health assessment 

supporting children in 

Maine’s foster care system 

Sep-10 Dec-14 Electronic health data 

system for foster 

children developed and 

tested. 

OIT, ME CDC, 

OMS, MSPS MPI,  

SCC 

Review of other State's foster care 

health data systems completed.  The 

review assisted the workgroup in 

assessing feasibility of their plan, and 

considering what data systems Maine 

might include and who should have 

access. Staff has also followed up with 

states to gather specific measures for 

consideration in Maine’s system 

 

For more detail, please refer to subtasks 

B-2.1 through B-2.9 in Table E 

C-3.0 Maine Task 3: Develop a 

Pediatric Improvement 

Partnership that supports 

learning communities and 

quality improvement 

initiatives (links to Task 1-

4.0 and VT Task E-1.0)  

Sep-10 Jan-15 Alignment and 

integration of QI 

initiatives assist and 

support pediatric 

providers to improve 

quality of care for 

targeted conditions  

QC, MPI, MSPS, 

ME CDC, OMS, 

UVM/VCHIP 

For more detail, please refer to subtasks 

C-3.1 through C-3.7 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-4.0 Task 4: Create a Pediatric 

Improvement Partnership 

(IP) in Maine 

Sep-10 Feb-15 Grant activities are 

aligned with and 

integrated into existing 

pediatric quality 

improvement efforts. 

UVM/VCHIP, ME 

CDC, OMS, 

MSPS 

Completed Maine Pediatric Quality 

Improvement Inventory (directory of 

Maine-based organizations and data 

systems related to pediatric QI). 

Outreach to QI initiative 

representatives underway. 

 

For more detail, please refer to subtasks 

1-4.1 through 1-4.2 in Table E 

1-5.0 Task 5: Develop and 

implement a sustainability 

plan beyond the CHIPRA 

Demonstration Grant 

Sep-10 Feb-15 Infrastructure 

supporting pediatric 

quality improvement in 

place so improvement 

will be ongoing beyond 

the CHIPRA grant 

period. 

IHOC EC For more detail, please refer to subtasks 

1-5.1 through 1-5.4 in Table E 

B-1.0 Maine Task 1: Collaborate 

& coordinate with Health 

Systems & FQHC’s to 

determine interface 

specifications in order for 

them to participate in the 

automation & exchange of 

EPSDT data (Bright 

Futures) 

Sep-10 Feb-15 Health systems and 

FQHC's participate in 

the development and 

automation of the 

EPSDT data system 

HIN, MPI, OIT, 

ME CDC, OMS, 

MSPS 

For more detail, please refer to subtasks 

B-1.1 through B-1.5 in Table E 

B-3.0 Maine Task 3: Identify 

barriers and explore 

solutions to implementing an 

electronic health data system 

supporting children in 

Maine’s foster care system 

Nov-10 Feb-15 Barriers to 

implementation of 

foster care data system 

identified with possible 

solutions  

 OCFS,OIT, ME 

CDC, OMS, 

MSPS,  

For more detail, please refer to subtask 

B-3.1 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

B-9.0 Vermont Task 9: Support 

utilization of DocSite in 

pediatric and family 

practices participating in the 

Blueprint 

Nov-10 Feb-15  DocSite registry is 

used by pediatric 

practice facilitators, 

pediatric/family 

practice teams and 

community health team 

members to support 

quality care in the 

pediatric population 

 Blueprint/DVHA, 

VCHIP 

For more detail, please refer to subtasks 

B-9.1 through B-9.2 in Table E 

B-4.0 Maine Task 4: Determine if 

we will develop architecture 

for an interim EPSDT data 

entry system with capacity 

to identify payers (for 

practices who do not have 

electronic health record 

system or do not have 

capacity to capture required 

measures) and proceed 

accordingly 

 

 

 

 

 

Dec-10 Oct-11 Method of capturing 

Bright Futures data 

available to practices 

without EHR’s. 

OIT, OMS, ME 

CDC, MSPS, MPI 

HIT stakeholders and ME Steering 

Committee reviewed a proposal to 

develop architecture for an interim 

EPSDT data entry system with capacity 

to identify payers (for practices who do 

not have electronic health record 

systems or do not have capacity to 

capture required measures). 

 

HIT stakeholders determined a EPSDT 

data entry system is already in place 

and developing an additional means 

would only serve to create yet another 

means of manual data entry. 

 

The decision was made  to focus on  

developing EHR  linkages and practices 

instead of this task. 

 

For more detail, please refer to subtasks 

B-4.1 through B-4.4 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

C-5.0 Vermont Task 5: Extend the 

Blueprint for Health 

integrated health model (or 

"Advanced Primary Care 

Practice (APCP) model") in 

Vermont's pediatric 

population 

Dec-10 Feb-13 Pediatric and family 

practices serving 

children in Vermont 

operate as APCPs and 

receive payment 

reforms 

Blueprint/DVHA, 

VCHIP 

Blueprint APCP model is comprised 

of five key components: 1) medical 

homes; 2) community health teams; 

3) payment reforms; 4) HIT; and 5) 

an evaluation infrastructure. 

CHIPRA Category C activities focus 

primarily on the medical home and 

evaluation infrastructure 

components. 

 

For more detail, please refer to subtasks 

C-5.1 through C-5.8 in Table E 

B-5.0 Maine Task 5: Evaluate 

Bright Futures 

implementation 

Jan-11  Jun-13 Report documenting 

lessons learned and 

results from Maine's 

implementation 

experience  

MSPS, ME CDC, 

ME OMS, OIT, 

HIN 

This task was intended to evaluate the 

interim data entry system for Bright 

Futures. Since that interim system will 

not be piloted, this task is eliminated. 

 

For more detail, please refer to subtasks 

B-5.1 through B-5.2 in Table E 

C-6.0 Vermont Task 6.: Design 

and conduct pediatric-

specific evaluation to assess 

impact of the APCP model 

on care delivery, health 

status, and healthcare costs 

Jan-11 Aug-14 Evaluation report(s) 

describing the impact 

of the Blueprint health 

reforms on identified 

process and outcome 

measures in the 

pediatric population 

VCHIP, 

Blueprint/DVHA 

For more detail, please refer to subtasks 

C-6.1 through C-6.8 in Table E 

A-6.0 Maine Task 6: Report 

results of core CHIPRA 

measures to payers, 

providers and consumers 

Jan-11 Feb-15 Children’s health care 

quality measures will 

be available to payers, 

providers & consumers 

OMS, MSPS, ME 

CDC 

For more detail, please refer to subtasks 

A-6.1 through A-6.6 in Table E 

A-7.0 Maine Task 7: Align 

pediatric measures with 

meaningful use, and other 

payers, professional 

Jan-11 Feb-15 Payers, professional 

organizations and 

specialty groups align 

pediatric measures. 

MPI, SCC, ME 

CDC, OMS, 

MSPS 

Many providers have reported that a 

key barrier to collection of measures 

is that measures required by different 

payers and government agencies are 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

organizations and specialty 

groups 

not aligned. Not possible for them to 

collect and/or focus on improving so 

many different measures. 

 

For more detail, please refer to subtasks 

A-7.1 through A-7.3 in Table E 

E-1.0 Vermont Task 1: Assist an 

additional 20 states in 

development of a sustainable 

state Improvement 

Partnership to focus on the 

priorities of this 

demonstration, particularly 

those not receiving Federal 

funding under the grant and 

smaller, rural states 

Jan-11 Feb-15 20 additional states 

develop a sustainable 

Improvement 

Partnership 

VCHIP, Vermont 

state partners 

(DVHA, Vermont 

Department of 

Health) 

For more detail, please refer to subtasks 

E-1.1 through E-1.7 in Table E 

E-2.0 Vermont Task 2: Continue 

to support the national 

network of Improvement 

Partnership states (National 

Improvement Partnership 

Network, or NIPN) through 

the provision of technical 

assistance  

Jan-11 Feb-15 Operational and 

sustainable national 

network which 

facilitates technical 

assistance across 

member states 

VCHIP, Vermont 

state partners 

(DVHA, Vermont 

Department of 

Health) 

For more detail, please refer to subtasks 

E-2.1 through E-2.4 in Table E 

E-3.0 Vermont Task 3: Evaluate 

the implementation, 

efficiency, and impact of the 

Improvement Partnership 

model and national network 

Jan-11 Feb-15 Evaluation report(s) 

describing the 

Improvement 

Partnerships/ national 

network and their 

impact on healthcare 

quality 

VCHIP, NIPN 

Evaluation 

Committee 

For more detail, please refer to subtasks 

E-3.1 through E-3.11 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

C-7.0 (Joint ) ME/VT Task 7: 

Design and implement a 

comparative cross-state 

evaluation of the 

implementation and impact 

of ME and VT's child health 

quality improvement 

strategies using the pediatric 

PCMH model to 

complement and inform the 

national evaluation 

Feb-11 Feb-15  Cross State Evaluation MSPS, 

UVM/VCHIP 

For more detail, please refer to subtasks 

C-7.1 through C-7.3 in Table E 

B-10.0 Vermont Task 10: Utilize 

and expand DocSite flexible 

web-based reporting 

platform to drive 

improvements in care 

delivery and guide state 

health reform 

Jun-11 Feb-15 Performance reports 

on pediatric and family 

practices participating 

in the Blueprint 

VCHIP, 

Blueprint/DHVA, 

DocSite 

For more detail, please refer to subtasks 

B-10.1 through B-10.2 in Table E 

B-11.0 Vermont Task 11: Support 

interface development for 

guideline-based data 

elements between DocSite 

and commercial EHRs for 

pediatric providers 

participating in the 

Blueprint who use an EHR 

Sep-11 Feb-15 Mapped data elements 

between the DocSite 

central registry and 

commercial EHR(s) 

VCHIP, 

Blueprint/DVHA, 

VITL, DocSite 

For more detail, please refer to subtask 

B-11.1 in Table E 
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Task Task Description Start 

Date 

End 

Date 

Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

B-6.0 Maine Task 6: Design and 

implement an  integrated  

electronic data system for 

Bright Futures (EPSDT in 

Maine) that links practices' 

EHR systems to DHHS, pilot 

with PCMH Pilot pediatric 

practices and then stage roll 

out in practices that have a 

high volume of MaineCare 

(Medicaid) patients 

 

Jan-12 Oct-14 Integrated electronic 

Bright Futures data 

system developed and 

tested. 

HIN, OIT, ME 

CDC, OMS, 

MSPS MPI 

We intend to pilot this task with the 

pediatric practices participating in the 

PCMH Pilot and then expand. To 

additional practices. 

 

For more detail, please refer to subtasks 

B-6.1 through B-6.2 in Table E 

 

 

 

C-4.0 Maine Task 4: Support and 

expand the evaluation of the 

PCMH Pilot to focus on 

pediatric practices and 

children's health outcomes 

(Evaluation) 

Jan-12 Jan-15 Increased knowledge and 

use of evidence-based 

practices. Learning from 

PCMH Pilots is shared 

with other pediatric 

providers. 

QC, ME CDC, 

OMS, MSPS, 

For more detail, please refer to subtask 

C-4.1 in Table E 

A-8.0 Maine Task 8: Identify and 

test new behavioral health 

measures 

Jun-12 Jun-14 Lessons learned from 

testing of behavior 

health measures 

documented.  

ME CDC, OMS, 

MSPS, OCFS 

For more detail, please refer to subtasks 

A-8.1 through A-8.5 in Table E 

B-7.0 Maine Task 7: Identify 

barriers & explore solutions 

to implementation 

Oct-12 Feb-15 Barriers to 

implementation of BF 

data system identified 

with possible solutions  

OIT, HIN, 

PCMH, MPI, ME 

CDC, OMS, 

MSPS 

For more detail, please refer to subtask 

B-7.1 in Table E 
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*  List tasks in sequential order 

**  Include successes, barriers, delays, lessons learned) for any tasks that have been completed  



 

 

Table E 

Grant Implementation Milestones – by Category (as appropriate) 

 

Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-0.0 Organizational 

Structure 

Feb-10 Nov-10       

1-1.0 Task 1: Develop 

organizational 

structure for 

demonstration grant 

Feb-10 Dec-10 Governance, staffing, and 

management structure and 

delineation of roles and 

responsibilities for the grant 

will be agreed upon by both 

states. 

IHOC EC Maine-based Project Director 

and Project Assistant hired. VT 

Project Manager position posted. 

Cooperative agreement between 

MaineCare and USM-Muskie 

School signed. Subcontract with 

State of VT signed. UVM 

subcontract still under review. 

IHOC EC, ME SCC, and VT 

SCC were all convened during 

planning period.  

 

For more detail, please refer to 

subtasks 1-1.1 through 1-1.5 in 

Table E 

1-1.1 Finalize cooperative 

agreement between 

MaineCare, and 

University of 

Southern Maine, 

Muskie School 

Mar-10 May-10 Finalized cooperative agreement 

between MaineCare and USM, 

Muskie School 

OMS, MSPS Completed 

1-1.2 Develop job 

descriptions, search 

committee, and hire 

personnel for new 

staff positions 

Mar-10 Dec-10 Project Director, ME and VT 

Managers, and Project Assistant 

staff will be hired 

OMS, MSPS, 

ME CDC, 

VCHIP, DVHA 

Project Director hired in 7/2010. 

Project Assistant hired in 9/2010. 

UVM/VCHIP Manager hired. ME 

Project Manager position on hold 

initially to determine priorities, 

now in process of interviewing  

candidates. DVHA Project 

Manager position posted. 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-1.3 Sign subcontracts 

with the State of 

Vermont and UVM 

Apr-10 Dec-10 Signed subcontracts with the 

State of Vermont (DVHA) and 

UVM 

MSPS, VCHIP, 

DVHA 

State of VT subcontract signed 

8/10. UVM subcontract still under 

review due to differing policies & 

procedures between institutions. 

UVM subcontract signed 11/10. 

1-1.4 Convene Improving 

Health Outcomes for 

Children Executive 

Committee (IHOC 

EC), establish 

membership and 

convene State 

Coordinating 

Committees, and 

subcommittees, 

during 9 month 

planning phase for 

implementation 

period 

Jun-10 Nov-10 IHOC EC , State Coordinating 

Committees in ME and VT, and 

subcommittees convened during 

the planning period 

IHOC EC IHOC EC convened June, Sept. & 

Nov. during the planning period.                                               

ME & VT SCC convened 3 & 2 

times respectively, during the 

planning process. 

ME MPI Subcommittee convened 

July, Aug, Sept. & Oct during the 

planning period. 

VT Blueprint/HIT Subcommittee 

convened 3 times during the 

planning process. 

1-1.5 Establish and define 

relationship with 

EPSDT Advisory 

Council, which 

includes consumer 

advocates and a 

broad range of 

stakeholders 

Sep-10 Nov-10 EPSDT Advisory Council will 

have an  identified role and 

relationship with the CHIPRA 

IHOC project 

OMS, ME CDC, 

MSPS 

Met with EPSDT Advisory 

Council and they will join ME's 

SCC. 

1-2.0 Task 2: Finalize 

evaluation plan and 

implement plan 

throughout the 

grant period 

Jun-10 Feb-11 Evaluation plan completed and 

included in Final Operational 

Plan delivered to CMS 

MSPS, VCHIP Logic/Conceptual Models 

developed by ME & VT, 

reviewed and revised by ME 

SCC and MPI, and submitted to 

national evaluators. 

 

For more detail, please refer to 

subtasks 1-2.1 through 1-2.5 in 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

Table E 

1-2.1 Develop 

conceptual/logic 

models for grant 

activities in Maine 

and Vermont 

Jun-10 Sep-10 Logic models completed and sent 

to national evaluators 

MSPS,VCHIP Logic/Conceptual Models 

developed by ME & VT and 

submitted to national evaluators. 

1-2.2 Coordinate with 

national evaluators to 

ensure no duplication 

of effort 

Sep-10 Jan-11 Meetings convened with national 

evaluators to review evaluation 

plans. 

MSPS,VCHIP   

1-2.3 Develop initial 

evaluation plan 

addressing state-

specific questions  

Sep-10 Jan-11 Draft evaluation plan produced MSPS,VCHIP Including a Cross-State Evaluation 

Plan 

1-2.4 Meet with 

subcommittees, 

Steering committee 

and SCC to share 

conceptual models, 

evaluation plan 

questions and 

proposed metrics  

Jun-10 Jan-11 Meetings held with State Steering 

Committee and SCC and 

evaluation plan modified as 

necessary. 

MSPS,VCHIP ME shared Concept Models with 

ME SCC & MPI. Revised based on 

feedback. 

1-2.5 Finalize evaluation 

plan 
Oct-10 Feb-11 Evaluation plan submitted to 

CMS 

MSPS,VCHIP   

1-3.0 Task 3: Finalize 

Final Operational 

plan (FOP)  

Jun-10 Nov-10 Final Operational Plan 

completed in compliance with 

grant requirements 

IHOC EC  Completed. Reviewed draft plans 

with ME SCC and with IHOC 

Exec Committee prior to 

submission. 

 

For more detail, please refer to 

subtasks 1-3.1 through 1-3.3 in 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

Table E 

1-3.1 Define cross-state 

process for 

developing and 

approving the final 

OP through IHOC 

Exec Committee 

Jun-10 Sep-10 Cross-state process for 

developing, drafting, reviewing 

and revising the  FOP defined 

 

IHOC EC  Completed: With input from 

Stakeholders, Project Director, 

Project Managers & Project Staff 

draft; review by ME & VT 

Steering Committees and IHOC 

EC. 

1-3.2 Convene stakeholder 

subcommittees, state 

coordinating 

committees and 

IHOC Exec 

Committee to review 

and finalize draft 

operational plans 

Jul-10 Nov-10 FOP will have been reviewed by 

and include input and feedback 

from stakeholder subcommittees, 

state coordinating committees and 

the IHOC EC. 

IHOC EC  Completed. Reviewed draft plans 

with ME SCC on 10/27/2010 and 

with IHOC Exec Committee on 

11/10/2010. 

1-3.3 Attain CMS approval 

of Final Operations 

Plan 

Nov-10 Dec-10  CMS approval of FOP IHOC EC    

1-4.0 Task 4: Create a 

Pediatric 

Improvement 

Partnership (IP) in 

Maine 

Sep-10 Feb-15 Grant activities are aligned 

with and integrated into 

existing pediatric quality 

improvement efforts. 

UVM/VCHIP, 

ME CDC, 

OMS, MSPS 

Completed Maine Pediatric 

Quality Improvement Inventory 

(directory of Maine-based 

organizations and data systems 

related to pediatric QI). 

Outreach to QI initiative 

representatives underway. 

 

For more detail, please refer to 

subtasks 1-4.1 through 1-4.2 in 

Table E 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-4.1 Conduct detailed, 

statewide inventory 

of existing and 

planned healthcare 

quality initiatives 

with a pediatric 

component in Maine 

to avoid duplication, 

ensure coordination, 

and learn from best 

practices already in 

place  

Jun-10 Sep-10 Maine Pediatric Quality 

Improvement Inventory produced 

 

Understand past and existing 

quality improvement efforts 

within the state and how they can 

dove-tail with the IHOC effort.    

MSPS IHOC project staff and 

stakeholders had started working 

on this inventory earlier than was 

previously reported. Completed. 

Produced Maine Pediatric Quality 

Improvement Inventory outlining 

Maine-based organizations with 

pediatric QI focus, advocacy 

organizations, pediatric QI 

initiatives, and data systems. 

1-4.2 Engage QI initiative 

representatives to 

participate in a 

coordinated effort to 

align the QI 

initiatives, including 

those identified in the 

inventory and Quality 

Counts, the Maine 

Health Management 

Coalition and the 

Maine Quality Forum   

Sep-10 Feb-15 Invite members of different QI 

initiatives to participate in the 

MSCC and MPI committees.  Get 

input on how to build successful 

quality improvement initiatives 

and how to create a sustainable 

effort beyond grant period. 

ME CDC, OMS, 

MSPS 

Outreach to QI initiative 

representatives to continue 

throughout grant period. 

1-5.0 Task 5: Develop and 

implement a 

sustainability plan 

beyond the 

CHIPRA 

Demonstration 

Grant 

Sep-10 Feb-15 Infrastructure supporting 

pediatric quality improvement 

in place so improvement will be 

ongoing beyond the CHIPRA 

grant period. 

IHOC EC For more detail, please refer to 

subtasks 1-5.1 through 1-5.4 in 

Table E 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-5.1 Brief Maine’s 

Governor -elect & 

leadership team, 

including the Maine 

DHHS 

Commissioner, on the 

IHOC Project 

Jan-11 Dec-11 Maine’s new Governor, 

leadership team will be briefed on  

the (CHIPRA) IHOC project 

OSC-HIT, OMS, 

ME CDC 

  

1-5.2 Create a Maine IHOC 

Website  
Jun-11 Dec-12 Maine  IHOC website OMS, OIT   

1-5.3 Incorporate IHOC 

measures, reporting, 

and incentives into 

Maine's Managed 

Care RFP and Plan 

Sep-10 Apr-11 Maine’s RFP for Managed Care 

Organizations will include 

requirements for MCO’s to 

participate in CHIPRA IHOC and 

Patient-centered medical home 

pilots, CHIPRA/IHOC quality 

measures included in list that 

plans report to the state and those 

that will have payment incentives 

for quality improvement. 

OMS, ME CDC, 

MSPS 

In process 

1-5.4 Pursue and obtain 

funding to sustain 

IHOC activities 

beyond the CHIPRA 

grant period 

Jan-13 Feb-15 Additional funding will be 

obtained to sustain IHOC 

activities beyond the CHIPRA 

grant period 

IHOC EC   

1-6.0 Task 6: Complete 

CHIPRA Grantee 

Deliverables for 

CMS (includes SF-

269 expenditure 

reports, SF-424a 

annual budget 

presentations, 

progress reports, 

and Final Report) 

Feb-10 Apr-15 CMS receives timely 

information needed to monitor 

the progress and expenditures 

of the grant. 

OMS, MSPS, 

VCHIP, DVHA 

Expenditure report for 6-month 

period ending 8/22/2010 

completed. 

 

For more detail, please refer to 

subtasks 1-6.1 through 1-6.25 in 

Table E 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-6.1 Submit SF-269 

expenditure report, 

along with any 

additional detail 

required by CMS 

Sep-10 Sep-10 SF-269 expenditure report 

submitted to CMS 

OMS, MSPS Completed: For the 6-month period 

ending 8/22/2010 

1-6.2 Submit Final 

Operational Plan 

covering categories 

A,B,C, and E. 

Include first progress 

report 

Feb-10 Nov-10 FOP and first progress report 

submitted to CMS 

OMS, MSPS, 

VCHIP, DVHA 

  

1-6.3 Submit SF-424a 

annual budget 

presentation and 

narrative 

Dec-10 Jan-11 SF-424a annual budget and  

narrative submitted to CMS 

OMS, MSPS, 

VCHIP, DVHA 

For Grant Year 2, which begins on 

2/22/2011 

1-6.4 Submit SF-269 

expenditure report, 

along with any 

additional detail 

required by CMS 

Mar-11 Mar-11  SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS,MSPS For the 6-month period ending 

2/22/2011 

1-6.5 Attend CMS-

sponsored grantee 

conference in 

Washington, DC or 

Baltimore, MD area 

Apr-11 Apr-11 Attendance by grantee project 

director at a minimum, at CMS 

sponsored grantee conference in 

spring of 2011 

MSPS, OMS, 

VCHIP,DVHA 

Spring 2011 (Date TBD). At a 

minimum, grantee project director 

must attend. 

1-6.6 Submit web-based 

progress report 
Jul-11 Aug-11 Web-based progress report 

submitted to CMS 

OMS, MSPS For period: 1/1/2011 - 6/30/2011 

1-6.7 Submit SF-269 

expenditure report, 

along with any 

additional detail 

required by CMS 

Sep-11 Sep-11 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS For the 6-month period ending 

8/22/2011 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-6.8 Submit SF-424a 

annual budget 

presentation and 

narrative 

Dec-11 Jan-12 SF-424a annual budget and 

presentation narrative submitted 

to CMS 

OMS, MSPS, 

VCHIP, DVHA 

For Grant Year 3, which begins on 

Feb 22, 2012 

1-6.9 Submit web-based 

progress report 
Jan-12 Feb-12 Web- based progress report 

submitted to CMS 

OMS, MSPS, 

VCHIP, DVHA 

For period: 7/1/2011 - 12/31/2011 

1-6.10 Submit SF-269 

expenditure report, 

along with any 

additional detail 

required by CMS 

Mar-12 Mar-12 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS For the 6-month period ending 

2/22/2012 

1-6.11 Submit web-based 

progress report 
Jul-12 Aug-12 Web-based progress reports 

submitted to CMS 

OMS, MSPS, 

VCHIP, DVHA 

For the period: 1/1/2012 - 

6/30/2012 

1-6.12 Submit SF-269 

expenditure report, 

along with any 

additional detail 

required by CMS 

 

Sep-12 Sep-12 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS, 

VCHIP, DVHA 

For the 6-month period ending 

8/22/2012 

1-6.13 Submit SF-424a 

annual budget 

presentation and 

narrative 

Dec-12 Jan-13 SF-424a annual budget and  

narrative submitted to CMS 

OMS, MSPS, 

VCHIP, DVHA 

For Grant Year 4, which begins on 

Feb 22, 2013 

1-6.14 Submit web-based 

progress report 
Jan-13 Feb-13 Web-based progress reports 

submitted to CMS 

MSPS, OMS, 

VCHIP, DVHA 

For period: 7/1/2012 - 12/31/2012 

1-6.15 Submit Standard 

Form 269, along with 

any additional detail 

required by CMS 

Mar-13 Mar-13 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS For the 6-month period ending 

2/22/2013 

1-6.16 Attend CMS-

sponsored grantee 

conference in 

Apr-13 Apr-13 Attendance by project director at 

a minimum, at CMS sponsored 

grantee conference in summer of 

MSPS, OMS, 

VCHIP,DVHA 

Spring 2013 (Date TBD). At a 

minimum, grantee project director 

must attend. 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

Washington, DC or 

Baltimore, MD area 

2011  

1-6.17 Submit web-based 

progress report 
Jul-13 Aug-13 Web-based progress reports 

submitted to CMS 

MSPS, OMS, 

VCHIP, DVHA 

For the period: 1/1/2013 - 

6/30/2013 

1-6.18 Submit Standard 

Form 269, along with 

any additional detail 

required by CMS 

Sep-13 Sep-13 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS For the 6-month period ending 

8/22/2013 

1-6.19 Submit SF-424a 

annual budget 

presentation and 

narrative 

Dec-13 Jan-14 SF-424a annual budget and  

narrative submitted to CMS 

OMS, MSPS, 

VCHIP, DVHA 

For Grant Year 5, which begins on 

Feb 22, 2014 

1-6.20 Submit web-based 

progress report 
Jan-14 Feb-14 Web-based progress reports 

submitted to CMS 

MSPS, OMS, 

VCHIP, DVHA 

For the period: 7/1/2013 - 

12/31/2013 

1-6.21 Submit Standard 

Form 269, along with 

any additional detail 

required by CMS 

Mar-14 Mar-14 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS For the 6-month period ending 

2/22/2014 

1-6.22 Submit web-based 

progress report 
Jul-14 Aug-14 Web-based progress reports 

submitted to CMS 

MSPS, OMS, 

VCHIP, DVHA 

For the period: 1/1/2014 - 

6/30/2014 

1-6.23 Submit SF-269 

expenditure report, 

along with any 

additional detail 

required by CMS 

Sep-14 Sep-14 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS For the 6-month period ending 

8/22/2014 

1-6.24 Submit SF-269 

expenditure report, 

along with any 

additional detail 

required by CMS 

Mar-15 Mar-15 SF-269 expenditure report and 

any additional detail required by 

CMS, submitted to CMS 

OMS, MSPS For the 6-month period ending 

2/21/2015 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

1-6.25 Submit Final Report Feb-15 Apr-15 Final Report submitted to CMS OMS, MSPS, 

VCHIP, DVHA 

Format and content to be decided 

after consulting with the national 

Evaluation Contractor 

A-0.0 Category A: 

Collecting & 

Reporting Quality 

Measures 

Jul-10 Feb-15       Our estimated dates are based 

on the February 2011 expected 

release date provided by CMS. 

Based on this comment we have 

modified some task end dates (A 

3.9 and A 4.1) to accommodate a 

March release, if the release date 

is much later, other end dates 

may need to be modified 

accordingly.  

A-1.0 Maine Task 1: 

Engage and convene 

Measures and 

Practice 

Improvement (MPI) 

Subcommittee 

(including 

pediatricians, family 

physicians, pediatric 

nurse practitioners, 

physicians 

assistants, and 

pediatric healthcare 

professional 

organizations) and 

the State 

Coordinating 

Committee 

(including child & 

family advocates, 

public & private 

payer, QI, health 

Jul-10 Feb-15 Stakeholders participate in the 

MPI and provide feedback 

throughout process of measure 

implementation. 

MECDC, OMS, 

MSPS 

Maine SCC and the MPI 

Subcommittee have both met 

several times since 7/10. 

Outreach efforts were successful, 

and membership includes 

representatives from targeted 

organizations.  

 

Lesson learned: minimize 

number of committees to 

increase participation and reduce 

stakeholder burnout as 

membership often overlaps.  

 

For more detail, please refer to 

subtasks A-1.1 through A-1.2 in 

Table E 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

systems 

A-1.1 Inform pediatric 

medical providers 

about collection & 

reporting of core 

measures through 

Grand Rounds and 

electronic 

communication 

Jul-10 Feb-15 Stakeholders and local experts are 

engaged in the collection and 

reporting process. 

MECDC, OMS, 

MSPS 

Ongoing throughout grant period 

A-1.2 Elicit input & 

feedback from 

stakeholders on how 

measures are helpful 

for practice 

improvement in 

improving health 

outcomes 

Jul-10 Feb-15 Collected measures are used by 

and support pediatric practice 

improvement efforts in Maine. 

MPI, SCC, ME 

CDC, OMS, 

MSPS 

Focus of the first several MPI 

Subcommittee meetings was on 

presenting and getting feedback on 

the draft CHIPRA core measures 

and additional measures 

recommended by the Maine AAP 

Quality Improvement 

Subcommittee. Feedback will be 

sought throughout grant period. 

A-2.0 Maine Task 2: 

Identify data 

sources for 

collecting the 

CHIPRA core 

measures 

Jul-10 Jun-11 Sources and collection strategy 

will be identified for each 

measure.  

MSPS, OMS, 

ME CDC, MPI 

Completed CHIPRA Baseline 

Measures Report in August 2010. 

Identified status (currently 

available or to be developed) and 

source (claims, discharge data, 

immunization registry, etc.) for 

the initial core measures. Report 

will be updated once final core 

measures are released. 

 

For more detail, please refer to 

subtasks A-2.1 through A-2.3 in 

Table E 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

A-2.1 Develop a plan for 

collecting claims and 

experience of care 

measures and 

reporting, to include 

in the managed care 

contracts 

Sep-10 Jun-11 Written plan identifying core 

measures and/or data that 

Managed Care Organizations 

(MCOs) will provide to OMS. 

Plan will be used to develop 

language for the managed care 

contracts.  

MSPS, OMS MaineCare is in the process of 

converting from a fee-for-service 

delivery system to a capitated 

managed care system. 

Measurement activities will need to 

take into account this transition. 

A-2.2 Identify measures 

that need to be 

collected through the 

automated EPSDT 

data system 

(Category B) 

Aug-10 Jun-11 List of measures and 

specifications that will be 

collected through the automated 

registry system (to be developed 

under Category B) provided to IT 

staff to ensure inclusion in new 

system. 

MSPS, ME 

CDC, OMS 

  

A-2.3 Identify any 

measures with 

unknown source 

Jul-10 Jun-11 Measures with unknown or 

unfeasible data sources will be 

documented and brought to the 

MPI subcommittee and SCC for 

follow-up and resolution (see A-

4.2). 

MSPS, MECDC, 

OMS 

  

A-3.0 Maine Task 3: 

Collect & review 

CHIPRA, CMS -

416(EPSDT), and 

other identified 

measures  

Jul-10 Jan-13 CHIPRA and other identified 

measures are constructed and 

available for reporting. 

OMS, MSPS Specifications for 13 of 14 claims-

based initial core measures have 

been reviewed and programmed. 

Waiting for release of final core 

measure specifications to begin 

work on remaining measures. 

 

For more detail, please refer to 

subtasks A-3.1 through A-3.11 in 

Table E 

A-3.1 Review 

NCQA/HEDIS 

specifications for 

claims-based 

measures; verify 

Aug-10 Jun-11 Fields needed to construct claims-

based CHIPRA measures are 

available in MaineCare claims. 

MSPS, OMS   
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

needed fields are 

available in MMDSS 

and identify & 

trouble shoot 

potential issues 

A-3.2 Develop & 

implement 

methodology to 

extract claims-based 

measures, test & 

revise methodology, 

if needed 

Sep-10 Jun-11 Programs that extract claims-

based CHIPRA measures from 

MaineCare claims database 

completed and tested for potential 

problems. 

MSPS, OMS   

A-3.3 In response to 

feedback from the 

MPI subcommittee, 

update & review 

collection method  

Jan-11 Jan-13 Feedback from users of measures 

ensures that collection process 

and/or construction methods do 

not omit important data, 

improving accuracy and utility of 

measures on an ongoing basis. 

MSPS, OMS   

A-3.4 For hospital-based 

measures (catheter-

associated infection 

rates), review data 

currently available in 

MHDO hospital 

discharge database 

Jul-10 Mar-12 Existing data sources leveraged to 

produce hospital-based measures. 

MSPS, OMS, 

ME CDC 

  

A-3.5 Request query of 

hospital databases to 

produce age and 

payer specific 

hospital-based 

CHIPRA measures 

Sep-10 Mar-12 Data needed to construct hospital-

based CHIPRA measures 

available for reporting. 

MSPS, OMS, 

ME CDC 

  

A-3.6 Incorporate infection-

rate results into 

CHIPRA core 

Jan-11 Mar-12 Infection-rate results included in 

CHIPRA reports (as defined in 

reporting plan developed under 

MSPS, OMS, 

ME CDC 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

measures summary 

report 

A-6.2). 

A-3.7 Convene workgroup 

with representatives 

from Maine CDC 

ORDVS (vital 

statistics data and 

IMMPACT2 registry) 

and MaineCare OIAS 

(MaineCare 

eligibility data) to 

determine most 

feasible means of 

producing vital 

statistics and 

immunization data 

Feb-11 Mar-12 Feasible method of collecting 

data needed to construct CHIPRA 

measures from vital statistics and 

immunization registry data 

identified and documented. 

MSPS, OMS, 

ME CDC 

  

A-3.8 Develop and 

implement a plan to 

collect immunization 

and vital statistics-

based measures 

Feb-11 Mar-12 CHIPRA measures based on 

immunization and vital statistics 

data are collected and available 

for reporting.  

 OMS, ME CDC, 

MSPS 

  

A-3.9 Revise questionnaire 

for annual survey of 

children enrolled in 

MaineCare to include 

CAHPS 4.0 items 

Nov-10 Apr-11 Revised questionnaire for annual 

survey of children enrolled in 

MaineCare. 

MSPS, OMS, 

ME CDC, MPI 

The end date of this subtask was 

revised to allow time to verify 

specifications from the final core 

measures, scheduled to be released 

in Feb 2011. 

A-3.10 Collect experience of 

care measures from 

2011 MaineCare 

survey after 

coordinating efforts 

with the Maine 

Health Care 

Management 

Apr-11 Aug-11 CHIPRA experience of care 

measures collected and are 

available for reporting. Alignment 

with MHMC efforts allows for 

comparisons between children 

enrolled in MaineCare versus 

privately insured children.  

MSPS, OMS, 

ME CDC, MPI 

Current process of collecting 

experience of care information 

through a state-wide survey may 

not be feasible in managed care 

environment. Collection of this 

measure may need to occur through 

contracting process with managed 

care entities. 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

Coalition 

A-3.11 Engage family 

advocates and 

members in 

determining how the 

patient experience of 

care measures are 

helpful 

Sep-12 Mar-13 Summary report of value of 

experience of care measures to 

families and children produced 

from meetings and focus groups. 

SCC, MSPS, 

OMS, ME CDC 

  

A-4.0 Maine Task 4: 

Identify barriers 

and explore 

solutions to 

implementation 

process 

Jun-10 Jan-13 Barriers to implementation of 

Core Measures identified with 

possible solutions  

MSPS, OMS, 

ME CDC 

Impact of Managed Care 

implementation unknown at this 

time. 

 

For more detail, please refer to 

subtasks A-4.1 through A-4.2 in 

Table E 

A-4.1 Evaluate, identify & 

report which 

CHIPRA Core 

Measures can be 

collected from 

existing claims or 

other clinical data, 

and which ones 

cannot be collected 

through current 

processes 

Jun-10 Apr-11 Report documenting  status of 

each CHIPRA core measure 

(currently available or to be 

developed) and source (claims, 

discharge data, immunization 

registry, etc.) 

MSPS, OMS,    

ME CDC,  

Completed CHIPRA Baseline 

Measures Report in August 2010 

based on draft measures. Report 

will be updated once final core 

measures are released. (End date 

revised to allow time for review of 

final measures). 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

A-4.2 Identify challenges to 

collecting any 

measure and 

brainstorm potential 

solutions  

Jul-10 Jan-13 Discussion of barriers will be a 

standing item on all MPI 

subcommittee, steering 

committee, and SCC meeting 

agendas. Summary report of 

barriers identified in meetings and 

focus groups. 

SCC, MSPS, 

OMS, ME CDC, 

MPI 

  

A-5.0 Maine Task 5: Align 

MaineCare 

payment/ financial 

incentives with 

pediatric quality 

measures 

Sep-10 Dec-14 Financial incentives for 

pediatric measures are aligned. 

MPI, SCC, ME 

CDC, OMS, 

MSPS 

For more detail, please refer to 

subtasks A-5.1 through A-5.4 in 

Table E 

A-5.1 Determine initial 

reporting 

requirements to be 

recommended in 

Managed Care 

contracts 

Sep-10 Feb-11 Written plan identifying CHIPRA 

and other measures that Managed 

Care Organizations (MCOs) will 

provide to OMS. Plan will be 

used to develop language for the 

managed care contracts. 

OMS, MSPS, 

ME CDC, 

Managed Care 

Quality Work 

Group 

  

A-5.2 Determine pay-for-

performance 

incentives to be 

included in Managed 

Care contracts 

Dec-10 Jan-11 Written plan identifying CHIPRA 

and other measures and 

methodology for performance 

incentives for Managed Care 

Organizations (MCOs); this plan 

will be used to develop language 

for the managed care contracts. 

OMS, MSPS, 

ME CDC, 

Managed Care 

Quality Work 

Group 

  

A-5.3 Conduct provider 

baseline and 

subsequent survey, or 

focus groups, of 

MaineCare providers 

on the use of 

reporting measures 

and (future) quality 

improvement efforts 

Jan-11 Dec-11 Baseline report on the use of 

quality measures by Maine 

pediatric providers and 

―readiness‖ for quality 

improvement. 

MSPS, OMS, 

ME CDC 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

(Evaluation) 

A-5.4 Evaluate impact of 

pay-for-performance 

incentives over time 

(Evaluation) 

Oct-13 Dec-14 Data analyzed and report 

produced summarizing changes in 

CHIPRA measures with financial 

incentives over time. 

MSPS, OMS   

A-6.0 Maine Task 6: 

Report results of 

core CHIPRA 

measures to payers, 

providers and 

consumers 

Jan-11 Feb-15 Children’s health care quality 

measures will be available to 

payers, providers & consumers 

OMS, MSPS, 

ME CDC 

For more detail, please refer to 

subtasks A-6.1 through A-6.6 in 

Table E 

A-6.1 Identify and analyze 

reporting options for 

each measure 

Jan-11 Feb-15 Written documentation of 

reporting options for each 

CHIPRA measure 

OMS, MSPS, 

ME CDC, MPI 

  

A-6.2 Define at what level 

of detail and 

frequency data 

should be provided to 

providers, consumers 

and payers, and for 

what purpose 

Jan-11 Dec-11  Meeting minutes and written plan 

detailing schedule for reporting of 

each CHIPRA measure, including 

level of reporting (e.g. statewide, 

by provider), and recipient 

(providers, payers or consumers). 

OMS, MSPS, 

ME CDC, SCC, 

MPI, EPSDT 

Advisory Group 

  

A-6.3 Integrate reporting 

into the DHHS web-

based reporting 

platform  

Jan-11 Feb-15 Selected CHIPRA measures will 

be available to the public online. 

ME CDC, 

DHHS 

Commissioners 

Office , OMS, 

MSPS 

  

A-6.4 Produce measures for 

EPSDT/Bright 

Futures registry and 

integrate into reports 

Jun-12 Dec-12 CHIPRA measures drawn from 

the  automated EPSDT system 

(developed under Category B) 

integrated into ongoing reporting. 

OMS, MSPS Revised dates for this subtask to 

align with the planned 

implementation of the automated 

EPSDT system (see task B-1) 

A-6.5 Report results on a 

periodic basis, obtain 

feedback, and 

incorporate feedback 

Sep-11 Feb-15 Pediatric quality measure reports 

produced according to the plan 

developed under A-6.2. Reports 

improved over time through 

OMS, MSPS, 

ME CDC 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

into reporting. stakeholder feedback. 

A-6.6 Explore and leverage 

complementary 

DHHS efforts, 

enabling practices 

and health systems to 

track their own data 

over time  

Jan-11 Feb-15 Email, meeting minutes, and 

other documentation of efforts to 

collaborate and share learning 

across organizations engaged in 

measuring pediatric quality 

improvement. 

OMS, MSPS, 

ME CDC, MPI, 

OIT 

  

A-7.0 Maine Task 7: Align 

pediatric measures 

with meaningful 

use, and other 

payers, professional 

organizations and 

specialty groups 

Jan-11 Feb-15 Payers, professional 

organizations and specialty 

groups align pediatric 

measures. 

MPI, SCC, ME 

CDC, OMS, 

MSPS 

Many providers have reported 

that a key barrier to collection of 

measures is that measures 

required by different payers and 

government agencies are not 

aligned. Not possible for them to 

collect and/or focus on improving 

so many different measures. 

 

For more detail, please refer to 

subtasks A-7.1 through A-7.3 in 

Table E 

A-7.1 Engage stakeholders 

including providers, 

families, payers 

(Maine Health 

Management 

Coalition), ME 

Quality Forum and 

pediatric practices in 

the PCMH pilot in 

identifying how to 

make reporting 

"Meaningful" 

Jan-11 Jun-11 Meeting minutes and written 

tables comparing pediatric quality 

measures currently collected or 

under consideration by Maine-

based organizations. 

OMS, MSPS, 

ME CDC, SCC,  
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Staff 
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A-7.2 Explore and develop 

a plan to integrate 

and align reporting of 

measures with Maine 

Kids Count, 

Pathways to 

Excellence, and other 

pediatric quality 

reporting efforts. 

Jan-11 Feb-15 Meeting minutes and written plan 

for alignment of pediatric quality 

measure reporting for Maine 

providers (including but not 

limited to CHIPRA measures). By 

minimizing provider burden, the 

number of providers who report 

measures will be increased.  

OMS, MSPS, 

ME CDC, MPI, 

OIT 

  

A-7.3 Select a group of 

providers to pilot 

meaningful reporting 

utilizing well child 

visit data and 

immunization data  

Jan-11 Dec-11 Report on results of focus group 

with pilot participants, 

highlighting perceived usefulness 

of reports and how they can be 

made more useful. 

OMS, MSPS, 

MPI 

Invite pediatric practices of the 

PCMH Pilot to participate. 

A-8.0 Maine Task 8: 

Identify and test 

new behavioral 

health measures 

Jun-12 Jun-14 Lessons learned from testing of 

behavior health measures 

documented.  

ME CDC, 

OMS, MSPS, 

OCFS 

For more detail, please refer to 

subtasks A-8.1 through A-8.5 in 

Table E 

A-8.1 Conduct 

environmental scan 

of child behavioral 

health measures 

currently in use in 

Maine (e.g. 

performance reports 

from behavioral 

health administrators, 

CAFAS tool, Bright 

Futures) 

Jun-12 Dec-12 Written documentation of 

behavioral measures currently 

used in Maine. 

MSPS, OCFS, 

ME CDC 

  

A-8.2 Review evidence-

based behavioral 

health measures from 

literature, federal 

agencies and other 

Jun-12 Dec-12 Written summary of evidence for 

and national use of behavioral 

health measures to inform what 

behavioral health measures ME 

might pilot. Will consult with 

MSPS, OCFS, 

ME CDC 
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states related Centers of Excellence. 

A-8.3 Convene child MH 

experts to identify 

and recommend  

behavioral health 

measures to be 

included as part of 

the standard set for 

pediatric providers 

Jan-13 Feb-13 Meeting minutes and list of 

recommended behavioral health 

measures to incorporate into a 

standard set for pediatric 

providers in Maine. 

MSPS, OCFS, 

ME CDC 

  

A-8.4 Develop plan to test 

the implementation 

of selected behavioral 

health measures, 

possibly through pilot 

practices; consult 

with AHRQ Pediatric 

Quality Measures 

Coordinating Center 

regarding the 

proposed measures 

and testing plan 

Jan-12 Jan-13 Written plan for implementing 

behavioral health measures in 

Maine pediatric practices on a 

pilot basis, including a plan for 

evaluating the implementation 

process and outcomes. 

MSPS, OCFS, 

ME CDC 

  

A-8.5 Implementation of 

behavioral health 

measures on a pilot 

basis  

Feb-13 Jun-14 Evaluation report examining 

perceived facilitators/barriers to 

implementation and outcomes. 

MSPS, OCFS, 

ME CDC 

  

B-0.0 Category B: 

Promote the Use of 

HIT in Children’s 

Health Care 

Delivery 

 

 

Feb-10 Feb-15   IHOC-EC   



Table E 

Maine 1-14-2011  62 

 

Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 
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Remarks 

 

 

B-1.0 Maine Task 1: 

Collaborate & 

coordinate with 

Health Systems & 

FQHC’s to 

determine interface 

specifications in 

order for them to 

participate in the 

automation & 

exchange of EPSDT 

data (Bright 

Futures) 

Sept-10 Feb-15 Health systems and FQHC's 

participate in the development 

and automation of the EPSDT 

data system 

HIN, MPI, OIT, 

ME CDC, 

OMS, MSPS 

For more detail, please refer to 

subtasks B-1.1 through B-1.5 in 

Table E 

B-1.1 As Is Assessment: 

Identify work flow 

processes of how 

providers currently 

use and submit 

EPSDT data to the 

Office of MaineCare 

Services 

Sep-10 Feb-11 EPSDT  (Bright Futures) ― As Is‖ 

Assessment Report describing the 

current business and IT processes 

used by providers to submit 

EPSDT  data to OMS 

OIT, ME CDC, 

OMS, MSPS 

  

B-1.2 Engage IT 

representative of 

FQHC's, and Maine 

pediatric healthcare 

systems to coordinate 

the automation and 

exchange of EPSDT 

data 

Jan-11 Feb-15 IT representatives from FQHC’s, 

and Maine’s pediatric healthcare 

systems will participate in the 

coordination and automation and 

exchange of EPSDT data    

OIT, MPI, HIN, 

OMS, ME CDC, 

MSPS 

  

B-1.3 Assess feasibility of 

integrating data with 

health & social 

Dec-10 Feb-11 Written analysis of feasibility of 

integrating EPSDT data with 

health & social services data  

HIT, MPI, SCC   
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services data (e.g. 

WIC, school based 

health centers) 

B-1.4 Identify prioritize, 

standardize and 

define measures to be 

automated; map them 

to meaningful use 

standards; determine 

additional measures 

to collect, and 

coordinate with 

Pathways to 

Excellence (MHMC) 

and other 

professional 

associations 

Sep-10 Feb-11 List of measures to automate will 

be defined, standardized and 

prioritized 

ME CDC, OMS, 

MPI, MSPS,  

  

B-1.5 Assess, develop and 

implement a plan to 

address linkage needs 

between state 

databases, HIE, and 

health systems/ 

FQHC’s  

Sep-11 Jun-12 A written plan to address linkage 

needs between state databases, 

HIE, health systems and FQHC’s 

will be developed and 

implemented with approval by the 

HIT subcommittee  

HIE, OIT, ME 

CDC, OMS, 

MSPS MPI 

  

B-2.0 Maine Task 2: 

Design, implement 

& evaluate an 

electronic health 

assessment 

supporting children 

in Maine’s foster 

care system 

Sep-10 Dec-14 Electronic health data system 

for foster children developed 

and tested. 

OIT, ME CDC, 

OMS, MSPS 

MPI,  SCC 

Review of other State's foster 

care health data systems 

completed.  The review assisted 

the workgroup in assessing 

feasibility of their plan, and 

considering what data systems 

Maine might include and who 

should have access. Staff has also 

followed up with states to gather 

specific measures for consideration 

in Maine’s system 
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For more detail, please refer to 

subtasks B-2.1 through B-2.9 in 

Table E 

B-2.1 Identify States 

automating health 

care data for foster 

care children to 

inform design of a 

system in Maine 

Sep-10 Nov-10 Written report indicating other 

states designs for automating 

health care data for children in 

foster care 

ME CDC, OMS, 

MSPS 

Completed.  States or localities 

highlighted in the report included 

Cook County, IL HealthWorks; 

Texas Foster Care Health Passport; 

San Diego County, and  

Washington DC. 

B-2.2 Analyze existing 

foster care children's 

utilization, costs, and 

quality of care 

outcomes relative to 

non-foster care kids; 

and those who have 

received a non-

automated 

comprehensive health 

assessment and who 

have not, to inform 

what data to automate 

(Evaluation) 

Nov-10 Mar-11 Data analysis of claims data and 

summary report completed and 

presented to Foster Care 

Workgroup. 

ME CDC, OMS, 

MSPS 

  

B-2.3 Convene workgroup 

to identify & 

prioritize the data 

elements to be 

included the system 

Sep-10 Jun-11 List of data elements will be 

identified and  prioritized 

OIT, ME CDC, 

OMS, MSPS, 

OCFS,  

Multiple public & private 

stakeholders interested in 

participating.  
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B-2.4 As Is Assessment: 

Identify business & 

IT processes used in 

the current foster care 

health assessment 

system  

Sep-10 Dec-10 ―As Is‖ Assessment Report 

describing the current business 

and IT processes used for foster 

care health assessment 

OCFS,OIT, ME 

CDC, OMS, 

MSPS, HIT 

OIT actively in process with 

OCFS, and private providers. 

B-2.5 Engage and convene 

family members, 

advocates, and foster 

care children to 

ADVISE the project 

Sep-10 Feb-15 Children in foster care, their birth 

parents, and foster parents will 

meet with IHOC staff to  provide 

input, feedback and advice on an 

electronic health assessment for 

children in foster care 

 ME CDC, OMS, 

MSPS, , OCFS 

Representatives from foster parent, 

birth parent and youth in foster 

care advocacy groups will be 

contacted to coordinate the best 

way to engage these key 

stakeholders. 

  
B-2.6 Identify, define & 

develop architecture 

of secure, HIT Health 

Assessment that 

sends healthcare 

data--including 72 

hour evaluation upon 

entry into care--to 

providers when there 

is a transition of care 

Jan-13 Jan-14 Development of architecture of a 

secure HIT Health Assessment 

that has capacity to send 

healthcare data to providers  

 OCFS,OIT, ME 

CDC, OMS, 

MSPS, HIT 

  

B-2.7 Pilot with a small 

group of child health 

care providers 

Jan-14 Apr-14 Pilot of a secure HIT Health 

Assessment that sends healthcare 

data to providers when there is a 

transition of care 

 OCFS,OIT, ME 

CDC, OMS, 

MSPS, HIT 

  

B-2.8 Evaluate how 

automated 

availability of 

information to pilot 

providers (care 

managers and 

caregivers) affects 

delivery of care 

Jun-14 Dec-14 Report produced summarizing 

findings from data analysis and 

qualitative interviews. 

 MSPS,   
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(qualitative 

interviews, data 

analysis)  

B-2.9 Explore expanding to 

all primary care 

providers that care 

for foster children 

Dec-14 Feb-15 Foster Care Work Group will 

review evaluation report, 

successes, and barriers and 

determine if expansion is 

recommended 

 OCFS,OIT, ME 

CDC, OMS, 

MSPS, HIT 

  

B-3.0 Maine Task 3: 

Identify barriers 

and explore 

solutions to 

implementing an 

electronic health 

data system 

supporting children 

in Maine’s foster 

care system 

Nov-10 Feb-15 Barriers to implementation of 

foster care data system 

identified with possible 

solutions  

 OCFS,OIT, 

ME CDC, 

OMS, MSPS,  

For more detail, please refer to 

subtask B-3.1 in Table E 

B-3.1 Identify barriers and 

explore solutions 

Nov-10 Feb-15 Meeting minutes of subcommittee 

will include standing item of 

barriers encountered. Final 

evaluation report of pilot will 

include summary of barriers to 

foster care automation and 

solutions. 

 OCFS,OIT, ME 

CDC, OMS, 

MSPS, HIT 

  

B-4.0 Maine Task 4: 

Determine if we will 

develop architecture 

for an interim 

EPSDT data entry 

system with 

capacity to identify 

payers (for practices 

who do not have 

Dec-10 Oct-11 Practices without EHR's will 

have a method of reporting Bright 

Future data to the state. 

OIT, OMS, ME 

CDC, MSPS, 

MPI 

HIT stakeholders and ME Steering 

Committee reviewed a proposal to 

develop architecture for an interim 

EPSDT data entry system with 

capacity to identify payers (for 

practices who do not have 

electronic health record systems or 

do not have capacity to capture 

required measures). 
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electronic health 

record system or do 

not have capacity to 

capture required 

measures) and 

proceed accordingly 

 

 

 

 

 

 

HIT stakeholders determined a 

EPSDT data entry system is 

already in place and developing an 

additional means would only serve 

to create yet another means of 

manual data entry. 

 

The decision was made  to focus on  

developing EHR  linkages and 

practices instead of this task. 

 

For more detail, please refer to 

subtasks B-4.1 through B-4.4 in 

Table E 

B-4.1 Convene HIT 

stakeholders and 

determine if 

developing an interim 

data entry system for 

providers who do not 

have EHR's is a 

priority, as we work 

towards an automated 

EPSDT/Bright 

Futures system that 

links to EHR's. 

Dec-10 Jan-11 Minutes will reflect stakeholders 

priorities 

OIT, ME CDC, 

OMS, MSPS 

MPI, Health 

Systems, QC 

HIT Stakeholders met, reviewed a 

proposal to develop an interim data 

entry system for providers who do 

not have EHRs  and determined the 

priority is focusing on linkages to 

EHR’s. 

 

 

B-4.2 Pilot connectivity 

between practices/ 

WIC programs/ 

school-based health 

centers/, health 

systems, and state 

registry for measure 

collection 

Jan-12 Jul-12 If a interim data entry system 

were  a priority, the connectivity 

between the State registry and 

practices, health care systems, 

WIC and school-based health 

systems would be piloted 

OIT, ME CDC, 

OMS, MSPS 

MPI 

 Although Stakeholders determined 

the task is not a priority, this 

subtask is addressed in B-1.3 and 

B-1.5 
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B-4.3 Identify barriers and 

possible solutions to 

participating and 

utilizing a registry 

system, identify 

lessons learned to 

inform the 

implementation of 

the automation of 

Bright Futures 

Jan-12 Jul-12 Barriers identified included 

increased manual data entry by 

providers.  

OIT, ME CDC, 

OMS, MSPS 

MPI,   

 As a result of increased burden, 

Stakeholders determined the  

interim TASK would not be 

pursued 

B-4.4 Re-pilot and 

implement interim 

electronic data entry 

system on a broader 

scale 

Sep-12 Feb-14 Interim electronic data entry 

system. 

OIT, ME CDC, 

OMS, MSPS 

MPI,   

 Stakeholders determined an 

interim data entry system would 

not be piloted 

B-5.0 Maine Task 5: 

Evaluate Bright 

Futures 

implementation 

Jan-11  June-13 Report documenting lessons 

learned and results from 

Maine's implementation 

experience  

MSPS, ME 

CDC, ME 

OMS, OIT, HIN 

This task was intended to evaluate 

the interim data entry system for 

Bright Futures. Since that interim 

system will not be piloted, this task 

is eliminated. 

 

For more detail, please refer to 

subtasks B-5.1 through B-5.2 in 

Table E 

B-5.1 Develop process 

evaluation of 

provider data for 

generation of 

MaineCare/other 

state reports 

Jan-11 Sep-12 Plan for evaluating the interim 

data system completed.  

MSPS Task eliminated. Stakeholders 

determined an interim data entry 

system would not be piloted   
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B-5.2 Evaluate how reports 

are being used 

through focus groups 

& interviews 

(Evaluation) 

Mar-12 Jun-13 Report summarizing results of 

focus groups and interviews. 

MSPS, ME 

CDC, ME OMS, 

HIT 

Task eliminated. Stakeholders 

determined an interim data entry 

system would not be piloted.   

B-6.0 Maine Task 6: 

Design and 

implement an  

integrated  electronic 

data system for 

Bright Futures 

(EPSDT in Maine) 

that links practices' 

EHR systems to 

DHHS, pilot with 

PCMH Pilot pediatric 

practices and then 

stage roll out in 

practices that have a 

high volume of 

MaineCare 

(Medicaid) patients 

 

Jan-12 Oct-14 Integrated electronic Bright 

Futures data system developed 

and tested. 

HIN, OIT, ME 

CDC, OMS, 

MSPS MPI 

For more detail, please refer to 

subtasks B-6.1 through B-6.2 in 

Table E 

 

 

 

B-6.1 Identify and design a 

central repository that 

is in alignment with 

state information 

systems 

Jan-12 Jan-14 Design of a central repository that 

is aligned with state information 

systems 

OIT, ME CDC, 

OMS, MSPS  

  

B-6.2 Re-assess EHR 

capacity and data 

exchange 

infrastructure to 

determine next steps 

Jan-14 Oct-14 A work plan detailing EHR and 

data exchange next steps 

HIE, OIT, ME 

CDC, OMS, 

MSPS MPI 
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Organization/ 

Staff 

Remarks 

B-7.0 Maine Task 7: 

Identify barriers & 

explore solutions to 

implementation 

Oct-12 Feb-15 Barriers to implementation of 

BF data system identified with 

possible solutions  

OIT, HIN, 

PCMH, MPI, 

ME CDC, 

OMS, MSPS 

For more detail, please refer to 

subtask B-7.1 in Table E 

B-7.1 Prioritize & 

implement possible 

solutions 

 

 

Oct-12 Feb-15 Discussion of barriers/solutions 

included as standing item on all 

HIT subcommittee, steering 

committee, and SCC meeting 

agendas. Summary report on 

barriers and solutions identified in 

meetings and focus groups. 

HIT, PCMH, 

MPI, ME CDC, 

OMS, MSPS 

  

B-8.0 Vermont Task 8: 

Expand the Vermont 

Blueprint for Health 

central registry 

(DocSite) to support 

guideline-based 

care, performance 

measurement, 

population 

management, and 

coordination with 

community-based 

services for the 

pediatric population  

Mar-10 Feb-15 DocSite central registry 

includes data elements and 

performance measures to 

support quality care for the 

pediatric population 

Blueprint/DVH

A, VCHIP 

DocSite is the vendor for the 

Vermont Blueprint for Health 

central registry. 

 

For more detail, please refer to 

subtasks B-8.1 through B-8.8 in 

Table E 
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B-8.1 Determine guideline-

based child health 

topics to be 

incorporated initially 

into the DocSite 

registry (e.g. 

preventive services); 

determine phased 

schedule for 

incorporation of 

additional topics for 

which guidelines 

exist (e.g. asthma, 

ADHD, obesity) in 

collaboration with the 

Blueprint and 

pediatric stakeholders 

Mar-10 Jan-11 List of initial topics and timeline 

for inclusion of additional topics 

UVM/VCHIP; 

Blueprint/DVHA

, AAP-VT, VT 

Department of 

Health  

This task will include review of 

adult topics already in DocSite and 

determination of whether they can 

be used, as is or with 

modifications, for pediatric visits.  

B-8.2 Select and/or develop 

core pediatric 

performance 

measures for 

preventive services 

(i.e., Bright Futures) 

for inclusion in the 

DocSite registry in 

collaboration with the 

Blueprint and 

pediatric stakeholders 

Dec-10 Feb-11 List of core pediatric performance 

measures for Bright Futures 

UVM/VCHIP; 

Blueprint/DVHA

, AAP-VT, VT 

Department of 

Health  

Core pediatric performance 

measures will be used for practice-

level comparative performance 

tracking (e.g. practice performance 

over time, individual practice to all 

participating practices in its HSA, 

individual practice to all 

participating practices in Vermont) 

and to drive quality improvement 

activities. 
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B-8.3 Select and/or develop 

core pediatric 

performance 

measures for asthma, 

ADHD, and obesity 

for inclusion in the 

DocSite registry in 

collaboration with the 

Blueprint and 

pediatric stakeholders 

Dec-10 Dec-11 List of core pediatric performance 

measures for asthma, ADHD, and 

obesity 

UVM/VCHIP; 

Blueprint/DVHA

, AAP-VT, VT 

Department of 

Health  

Core pediatric performance 

measures will be used for practice-

level comparative performance 

tracking (e.g. practice performance 

over time, individual practice to all 

participating practices in its HSA, 

individual practice to all 

participating practices in Vermont) 

and to drive quality improvement 

activities. 

B-8.4 Provide consultation 

to DocSite team for 

development of visit 

planners in the 

registry consistent 

with the Bright 

Futures guidelines; 

incorporate other 

Bright Futures 

clinical assessment 

questionnaires (e.g. 

pre-visit 

questionnaire) and 

screening tools as 

appropriate to 

support the delivery 

of guideline-based 

care 

Mar-10 May-11 Emails, meeting minutes, notes 

from phone communications 

between clinical advisor(s) and 

DocSite 

UVM/VCHIP; 

DocSite, 

Blueprint/DVHA 

Formats of clinical assessment 

tools outside of the visit planner to 

be determined (e.g. check boxes 

indicating a tool was used; 

printable forms; or printable forms 

that also allow for data entry) 

 

Provider use of the tools is 

optional, though pediatric practice 

facilitators will both encourage 

their use and provide coaching on 

effective use in the effort to 

support the provision of high 

quality care to children.  Additional 

payment will not be tied to use of 

the forms/tools. 



Table E 

Maine 1-14-2011  73 

 

Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

B-8.5 Provide consultation 

to DocSite team for 

development of visit 

planners in the 

registry consistent 

with the asthma, 

ADHD, and obesity 

guidelines; 

incorporate other 

clinical assessment 

tools as appropriate 

to support the 

delivery of guideline-

based care 

Jun-11 Jan-13 Emails, meeting minutes, notes 

from phone communications 

between clinical advisor(s) and 

DocSite 

UVM/VCHIP; 

DocSite, 

Blueprint/DVHA 

Formats of clinical assessment 

tools outside of the visit planner to 

be determined (e.g. check boxes 

indicating a tool was used; 

printable forms; or printable forms 

that also allow for data entry) 

B-8.6 Provide consultation 

to DocSite team for 

development of data 

elements needed to 

be captured in the 

DocSite registry (or 

transmitted to the 

registry by EHRs) in 

order to enable 

calculation of the 

core pediatric 

performance 

measures 

Mar-10 Jan-13 Emails, meeting minutes, notes 

from phone communications 

between clinical advisor(s) and 

DocSite 

UVM/VCHIP; 

DocSite, 

Blueprint/DVHA 

  

B-8.7 Conduct clinical and 

technical review of 

Bright Futures and 

other guideline-based 

visit planners, 

questionnaires, 

screening tools, etc. 

in DocSite prior to 

Jan-11 Jun-13 Clinical notes, minutes from 

clinical consult meetings 

UVM/VCHIP; 

Select clinical 

content experts  
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going live 

B-8.8 Review Maine's work 

in 

collecting/reporting 

on the initial core 

measures set and 

determine feasibility 

and utility in 

collecting the data 

necessary to capture 

some core measures 

through the DocSite 

registry 

Mar-13 Feb-15 Emails, meeting minutes, notes 

from phone communications 

between Maine and Vermont 

project staff 

UVM/VCHIP; 

Blueprint/DVHA 

As a learning health system, 

Blueprint measures are 

continuously evolving. Plans are 

also underway to incorporate other 

AHRQ-based measures into the 

DocSite central registry. 

B-9.0 Vermont Task 9: 

Support utilization 

of DocSite in 

pediatric and family 

practices 

participating in the 

Blueprint 

Nov-10 Feb-15  DocSite registry is used by 

pediatric practice facilitators, 

pediatric/family practice teams 

and community health team 

members to support quality 

care in the pediatric population 

 Blueprint/DVH

A, VCHIP 

For more detail, please refer to 

subtasks B-9.1 through B-9.2 in 

Table E 

B-9.1 Pediatric practice 

facilitators to 

participate in initial 

and on-going 

trainings and receive 

individualized, on-

going support from 

DocSite on use of the 

central registry and 

how practice 

facilitators can assist 

practice team 

members (e.g. 

provider, care 

Nov-10 Feb-15 Training notes and materials UVM/VCHIP 

pediatric practice 

facilitators; 

DocSite, 

Blueprint/DVHA 

Trainings will be conducted by the 

Blueprint for Health and DocSite 

staff and are subsidized by the 

Blueprint. UVM/VCHIP pediatric 

practice facilitators will participate 

in the trainings. 
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coordinator, etc.) and 

community health 

team members in its 

use 

B-9.2 Pediatric practice 

facilitators to provide 

direct, individualized, 

and on-going 

coaching and support 

to practice teams and 

community health 

teams on use of the 

DocSite registry, 

including but not 

limited to: a) using 

the registry to track 

patient data and 

practice performance; 

b) using visit 

planners to drive 

guideline-based care; 

c) generating 

outreach reports to 

aid in care 

coordination; and d) 

generating 

comparative 

performance reports 

to track practices' 

progress on the core 

performance 

indicators and to 

guide on-going 

quality improvement  

Dec-10 Feb-15 Emails, meeting minutes, notes 

from phone communications 

between pediatric practice 

facilitators and practice teams; 

documented recommendations for 

practices; documented strategies 

for working successfully with 

practice teams 

UVM/VCHIP 

pediatric practice 

facilitators; 

DocSite, 

Blueprint/DVHA 
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B-10.0 Vermont Task 10: 

Utilize and expand 

DocSite flexible 

web-based reporting 

platform to drive 

improvements in 

care delivery and 

guide state health 

reform 

Jun-11 Feb-15 Performance reports on 

pediatric and family practices 

participating in the Blueprint 

VCHIP, 

Blueprint/DHV

A, DocSite 

For more detail, please refer to 

subtasks B-10.1 through B-10.2 in 

Table E 

B-10.1 Pediatric practice 

facilitators to work 

with practice teams 

and community 

health teams 

participating in the 

Blueprint to 

determine reports and 

reporting formats that 

best support patient 

outreach, care 

coordination, and 

quality improvement 

Jun-11 Feb-15 Sample reports; documented 

communications between 

pediatric practice facilitators and 

practice teams/community health 

team members 

UVM/VCHIP 

pediatric practice 

facilitators; 

DocSite, 

Blueprint/DVHA 

  

B-10.2 Provide clinical 

consultation to the 

Blueprint/DocSite to 

conduct on-going 

refinements of Bright 

Futures, asthma, 

ADHD, and obesity 

performance 

measures, forms, and 

reports in DocSite for 

increased 

functionality and 

usability  

Nov-11 Feb-15 Emails, meeting minutes, notes 

from phone communications 

between clinical advisor(s) and 

DocSite 

UVM/VCHIP; 

Blueprint/DVHA

, DocSite 
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B-11.0 Vermont Task 11: 

Support interface 

development for 

guideline-based data 

elements between 

DocSite and 

commercial EHRs 

for pediatric 

providers 

participating in the 

Blueprint who use 

an EHR 

Sep-11 Feb-15 Mapped data elements between 

the DocSite central registry and 

commercial EHR(s) 

VCHIP, 

Blueprint/DVH

A, VITL, 

DocSite 

For more detail, please refer to 

subtask B-11.1 in Table E 

B-11.1 Review and provide 

clinical 

recommendations on 

VITL/DocSite-

generated mapping of 

commercial EHR(s) 

and DocSite registry 

data elements  

Sep-11 Feb-15 Emails, meeting minutes, notes 

from phone communications 

between clinical advisor(s), 

Blueprint/DVHA, VITL, and 

DocSite 

UVM/VCHIP; 

Blueprint/DVHA

, VITL, DocSite 

VITL: Vermont Information 

Technology Leaders is an 

independent not-for-profit entity 

established in Vermont statute to 

build and maintain a statewide 

Health Information Exchange 

(HIE) network and to support 

expanded use of Electronic 

Medical Records (EMRs) in the 

state. VITL is also the state's 

Regional Extension Center (REC).  

C-0.0 Category C: 

Evaluate Provider-

Based Models 

Which Improve the 

Delivery of 

Children’s Health 

Care 

Jun-10 Feb-15       
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C-1.0 Maine Task 1: 

Identify the 

measures to focus 

practice 

improvement 

efforts, and invite 

pediatric practices 

in the PCMH Pilot 

to test. 

Jun-10 Mar-11 Cross-listing of CHIPRA, 

Bright Futures, and meaningful 

use measures. Final list of 

pediatric measures for practice 

improvement. Awaiting final 

CHIPRA measures 

specifications 

MPI, MSPS, 

ME CDC, 

OMS, MPI, QC 

PCMH Pilot pediatric practices 

are not required to collect 

CHIPRA measures as part of the 

PCMH Pilot; however, they are 

active participants in the 

CHIPRA MPI Subcommittee 

and are collaborators.  Yes- all 4 

PCMH pediatric pilot sites will 

participate in IHOC. The Maine 

PCMH Pilot preexisted CHIPRA in 

the state- they are 1.5 years into a 3 

year pilot so they are already 

working on a set of pediatric 

quality measures for their EMR 

collection ahead of many of the 

national deadlines for CHIPRA.  

We hope to align as many 

measures as possible and expect 

when national pediatric quality 

measures set is finalized that the 

PCMH may have to adjust over 

time to new measures. 

 

For more detail, please refer to 

subtask C-1.1 in Table E 

 

C-1.1 Pediatric practices in 

the PCMH Pilot will 

integrate the 

identified measures 

into PCMH pilot 

Aug-10 Sep-11 At least 75% of EMR based 

pediatric measures in CHIPRA 

set will be incorporated into 

PCMH 

MPI, MSPS, ME 

CDC, OMS 

Timelines for PCMH Pilot and 

CHIPRA IHOC projects are not 

matching up since PCMH is 1.5 

years underway and CHIPRA core 

measures won’t be finalized until 

Feb 2011.  Will need to work with 

pediatric PCMH groups to adjust 

measures over time. 
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C-2.0 Maine Task 2: 

Implement the 

Bright Futures 

Toolkit with child 

health providers 

and assess impact 

on EPSDT services 

in Maine 

Sep-10 Jan-13 Increased use of evidence-based 

EPSDT tools and improved 

quality of pediatric primary 

care 

MPI, MSPS, 

ME CDC, 

OMS, QC 

About 50% of pediatric groups 

have EMRs; there is no national 

EMR that has Bright Futures 

already fully incorporated into 

programming so many EMRs are 

doing local changes but need to be 

aware of copyright issues so this is 

challenging and time consuming 

for practices.  Currently Bright 

Futures forms are paper based.  

Several of the screening forms for 

developmental delay (PEDs, ASQ) 

will cost practices additional 

money. 

 

For more detail, please refer to 

subtasks C-2.1 through C-2.8 in 

Table E 

C-2.1 Outreach to pediatric 

providers about 

IHOC, Bright Futures 

Toolkit and practice 

improvement 

initiative 

Dec-10 Jun-11 Improved awareness of new 

Bright Futures 3 curriculum and 

resources. 

More standardized patient 

handouts for anticipatory 

guidance.   

 MSPS, ME 

CDC, OMS,  

  

C-2.2 Engage the Maine 

Dental Association in 

the IHOC project to 

implement the 

CHIPRA oral health 

preventive and 

treatment measures in 

order that we may 

improve child oral 

health outcomes in 

Maine. 

Dec-10 June 11 Broader collaboration of medical 

and dental partners in the state 

contributing to improved access 

to oral screening and fluoride 

varnish for children in primary 

care offices. 

MSPS, ME 

CDC, OMS, QC 

Several oral health initiatives are 

already underway in the state- we 

hope to spread what they are doing 

across the states and to the PCMH 

sites if not already involved in the 

work. 
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C-2.3 Engage health 

systems in Maine to 

create buy-in and 

participation 

Nov-10 Jun-11 Collaboration among the health 

care systems and IHOC to spread 

practice improvement efforts, 

maximize local expertise in the 

state, and spread best practices 

from larger population areas to 

rural sites 

MSPS, ME 

CDC, OMS,  

  

C-2.4 Implement Bright 

Futures program 

statewide 

Apr-11 Jan-13 Increase EPSDT screening rates MSPS, ME 

CDC, OMS, QC  

  

C-2.5 Monitor changes in 

provider participation 

in EPSDT screening 

and reporting to 

MaineCare 

Dec-10 Feb-15 Increase provider participation in 

EPSDT screening and reporting 

to MaineCare- capture those 

using EMR and avoid double-

entry. 

 OMS, ME 

CDEC. MSPS 

  

C-2.6 Provide training 

and/or technical 

assistance (such as a 

learning sessions or 

academic detailing) 

Mar-11 Sep-12 Develop different ways to train 

adult learners about Bright 

Futures and improve quality care. 

 QC, ME CDC, 

OMS, MSPS, 

UVM (Shaw, 

Duncan) 

  

C-2.7 Coordinate with HIT 

about the automation 

of Bright Futures 

measures and train 

providers on new 

system 

Jan-13 Jan-14 Work with providers around HIT 

to increase provider buy-in and 

reduce frustration with new 

technology 

 OIT, OMS, ME 

CDC, MSPS, QC 

  

C-2.8 Recruit pediatric 

practices and pilot 

automated Bright 

Futures system and 

measures with 

selected practices. 

Oct-13 Jun-14 Pilot HIT automation and trouble 

shoot technology 

 OIT, OMS, ME 

CDC, MSPS, QC 

  



Table E 

Maine 1-14-2011  81 

 

Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

C-3.0 Maine Task 3: 

Develop a Pediatric 

Improvement 

Partnership that 

supports learning 

communities and 

quality 

improvement 

initiatives (links to 

Task 1-4.0 and VT 

Task E-1.0)  

Sep-10 Jan-15 Alignment and integration of 

QI initiatives assist and support 

pediatric providers to improve 

quality of care for targeted 

conditions  

QC, MPI, 

MSPS, ME 

CDC, OMS, 

UVM/VCHIP 

For more detail, please refer to 

subtasks C-3.1 through C-3.7 in 

Table E 

C-3.1 Contact all and track 

all professional 

organizations and 

groups running QI 

initiatives to find out 

work plans, goals, 

timelines to align QI 

efforts 

Sep-10 May-11 Create timeline of current practice 

improvement efforts to help 

coordinate efforts and not 

overwhelm practices with 

activities 

QC, MSPS, ME 

CDC, OMS 

In the next year, the state has been 

awarded several grants to improve 

developmental screening and 

obesity including the Maine 

Developmental Disability 

Council’s  Maine’s ASD Systems 

Development Project (MeASD)  

for developmental and autism 

screening and the Maine Medical 

Center’s.Let’s Go NIHCQ/HRSA 

grant. Plan to coordinate these 

efforts with IHOC to maximize 

both financial and human 

resources. 
 

C-3.2 Identify and 

determine high 

volume MaineCare 

practices to target for 

practice improvement 

efforts 

Sep-10 Feb-11 List of practices to target to 

quality improvement efforts 

OMS, MSPS, 

ME CDC 

Initial list has been formulated 

although a final list has not been 

agreed on by the Maine steering 

committee yet. The initial list of 50 

high volume practices in the state 

being considered include practices 

across the state and with varying 

levels of HIT sophistication. If the 

national evaluators have a specific 
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sampling strategy we will use this 

in targeting practice selection, 

although the voluntary nature of 

participation  could affect which 

practices ultimately participate.  

C-3.3 Survey pediatric 

providers about 

readiness for practice 

transformation and 

QI work, do focused 

interviews with 10-15 

practices (Evaluation) 

Feb-11 May-11 Report summarizing survey 

findings completed. Identify areas 

that practices will need assistance 

before starting QI work- readiness 

for change, help with NCQA 

standards, areas they need to do 

practice improvement around 

 MSPS, ME 

CDC, OMS 

  

C-3.4 Conduct an 

environmental scan 

to determine potential 

areas for learning 

initiatives such as 

asthma, obesity, 

dental health, etc. 

Oct-10 Feb-11 Emails, phone calls, meetings 

with people and groups doing 

practice improvement.  See if we 

can spread the efforts of other 

groups who are already being 

funded around CMS priority areas 

rather than starting a new 

initiative.   

 MSPS, ME 

CDC, OMS, QC, 

MPI 

  

C-3.5 Explore and 

determine with input 

from PCMH 

practices which 

learning initiatives to 

focus on once Bright 

Futures training is 

under way 

Oct-10 Jun-11 Prioritize learning initiatives 

based on practice needs 

 MSPS, ME 

CDC, OMS, QC, 

MPI 

Several PCMH groups have 

already done work around asthma, 

obesity, and developmental 

screening 

C-3.6 Identify one area for 

focused pediatric 

quality improvement 

and conduct a 

learning initiative 

with ongoing 

technical support 

Jan-13 Dec-13 Focused pediatric learning 

initiative over 6-9 months 

 MSPS, ME 

CDC, OMS, QC, 

MPI 
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C-3.7 Identify learnings 

from QI initiative, 

explore if feasible to 

provide a behavioral 

health learning 

initiative, and if so 

implement  

Sep-14 Jan-15 Identify best practices and spread  

ideas; determine best was to do 

QI work both locally and 

statewide 

 MSPS, ME 

CDC, OMS, QC, 

MPI 

  

C-4.0 Maine Task 4: 

Support and expand 

the evaluation of the 

PCMH Pilot to 

focus on pediatric 

practices and 

children's health 

outcomes 

(Evaluation) 

Jan-12 Jan-15 Increased knowledge and use of 

evidence-based practices. 

Learning from PCMH Pilots is 

shared with other pediatric 

providers. 

QC, ME CDC, 

OMS, MSPS, 

For more detail, please refer to 

subtask C-4.1 in Table E 

C-4.1 Explore & possibly 

implement organizing 

a learning 

collaborative around 

behavioral health 

measures or other 

topic 

Jan-14 Jan-15 Understand needs around 

behavioral health in PCMH 

practices 

 QC, ME CDC, 

OMS, MSPS, 

MPI 

  

C-5.0 Vermont Task 5: 

Extend the 

Blueprint for Health 

integrated health 

model (or 

"Advanced Primary 

Care Practice 

(APCP) model") in 

Vermont's pediatric 

population 

Dec-10 Feb-13 Pediatric and family practices 

serving children in Vermont 

operate as APCPs and receive 

payment reforms 

Blueprint/DVH

A, VCHIP 

Blueprint APCP model is 

comprised of five key 

components: 1) medical homes; 

2) community health teams; 3) 

payment reforms; 4) HIT; and 5) 

an evaluation infrastructure. 

CHIPRA Category C activities 

focus primarily on the medical 

home and evaluation 

infrastructure components. 

 

For more detail, please refer to 
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subtasks C-5.1 through C-5.8 in 

Table E 

C-5.1 Conduct outreach to 

pediatric and family 

practices on the 

Blueprint for Health 

expansion and 

benefits for the 

pediatric community 

Dec-10 Nov-11 Provider community is familiar 

with Blueprint and benefits of 

participation 

UVM/VCHIP; 

AAP-VT, VT 

Department of 

Health, 

Blueprint/DVHA 

 

C-5.2 Conduct National 

Committee for 

Quality Assurance 

(NCQA) Physician 

Practice Connections 

- Patient Centered 

Medical Home (PPC-

PCMH) assessment 

in 2-3 pediatric 

practices in Year 1 

Dec-10 Feb-11 2-3 completed assessment surveys UVM/VCHIP; 

Blueprint/DVHA 

UVM/VCHIP NCQA scorer has 

been hired, trained, and is ready to 

deploy in Dec 2010.  

C-5.3 In collaboration with 

pediatric leadership, 

conduct learning 

opportunities around 

NCQA PPC-PCMH 

recognition, 

customized to the 

particular needs of 

pediatric and family 

Mar-11 Jun-13 Training presentations and 

materials  

UVM/VCHIP; 

AAP-VT, VT 

Department of 

Health, 

Blueprint/DVHA 
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practices interested in 

joining the Blueprint  

C-5.4 Hire, train, and 

deploy up to 1 (new) 

FTE NCQA scorer to 

conduct initial 

NCQA PPC-PCMH 

scoring in pediatric 

and family practices 

joining the Blueprint  

Feb-11 Feb-12 Completed assessment surveys 

for pediatric/family practices 

joining the Blueprint  

UVM/VCHIP; 

Blueprint/DVHA 

Vermont 2010 legislation requires 

that at least 2 NCQA PPC-PCMH 

assessments are conducted in 

primary care practices in each of 

the state's 13 HSAs by Jul 2011 

C-5.5 Expand NCQA 

scorer capacity up to 

2 FTE to conduct 

initial and follow-up 

(as appropriate) 

NCQA PPC-PCMH 

scoring in pediatric 

and family practices 

joining the Blueprint 

Feb-12 Feb-15 Completed initial and follow-up 

assessment surveys for 

pediatric/family practices folded 

into the Blueprint  

UVM/VCHIP; 

Blueprint/DVHA 

Vermont 2010 legislation requires 

that all willing practices must be 

incorporated into the Blueprint (i.e. 

practices must have undergone an 

NCQA PPC-PCMH assessment) by 

Oct 2013 (Year 4 of the CHIPRA 

demonstration).  
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C-5.6 Hire, train, and 

deploy .5 FTE 

practice facilitator to 

work with 2-3 

pediatric practices in 

Year 1 for on-going 

quality improvement  

Dec-10 Feb-11 Emails, meeting minutes, notes 

from phone communications 

between pediatric practice 

facilitators and practice teams; 

documented recommendations for 

practices; documented strategies 

for working successfully with 

practice teams 

UVM/VCHIP; 

Blueprint/DVHA 

Trainings will be conducted by the 

Blueprint for Health and DocSite 

staff and are subsidized by the 

Blueprint. UVM/VCHIP pediatric 

practice facilitators will participate 

in the trainings. Practice facilitators 

consult to practice teams to: 

improve preventive and chronic 

care delivery, particularly around 

Bright Futures, asthma, ADHD, 

and obesity, as appropriate; 

improve access and office 

efficiency; increase effectiveness 

of interdisciplinary teams; increase 

innovative use of HIT systems and 

data; and increase emphasis on 

patient-centered care. It is 

estimated that 1 practice facilitator 

can work with 9-15 practices at a 

time. 

C-5.7 Expand practice 

facilitator capacity to 

1 FTE to work with 

pediatric and family 

practices serving 

children for on-going 

quality improvement 

Feb-11 Feb-12 Emails, meeting minutes, notes 

from phone communications 

between pediatric practice 

facilitators and practice teams; 

documented recommendations for 

practices; documented strategies 

for working successfully with 

practice teams 

UVM/VCHIP; 

Blueprint/DVHA 
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C-5.8 Expand practice 

facilitator capacity up 

to 2 FTE to work 

with pediatric and 

family practices 

serving children for 

on-going quality 

improvement 

Feb-12 Feb-15 Emails, meeting minutes, notes 

from phone communications 

between pediatric practice 

facilitators and practice teams; 

documented recommendations for 

practices; documented strategies 

for working successfully with 

practice teams 

UVM/VCHIP; 

Blueprint/DVHA 

  

C-6.0 Vermont Task 6.: 

Design and conduct 

pediatric-specific 

evaluation to assess 

impact of the APCP 

model on care 

delivery, health 

status, and 

healthcare costs 

Jan-11 Aug-14 Evaluation report(s) describing 

the impact of the Blueprint 

health reforms on identified 

process and outcome measures 

in the pediatric population 

VCHIP, 

Blueprint/DVH

A 

For more detail, please refer to 

subtasks C-6.1 through C-6.8 in 

Table E 

C-6.1 Develop mixed 

methods evaluation 

plan including a) 

qualitative 

assessment of PCMH 

implementation and 

practice 

transformation, and 

b) quantitative, pre-

post longitudinal 

analyses of patient- 

and practice-level 

quality outcomes 

using medical record 

reviews, patient and 

practice surveys, etc. 

Jan-11 Feb-11 Evaluation Plan UVM/VCHIP; 

Blueprint/DVHA 
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C-6.2 Identify/engage 

intervention and 

comparison practices 

for inclusion in the 

longitudinal 

outcomes evaluation 

Jan-11 Apr-11 Identified intervention and 

comparison practices 

UVM/VCHIP; 

Blueprint/DVHA 

  

C-6.3 Design data 

collection tools 

Jan-11 Feb-11 Data collection tools UVM/VCHIP; 

Blueprint/DVHA 

  

C-6.4 Obtain University of 

Vermont (UVM) 

Institutional Review 

Board (IRB) approval 

for all materials 

Mar-11 Mar-11 UVM IRB approval UVM/VCHIP   

C-6.5 Conduct data 

collection including 

medical record 

review, interviews, 

focus groups, systems 

survey, etc. 

Apr-11 Feb-13 Databases of qualitative and 

quantitative data 

UVM/VCHIP; 

Blueprint/DVHA 

  

C-6.6 Analyze data  Oct-11 Aug-13 Coded qualitative data 

summarized by major and sub-

themes; graphs, tables, and 

(possible) statistical output of 

analysis on quantitative data 

UVM/VCHIP; 

Blueprint/DVHA 

  

C-6.7 Produce interim and 

final reports 

Apr-12 Aug-13 Interim and final reports UVM/VCHIP; 

Blueprint/DVHA 
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C-6.8 Work with the 

Biomedical 

Informatics Unit at 

UVM to identify 

research and 

evaluation questions 

for the Blueprint 

expansion to 

pediatrics that could 

be answered by the 

advanced analytics 

platform (currently 

under development) 

which will contain 

all-payer claims, 

clinical, and DocSite 

data 

Jan-11 Aug-14 Research and evaluation 

questions of interest to pediatric 

stakeholders 

UVM/VCHIP, 

UVM 

Biomedical 

Informatics; 

Blueprint/DVHA 

  

C-7.0 (Joint ) ME/VT 

Task 7: Design and 

implement a 

comparative cross-

state evaluation of 

the implementation 

and impact of ME 

and VT's child 

health quality 

improvement 

strategies using the 

pediatric PCMH 

model to 

complement and 

inform the national 

evaluation 

Feb-11 Feb-15  Cross State Evaluation MSPS, 

UVM/VCHIP 

For more detail, please refer to 

subtasks C-7.1 through C-7.3 in 

Table E 
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C-7.1 Design a 

comparative, cross-

state evaluation, 

including questions, 

measures, and 

methods. Identify 

where state-specific 

measurement 

activities will 

generate comparable 

data to answer cross-

state evaluation 

questions and where 

additional data 

collection may be 

required 

Feb-11 Jun-11 Evaluation plan with specific 

metrics identified.  

    

C-7.2 Implement cross-state 

comparative 

evaluation 

Jul-11 Jun-14 Collect data on comparable 

metrics identified across states 

    

C-7.3 Analyze data; 

produce interim and 

final reports 

Jul-14 Feb-15 Final evaluation report comparing 

methods of each respective state 

and different outcomes. 

    

E-0.0 Category E: Create 

a model targeting 

healthcare delivery, 

coordination, 

quality or access 

Jun-10 Feb-15       

E-1.0 Vermont Task 1: 

Assist an additional 

20 states in 

development of a 

sustainable state 

Improvement 

Partnership to focus 

on the priorities of 

Jan-11 Feb-15 20 additional states develop a 

sustainable Improvement 

Partnership 

VCHIP, 

Vermont state 

partners 

(DVHA, 

Vermont 

Department of 

Health) 

For more detail, please refer to 

subtasks E-1.1 through E-1.7 in 

Table E 
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this demonstration, 

particularly those 

not receiving 

Federal funding 

under the grant and 

smaller, rural states 

E-1.1 Determine objective 

set of standards to 

define an 

Improvement 

Partnership 

Jan-11 Feb-11 Objective criteria for becoming 

an Improvement Partnership 

UVM/VCHIP; 

NIPN Steering 

Committee 

  

E-1.2 Conduct systematic 

technical assistance 

needs assessment 

across existing IPs  

Mar-11 Aug-11 Technical assistance needs 

assessment report 

UVM/VCHIP; 

NIPN Steering 

Committee 

NIPN Steering Committee may be 

asked to provide input into 

methodology for the technical 

assistance needs assessment. 

E-1.3 Develop technical 

assistance tools and 

resources to assist 

states in initiating and 

sustaining an IP 

program 

Nov-11 Dec-14 Tools/resources to support 

Improvement Partnership 

programs 

UVM/VCHIP; 

NIPN Steering 

Committee, 

network member 

states 

NIPN Steering Committee and 

network member states to review 

and provided feedback on 

developed resources as appropriate. 

E-1.4 Initiate and maintain 

a robust online 

technical assistance 

resource center for 

developing/sustaining 

IP programs 

Jan-11 Feb-15 Established SharePoint site 

available to network members 

UVM/VCHIP; 

NIPN Steering 

Committee, 

network member 

states 

SharePoint site allows all member 

states to post resources for use by 

the network. 

 

Previously identified as E-2.5; now 

moved to this task. 
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E-1.5 Recruit states for 

development of an IP 

program 

Jan-11 Aug-14 List of interested states UVM/VCHIP; 

Vermont state 

partners (DVHA, 

Department of 

Health) 

To date, UVM/VCHIP leadership 

have initiated conversations with 

states around development of an IP 

through multiple venues, including 

but not limited to: speaking 

engagements related to Bright 

Futures work; AAP networks; 

presentations at national 

conferences, e.g., Association of 

Maternal and Child Health 

Programs (AMCHP), Pediatric 

Academic Society (PAS), and the 

like. UVM/VCHIP will continue 

using these strategies to recruit 

states under the CHIPRA grant. 

 

Previously identified as E-2.6; now 

moved to this task. 

E-1.6 Conduct initial site 

visit in interested 

states, convening key 

partners from across 

the healthcare system 

to discuss the model 

and benefits of 

establishing an IP 

program  

Mar-11 Mar-15 Site visit report with 

recommendations 

UVM/VCHIP; 

Vermont state 

partners (DVHA, 

Department of 

Health) 

UVM/VCHIP leadership have had 

initial conversations with interested 

individuals in the following states: 

AL, DE, IA, IN, MD, ME, MO, 

NE, NH, and SC. Typically 2 

representatives from Vermont 

conduct a site visit. Past visits have 

included a combination of 

UVM/VCHIP faculty and VT state 

employees.  

 

Previously identified as E-2.7; now 

moved to this task. 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

E-1.7 Conduct on-going, 

individualized 

coaching to 

developing IPs as 

needed  

Mar-11 Feb-15 Emails, notes from phone 

communications between 

UVM/VCHIP faculty/staff and 

state partners and IP states 

UVM/VCHIP; 

Vermont state 

partners (DVHA, 

Department of 

Health) 

VCHIP provides direct, one-on-one 

TA to states.  NIPN provides a 

forum for UVM/VCHIP, as well as 

other IP member states receiving 

CHIPRA funding (i.e. NM, OR, 

UT, and WV), to share activities 

and learnings under the grant to 

network members, based on the 

interests of the group. One topic 

related to ME/VT’s CHIPRA grant 

that has been an area of discussion 

for the network to date includes the 

role of Improvement Partnerships 

in assisting pediatric/family 

practices in achieving NCQA 

medical home recognition.  

UVM/VCHIP has been playing this 

role in the Vermont Blueprint for 

Health’s work with the adult 

population, and will continue in the 

initiative’s expansion to pediatrics, 

providing additional opportunities 

for learning about NCQA medical 

home recognition in child-serving 

practices.  As ME/VT’s grant work 

gets underway, project staff will 

have the opportunity to share 

learnings around other areas of 

grant implementation, including 

the automation of Bright Futures, 

supporting provider 

implementation of Bright Futures 

and other clinical guidelines, and 

supporting pediatric/family 

practices in their use of EHRs.  
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

Other areas of intersection between 

NIPN and CHIPRA grant activities 

will be explored throughout the 

course of the grant. 

 

Previously identified as E-2.8; now 

moved to this task. 

 

E-2.0 Vermont Task 2: 

Continue to support 

the national 

network of 

Improvement 

Partnership states 

(National 

Improvement 

Partnership 

Network, or NIPN) 

through the 

provision of 

technical assistance  

Jan-11 Feb-15 Operational and sustainable 

national network which 

facilitates technical assistance 

across member states 

VCHIP, 

Vermont state 

partners 

(DVHA, 

Vermont 

Department of 

Health) 

For more detail, please refer to 

subtasks E-2.1 through E-2.4 in 

Table E 

E-2.1 Develop a five-year 

strategic plan for the 

network 

Jan-11 Jun-11 Five-year strategic plan UVM/VCHIP; 

NIPN Steering 

Committee and 

network 

members; 

National 

Advisory 

Committee 

Convene NIPN Steering and 

National Advisory Committees to 

identify/recommend practice-level, 

state policy, and federal/national 

priority areas for the network and 

to direct continued development of 

the national IP model toward 

alignment with CHIPRA priorities 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

E-2.2 Conduct monthly 

network conference 

calls and plan and 

conduct annual in-

person meetings to 

facilitate learning 

across member states 

Jan-11 Feb-15 Conference call minutes; annual 

meeting presentations and 

materials 

UVM/VCHIP; 

NIPN Steering 

Committee, 

network member 

states 

VCHIP serves as convener and 

primary technical assistance (TA) 

provider though TA is also multi-

directional between and across 

member states. Content of annual 

in-person meetings is customized 

to fit the current need of member 

states. Past meetings have 

addressed state/federal policy, IP 

program operations, and practice-

level quality improvement topics. 

E-2.3 Convene content-

specific subgroups 

(Maintenance of 

Certification or 

MOC; NCQA), 

continuing to develop 

the network's role in 

areas that align with 

members' expertise  

Jan-11 Feb-15 Conference call minutes, planning 

documents 

UVM/VCHIP; 

NIPN Steering 

Committee, 

network member 

states 

  

E-2.4 Conduct on-going, 

individualized 

coaching to existing 

IPs as needed  

Jan-11 Feb-15 Emails, notes from phone 

communications between 

UVM/VCHIP faculty/staff and 

state partners and IP states 

UVM/VCHIP; 

Vermont state 

partners (DVHA, 

Department of 

Health) 

VCHIP provides direct, one-on-one 

TA to states 

E-3.0 Vermont Task 3: 

Evaluate the 

implementation, 

efficiency, and 

impact of the 

Improvement 

Partnership model 

and national 

network 

Jan-11 Feb-15 Evaluation report(s) describing 

the Improvement Partnerships/ 

national network and their 

impact on healthcare quality 

VCHIP, NIPN 

Evaluation 

Committee 

For more detail, please refer to 

subtasks E-3.1 through E-3.11 in 

Table E 
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

E-3.1 Design evaluation, 

including questions, 

measures and 

methods in 

collaboration with 

stakeholders and with 

guidance from the 

NIPN Evaluation 

Committee 

Jan-11 Feb-11 Evaluation Plan UVM/VCHIP; 

NIPN Steering 

and Evaluation 

Committees 

  

E-3.2 Design data 

collection tools 

Jan-11 Feb-11 Data collection tools UVM/VCHIP; 

NIPN Evaluation 

Committee 

  

E-3.3 Review CHIPRA 

national evaluation 

design for Category E 

to ensure no 

duplication of efforts 

Jan-11 Jan-11 Possible edits to evaluation plan UVM/VCHIP Mathematica has indicated that 

states’ Category E projects will 

not be included in the national 

evaluation but has expressed 

interest in being kept abreast of 

developments in Vermont’s local 

evaluation under this category.  

Vermont looks forward to 

sharing its work in this area with 

Mathematica and CMS. 

E-3.4 Finalize evaluation 

design and data 

collection tools 

Feb-11 Feb-11 Finalized evaluation plan and data 

collection tools 

UVM/VCHIP; 

NIPN Evaluation 

Committee 

  

E-3.5 Obtain University of 

Vermont (UVM) 

Institutional Review 

Board (IRB) approval 

Mar-11 Mar-11 UVM IRB approval UVM/VCHIP   

E-3.6 Collect and enter data Apr-11 Feb-13 Databases of qualitative and 

quantitative data 

UVM/VCHIP   
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Task Task Description Start Date End Date Outcome/Products Responsible 

State/ 

Organization/ 

Staff 

Remarks 

E-3.7 Analyze data  Oct-11 Aug-13 Coded qualitative data 

summarized by major and sub-

themes; graphs, tables, and 

(possible) statistical output of 

analysis on quantitative data 

UVM/VCHIP; 

NIPN Evaluation 

Committee 

  

E-3.8 Use evaluation data 

to make 

improvements to 

technical assistance 

provision throughout 

grant years 

Apr-12 Feb-15 Modified technical assistance 

resources, tools, and products 

UVM/VCHIP; 

NIPN Steering 

Committee 

  

E-3.9 Write reports, papers 

and presentations 

Apr-12 Aug-13 Reports, papers, presentations UVM/VCHIP; 

NIPN Steering 

Committee, 

network member 

states 

  

E-3.10 Share and discuss 

findings 

Sep-13 Feb-15 Emails, meeting minutes, 

conference notes, etc. 

UVM/VCHIP; 

NIPN Steering 

Committee, 

network member 

states 

  

E-3.11 Use findings to refine 

the model and 

network 

Feb-14 Feb-15 List of recommendations for 

modifying the model and making 

changes to NIPN based on 

evaluation findings; modified 

tools and reference documents 

UVM/VCHIP; 

NIPN Steering 

Committee, 

network member 

states 

  

 



 

 

Table F 

 

Management Plan 

 

The management plan indicates how the overall project will be managed, including a plan for communication among task leaders and 

across the States of Maine and Vermont. Table F provides a detailed listing of the States, organizations (e.g., State agencies, 

contractors), and individuals involved in managing this demonstration, and what their roles are. 

 

State Agency/Contractor 

Organization 

Key Staff Role 

Grantee:  

Maine  

 

 

 Organizational Structure: 

 

 

 Maine DHHS including: 

OMS, ME CDC,OIT, & OSC-

HIT, 

MSPS 

AAP, Maine Chapter 

Maine Parent Federation 

Quality Counts 

 

Vermont’s DVHA 

UVM VCHIP 

AAP, Vermont Chapter Child & 

Family Advocate TBD 

 

 

Co-Chairs:  

Rod Prior 

Steve Maier 

  

IHOC Executive Committee meets 2x/yr during 

implementation and serves as the primary oversight 

committee: 

 Provide expert guidance to grant activities; ensure 

consistency of activities with national and federal policy 

and initiatives 

 Ensure visibility of the demonstration within Maine and 

Vermont, regionally and nationally 

 Ensure stakeholder representation and buy-in in both 

states 

 Ensure communication, coordination and integration 

between Maine and Vermont 

 Ensure communication, coordination and integration 

with other child healthcare quality and related child 

health and wellness efforts within and across states 

 Provide final approval of a cross-state 5-year Operational 

Plan to include an evaluation plan 

 Serve as a resource to CMS and its technical assistance 

and evaluation contractors for the demonstration 

 Other roles as appropriate to support planning, 

implementation and evaluation of the demonstration, 

project goals and CMS objectives 
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State Agency/Contractor 

Organization 

Key Staff Role 

Maine 

Vermont 

 

 

 

 

 

 

 

 

OMS 

ME CDC 

MSPS 

UVM 

DVHA 

 

 

 

 

 

Chairs:  

Brenda McCormick (ME) 

Steve Maier (VT) 

Judy Shaw (VT) 

 

 

 

 

 

 

 

The Steering Committees serve as the committees 

responsible for planning, implementation and oversight 

of the IHOC grant activities in each state: 

 Establish all processes to achieve grant objectives 

 Oversee day-to-day activities to meet milestones and 

tasks of the grant 

 Review all draft project documents (planning, 

implementation, evaluation and reporting) 

 Execute daily/weekly project decision-making for 

objectives 

 

  Co-Chairs: 

Rod Prior (ME) 

Steve Meister (ME) 

Steve Maier (VT) 

Judy Shaw (VT) 

  

 

 

 

 

 

 

 

 

 

 

 

 

The State Coordinating Committee will meet quarterly 

during the implementation phase and serve as the 

primary state-wide, broad-based stakeholder committee 

providing critical integration & input into IHOC grant 

activities:  

 Provide feedback and direction to specific grant planning 

and implementation. 

 Ensure visibility of the demonstration within each state. 

 Engage stakeholders.  

 Ensure communication, coordination, and integration 

with other child healthcare quality and related child 

health and wellness efforts in the state 

 Review drafts and provide feedback of a state-specific 5-

year Operational Plan for recommendation to the IHOC 

Executive Committee, to include an implementation plan 

and an evaluation plan 

 Other roles as appropriate to support implementation and 

evaluation of the demonstration, project goals, and CMS 

objectives 
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State Agency/Contractor 

Organization 

Key Staff Role 

Maine  

Vermont 

 

MSPS 

UVM 

DVHA 

 

Joanie Klayman 

ME Project Manager (TBD) 

Marie D’Amico 

Russell Frank 

 

CHIPRA Project Director oversees ME and VT 

CHIPRA operational plan. Project Managers from 

DVHA, VCHIP and ME: 

 Provides the day-to-day oversight of CHIPRA grant 

implementation plan  

 Ensures Subcommittees convened and  

 Provides status updates to CHIPRA Project Director, 

Steering Committees monthly, State Coordinating 

Committees quarterly, and IHOC E.C. biannually, with 

ad hoc communication taking place as needed 

throughout the grant period. 

 

 

Maine 

 

MSPS 

 

Joanie Klayman 

 
Sub-Recipient and Subcontractor development, 

management and oversight in Maine is provided by the 

Project Director for: 

 Quality Counts 

 HealthInfoNet 

 Clinical Consultants 

 State of Vermont 

 University of Vermont 

 

 

Vermont 

 

 

UVM 

 

 

 

Judith Shaw 

Paula Duncan 

Marie D’Amico 

 

 

Sub-Recipient and Subcontractor development, 

management and oversight for UVM/VCHIP includes: 

 Clinical Consultants TBN 

 Johnson Group Consulting, Inc. 

 AcademyHealth (Lisa Simpson)  

 Category E Evaluation Committee Independent 

Consultants  

 

 

Maine 

Vermont 

 

 

 

USM 

UVM 

 

 

 

Kim Fox 

Melissa Phillips 

 

 

 

Evaluation Plan: 

Maine and Vermont leads develop and implement: 

 A process and outcome evaluation 

 A cross state evaluation on the PCMH Pilot 
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State Agency/Contractor 

Organization 

Key Staff Role 

 Collaborate with the national evaluation team  

Maine 

Vermont 

 

 

 

 

MSPS 

DVHA 

UVM 

Joanie Klayman 

Russell Frank 

Marie D’Amico 

Sustainability Plan: 

IHOC Executive Committee provides oversight of the 

development and implementation of sustainability plan. 

Project Director and UVM/DVHA/ME Project Managers 

 Coordinate, communicate & monitor efforts 

 

 

Maine   Category A: Collecting, Reporting & Aligning Measures: 
 

 

 

 

 

MSPS 

 

Nath Anderson 

 

 

 

 

MSPS staff analyst manages the collection and reporting of 

CHIPRA core measures and additional measures and 

coordinates efforts with MPI, Quality Counts, coding 

specialists and reports to multiple stakeholders including: 

 ME Steering Committee 

 MPI Subcommittee 

 MSCC 

 EPSDT Advisory Work Group 

 ME CDC 

 OMC 

 

 

Maine  

 

 

 

 

 

Category B: Promote the Use of HIT in Children’s 

Health Care Delivery: 

 

 

 OIT 

MSPS 

Greg Schueman 

ME Project Manager 

 

Design and implementation of an integrated electronic 

data system for Bright Futures (EPSDT in Maine) that 

links to practices' EHR systems: 

The design and implementation of an integrated electronic 

data system is managed by the DHHS Office of Information 

Technology (OIT) Project Manager. OIT Project Manager  
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State Agency/Contractor 

Organization 

Key Staff Role 

 Provides coordinates and collaborates with Health 

Information Exchange vendor / REC vender, (which are 

the same vendor), HealthInfoNet 

 Ensures close collaboration and communication with the 

Maine Project Manager and provides status updates to 

multiple stakeholders  

 

ME Project Manager staffs the HIT Subcommittee 

 

 

 ME CDC 

MSPS 

 

 

 

Dr. Stephen Meister 

ME Project Manager 

 

 

 

Design and develop an electronic Health Assessment 

supporting Maine’s children in foster care: 

The Chair of the Foster Care Work Group: 

 Convenes work group members 

 Assists the work group in prioritizing health assessment 

data and workflow processes for electronic health 

assessment 

 

ME Project Manager staffs the Foster Care Work Group. 

 

 

 OIT 

 

 

 

Greg Schueman 

 

 

 

The OIT Project Manager: 

 Develops the electronic processes for the flow of health 

data  

 Provides status updates to stakeholders 

 

Maine DHHS Commissioner 

OIT 

MSPS 

OMS 

 

 

Jim Leonard 

Greg Schueman 

Joanie Klayman or designee 

Dr. Rod Prior  

 

 

The Maine Office of State Coordinator of Health 

Information collaborates and meets regularly with CHIPRA 

Project Director, OIT Project Manager and other project 

staff and : 

 Reviews State HIT progress 

 Impact on CHIPRA Implementation Plan and Time line  

Project Staff attend monthly STATE HIT Update Sessions. 
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State Agency/Contractor 

Organization 

Key Staff Role 

Vermont DVHA Craig Jones 

Lisa Dulsky-Watkins 

Hunt Blair 

 

 

 

 

 

 

 

 

 

Expand the State HIT infrastructure to support 

guideline-based care, coordinated health and social 

services, and performance measurement in the pediatric 

population: 

VT Blueprint Director and Associate Director; DVHA State 

HIT Coordinator/Director of Healthcare Reform Division: 

 Provides oversight and direction on implementation of 

CHIPRA grant HIT activities to align with the 

Blueprint.  

 Through the Blueprint contract with DocSite, train and 

provide ongoing support to UVM staff involved in the 

Blueprint Advanced Primary Care Practice (APCP) 

expansions statewide on use of the registry to support 

care delivery and coordination  

 

 UVM Judith Shaw, UVM VCHIP 

 

 

 

 

Judith Shaw 

Paula Duncan 

Marie D’Amico 

Clinical consultants TBD  

UVM VCHIP serves in an advisory capacity to the Blueprint 

HIT expansion and meets with DVHA to 

provide clinical expertise and guidance on the expansion of 

DocSite registry/commercial EHR mapping and on 

development of reporting and: 

 Recommends child health topics and measures of 

clinical and public health importance for inclusion in the 

DocSite registry 

 Provide clinical consultation for interpretation of 

pediatric care guidelines for automated systems  

 Coordinate and oversee clinical consultations by 

pediatric/family medicine physicians currently in 

practice on clinical accuracy and meaningfulness of the 

DocSite registry data elements and measures. 

 

 

 

 

 

 

 

 
Category C: Evaluate Provider-Based Models Which 

Improve the Delivery of Children’s Health Care: 
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State Agency/Contractor 

Organization 

Key Staff Role 

Maine 

 

Quality Counts 

 

 

Dr. Lisa Letourneau 

Dr. Amy Belisle 

 

 

Quality Counts will develop and implement quality 

improvement initiatives and learning activities such as 

learning sessions, academic detailing, learning 

collaborative sessions, web-based learning for the 

pediatric providers in Maine including: 

 Training providers on Bright Futures  

 Work with the Maine Steering Committee and the MPI 

to prioritize additional learning activities. 

 Work with VCHIP & ME stakeholders on formerly 

establishing a Improvement Partnership in Maine  

 Participate in the MPI Subcommittee, the State 

Coordinating Committee, and the IHOC E.C 

Committee.  

 Provide project updates to the ME Project Manager, 

Project Director, Maine Steering Committee, the HIT 

Subcommittee, the Maine State Coordinating 

Committee, and IHOC EC Committee with ad hoc 

communication as needed throughout the grant period 

 

Vermont UVM 

DVHA 

 

 

 

 

 

 

 

Russell Frank 

Judith Shaw 

Paula Duncan 

Marie D’Amico 

Craig Jones 

Lisa Dulsky-Watkins 

Hunt Blair 

Victoria Loner, DVHA Deputy 

Director 

 

Expansion of Blueprint for Health Advanced Primary 

Care Practice (APCP) activities: 

DVHA and UVM/VCHIP IHOC project leadership 

 Collaborate with Blueprint for Health Director and 

Associate Director and the Director of the Healthcare 

Reform Division to ensure alignment of CHIPRA with 

the Blueprint for Health statewide expansion (inclusive 

of HIT infrastructure expansions). 

 DVHA 

 

 

 

UVM 

Craig Jones 

Lisa Dulsky-Watkins 

 

 

Paula Duncan 

Caitlin Patterson (VCHIP NCQA 

Scorer)  

VCHIP NCQA Scorer TBN 

Blueprint for Health Director and Associate Director are 

responsible for expansion of the Blueprint APCP statewide.  

VCHIP NCQA scorers and pediatric practice facilitators: 

 Staff a portion of the expansion efforts to pediatric and 

family practices (the remaining staffing needs are met 

through non-CHIPRA funding sources, including State 

funds).   
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State Agency/Contractor 

Organization 

Key Staff Role 

Miriam Sheehey (VCHIP 

Pediatric Practice Facilitator) 

 

 

Vermont   Category E: Create a model targeting healthcare 

delivery, coordination, quality, or access: 

 

 

 UVM Judith Shaw 

Paula Duncan 

Marie D’Amico 

State government representatives 

(Medicaid, health department) 

TBD 

National Improvement Partnership Network support 

and expansions: 

VCHIP and state partners: 

 Provide direct consultation to representatives in other 

states for development and maintenance of an 

Improvement Partnership program 

 VCHIP convenes and elicits input from member states 

to conduct monthly technical assistance conference calls 

and determine content for annual in-person meetings 

 UVM Judith Shaw 

Paula Duncan 

Marie D’Amico 

NIPN Steering Committee 

 

 VCHIP, in conjunction with the NIPN Steering 

Committee, determines strategic directions for the 

national network 

 

  Judith Shaw 

Paula Duncan 

Marie D’Amico 

 VCHIP conducts technical assistance needs assessment 

 Identifies other TA needs, 

  Develops and initiates contracts for development of 

tools and resources to support existing and forming IP 

programs 
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Monitoring Plan 

 

The progress and success of this demonstration will be monitored using the framework of goals, objectives, strategies, and activities 

articulated in the final Operational Plan for the demonstration developed in the initial nine-month planning phase. With regard to 

project administration and implementation, we will utilize the implementation plan presented at the top of this Section to monitor 

project administration and implementation. Progress and challenges will be measured and reported on a monthly and quarterly basis 

for each of the Categories for Maine and Vermont as well as for cross-state activities. The implementation plan, additional work 

products, plans and meeting minutes will be posted on SharePoint for cross state review. 
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Table G 

 

Technical Assistance 

 

Maine and Vermont have objectives and tasks in their operational plans that will require the expert advice and implementation 

assistance of several key external partners. To the extent that these needs and potential partners have been identified, this information 

is presented in Table G. While we do not anticipate these needs overlapping with areas of technical assistance that CMS will provide 

to all grantees, we recognize that should this occur we would need to adjust our TA plans and contracts accordingly. 

 

Grantee  Entity Providing TA 

Procured by Grantee/  

Key Personnel 

State(s) Receiving 

TA Procured by 

Grantee 

Area(s) in Which TA 

Procured by State Will Be 

Provided 

Additional TA from CMS 

Needed by Grantee 

Maine Pediatric clinical consultants Maine  Selection and implementation 

of additional measures to 

collect and report 

 Linkages and outreach to 

pediatric health providers and 

health systems 

The grantee would appreciate 

technical assistance regarding 

incorporating supplemental 

measures (not in the initial core 

set) into the demonstration. Maine 

will work with SAMHSA to 

identify possible behavioral health 

measures. 

 

Maine Quality Counts Maine Practice Improvement Initiatives  

Maine HealthInfoNet Maine Health Information Exchange  

Maine Approximately 10 independent 

physician advisors  

Vermont Conduct clinical and technical 

review of guideline-based data 

elements in the Vermont Blueprint 

for Health central registry 

(DocSite) for clinical accuracy and 

feasibility of implementation 

 

Maine 4-7 independent expert 

consultants (confirmed: Klein-

Walker, D.; Mangione-Smith, R.; 

Kogan, M.; Lasker, R.) 

Vermont Serve in an advisory capacity to the 

design and implementation of 

Vermont’s Category E evaluation  

 

Maine Kay Johnson, President of 

Johnson Group Consulting, Inc., 

of Hinesburg, VT  

Vermont Develop technical assistance 

materials to support building and 

sustaining an Improvement 

Partnership program in states 
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Maine Lisa Simpson, incoming President 

and CEO, AcademyHealth 

Vermont Serve in an advisory capacity to 

UVM/VCHIP on strategic direction 

and policy implications for the 

National Improvement Partnership 

Network (NIPN). 

 

 

Evaluation Activities 

 

Provide the information requested below: 

 

Grantee: __Maine and Vermont_________________ 

Does the grantee plan to conduct any independent evaluation activities?   

Yes  X__  No _____ 

 

What is the status of these planned activities? 

 

The Muskie School of Public Service (MSPS) and the University of Vermont (UVM) have worked with their respective state partners 

to develop logic models to describe each state’s activities and to identify short-term, mid-term, and long-term goals of the project. 

From these logic models, each state will develop an evaluation plan for measuring progress toward program goals. Maine’s approach 

is primarily formative and will be designed to assist the state in conducting environmental scans, collecting baseline information and 

qualitative feedback from practices and consumers in advance of and during implementation to inform system design, and tracking 

and monitoring measures over time to assess program impact. Maine has two logic models. The first logic model reflects Maine’s 

goals and strategies for supporting practice improvement for providers serving all MaineCare children in the state. The second logic 

model is focused on the work that they are doing to improve medical management and care coordination for foster care children. Both 

logic models are attached.  

 

UVM has also developed a logic model for the Blueprint for Health initiative as a whole, which applies to both the adult and pediatric 

populations, which they plan to evaluate based on metrics and outcomes defined.  

 

UVM is also currently in the process of designing a local evaluation of the Improvement Partnership model and the National 

Improvement Partnership Network (Category E). Evaluation questions are being drafted and discussed both internally and with the 

national evaluator and project stakeholders. A national advisory committee to this evaluation has been formed and has completed its 

first meeting by teleconference. 
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Together the states also will define shared metrics to be included in a cross-state evaluation comparing changes in pediatric quality 

with different approaches. The team intends to coordinate closely with the national evaluators to ensure that there is no duplication 

with the national evaluation. 

 

Maine’s evaluation activities in Category A and B entail process and formative evaluation that will supplement and inform the 

national evaluation in terms of contributing to the collection of data needed and identification of barriers encountered but that are 

primarily intended to provide real-time information to inform program design and improvement. These activities will include 

quantitative and qualitative data collection to monitor program progress and barriers/solutions, analyzing performance on measures 

over time to identify areas for quality improvement, and gathering information to identify appropriate and meaningful strategies for 

reporting that will supplement providers’ existing systems. For Category C, Maine will expand its evaluation of the patient centered 

medical home pilot, which began in 2009 to include pediatric practices and measures. As an extension of the broader evaluation of 

adult PCMH practices, we will be comparing the experience of the Pilot practices with two groups of comparison practices: those that 

applied but were not accepted for the Pilot (n=24) and a sample of ―usual care‖ adult primary care and pediatric practices (n=66). We 

provided an overview of our proposed methodology to the National Evaluators in conference calls and await upcoming discussions in 

January to discuss strategies for coordinating our local evaluation with the national evaluation. These strategies will be addressed in 

our evaluation plan addendum when the plan of the National Evaluation is more clearly defined. 

 

Vermont’s proposed activities under Categories B and C involve assisting in the legislatively mandated expansion of an existing 

program of the State of Vermont, the Vermont Blueprint for Health, to the pediatric population. This mandate, Act 128, states that ―the 

commissioner of Vermont health access shall expand the Blueprint for Health as described in chapter 13 of Title 18 to at least two 

primary care practices in every hospital services area by no later than July 1, 2011, and by no later than October 1, 2013, to primary 

care practices statewide whose owners wish to participate.‖ The Blueprint has devised a list of practices in the state that have 

expressed interest and are considered ready to join the Blueprint through July 2011 which they are sharing and discussing with partner 

organizations. Three pediatric practices are currently included on this list. 

 

Given this programmatic framework, in our initial discussions regarding an evaluation design for the expansion of the Blueprint for 

Health to pediatrics, we discussed the possibility of using a phased time-series design to study changes in clinical processes and 

possibly child health outcomes. In this design, baseline chart review data would be collected on a random sample of children (with 

conditions of interest as well as well children to look at preventive services) in the initial three pediatric practices joining the Blueprint 

as well as three practices as similar to the initial three as possible who had not yet been chosen to join the Blueprint. One of the 

difficulties identified with this approach would be that the three practices chosen as comparison practices may be chosen by the 

Blueprint to join the initiative within varying timeframes, before post data collection was set to occur.  Discussions will continue with 

UVM/VCHIP and Muskie evaluation staff, Blueprint leadership, and the National Evaluator to determine appropriate comparison 
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practices that meet the needs and requirements of both the legislative goals of the Blueprint and the National Evaluation of the 

CHIPRA grant.  The outcome of these discussions will be described in the evaluation plan addendum to this Final Operational Plan. 

 

In terms of an evaluation design to examine change in medical homeness, the Blueprint has used the NCQA PPC-PCMH survey, 

administered by a UVM/VCHIP evaluation team, to score practices in order to determine the multi-insurer per member per month 

(PMPM) enhanced payment. This process is considered the entry point into the Blueprint program and will be continued as the 

program expands statewide (including to pediatric practices). The survey may be repeated annually in participating practices by 

VCHIP in order to track improvements in medical homeness over time and to compare scores to clinical health and process outcomes 

(collected annually). 

 

We will continue to collaborate and coordinate with the National Evaluator on all of these activities in order to provide all required 

data to the national evaluation. 
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FIRST PROGRESS REPORT 

 

Tables H1 – H5 

 

The following tables, H1 – H5, represent the progress report for Maine and Vermont’s IHOC activities that occurred between 

February 22, 2010 and November 22, 2010. These tables identify major milestones that have been achieved as well as their outcomes. 

In addition, we note changes in task completion dates, barriers to completion, and lessons learned while preparing for implementation. 

 

H1: Overall Grant Implementation 

 

Task Task 1-1: Develop 

organizational structure for 

demonstration grant 

Task 1-2: Finalize  

Evaluation Plan  

Task 1-3: Finalize  

Operational Plan  

 

 
*Numbers indicate cross-reference to tasks on Tables D and E 

Description -Establish membership and convene 

State Coordinating Committees, 

Subcommittees & Pediatric Council 

-Develop initial evaluation plan 

-Coordinate with national evaluators 

-Define process & outcomes 

measures 

-Create internal processes for FOP 

approval through IHOC Executive 

Committee 

-Convene subcommittees and 

Pediatric Council 

-Conduct detailed inventories of 

existing and planned healthcare 

quality initiatives  

-Awaiting Exit Conference & CMS 

approval  

Start Date March 2010 March 2010 March 2010 

Target Completion Date June 2010 Sep 2010 Nov 2010 

Actual Completion Date Anticipated Dec 2010 Anticipated Feb 2011 Nov 2010 

Reasons for Variance in Completion 

Date 

Most subtasks completed: IHOC 

Executive Committee and Maine and 

Vermont State Coordinating 

Committees convened; Cooperative 

Agreement between ME DHHS and 

USM signed, Subcontract with State 

of Vermont signed. Subtasks 

outstanding include hiring Maine 

Project Manager, DVHA Project 

National evaluation plan will not be 

completed January 2011. To ensure 

coordination with the national 

evaluation plan, local evaluation plan 

will be finalized by Feb 2011, per 

CMS guidance.  

 

 

N/A 
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Manager, Finalization of Subcontract 

between Maine and UVM, and final 

determination of project management 

software. 

Outcome Governance, staffing management 

structure, and roles  

Logic Models completed in Maine 

and Vermont. Evaluation teams have 

met internally and with the national 

evaluators to coordinate work. 

Internal approval processes 

developed 

Subcommittees convened  

Pediatric Council membership 

redistributed to other committees 

-Inventory of quality initiatives in the 

state completed  

-FOP submitted 

Barriers Encountered/  

State Response 

Differing institutional business and 

financial policies, procedures, and 

practices between state universities 

required significant negotiation by all 

parties. Each institution sought 

consultation from legal, financial and 

project staff. Multiple meetings were 

held with key individuals to clarify 

and resolve issues.  

 

Recruitment and hiring is often 

dependent on contract status and 

therefore must wait until contracts 

signed. 

N/A N/A 

Lessons Learned Subcontracting process is complex 

and may require significant project, 

legal and financial resource to 

negotiate terms. 

N/A N/A 

Technical Assistance Needs N/A N/A N/A 

Remarks Pediatric Council has been absorbed 

into other committees.  

 

Contract with UVM is under final 

review and will be submitted for 

signatures as soon as accepted 

ME and VT evaluation team are 

currently defining process & 

outcome measures to be used for 

monitoring, formative evaluation. 

 

Plan to coordinate efforts with 

national evaluator to ensure no 

duplication of effort 

Awaiting Exit Conference & CMS 

approval  

Task Task 1-4: Create a Pediatric Task 1-5: Develop and Task 1-6:  
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Improvement Partnership (IP) 

in Maine 

 

implement a sustainability plan 

beyond the CHIPRA Grant 

period 

Complete Grantee 

Deliverables  

 
*Numbers indicate cross-reference to tasks on Tables D and E 

Description -Detailed inventory of pediatric QI 

initiatives  

 

-Engage QI initiative representatives 

to participate in a coordinated, and 

aligned pediatric QI effort 

 

-Identify child health practices with a 

high volume of children with 

MaineCare 

-Brief Me’s Governor-elect & 

leadership team on CHIPRA 

-create IHOC website 

-Incorporate CHIPRA measures into 

Managed Care RFP & Contracts 

- Pursue funding 

-Expenditures, --budgets, -progress 

reports and -final report submitted 

Start Date Sep 2010 Sep 2010 Feb 2010 

Target Completion Date Feb 2015 Feb 2015 Feb 2015 

Actual Completion Date Started Started Started 

Reasons for Variance in Completion 

Date 

 -N/A N/A 

Outcome -Inventory of QI initiatives 

completed 

 

-QI representatives approached and 

will continue to explore and engage 

representatives 

 

Identified child health practices with 

a high volume of children with 

MaineCare 

 

CHIPRA Project Staff are on 

Managed Care Work Groups 

9/2010 expenditure report submitted 

to CMS 

 

-11/2010 FOP submitted 

Barriers Encountered/  

State Response 

We need to find a neutral location in 

state for child health improvement 

partnership; many groups are 

interested but not all have 

infrastructure or some have 

infrastructure but not widespread 

provider buy-in. 

We need to be inclusive of QI 

initiatives statewide. 
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Lessons Learned    

Technical Assistance Needs We are obtaining technical assistance 

from our partners in Vermont , 

Quality Counts, &; Pediatric Clinical 

Consultants 

  

Remarks Ongoing work with Vermont to 

schedule time for consulting in state 

with stakeholder groups 

planning is underway on how to 

incorporate CHIPRA measures, 

reporting and pay for performance 

incentives into Managed Care RFP 
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H2: Grant Category A 

 

Task 

 

Task A-1: Engage & Convene 

MPI Subcommittee & State 

Coordinating Committee 

  

Task A-2, A-3, A-4. Develop, 

test and validate the initial core 

measures  

 

Task 5: Align MaineCare 

payment/financial incentives 

with pediatric quality measures 

 *Numbers indicate cross-reference to tasks on Tables D and E 

Description -Interview practices on data capacity, 

provider feedback, for revisions to 

PCPIP & UR reports  

-Convene annual summit 

 

The original objective has been 

modified to read: 

Engage and convene Measures and 

Practice Improvement (MPI) 

Subcommittee (including 

pediatricians, family physicians, 

pediatric nurse practitioners, 

physicians assistants, and pediatric 

healthcare professional organizations) 

and the State Coordinating Committee 

(including child & family advocates, 

public & private payer, QI, health 

systems 

 

- Inform pediatric medical providers 

about collection & reporting of core 

measures through Grand Rounds and 

electronic communication  

- Elicit input & feedback from 

stakeholders on how measures are 

helpful for practice improvement in 

improving health outcomes 

-Review final specifications of core 

measures and finalize implementation 

plan 

-Produce claims based measures and 

integrate into provider reports 

-Incorporate survey data & Bright 

Futures data into MaineCare Reports 

 

The original objective as stated above 

has been modified and expanded 

relative to the original grant proposal 

due to the complexity and level of 

detail necessary to collect and report 

on the measures. The original 

objective is now separated into three 

primary tasks:  

- Identify data sources for collecting 

the CHIPRA initial core measures (A-

2.0) 

- Collect and review CHIPRA, CMS 

416, and other identified measures 

(A-3.0) 

- Identify barriers and explore 

solutions to implementation barriers 

(A-4.0) 

 

 

-Determine initial reporting 

requirements and pay-for-

performance incentives to recommend 

in Managed Care Contract(s) RFP 

 

-Conduct survey(s) on the use of 

reporting measures 

 

-Evaluate impact of pay-for-

performance incentives over-time 

 

 

Start Date Originally May 2010 revised in FOP 

to July 2010 

July 2010 Sep 2010 

Target Completion Date Originally Oct 2010 revised in FOP to 

Feb 2015 

Jan 2013 Dec 2014 

Actual Completion Date Started Started Started 
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Reasons for Variance in Completion 

Date 

Task is revised and incorporated into 

new Implementation Plan as a key, 

on-going activity through-out the 

grant period. 

 

 

Task revised and incorporated into 

new Implementation Plan 

N/A 

Outcome Maine SCC and the MPI 

Subcommittee have both met several 

times since 7/10. Outreach efforts 

were successful, and current members 

include representatives from targeted 

organizations and stakeholder groups.  

 

- Focus of the first several MPI 

Subcommittee meetings was on 

presenting and getting feedback on 

the CHIPRA core measures and 

additional measures recommended by 

the Maine AAP Quality Improvement 

Subcommittee. Feedback will be 

sought throughout grant period. 

-  

Maine providers required to report on 

numerous measures, which vary 

according to payer, quality 

improvement organization, etc. (e.g. 

HIT/meaningful use criteria, CHIPRA 

measures, UDS reporting for FQHC 

providers, Pathways to Excellence for 

MHMC providers). A new task is 

added to align pediatric quality 

measures as much as possible. 

 

Draft measures available have all 

been reviewed and implementation 

plan completed for the FOP. 

 

We will contrast, compare and revise 

implementation plan if necessary, 

once measures are finalized. 

 

The following 8 Draft Measures are 

currently produced from MaineCare 

claims data for the PCPIP and UR 

reports:  

- - Chlamydia, WCVs in first 15 mo, 

WCVs in 3-6 years, WCV 12-21 

years, ED visits, ADHD f/u, 

Hemoglobin A1C,  

-  

- Access to Primary Care Programming 

for the extraction of the following 

Draft Measures from MaineCare 

claims is complete:  

- Preventive Dental Services, 

Pharyngitis, Otitis Media, Received 

Dental Treatment Services, f/u mental 

health. (Waiting for final 

specifications for asthma ED visit 

measure.) 

Several members of the CHIPRA 

steering committee are on the 

planning committees for the managed 

care transition and are working to 

ensure that the MCOs will be required 

to provide the data  

 

- CHIPRA staff and/or members of 

the Steering Committee will also 

participate in the Finance and 

Operations subcommittees to ensure 

that requirements of managed care 

contracts include performance 

incentives for providers, including 

participants in the state’s PCMH Pilot  

 

Barriers Encountered/  

State Response 

Providers have limited time to attend 

meetings. Project is maximizing 

participation by using conference call 

option and by scheduling meetings 

during lunch hour. 

Annual pediatric summit proposed in 

the original proposal has been 

We anticipate needing to code and 

extract some measures from claims, 

and determine what is necessary to 

access payer-specific data for some 

claims that are not currently identified 

by payer  

 

We will report barriers and state 

response as we move forward. 
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eliminated in favor of ongoing 

communication with provider 

community throughout grant period 

through the MPI, Grand Rounds and 

electronic communication. 

Impact of the implementation of 

Managed Care on the collection of the 

Core Measures is not known at this 

time. For example, production of 

measures based on claims may need 

to be shifted to managed care 

organizations (through contracting), 

or the development of an encounter 

data warehouse. State investigating 

other states experience testing 

CHIPRA core measures with 

Medicaid managed care to inform 

MCO contract requirements/use of 

encounter data. 

 

Claims-based measures may not 

accurately reflect services provided 

by FQHC and RHC practices that bill 

under a bundled payment. FQHCs 

also indicated differences in measures 

they are required to report to HRSA 

and core measures. 

 

State is working with the FQHCs in 

order to improve validity of measures.  

Lessons Learned Providers involved in SCC and MPI 

have made strong recommendation to 

align the pediatric measures required 

by CHIPRA with those required by 

QI organizations, health systems, 

HIT/meaningful use criteria, and 

other funding or regulatory 

organizations. Not feasible for 

providers to collect or provide data on 

several versions of the same measure 

Stakeholder feedback indicates 

limited time and resources available 

for measure collection activities. 

Minimizing impact on practices will 

be important to successful 

implementation.  

To be determined 

Technical Assistance Needs    

Remarks  Final measures have not been posted. 

Draft measures reviewed. 
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H3: Grant Category B  

Task ME Task B-1:  

Collaborate & coordinate 

with Health Systems & 

FQHC’s to determine 

interface specifications in 

order for them to participate 

in the automation & 

exchange of EPSDT data 

(Bright Futures) 

ME Task B-2, B-3: 

Design, implement & 

evaluate an electronic 

health data system for 

children in ME’s foster 

care system. 

 

  

ME Task B6: Design 

Implement & Evaluate 

an electronic data 

system for Bright 

Futures (EPSDT in ME) 

(originally Task B-1 and 

revised in new 

Implementation Plan) 

 

 

*Numbers indicate cross-reference to tasks on Tables D and E 

Description  -MPI Subcommittee membership 

represents health systems & 

FQHC’s and are working to 

identify prioritize, standardize and 

define measures to automate: 

 

- map them to meaningful use 

standards 

-determine additional measures to 

collect 

- coordinate with Pathways to 

Excellence (MHMC) and other 

professional associations 

 

-―As Is‖ Assessment in process to 

determine how providers 

currently use & submit EPSDT 

data to MaineCare 

  

 

 

 

 

 

-The original objective as 

stated above has been 

modified and expanded to 

several subtasks relative to 

the original grant proposal, 

due to the complexity and 

level of detail necessary to 

establish an electronic 

health assessment for 

children in foster care.  

 

We convened work groups 

on three occasions to 

identify & prioritize work 

flows & data elements  

 

An ―As Is’ Assessment is 

underway to determine 

current work flows.  

 

Work group reviewed the 

implementation plan and 

provided feedback on the 

plan described in Tables D 

and E of this Final 

Operational Plan. 

-The original objective as 

stated above was listed first 

relative to the original grant 

proposal. It has since been 

modified with different start 

and end dates, due to the 

complexity and need to 

address multiple tasks.   

 

For example, the original 

task indicated an immediate 

focus on developing a 

platform for data entry.  

 

Since then, we received a 

recommendation to consider 

developing an interim 

electronic EPSDT system, 

prior to the design and 

implementation of the 

automation infrastructure. 

We are now reviewing this 

recommendation and have 

created additional tasks and 

subtasks accordingly. 

 

Maine’s system of health 

assessment of children in 

foster care relies on a system 

of comprehensive assessment 

by a small number of 

pediatric care organizations 

who have special training and 

experience in the assessment 

and treatment of children in 

foster care.  We plan to pilot 

secure, electronic linkages 

and connections between 

authorized users in a health 

assessment clinic that serves 

six counties in Maine, and a 

state electronic data system. 

In addition to expediting the 

health assessment process, 

this will also serve to create 

an electronic health record in 

the Office of Family and 

Child Services. This 

assessment will be available 

for health  care providers, 

and guardians as the children 

leave foster care and/or age 
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 Another example is 

associated with the original 

subtask of identifying a 

central repository system. We 

have since learned we need 

to complete a thorough 

assessment of current state 

systems to determine 

alignment capacity. 

 

We also need to determine 

specific data fields as a 

preliminary step to building 

an automated data system. 

 

All of the above are now 

reflected in additional tasks 

and subtasks on the 

Implementation Plan. 

-  

out of the foster care system.  

Simultaneously,  Maine has 

privacy laws regarding the 

release of mental health and 

HIV data which impact the 

flow of this information 

through  the Health 

Information Exchange. A 

legal work group has been 

formed and is working to 

introduce legislation  that 

will amend current state law 

to allow for an opt-in consent 

mechanism for the exchange 

of ―high risk‖ data. If passed 

this would allow for the 

exchange of behavioral 

health and other sensitive 

information with appropriate 

consents. If the state 

legislation does not pass, the 

state will continue to work 

with consumer and advocacy 

interests (including the Civil 

Liberties Union) to determine 

a strategy that will allow 

consent to be given for 

exchanging information 

appropriately which may 

include a requirement of 

physicians and other 

practitioners to solicit 

consent to share information 

during a patient visit. 

Currently the HealthInfoNet 

Consumer Advisory 

Committee, the Office of the 

State Coordinator for HIT 

and the Attorney General are 

working on strategies to 
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address such a contingency.  

  The IHOC grant will also 

work with state officials 

within the Maine DHHS 

Office of Child and Family 

Services, the State HIT 

Coordinator, and members of 

the Legal work group to 

develop an alternative means 

of distributing the foster care 

health assessments while 

working towards a solution.  
Start Date Sept 10 Sept 10 Revised date Oct 12  

Target Completion Date Feb 15 Dec 14 Oct 2014  

Actual Completion Date Started Started N/A  

Reasons for Variance in 

Completion Date 

Subtasks are in process. Subtask is in process. 

Multiple tasks and subtasks 

added to the new 

implementation plan 

 

  

Outcome Draft measures under review by 

stakeholders.  

 

―As Is‖ Assessment provides 

information that informs 

discussion and decision making. 

Work Group convened and 

identified multiple needs 

and priorities. 

 

Conducted review of similar 

efforts in other states. 

  

Concept paper for baseline 

study of service use, quality 

and costs of foster care 

children with and without 

comprehensive evaluation 

approved by the Work 

Group. Study design 

parameters established and 

data analysis is underway.  

Several new tasks and 

subtasks are now included in 

the Implementation Plan. 

 

.  

Barriers Encountered/  

State Response 

State has several data systems in 

that currently access different 

data. Need to assess each systems 

capacities and limitations in 

Multiple data needs 

identified by different 

stakeholders, with multiple 

data sources and systems 

We have created a new task 

to capture barriers and states 

response to barriers. 

. 
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relation to the need for a central 

repository.  

 

Need data fields prior to starting 

to build electronic data system. 

Purchased Bright Futures Toolkit 

and license. Specific requirements 

related to License require a 

change in licensee and signed 

statements by Clinical 

Consultants. 

 

-Need for coordination of efforts 

reinforced especially in light of 

competing demands on providers.  

 

-Multiple EMR’s in use state-

wide. Plan to engage health 

systems participation in IHOC 

HIT Subcommittee 

  

identified.  

 

Expense to address multiple 

data system is higher than 

anticipated.  

 

Also complicated by state 

and federal laws. Legislative 

action needed to change 

state laws regarding the 

sharing of behavioral health 

data. 

 

Responses:  

-System design redefined, 

with a phase –in process. 

-Communications with State 

HIT Coordinator about a 

legal work group addressing 

behavioral health barriers. 

Lessons Learned License Terms and Conditions 

need to be reviewed prior to 

purchasing the product. 

  

  

Adding Behavioral health 

data significantly 

complicates data exchange. 

We will detail the lessons 

learned when we respond to 

the newly revised task B6. 

 

Technical Assistance Needs     

Remarks  .   
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Task VT Task B-8: Extend the 

Blueprint & HIT 

infrastructure to support the 

Pediatric Blueprint. 

 

 

 
 

 DVHA, VCHIP  

*Numbers indicate cross-reference to tasks on Tables D and E 

Description - Convened the Blueprint/HIT 

Subcommittee and pediatric 

leadership group (including 

representatives from the AAP-VT 

Chapter and the VT Department 

of Health) to serve in an advisory 

capacity to the Blueprint rollout 

to pediatrics and CHIPRA 

demonstration grant. 

-Members of both committees 

have reviewed and provided 

feedback on the implementation 

plan described in Tables D and E 

of this Final Operational Plan.  

- UVM has provided clinical 

consultation to the DocSite 

registry team for inclusion of 

Bright Futures data elements and 

performance measures into the 

registry 

-Pediatric practice facilitators 

have attended training sessions 

conducted by the Blueprint and 

DocSite staff on use of the 

DocSite registry and how to 

support practices in its use. 

   

Start Date 03/2010    

Target Completion Date 11/2010    

Actual Completion Date 11/2010    

Reasons for Variance in     
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Completion Date 

Outcome Established advisory committees 

and finalized five-year 

implementation plan 

   

Barriers Encountered/  

State Response 

    

Lessons Learned     

Technical Assistance Needs     

Remarks     
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 H4: Grant Category C 

 

Task Maine Task C-1: Identify the measures to focus practice 

improvement efforts, and invite pediatric practices in the 

PCMH Pilot, to test. 

 

Maine Task C-2: Implement the Bright 

Futures Toolkit with child health providers 

and assess impact on EPSDT services in 

Maine 

 
*Numbers indicate cross-reference to tasks on Tables D and E 

Description -Pediatric practices in the PCMH Pilot will integrate the identified 

measures into PCMH pilot 

-Outreach to pediatric providers about IHOC, Bright 

Futures Toolkit and practice improvement initiative  

-Engage health systems in Maine to create buy-in 

and participation. 

-Outreach and engagement of Dental Association 

-Implement Bright Futures 

-Monitor changes in EPSDT reporting 

-Pilot Bright Futures automation with select 

practices 

 

 

 

Start Date June 10 Sept 10 

Target Completion Date Dec 10 Jan 13 

Actual Completion Date Started Started 

Reasons for Variance in 

Completion Date 

N/A N/A 

Outcome -Developed a list of Pediatric Measures including draft of CHIPRA core 

measures, Bright Futures/EPSDT/requirements to inform automation of 

measures 

- Physician consultants have met with 4 PCMH practices about the draft 

of CHIPRA core measures and other Pediatric quality measures;  

engaged many times with Quality Counts Exec Director- Dr. Lisa 

Letourneau about PCMH Pilot 

- We have introduced the Bright Futures toolkit 

to providers on the Measures and Practice 

Improvement Subcommittee and the 4 PCMH 

Pilot sites;  

- We purchased the license for the Bright Futures 

Toolkit  

- Increase awareness of CHIPRA Demonstration 

Grant statewide : 

-ME CDC Medical Director has given Grand 

Rounds in Bangor about IHOC, talk at Maine 

AAP Meeting; MPI group has met to give 

providers from all residency programs in state 

info about IHOC; future Grand Rounds being 

scheduled . 
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Barriers Encountered/  

State Response 

-Every group has different specifications and requirements that they 

must meet; measures are all different- different immunizations required, 

different well child check measures, etc;  

-CMS priority areas are not fully reflected in CHIPRA measures 

(hearing/vision). 

-PCMH Pilot began prior to CHIPRA demonstration grant and the 

pediatric practices participating in the Pilot are already doing a lot of 

intensive work on practice transformation. They are interested in 

CHIPRA demonstration grant; yet don’t want to over commit. 

-Collaborating with physicians is essential. AAP QI Committee is key 

partner of CHIPRA and has worked on measures along with guidance 

from Maine CDC, Quality Counts, PCMH Pilot and EPSDT Advisory 

Committee. 

 

Issue identified re: payer-specific, practice-specific measures. Several 

existing QI initiatives’ measures are not payer-specific. State is 

convening stakeholder group to discuss whether to collect data on all 

children or MaineCare children alone. 

  

-We have reached out to providers at different health 

care systems to join MPI Subcommittee. It took 

significant, targeted outreach from physicians to 

recruit providers other than pediatricians.  

-We invited senior leaders of health care systems to 

join MSCC. It is difficult for them to come to a 

centralized location.  

-We will develop a coordinated effort to engage 

health care executives and go to their locations 

  

Paper state encounter forms are different from new 

Bright Futures format and therefore need to be 

revised.   

 

Lessons Learned -CHIPRA Physician Consultants aid the engagement and participation 

of the practices 

-Health care systems and practices are interested in meaningful use 

measures and reimbursement;  

-Need to make CHIPRA measures relevant to organizations  

Recommend greater alignment nationally on measures because it is very 

confusing for practices 

-Need to coordinate QI efforts so that we don’t overwhelm practices and 

providers with busy clinical practices 

- 

-We need a multifaceted approach, utilizing existing 

means to reach providers- Grand Rounds, emails; 

talks at conferences; updates to Maine Academy of 

Family Practice and Maine Chapter of AAP. 

-Need to engage senior leaders personally and at 

their offices- it is unlikely to get them to come to 

frequent meetings in Augusta 

-Maintenance of Certification (MOC) provides an 

incentive for pediatricians to participate in quality 

improvement initiatives. 

 

Technical Assistance 

Needs 

Pediatric Clinical Consultants and Quality Counts Clinical Consultant Pediatric Clinical Consultants 

Remarks 
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Task Maine Task C-3: Develop a Pediatric Improvement 

Partnership that supports learning communities and quality 

improvement initiatives (links to Task 1-4.0 and VT Task 

E-1.0) 

 

 

*Numbers indicate cross-reference to tasks on Tables D and E 

Description -Contact all and track all professional organizations and groups running 

collaborative to find out work plans, goals, timelines to align QI efforts 

-Identify & determine practices serving high volumes of children with 

MaineCare 

-Determine topics & implement learning initiative(s)  

 identify learning 

-Determine if feasible to implement behavioral health learning initiative 

 

 

Start Date Sept 10  
Target Completion Date Jan 15  
Actual Completion Date Started  
Reasons for Variance in 

Completion Date 

N/A  

Barriers Encountered/  

State Response 

-We are talking with different groups about a neutral location for 

pediatric improvement partnership. Several groups are interested, but 

they don’t all have the infrastructure needed, engagement of senior 

leaders in organization, or provider buy-in to be successful. 

  

We are working with Quality Counts on developing pediatric 

improvement partnership and have identified the importance of 

including other QI partners the effort. 

 

-Many QI initiatives are struggling financially and looking for financial 

resources.  

 

Lessons Learned -Many groups are interested in developing or being part of an 

Improvement Partnership. 

We need to develop infrastructure. 

Many groups are interested in further funding for projects and are 

struggling to determine sustainable funding source- several health care 

organizations have infrastructure, but do not reach all pediatric groups 

in the state 
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CHIPRA Demonstration Grant may be able to assist in finding ways to 

bridge health systems to spread change. 

 

-Several different QI organizations are doing pilots at same time of the 

CHIPRA Demonstration Grant and we need to work together so we are 

not overwhelming practices with different efforts. 

  

We will start to build Pediatric Improvement Partnership to try and 

coordinate efforts as well as inform practices of what QI opportunities 

are available 

Technical Assistance 

Needs 

Pediatric Clinical consultants, Quality Counts consultant, VCHIP  

Remarks   
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H5: Grant Category E 

Task VT Task E-1: Assist 20 states in 

developing a sustainable state 

Improvement Partnership by 2015 

 

  

*Numbers indicate cross-reference to tasks on Tables D and E 

Description - UVM has launched a NIPN website 

housed on the UVM College of Medicine 

website; UVM has also initiated an online 

TA resource center available to network 

members. Resources developed by VT as 

well as other network states are being 

uploaded and made available to the full 

network.  

- During the planning phase, IHOC project 

staff at UVM/VCHIP proposed to conduct a 

systematic technical assistance (TA) needs 

assessment across existing Improvement 

Partnership states to inform resource 

development and key areas for TA provision 

to new states. 

 

  

Start Date Revised date Jan 11   

Target Completion Date 11/2010   

Actual Completion Date Not yet complete   

Reasons for Variance in Completion 

Date 

UVM/VCHIP has continued to support the 

existing National Improvement Partnership 

Network (NIPN), providing TA to member 

states through funding from The 

Commonwealth Fund (grant end 

2/28/2011). Under the Commonwealth 

grant, VCHIP conducted an operations 

training in July 2010 to address select 

operations-focused TA needs identified by 

member states. A more systematic TA needs 

assessment will be conducted in the 

implementation phase of the CHIPRA grant. 

  

Outcome    
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Barriers Encountered/  

State Response 

UVM/VCHIP’s goal in moving from 

Commonwealth funding to CHIPRA to 

support NIPN was to ensure that IP member 

states experienced a seamless transition. To 

accomplish this goal, the UVM/VCHIP 

team balanced planning under CHIPRA 

with implementation under Commonwealth 

funding. We were able to secure a no cost 

extension on the Commonwealth contract to 

ensure that all implementation was covered 

under this funding stream until we received 

CMS approval of the Final Operational Plan 

for implementation to occur under CHIPRA. 

As part of the Category E planning 

discussions, the TA needs assessment was 

designated as an implementation activity, 

and was therefore shifted to occur in the 

first 6 months of Year 2 of the grant. 

  

Lessons Learned    

Technical Assistance Needs    

Remarks    
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ATTACHMENT A 

 

MAINE HIT/E 

Under the Maine Center for Disease Control and Prevention,  the Office of the State Coordinator (OSC) for HIT is administered by the State HIE 

Coordinator and a staff to carry out its activities. In coordination with the members of  a statewide steering committee, which includes IHOC 

representation through both Medicaid and Public Health representation the OSC for HIT is responsible for statewide HIT & HIE planning, 

aligning the HIT planning efforts with the State Health Plan, ARRA Planning/Implementation, State Agency Coordination on all HIT related 

efforts, and financial and regulatory oversight of HIT and HIE efforts and initiatives throughout the state. The office is staffed by the State HIT 

Coordinator and project management and administrative staffing to support all statewide HIE planning efforts. 

The OSC for HIT is tasked with the following: 

§         Serve as a focal point on HIT and HIE policy and assure coherent, collaborative cross agency state HIT planning 

§         Serve as a clearinghouse for all state HIT policy 

§         Coordinate efforts across State government agencies (MaineCare, Maine CDC, Department of Education, Division of State Employee 

Health Benefits, Maine Emergency Management Association, and other appropriate agencies) 

§          Align HIT planning efforts with the State Health Plan 

§         Coordinate ARRA HIT/HIE planning and implementation, and provide financial and regulatory oversight of HIT and HIE efforts and 

initiatives throughout the state 

§         Develop and disseminate public information about HIT and HIE through partnerships with stakeholders 

§         Work collaboratively with HIN, the State’s designated health information exchange, or its successor, pursuant to the public-private 

partnership as outlined in the State HIT Plan 

1.1.1        State HIT Coordinator 

The State HIT Coordinator is responsible for fostering the secure movement of health information across the state and effectively working within 

state government, and with public and private sector stakeholders. To assure appropriate collaboration between the OSC, HIN, MQF, and MHDO, 

the State HIT Coordinator participates on the Board of each of these organizations 
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The State HIT Coordinator is responsible for the following tasks: 

§         Develop Maine’s Strategic and Operational Plan for statewide HIE in alignment with the state’s vision, direction, requirements, and the needs 

of Maine’s health care stakeholder community 

§         Coordinate an integrated approach with the State Medicaid HIT Plan 

§         Coordinate an integrated approach with HIN, Maine’s statewide HIE organization and Regional Extension Center (REC) 

§         Coordinate HIT activities across State government and the private sector 

1.1.2        Health Information Technology Steering Committee (HITSC) 

The Health Information Technology Steering Committee (HITSC) advises the Office of the State Coordinator for HIT in developing the vision, 

goals, and prioritization areas for advancing HIT and HIE across Maine and to develop appropriate governance, oversight, and accountability 

mechanisms to assure success.  

The HITSC consists of twenty-six (26) members, twenty-two (22) of whom are appointed by the Governor.  The State HIT coordinator serves as 

the Chair. 

Health Information Technology Steering Committee (HITSC) 
James Leonard, State HIT Coordinator, Chair David Winslow, Vice President, Finance, Maine Hospital Association 
Devore Culver, Chief Executive Office, HealthInfoNet Kevin Lewis, Chief Executive Director, Maine Primary Care Association 
Karynlee Harrington, Executive Director, Dirigo Health Agency Lisa Letourneau, M.D., MPH, Executive Director, Quality Counts 
Alan Prysunka, Executive Director, Maine Health Data Organization John Edwards, Ph.D., Psychologist and IT Projects Manager, 

Aroostook Mental Health Center 
Tony Marple, Director, Office of MaineCare Services Nancy Kelleher, State Director, AARP 
Steven Sears, M.D., State Epidemiologist, Maine CDC  Katherine Pelletreau, Executive Director, Maine Association of Health 

Plans 
Jim Lopatosky, Associate CIO-Applications, OIT David Tassoni, Senior Vice President of Operations, athenahealth, Inc. 
Melanie Arsenault, Director, Bureau of Employment Services, Maine 
Department of Labor 

Catherine Bruno, FACHE, Vice President and Chief Information Office, 
Easter Maine Healthcare Systems 

Barry Blumenfeld, M.D., Chief Information Officer Maine Health Tom Hopkins University of Maine System 
Paul Klainer, M.D. Internist and Medical Director, Knox County Health Clinic Dr. Barbara Woodlee, President, Kennebec Valley Community College 
Sandy Putnam, RN, MSN, FNP, Nursing Coordinator, Virology Treatment 
Center, Maine Medical Center 

Perry Ciszewski, an individual representing the State’s racial and ethnic 
minority communities 

Julie Shackley, President/CEO, Androscoggin Home Care and Hospice Philip Saucier, Esquire, an individual with expertise in health law or 
health policy 
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The diversity in representation on the HITSC brings together multiple viewpoints from a variety of stakeholder groups to ensure that all 

perspectives are accounted for in developing the vision and goals of HIT and HIE throughout the State of Maine.   

1.1.3        Standing Committee Composition and Responsibilities 

Five standing committees will support the OSC to provide a direct venue for other stakeholders to advise and assure that the OSC is representative 

of the breadth of interests across the state. Each committee will have representatives appointed by the State HIT Coordinator in alignment with the 

HITSC. The five standing committees and their responsibilities are listed below: 

Committee Committee Responsibilities 
HIT and HIE Adoption/Implementation This committee will work to assure implementation and adoption issues are addressed to promote alignment across 

HIE Cooperative Agreement activities, the Medicaid and Medicare incentives, the Regional Extension Centers, and 
other Federal and State projects and initiatives. 

Privacy, Security, and Regulatory 
Committee 

This committee will specifically address state and federal laws and regulations that relate to both HIT implementation 
and electronic sharing of that information with appropriate parties. This committee will work closely with 
HealthInfoNet and the State Attorney General to rapidly address State law that impedes providers from appropriately 
sharing health information. Over time it is expected that this committee will take on additional regulatory roles at HIE 
activities proliferate statewide. 

Consumer Committee This committee, already convened by HealthInfoNet, will now support both the OSC and HealthInfoNet in addressing 
consumer safety, privacy, and security concerns. Additional members may be added by the OSC if it is determined 
that the existing structure lack representation or depth. Initially the Consumer Committee will be reviewing reports 
from the Privacy, Security, and Regulatory Committee and determining a course of action on the issues outlined in 
that report. 

Financial Accountability  and 
Sustainability Planning Committee 

This committee’s primary responsibility will be to conduct financial and sustainability planning to assure the 
investments made for HIE result in a viable health information exchange operation in the long-term. The Committee 
will develop a strategy to gain sustainable financial funding. Consultation to the group will be made available by the 
Attorney General’s legal staff. (This committee will be made up of HIN’s Financial Committee members along with 
other public representatives). 

Quality and Systems Improvement 
Committee 

To assure that the HIT and HIE activities of the OSC and HealthInfoNet are aligned and support broad health 
systems improvement initiatives, this committee will bring together members of Maine’s quality and systems 
improvement groups to assure that HIT tools are being used in a manner that improves the health of all Maine 
citizens. The OSC will coordinate the work of this committee with that of the REC and will involve members of 
Maine’s Chartered Value Exchange to direct and oversee quality improvement strategies to assist practices in 
achieving each stage of meaningful use. 

Technical and Architectural Committee This committee will be chaired by the State’s Office of Information Technology (OIT) and is currently being formed. 
The Director and Associate Director of OIT have committed to addressing issues of system compatibility with the 
various state systems and HIN. A meeting is scheduled for March 9th to begin the process of identifying issues and 
membership. The committee will also be connecting with and including members of HIN and its technical staff for 
work on this committee in the future. 

Workforce Development Committee This committee is chaired by associate Director of the Department of Labor and includes the President of a local 
community college that was the primary applicant of a community college consortia application to ONC. There are 
also membership requests to the state university system, specifically a campus that is focused on introducing HIT 
within its college of health sciences at the baccalaureate level. Other members of the sub-committee will include local 
business, hospital IT, and planners from the Department of Labor. Both the chair and president of the community 
college are active members of the OSC Steering Committee. 
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The Standing Committees will address the key issues relevant to HIT and HIE  by functioning as work groups to support the OSC and assure that 

the OSC is addresses a variety of interests across the state. 

1.2        Statewide Health Information Exchange – HealthInfoNet 

HealthInfoNet is the designated Health Information Exchange (HIE) entity for the state of Maine. HIN is an independent, nonprofit 501c(3) 

organization whose mission is to create an integrated statewide clinical data sharing infrastructure that will provide a secure data sharing network 

for public and private healthcare stakeholders in Maine.   

1.2.1        HealthInfoNet Board Composition 
Committee Committee Responsibilities 
State Government Maine DHHS, Commissioner 

Maine DHHS, Director of MaineCare Services 
Governor’s Office of Health Policy and Finance, Director 
Office of the State Coordinator, State HIT Coordinator 

Health Care Providers Small Rural Hospital, President/CEO 

Southern Maine Integrated Delivery Network, CIO 
Rehab/Home Health, President 

Northern Maine Integrated Delivery Network, Executive Vice President 
Family Medical Clinic, President and CMO 

Western Maine Integrated Delivery Network, CMO 
Practicing Physician 

Health Plans Cigna Healthcare, Market Service Leader 
Patient/ Consumer Organizations National Alliance for the Mentally Ill, Executive Director 

State Senator 
Healthcare Purchasers/Employers Private Research Laboratory, COO 

Former State Senator/Businessman 
Large Northern Business, Retired Director 

Public Health Agencies Maine Center for Disease Control and Prevention, Director 
Private/Public Health Consultant 

Health Professional 
Schools/Universities 

Not represented at this time 

Clinical Researchers Not represented at this time 
Other Users of HIT  IT Venture Investment Company, Director 
HIT Vendors Represented through contractual relationships 
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The HIN Board provides a knowledgeable group of individuals with HIE expertise to build upon the ongoing HIE experience and efforts of HIN. 

1.2.2        HIN Standing Committee Composition and Responsibilities 

1.2.2.1       HIN Finance Committee 

This committee is comprised of members with experience and expertise in financial matters, chaired by the HIN Treasurer and with the HIN Chief 

Executive Officer as an ex-officio member. This Committee is responsible for developing the HIN’s financial policies, assisting the Chief 

Executive Officer in developing annual budgets and reviewing HIN’s financial statements and for other related duties as may be prescribed by the 

Board from time to time. This Committee will continue to serve as a HIN standing committee but members of the committee will also serve on the 

OSC Financial Accountability and Sustainability Planning Committee. It is planned that the new committee will address the budget requirements 

for the statewide HIE, develop a sustainability plan for long term financing, and coordinate the funding of the HIE with monies awarded to other 

ARRA programs. 

1.2.2.2       Consumer Advisory Committee 

The membership of the HIN Consumer Advisory Committee is comprised of citizens, consumer advocates, consumer organizations, legal experts, 

health educators, privacy officers, public health professionals, and interested parties with experience and expertise in consumer participation and 

privacy protection in health information technology systems. The Committee is chaired by a member of the HIN Board. The Committee has been 

responsible for reviewing and advising on all policies and procedures related to the confidentiality of the HIN clinical data and the privacy 

protection for patients. The Committee has addressed HIPAA, State law requirements as well as other federal and State guidelines and initiatives, 

and public health data laws. This committee has been instrumental in the development of the opt-out provision for patient participation in HIN. 

Today, a number of key consumer advocacy organizations represent the interests of their respective constituencies on the HIN Consumer Advisory 

Committee. These organizations include the Family Planning Association of Maine, Legal Services for the Elderly, Maine Center for Public 

Health, the Maine Civil Liberties Union, Maine Disability Rights Center, the Maine Health Management Coalition, the Maine Network for Health, 

the National Alliance For the Mentally Ill and the and the University of New England Health Literacy Center. The OSC and the HITSC identified 

the need for a Privacy, Security, and Regulatory Oversight Committee that would be responsible for addressing the legal and regulatory issues for 

the statewide HIE, support the harmonization of state and federal law, draft legislative recommendations as needed and where appropriate 

develop/recommend regulatory roles for OSC and the Governor’s Office in regard to the sustainable business functions to support HIE statewide. 

The Consumer Committee is a shared function of both OSC and HIN with a focus on advising both the policy and operational areas and working 

closely with the Privacy, Security, and Regulatory Committee. 

1.2.2.3       Technical and Professional Practice Advisory Committee (TPPAC) 

The membership of this committee is comprised of Chief Information Officers, Chief Medical Directors, IT experts, and practicing clinicians. All 

members have experience and expertise in the implementation and use of health information technology, clinical data sets, and/or public health 
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information systems. Committee members also represent providers and clinical practices with varying degrees of electronic medical record system 

use including non-users. This Committee serves as the technical advisory body to the HIN Board and works closely with the HIN staff to manage 

the statewide HIE deployment. It is expected that this committee will remain as a standing committee of the HIN with a working relationship with 

the OSC Technical Architecture Committee focusing on Public Information Technology interoperability with HIN. 

1.3        Coordination between the Office of the State Coordinator, HealthInfoNet, and DHHS 

HIT and HIE have similar goals and many efforts for HIT are related to and impact HIE. CMS has provided the state with guidance on the 

importance of coordinating statewide HIE and HIT efforts.  On the federal level, ONC has been coordinating with CMS to ensure that efforts are 

streamlined and collaborative rather than duplicative. DHHS is working closely with the State HIT Coordinator to ensure the coordination of HIT 

efforts, specifically the SMHP. 

The State HIT Coordinator acts as the conduit to coordinate all HIT/HIE activities throughout the state.  The State HIT Coordinator collaborates 

regularly with the SMHP project manager and team.  The State HIT Coordinator attends status meetings and other key project presentations 

relevant to SMHP efforts.  The State HIT Coordinator is also involved in reviewing documentation and project materials. The State HIT 

Coordinator works closely with HealthInfoNet to coordinate all statewide HIE efforts and facilitates status updates between state-level HIE efforts 

and SMHP efforts.  Coordination through the State HIT Coordinator helps assure that the State Medicaid HIT Plan is consistent with the State-

level HIT plan. 

DHHS is involved in the state-wide effort by representation on two state-level HIE and HIT committees.  The Director of MaineCare Services and 

the Director of Maine CDC are members of the Health Information Technology Steering Committee (HITSC) and the Commissioner of DHHS, 

the MaineCare Medical Director, and the Director of Maine CDC are board members on the HealthInfoNet Board.  The MaineCare Medical 

Director also chairs the Technical and Professional Practice Advisory Committee, one of the HIN Standing Committees. 

 

VERMONT 

 

Governance Structure for the Next Five Years for HIT/E Goals and Objectives 

 

Governance Considerations  - Five Year View 

 

Vermont is well positioned to implement a good governance structure for the EHR Incentive Program as it evolves.  The specific elements needed 

for EHRIP governance will be a subset of many of the governance elements already in place.  Vermont’s history with healthcare reform has led to 

the development of several governance components that have been established before the passage of both the ARRA-HITECH and ACA acts.  

Even though these specific opportunities were not anticipated in the development of some of these governance components, Vermont is now in a 

favorable position with respect to governance. 
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Enabling legislation provides the authorization for governance of healthcare reform in Vermont.  It establishes the organizational responsibilities 

and authorities and also specifies objectives, measurements, and reporting requirements, in addition to providing the necessary funding 

mechanisms.  A lead organization – The Department of Vermont Health Access – is the organizational center of healthcare governance for the 

state.  DVHA takes the lead in negotiating and managing contracts for significant healthcare components, including the HIE, the REC, and a 

supporting data repository.  DVHA, through the Division of Health Care Reform, also takes the project management lead in the major IT activity, 

including a Core Components project establishing a SOA-based infrastructure, an MMIS replacement project, an eligibility system replacement 

project, Vermont’s participation in the MAPIR project, and the development of a Provider Directory for Vermont.   

 

It is significant to note that DVHA also serves as the State Medicaid Agency for Vermont.  Having the Division of Healthcare Reform embedded 

in DVHA provides an organizational (and in our case – a co-located) cohesion between existing SMA functions (administrative, business office, 

data services, oversight, auditing, privacy and security) and the requirements of new programs such as EHRIP.  DVHA’s dual roles of Medicaid 

administration and Healthcare Reform allow for and requires frequent contact, discussion and planning with other healthcare related activities in 

the State, including the Vermont Department of Health and the State Agency responsible for insurance oversight and the development of 

Vermont’s Insurance Exchange (BISHCA – Department of Banking, Insurance, Securities & Health Care Administration). 

 

This overview of Healthcare Governance in Vermont is expanded on below.  Vermont’s State HIT Plan, recently approved by ONC and CMS, 

included a complete description of governance as related to the HIE.  That description is incorporated into the Section A ―As-Is‖ portion of this 

document, specifically in items 5 and 7 of that Section.  Important to note from that description are these points: 

 

 Vermont has a collaborative Governance Model 

o VITL has a pivotal role in Vermont’s healthcare reform activities, as both HIE operator and our single REC.  VITL’s formation 

was marked by substantial stakeholder involvement, which is still reflected in the composition of VITL’s board representation of 

government, consumer, and stakeholder interests.  Policy coordination and oversight is placed with the state, led by the State 

Government HIT Coordinator.  Vermont’s governance structure reflects and integrates with the federal HIT/E policy structure 

enacted in the HITECH Act.  Vermont’s Act 61 requires the state to produce and annually update a state HIT Plan that mirrors the 

requirements and process placed on ONC for the federal HIT Plan. 

 State HIT Coordinator 

o The State HIT Coordinator is directly accountable to the Governor and the General Assembly and is responsible for coordinating 

and convening multi-disciplinary input from broad HIT and HIE stakeholders.  The Coordinator is also responsible for ensuring 

alignment and collaboration with ARRA funded programs across state government.  The role of the HIT Coordinator is further 

described in Section A of this document.  That description includes a brief discussion of staffing for this effort. 

 Accountability and Transparency 

o Accountability, transparency, and engagement with the public is a longstanding Vermont tradition and is codified in Section 8 of 

Act 61 of 2009, which requires that the state shall consult with and consider the recommendations of a number of specifically 

identified stakeholders (see Section A for a full listing). 
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 Public Engagement, Communication, & Outreach 

o Significant outreach occurred in the development of Vermont’s HIE and the establishment of VITL.  Broad consumer engagement 

since then has been limited as attention was focused on the early implementation efforts of the HIE.  With new ARRA resources, 

as well as state and federal health reform initiatives, particularly the statewide expansion activities of the Blueprint for Health, 

Vermont is now positioned to initiate a major consumer outreach campaign.  The outline of such a campaign is described in 

Section A of this document. 

 Financial Sustainability 

o Per 32 V.S.A. chapter 241 § 10301, Vermont collects a fee (2/10ths of 1%) on all health insurance claims that generates annual 

revenues for the state Health IT Fund which then provides grants to support HIT and HIE.  While the Fund sunsets in 2015, it will 

provide substantial capacity to match federal funds available through both ONC and CMS to provide for the statewide build out of 

the HIE infrastructure.  Further discussion of this topic is in Section A of this document. 

 Legal/Policy 

o Privacy and Security – VITL developed a set of six privacy and security policies to govern the operation of the HIE.  These 

policies are consistent with federal and state laws and regulations, and reflect the privacy principles in the HHS Privacy and 

Security Framework.  The State HIT Coordinator is convening a new Privacy & Security Work Group to establish a continuous 

improvement process for existing policies.  Further discussion of this topic is included in Section A of this document.  However, 

for this ―To-Be‖ Section of the document, we note that preliminary issues on the docket for this Work Group over the coming year 

include: 

1. 42 CFR Part 2 and recent SAMHSA FAQ on same that requires adjustment to current policy related to exchange of 

alcohol and substance abuse records; 

2. Discussion about exchange of minors’ health information (particularly because of the different approaches our 

neighboring states have taken); 

3. Restriction on the exchange of information from self-pay encounters (raised by sections of the HITECH Act); 

4. The federal Data Use and Reciprocal Support Agreement (DURSA) for use with the National Health Information 

Network; and  

5. Closely related to 4, the general subject of interstate HIE and cross-border issues that arise from differing state privacy 

and security policies and legislation. 

Process steps for the Work Group include: 

1. Identifying members through solicitation at the HIT/E Stakeholders monthly meetings, via the HIT Coordinator’s regular 

e-Updates, and direct outreach to stakeholder groups and interested parties; 

2. Convening the first meeting before year end; 

3. Hiring a State Privacy Specialist; 

4. Conducting monthly meetings; 

5. Making recommendations to the State HIT Coordinator and DVHA Commissioner (as needed based on meeting 

outcomes, with reporting to the commissioner and Stakeholders via State HIT Coordinator’s e-Updates quarterly); 

6. Developing potential legislation; 
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7. Introducing legislation, if any; 

8. Continuing monthly (or possibly bi-monthly meetings) as needed for at least the next two years. 

Planning elements related to Privacy and Security include: 

1. Coordinate adoption of privacy and security policies and procedures with all health systems in the state as part of HIE 

deployment; 

2. Create easily understood material to support opt-in consent procedures required by state law; 

3. Work with neighboring states to facilitate interstate HIE in conformance with state laws; 

4. Create limited service position at DVHA with responsibility for oversight of HIE Privacy & Security policies and staffing 

of the state Privacy & Security Work Group. 

o State Laws – The process to develop HIE Privacy and security policies included a legal review of all applicable state laws.  

Policies were written to ensure compliance.  Because Vermont’s privacy law is more strict than HIPAA, it was determined that 

Vermont must use an opt-in model for HIE.  That model is reflected in the policy on patient consent.  At this time, there are no 

plans to modify state laws.  Comments on Vermont’s efforts to work with neighboring states and to remain consistent with federal 

developments on privacy and security are included in the governance discussion in Section A of this document. 

o Policies and Procedures – As mentioned, VITL’s board of directors has adopted a comprehensive set of six privacy and security 

policies and agreement, including: 1) Policy on Participating Health Care Provider Policies and Procedures for the VHIEN, 2) 

Policy on Patient Consent to Opt-In to VHIEN, 3) Policy on Secondary Use of Identifiable PHI on VHIEN, 4) Policy on 

Information Security, 5) Policy on Privacy and Security Events, and 6) Policy on Auditing and Access Monitoring.  The policies 

are currently in use by hospitals in multiple Vermont hospital service areas as models for HIE among providers in those 

communities and will be deployed statewide as the VHIEN is built out in calendar 2010.  A set of model policies and agreements 

is part of the ―implementation toolkit‖ provided to al practices and institutions working with VITL.  These policies, including 

proposed revisions to the Secondary Use policy (currently open to public comment) are included in Appendix XXXXXXX. 

o Trust Agreements – From the beginning the Vermont HIE Network has required that business associate agreements and contract 

terms be signed with each participating organization.  In fact, technical work does not begin on an interface or other project until 

the agreements have been signed by all parties.  These agreements spell out in detail how data is to be used between organizations.  

Our plan is to leverage current agreements to facilitate statewide expansion and work with counterparts in adjoining states to 

develop agreements in conformance with other state law, policies, and procedures. 

 Oversight of Information Exchange and Enforcement 

o Vermont statute 18 V.S.A. chapter 219 § 9351 (f) requires that Vermont HIT and HIE programs ―shall be consistent with the goals 

outlined in the strategic plan developed by the Office of the National Coordinator for Health Information Technology and the 

statewide health information technology plan.‖  In the event that providers, individuals, or other entities are not compliant with 

state and federal policy, the state has the option to pursue enforcement.  Act 61, enacted during the 2009 legislative session, 

provides several compliance mechanisms including: 

 Sec. 5. 18 V.S.A. § 9437 gives the commissioner of Banking, Insurance, Securities, and Health Care Administration 

the authority to require that the Certificate of Need (CON) application for a large hospital HIT project ―conforms with 

the health information technology plan established under section 903 of Title 22….‖; 
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 Sec. § 9352 authorizes VITL to require that Health Information Technology systems acquired under a VITL grant or 

loan comply with data standards for interoperability adopted by VITL and the state health information technology 

plan; 

 Sec. § 9352 also authorizes VITL, following federal guidelines and state policies, if enacted, to certify the meaningful 

use of health information technology and electronic health records by health care providers licensed in Vermont.  

Without meaningful use certification, providers will not qualify for the Medicaid incentives created in the 

ARRA/HITECH act. 

o The VHIEN privacy and security policies contain a procedure for dealing with individuals and organizations that are not 

compliant with the policies.  Sanctions may include permanent exclusion from participating in the VHIEN.  The legal analysis 

does note that in the event that an individual has a compliant relating to the use or disclosure of his or her protected health 

information, a professional grievance against the health care provider or facility responsible may be submitted for review by the 

licensing authority of that provider or facility.  The analysis also points out that ―The Secretary of the US Department of Health 

and Human Services also has the authority to impose civil monetary penalties as set forth in 45 CFR §160.404 as amended by 

HITECH Act § 13410 and which extends enforcement to State Attorneys General.‖ 

 

 

 


