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CAQH CORE is a federal initiative requiring the adoption of operating rules for the eligibility for a health plan and health care claims status transactions.

In order to comply with the CAQH CORE Phase I & II certification requirements 3 things must happen: 
· Implementation of additional web services

· Modification of data content 
· Enhancement of transaction responses
The implementation of additional web services encompasses adding a new Claims Status Service Layer in the EDI Gateway to provide real time 277/278 Claims Status Service Request and Response.
The modification of data content consists of reporting back real time eligibility including the member’s copayment amount in a 270/271 Eligibility Benefit Inquiry and Response for specified service types as defined by CAQH CORE.
The enhancement of transaction responses encompasses improving the current response time for 270/271 Eligibility Benefit Inquiry and Response and 276/277 Health Care Claims Status Request and Response. 

The target implementation date of CAQH CORE Phases I & II for the State of Maine is June 1, 2013. 

At this time the requirements analysis phase is completed. Molina is working with the State to further clarify Maine specific requirements. The State of Maine and Molina will meet with CMS regarding the copayment reporting requirements. Specific mapping of MIHMS edits to claim status codes that will be utilized in the 276/277 transactions are also being reviewed and specified for Maine.
The baseline solution has been configured and currently the Maine specific requirements are being developed and configured into the baseline solution. The documentation analysis is complete for the CAQH CORE project. The documentation to be updated as part of the changes set forth by the CAQH CORE certification requirements includes EDI Companion Guides and training materials.  The update to these documents is currently under way.

The System Integration Testing environment has been established and is ready for the testing phase of the project once the Maine specific requirements have been configured into the baseline solution.
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