
Activity Date

Site Approval by State Board July-08

Concept Approval by State Board of Education August-08

Referendum Approved September-08

Phase I: SITE Construction Documents Complete/Final Review June-09

Phase I: SITE Final Design & Funding Approval by State Board of Education July-09

Phase I: SITE Project out to Bid August-09

Phase I: SITE Bid Opening September-09

Phase I: SITE Start of Construction October-09

Phase I: SITE Substantial Completion December-11

Phase II: BUILDING Construction Documents Complete/Final Review December-09

Phase II: BUILDING Final Design & Funding Approval by State Board of Education January-10

Phase II: BUILDING Project out to Bid January-10

Phase II: BUILDING Bid Opening March-10

Phase II: BUILDING Final Funding Approval by the Commissioner of Education March-10

Phase II: BUILDING Start of Construction April-10

* Dept. of Education Established Bond Date Spring 2011

Substantial Completion March-12

Occupancy September-12

*

Space Definition State/Local Local Only

New Construction Gross SF 143,587 30,373

RSU #22

Hampden Academy
Design & Funding Approval

January 13, 2010

PROPOSED PROJECT SCHEDULE

Bond date contingent upon Legislative appropriation

SQUARE FOOT ANALYSIS


