
 

 

 

 

 
Appendix C 

Schedule 



Project Milestone Date 
Project Kickoff 2/14/2021 

Preliminary Public Meeting Fall 2021 
Preliminary Design Report/ Preliminary Plan 

Complete 
11/15/2022 

Formal Public Meeting Summer 2022 
NEPA Complete 1/26/2024 

Plan Impacts Complete 6/26/2023 
Utilities Certified 5/26/2024 

Environmental Approvals Complete 5/26/2024 
Right-of-Way Certified 5/26/2024 

PS&E Complete 6/26/2024 
Advertise 7/17/2024 

Award 8/21/2024 
Begin Construction 10/18/2024 

Construction Complete 11/30/2029 
 


