
MaineDOT Projects Under Construction January  23, 2017

    
 
# of Projects: 198
# of Contracts: 151

 

Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

022227.00      
Addison, 

Jonesport, 
Columbia Falls

022227.00 022227.00    MAINTENANCE
COLUMBIA FALLS, 

ADDISON & 
JONESPORT DITCHING

HANSCOM 
CONSTRUCTION, INC.

MATTHEW 
CONNERS

           
           

 ? 

018643.00      Alton,  Old Town STP-
2257(800)

022578.00    
HIGHWAY 

PRESERVATION 
PAVING

ALTON-OLD TOWN, 
ROUTE 16  1-1/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

GALEN 
COSTIGAN

           
           

Randall 
Barrows

7/18/16 10/17/16

021959.00      Andover 021550.00 021959.00    MAINTENANCE

21959.00 ANDOVER 
LOVEJOY BRIDGE 

ROOFREPLACEMENT -
BRIDGE #1

N F LUCE, INC.

DOUG 
COOMBS

           
           

 ? 

022269.00      Andover 022269.00 022269.00    MAINTENANCE ANDOVER DECK 
REPLACEMENT

T BUCK 
CONSTRUCTION, INC.

DAVE 
SHERLOCK

           
           

Douglas 
Coombs

018553.00      Auburn ME-18X053 018553.00    
PUBLIC 

TRANSPORTATIO
N

AUBURN, BUS 
TERMINAL

T BUCK 
CONSTRUCTION, INC.

EDWARD 
KARPINSKI

           
           

Brian Keezer 10/24/16 5/26/17

019259.00      Auburn
STP-

1925(900) 019259.00    
HIGHWAY 

CONSTRUCTION

AUBURN, HIGHWAY 
RECONSTRUCTION, 

PARK AVE.

R. J. GRONDIN & 
SONS

JOHN 
MCDONOUGH

           
           

Rhobe Moulton 8/31/16 12/1/17

017296.00      Augusta 17296.00 017296.00    
HIGHWAY 

REHABILITATION

AUGUSTA, HIGHWAY 
REHABILITATION, MT. 

VERNON AVENUE
PRATT & SONS, INC.

DEAN 
ROWLANDS
 5922513   

           

Ernest Martin 7/12/15 7/11/16

020568.00      Augusta STP-
2056(800)

020568.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

AUGUSTA, 
INTERSECTION 

IMPROVEMENTS, RTE. 
27 AND DARIN DRIVE

MCGEE 
CONSTRUCTION

CHARLIE GUY
           
           

Brian Keezer 6/29/16 6/19/17

020854.00      Augusta,  Sidney,
Waterville

NHP-
2085(400)

020854.00    
HIGHWAY 

PRESERVATION 
PAVING

AUGUSTA TO 
WATERVILLE  

INTERSTATE 95 
NORTHBOUND  MILL & 

FILL

PIKE INDUSTRIES, 
INC.

MICHAEL 
LENKO
           
           

Shawn Smith 5/16/16 10/31/16

018857.00      Augusta,  
Winthrop

STP-
2255(400) 022554.00    

HIGHWAY 
PRESERVATION 

PAVING

AUGUSTA, ROUTE 202
WESTERN AVENUE  

MILL & FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MICHAEL 
SULLIVAN

           
           

Shawn Smith 6/17/15 1/19/16
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019311.00      Bangor AC-IM-
1931(100)E

019311.00    BRIDGE 
CONSTRUCTION

BANGOR, WEBSTER 
AVENUE BRIDGE 
REPLACEMENT

S E MACMILLAN

BRIAN 
MARQUIS

           
           

Michael Wight 10/29/15 10/13/16

021902.00      Bangor 021902.00 021902.00    ADMINISTRATION
BANGOR - DESIGN 

AND BUILD STORAGE 
BUILDING

RALPH 
MCNAUGHTON 

CONSTRUCTION INC

STEVE HALL
           
           

Richard 
Bradbury

018723.00      Bangor
NHPP-

1872(300) 018723.00    
BRIDGE 

REHABILITATION

BANGOR, 
KENDUSKEAG 

STREAM BRIDGE 
REHABILITATION

KNOWLES 
INDUSTRIAL 
SERVICES 

CORPORATION

TROY DEVOE
           
           

Michael Wight 7/7/16 1/5/17

016681.00      Bangor IM-
1668(100)E

016681.00    BRIDGE 
CONSTRUCTION

222

UNION STREET 
BRIDGE 

REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK

CPM 
CONSTRUCTORS

DEVOE, T
 592-6270  

           
Michael Wight 3/28/14 3/17/17

021654.00      Bangor 021655.00 021655.00    MAINTENANCE

21655.00 
WASHINGTON STREET

BR #2913 BANGOR 
WEARING SURFACE R

LANE 
CONSTRUCTION 

CORPORATION (THE)

TROY DEVOE
           
           

 ? 

016681.00      Bangor AC-IM-
1925(600)E

019256.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

I-95

REALIGN NB I-95 ON 
RAMP EXIT 184, 

CLOSE OHIO STREET 
CONNECTI

CPM 
CONSTRUCTORS

DEVOE, T
 592-6270  

           
Brian Keezer 3/28/14 7/4/16

021654.00      Bangor, Brewer 021656.00 021656.00    MAINTENANCE

21656.00 PENOBSCOT 
BR #2038 BANGOR-
BREWER WEARING 

SURFACE RE

LANE 
CONSTRUCTION 

CORPORATION (THE)

TROY DEVOE
           
           

 ? 

019197.00      Bar Harbor AC-STP-
1919(700)X 019197.00    HIGHWAY 

CONSTRUCTION

BAR HARBOR, 
HIGHWAY 

RECONSTRUCTION, 
RTE.3

SARGENT 
CORPORATION

DALE MAYO
           
           

Rhobe Moulton 1/4/17 6/15/19

019273.00      Bath NHPP-
1927(300) 019273.00    BRIDGE 

CONSTRUCTION

BATH, WEST 
APPROACH BRIDGE 

REPLACEMENT
REED & REED, INC.

GLENN 
PHILBROOK

           
           

Joel Kittredge 4/13/16 7/19/17

019273.00      Bath
STP-

2056(500) 020565.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

BATH, TRAFFIC 
SIGNAL 

IMPROVEMENTS
REED & REED, INC.

GLENN 
PHILBROOK

           
           

Brian Keezer 4/13/16 11/9/16

018726.00      Benton
STP-

1872(600) 018726.00    
BRIDGE 

PRESERVATION

BENTON, 
BELLSQUEEZE/I95 

BRIDGE WEAR SURF 
REPL

WYMAN & SIMPSON, 
INC.

RESIDENT?
           
           

Michelle Boone 1/18/17 11/8/17

020493.00      Bethel NHP-
2049(300) 020493.00    BRIDGE 

REHABILITATION

BETHEL, 
ANDROSCOGGIN 
RIVER BR REHAB

WYMAN & SIMPSON, 
INC.

DAVE 
SHERLOCK

           
           

Joel Kittredge 3/16/16 11/2/16
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018945.00      Biddeford 018945.00 018945.00    BRIDGE 
PRESERVATION

BIDDEFORD 
CONNECTOR/ B&M RR 

BR WEAR SURFACE 
REPL

SCOTT 
CONSTRUCTION 
CORPORATION

BILL HODGKINS
           
           

Mark Parlin 7/20/16 2/1/17

020291.10      Biddeford STP-
2029(200)

020292.00    
HIGHWAY 

PRESERVATION 
PAVING

BIDDEFORD, MILL & 
FILL, MAIN ST.

SHAW BROTHERS 
CONSTRUCTION, INC.

TIMOTHY 
KELLEY
           
           

Robert K Betz 6/7/16 5/29/17

020291.10      Biddeford STP-
2029(110) 020291.10    HIGHWAY 

REHABILITATION

BIDDEFORD, HIGHWAY
REHABILITATION, 

MAIN ST.

SHAW BROTHERS 
CONSTRUCTION, INC.

TIMOTHY 
KELLEY
           
           

Robert K Betz 6/7/16 6/5/17

020544.00      Biddeford,  Saco
CM-

2054(400) 020544.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

BIDDEFORD - SACO, 
TRAFFIC SIGNAL 
MODIFICATIONS, 

RTE.1 AND EL

A. D. ELECTRIC, INC.

DENNIS 
FOLSOM

           
           

Brian Keezer 11/23/16 2/16/17

022644.00      Brewer,  Bangor
NHS-

2264(400) 022644.00    
HIGHWAY 

PRESERVATION 
PAVING

BANGOR TO BREWER  
INTERSTATE 395 
EASTBOUND & 

WESTBOUND  MILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MARK AUSTIN
           
           

Shawn Smith 6/1/16 11/20/16

019109.00      Bridgton NHP-
2028(100)

020281.00    
HIGHWAY 

PRESERVATION 
PAVING

BRIDGTON, ROUTE 
302 1 1/4" OVERLAY

ALVIN J. COLEMAN & 
SON, INC.

DAVE 
SHERLOCK

           
           

Robert K Betz 8/31/15 6/16/17

022675.00      Bridgton HSIP-
2267(500)

022675.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

BRIDGTON, SAFETY 
IMPROVEMENTS, US. 

RTE.302

GLIDDEN 
EXCAVATING & 

PAVING, INC.

DENNIS 
FOLSOM

           
           

Brian Keezer 1/6/16 3/31/16

019109.00      Bridgton,  
Fryeburg

NH-
1910(900)E 019109.00    HIGHWAY 

CONSTRUCTION

FRYEBURG/ 
BRIDGTON, HIGHWAY 
RECONSTRUCTION,US

. RTE.302

ALVIN J. COLEMAN & 
SON, INC.

DAVE 
SHERLOCK

           
           

Ernest Martin 8/16/15 7/25/17

016854.00      Brunswick 016854.00 016854.00    BRIDGE 
PRESERVATION

BRUNSWICK, US1 SB 
RAMP PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

022529.00      Brunswick STP-
2254(400)

022544.00    
HIGHWAY 

PRESERVATION 
PAVING

BRUNSWICK, ROUTE 
24B  3/4" OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

JOHN 
MCDONOUGH

           
           

Robert K Betz 7/5/16 10/23/16

016854.00      Brunswick 018940.00 018940.00    BRIDGE 
PRESERVATION

BRUNSWICK, DURHAM
RD OVER US1 RAMP 

PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

016854.00      Brunswick 018937.00 018937.00    BRIDGE 
PRESERVATION

BRUNSWICK, I295 SB 
RAMP PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17
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018783.00      

Brunswick,  
Freeport,  
Yarmouth,  

Cumberland,  
Falmouth,  

Portland

NHPP-
1878(300) 018783.00    

HIGHWAY 
PRESERVATION 

PAVING

BRUNSWICK-
PORTLAND, 

INTERSTATE 295 
SOUTHBOUND  
ULTRA-THIN BO

ALL STATES 
ASPHALT, INC.

MICHAEL 
LENKO
           
           

Shawn Smith 7/18/16 10/1/16

022529.00      Brunswick,  
Topsham

STP-
2252(900)

022529.00    
HIGHWAY 

PRESERVATION 
PAVING

BRUNSWICK - 
TOPSHAM, ROUTE 24  

3/4" OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

JOHN 
MCDONOUGH

           
           

Robert K Betz 7/5/16 10/23/16

021935.00      Byron 021935.00 021935.00    MAINTENANCE BYRON CULVERT 
REPLACEMENT PRATT & SONS, INC.

BILL EMERY
           
           

 ? 

020491.00      Camden STP-
2049(100) 020491.00    BRIDGE 

CONSTRUCTION

CAMDEN, BAKER 
BRIDGE 

REHABILITATION.

CPM 
CONSTRUCTORS

GUY HEWS
           
           

Joel Kittredge 4/22/16 10/21/16

018285.00      Caratunk
STP-

1828(500) 018285.00    
HIGHWAY 

CONSTRUCTION

CARATUNK, HIGHWAY 
RECONSTRUCTION, 

RTE.201

ALVIN J. COLEMAN & 
SON, INC.

JEFFREY 
WALLACE

           
           

Rhobe Moulton 10/11/16 11/18/17

018986.00      Carthage,  
Wilton,  Dixfield

NHS-
2256(500) 022565.00    

HIGHWAY 
PRESERVATION 

PAVING

CARTHAGE-DIXFIELD-
WILTON

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Guy Whittington 5/12/16 11/5/16

018744.00      Casco,  Naples STP-
1874(400) 018744.00    BRIDGE OTHER

CASCO - NAPLES, 
REMOVAL OF OLD 
CROOKED RIVER 

BRIDGE

NELSON 
COMMUNICATIONS 

SERVICES, INC.

RESIDENT?
           
           

Mark Parlin 7/9/17 8/18/17

018779.00      Clifton
NHPP-

2257(700) 022577.00    
HIGHWAY 

PRESERVATION 
PAVING

CLIFTON, ROUTE 9  
3/4" OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

CARMEN 
FOZETTING

           
           

Randall 
Barrows 8/8/16 11/7/16

018779.00      Clifton,  Amherst NHPP-
1877(900)

018779.00    
HIGHWAY 

PRESERVATION 
PAVING

CLIFTON - AMHERST, 
ROUTE 9  MILL & FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

CARMEN 
FORZETTING

           
           

Randall 
Barrows

8/8/16 11/2/16

020480.00      Clinton STP-
2048(000)

020480.00    BRIDGE 
CONSTRUCTION

CLINTON, CAIN 
BRIDGE 

REPLACEMENT

T BUCK 
CONSTRUCTION, INC.

CANDACE 
THOMPSON

           
           

Michael Wight 4/6/16 1/30/17

020410.10      Corinth 22650.00 022650.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

CORINTH, 
INTERSECTION 

IMPROVEMENTS, 
RTE'S. 11/43/15.

PIKE INDUSTRIES, 
INC.

RESIDENT?
           
           

Randall 
Barrows

7/18/15 8/17/15

018670.00      Cumberland STP-
1867(000) 018670.00    

HIGHWAY 
PRESERVATION 

PAVING

CUMBERLAND, 
BLANCHARD ROAD  1 

1/4" OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

DAN LORING
           
           

Robert K Betz 8/25/16 10/10/16
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018587.00      Cumberland 018587.00 018587.00    HIGHWAY 
REHABILITATION

CUMBERLAND, ROUTE
88  DRAINAGE 

IMPROVEMENTS

DOTEN'S 
CONSTRUCTION INC.

DANIEL 
LORING
           
           

Robert K Betz 9/12/16 5/1/17

018604.00      
Damariscotta,  

Bremen,  
Edgecomb

022205.00 022205.00    MAINTENANCE DAMARISCOTTA SHIM HAGAR 
ENTERPRISES, INC.

TIMOTHY 
PELOTTE

           
           

James Andrews

022597.00      Danforth 022597.00 022597.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

DANFORTH, U.S. 
ROUTE 1  LARGE 

CULVERT 
REPLACEMENT

CPM 
CONSTRUCTORS

RESIDENT?
           
           

Roger Soucy 8/9/16 10/7/16

022551.00      Dresden STP-
2255(600) 022556.00    

HIGHWAY 
PRESERVATION 

PAVING

DRESDEN, ROUTE 27  
3/4" OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

DEAN 
ROWLANDS

           
           

Meredith 
Kirkmann 6/13/16 10/31/16

012674.00      Dresden 012674.10 012674.10    BRIDGE 
CONSTRUCTION 197

FRP PILE DRIVING, 
REMOVAL, AND 

TESTING.
REED & REED, INC.

BROWN, P
 592-6473  

           
Joel Kittredge 7/15/13 12/2/15

018239.00      Durham STP-
1838(200)

018382.00    HIGHWAY 
CONSTRUCTION

DURHAM, ROUTE 9 
SLOPE STABILIZATION

AND RELOCATION.

WYMAN & SIMPSON, 
INC.

GLENN 
PHILBROOK
 592-7819  

           

Ernest Martin 11/16/14 6/15/16

020501.00      East Machias STP-
2050(100) 020501.00    BRIDGE 

CONSTRUCTION

EAST MACHIAS, 
JACKSONVILLE 

BRIDGE 
REPLACEMENT.

REED & REED, INC.
TRAVIS HAMEL

           
           

Michael Wight 2/23/16 1/30/17

020806.00      Eastport 020806.00 020806.00    MARINE
RECONSTRUCTION OF

THE DOWNTOWN 
BREAKWATER.

CPM 
CONSTRUCTORS

PHIL PINKHAM
 322-5551  

           

Aurele Gorneau
Ii 3/2/15 6/30/17

019194.00      Eastport AC-STP-
1919(400)X 019194.00    HIGHWAY 

CONSTRUCTION

EASTPORT, HIGHWAY 
RECONSTRUCTION, 

COUNTY RD.

FEDERAL PROGRAM 
INTEGRATORS

DALE MAYO
           
           

Randall 
Barrows 9/12/15 7/13/16

019196.00      Ellsworth
AC-STP-

1919(600)X
019196.00    

HIGHWAY 
CONSTRUCTION

ELLSWORTH, 
HIGHWAY 

RECONSTRUCTION, 
RTE. 1A

R F JORDAN & SONS 
CONSTRUCTION, INC.

JEFF COFFIN
           
           

Rhobe Moulton 6/13/16 6/23/17

016705.00      Enfield BH-
1670(500)X 016705.00    BRIDGE 

CONSTRUCTION
PENOBSCOT RIVER 

BRIDGE REPL. REED & REED, INC.
PHIL ROBERTS

 557-5169  
           

Michael Wight 3/20/15 12/29/17

022521.00      Fairfield NHPP-
2252(100) 022521.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

FAIRFIELD, HIGHWAY 
LIGHTING, I-95 EXIT 

133
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 4/30/17
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020483.00      Fairfield STP-
2048(300)

020483.00    BRIDGE 
CONSTRUCTION

FAIRFIELD, WEST AVE 
BR DECK REPL

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Mark Parlin 7/5/16 2/21/17

020483.00      Fairfield NHPP-
2048(900)

020489.00    BRIDGE 
CONSTRUCTION

FAIRFIELD, I 95 OVER 
RT 201 BR DECK REPL

T BUCK 
CONSTRUCTION, INC.

ROBBIN 
LANPHER
 592-0132  

           

Mark Parlin 9/1/15 6/21/17

018629.00      Falmouth,  
Cumberland

STP-
1862(900) 018629.00    

HIGHWAY 
PRESERVATION 

PAVING

FALMOUTH, ROUTE 1  
1 1/4"  OVERLAY

SHAW BROTHERS 
CONSTRUCTION, INC.

JIM FERGUSON
           
           

Robert K Betz 6/20/16 9/10/16

018986.00      Farmington 018986.00 018986.00    BRIDGE 
PRESERVATION

FARMINGTON, 
BRIDGES #2146, #2705
WEARING SURFACE 

REPLACEMEN

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Michelle Boone 6/3/16 1/13/17

022593.00      Fort Fairfield STP-
2259(500) 022595.00    

HIGHWAY 
PRESERVATION 

PAVING

FORT FAIRFIELD, 
ROUTE 1A  ULTRA-

THIN BONDED 
WEARING SURFACE

LANE 
CONSTRUCTION 

CORPORATION (THE)

PETER 
OUELLETTE

           
           

Roger Soucy 8/18/16 10/3/16

022593.00      Fort Fairfield,  
Limestone

STP-
2259(300) 022593.00    

HIGHWAY 
PRESERVATION 

PAVING

FORT FAIRFIELD-
LIMESTONE,  ROUTE 

1A  ULTRA-THIN 
BONDED

LANE 
CONSTRUCTION 

CORPORATION (THE)

PETER 
OUELLETTE

           
           

Roger Soucy 8/2/16 11/25/16

021859.00      Grand Isle 021859.00 021859.00    
HIGHWAY 

REHABILITATION

GRAND ISLE, ROUTE 1
STORM DRAIN 
REPLACEMENT

MCGILLAN, INC.

SPENCER 
MAYNARD

           
           

Roger Soucy 7/25/16 10/7/16

018802.00      Gray
STP-

2021(100) 020211.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

GRAY, ROUTE 
202/CAMPBELL SHORE

INTERSECTION 
IMPROVEMENTS W/

PIKE INDUSTRIES, 
INC.

DAN LORING
           
           

Brian Keezer 6/9/16 9/30/16

019010.00      Greene STP-
1901(000)X

019010.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

GREENE, 
INTERSECTION 

IMPROVEMENTS, 
RTE.202

PRATT & SONS, INC.

MATT 
SWINDELLS

           
           

Rhobe Moulton 5/10/16 11/21/16

022535.00      
Greene,  Leeds,  

Monmouth
STP-

2255(000)
022550.00    

HIGHWAY 
PRESERVATION 

PAVING

GREENE - 
MONMOUTH, ROUTE 

202  ULTRA THIN 
BONDED WEARING 

SURF

LANE 
CONSTRUCTION 

CORPORATION (THE)

WILLIAM 
BROGAN

           
           

Meredith 
Kirkmann

7/6/16 6/5/17

018737.00      Hallowell STP-
1873(700) 018737.00    BRIDGE 

PRESERVATION

HALLOWELL, 
MILLIKENS CR BRIDGE

WEAR SURF REPL

GORDON 
CONTRACTING INC.

RESIDENT?
           
           

Joel Kittredge 3/20/17 5/26/17

022566.00      Hartford STP-
2256(800) 022568.00    

HIGHWAY 
PRESERVATION 

PAVING

HARTFORD ROUTE 
219  1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

JEFFREY 
WALLACE

           
           

Guy Whittington 5/23/16 10/20/16
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022566.00      Hartford,  Turner STP-
2257(000)

022570.00    
HIGHWAY 

PRESERVATION 
PAVING

HARTFORD - TURNER, 
ROUTE 219  1 1/4" 

OVERLAY

PIKE INDUSTRIES, 
INC.

JEFFREY 
WALLACE

           
           

Guy Whittington 5/23/16 10/20/16

020509.00      Haynesville STP-
2050(900)

020509.00    BRIDGE 
CONSTRUCTION

HAYNESVILLE, 
HAYNESVILLE BRIDGE 

SUPERSTRUCTURE 
REPLACEMENT

CPM 
CONSTRUCTORS

TIMOTHY 
HEBERT
           
           

Michael Wight 6/22/16 11/8/17

019280.00      Hollis BR-
1928(100)X 019281.00    BRIDGE 

CONSTRUCTION

HOLLIS, CANAL 
BRIDGE 

REPLACEMENT PLUS 
OTHER INCIDENTAL 

WORK.

WYMAN & SIMPSON, 
INC.

PETER BROWN
 592-6473  

           
Mark Parlin 4/13/15 6/30/17

019280.00      Hollis,  Buxton STP-
1928(000) 019280.00    BRIDGE 

CONSTRUCTION

HOLLIS/BUXTON BAR 
MILLS BRIDGE 
REPLACEMENT

WYMAN & SIMPSON, 
INC.

PETER BROWN
 592-6473  

           
Mark Parlin 4/13/15 6/30/17

022700.00      Houlton
STP-

2270(000) 022700.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

HOULTON, 
INTERSECTION 

IMPROVEMENTS, 
MILITARY/ COURT 

ST'S. AN

CPM 
CONSTRUCTORS

RESIDENT?
           
           

Catherine Rand 1/30/17 8/31/17

020439.00      
Houlton,  Ludlow,

Smyrna,  
Oakfield

NHPP-
2263(700)

022637.00    BRIDGE 
PRESERVATION

HOULTON-OAKFIELD, 
I-95 SB BR

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Michael Wight 5/1/15 10/3/16

017882.00      Jay STP-
1788(200) 017882.00    HIGHWAY 

CONSTRUCTION JAY ROUTE 4/17 R. J. GRONDIN & 
SONS

SHANE 
AMOROSO
 219-0688  

           

Rhobe Moulton 12/16/14 6/2/17

022091.00      Jonesboro, 
Roque Bluffs 022093.00 022093.00    MAINTENANCE JONESBORO & ROQUE

BLUFFS DITCHING M O HARRIS, INC.

MATTHEW 
CONNERS

           
           

 ? 

022504.00      Kennebunkport
STP-

2250(400)X 022504.00    
BRIDGE 

CONSTRUCTION

KENNEBUNK - 
KENNEBUNKPORT, 

MATHEW J LANIGAN 
BRIDGE

T BUCK 
CONSTRUCTION, INC.

JOHN AUGER
           
           

Leanne 
Timberlake 10/4/16 12/14/17

016710.00      Kittery BH-
1671(000) 016710.00    BRIDGE 

CONSTRUCTION

KITTERY-
PORTSMOUTH, BR 

#3641

CIANBRO 
CORPORATION

RON TAYLOR
 446-2885  

           
Jeffrey Folsom 12/25/14 5/24/18

022535.00      Lewiston NHPP-
2253(500) 022535.00    

HIGHWAY 
PRESERVATION 

PAVING

LEWISTON, ROUTE 202
ULTRA THIN BONDED 
WEARING SURFACE

LANE 
CONSTRUCTION 

CORPORATION (THE)

WILLIAM 
BROGAN

           
           

Robert K Betz 6/29/16 5/1/17

020476.00      Limerick STP-
2047(600) 020476.00    BRIDGE 

CONSTRUCTION

WATERBORO - 
LIMERICK, STIMSON 

BRIDGE 
REPLACEMENT

WYMAN & SIMPSON, 
INC.

JASON 
STETSON

           
           

Mark Parlin 7/13/16 11/29/17
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Fax
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018787.00      Limerick,  
Limington

STP-
1878(700) 018787.00    

HIGHWAY 
PRESERVATION 

PAVING

LIMERICK - 
LIMINGTON, ROUTE 11

1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

BEN JOHNSON
           
           

Robert K Betz 8/1/16 6/5/17

022225.00      Lincoln 022225.00 022225.00    MAINTENANCE
LINCOLN MILL AND 

FILL SHOEM CORP

MATTHEW 
CONNOR

           
           

 ? 

018239.00      Lisbon
BH-

1823(900) 018239.00    
BRIDGE 

CONSTRUCTION

DURHAM BRIDGE 
REPLACEMENT OVER 
THE ANDROSCOGGIN 

RIVER.

WYMAN & SIMPSON, 
INC.

GLENN 
PHILBROOK
 592-7819  

           

Leanne 
Timberlake 11/18/14 12/30/16

022091.00      Machias, Roque 
Bluffs 022091.00 022091.00    MAINTENANCE MACHIAS DITCHING M O HARRIS, INC.

MATTHEW 
CONNERS

           
           

 ? 

018804.00      Manchester,  
Readfield

STP-
2255(300) 022553.00    

HIGHWAY 
PRESERVATION 

PAVING

MANCHESTER - 
READFIELD, ROUTE 17
& 41  1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

ANTHONY 
JACQUES

           
           

Meredith 
Kirkmann 7/12/16 5/31/17

020496.00      Mariaville STP-
2049(600) 020496.00    BRIDGE 

CONSTRUCTION

MARIAVILLE, 
GOODWIN BRIDGE 

REPLACEMENT
REED & REED, INC.

BRIAN 
MARQUIS

           
           

Michael Wight 6/21/16 11/7/17

020207.00      Mechanic Falls
STP-

2020(700) 020207.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

MECHANIC FALLS/ 
POLAND, RTE'S 26/11, 

INTERSECTION 
IMPROVEMEN

PRATT & SONS, INC.
BILL CROSBY

           
           

Brian Keezer 8/18/16 1/6/17

020506.00      Meddybemps
STP-

2050(600) 020506.00    
BRIDGE 

CONSTRUCTION

MEDDYBEMPS, 
BRIDGE 

REPLACEMENT OVER 
DENNYS RIVER

T BUCK 
CONSTRUCTION, INC.

TRAVIS HAMEL
           
           

Michael Wight 4/29/16 1/13/17

022239.00      Medford 022239.00 022239.00    MAINTENANCE MEDFORD TIMBER 
DECK REPLACEMENT

STETSON & WATSON,
J. V.

MATTHEW 
CONNOR

           
           

 ? 

022451.00      Medway 022451.00 022451.00    MAINTENANCE MEDWAY ROOFING 
REPLACEMENTS

GORDON 
CONTRACTING INC.

JAMES BALL
           
           

 ? 

022594.00      Medway,  East 
Millinocket

STP-
2259(400) 022594.00    

HIGHWAY 
PRESERVATION 

PAVING

MEDWAY - EAST 
MILLINOCKET, ROUTE 

157  3/4" OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
           
           

Roger Soucy 8/1/16 12/5/16

018498.00      Mexico STP-
1849(800) 018498.00    BRIDGE 

CONSTRUCTION

PERU - MEXICO, 
ANDROSCOGGIN 

RIVER BRIDGE 
REPLACEMENT

WYMAN & SIMPSON, 
INC.

CATHERINE 
METTEY
           
           

Leanne 
Timberlake 12/1/16 7/5/18

019312.00      Milford AC-IM-
1931(200)X 019312.00    BRIDGE 

CONSTRUCTION

MILFORD, LOWER 
TRESTLE BRIDGE 

REPLACEMENT
REED & REED, INC.

TROY DEVOE
           
           

Leanne 
Timberlake 8/26/16 12/1/17
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010011.00      Milford STP-
1001(100)X 010011.00    HIGHWAY 

CONSTRUCTION

MILFORD, HIGHWAY 
RECONSTRUCTION, 

RTE.2

T BUCK 
CONSTRUCTION, INC.

HARVEY SMITH
           
           

Rhobe Moulton 2/15/16 7/1/17

019312.00      Milford STP-
2050(500)

020505.00    BRIDGE 
CONSTRUCTION

MILFORD, SUNKHAZE 
BRIDGE 

REPLACEMENT
REED & REED, INC.

TROY DEVOE
           
           

Leanne 
Timberlake

8/26/16 12/1/17

022589.00      
Moro Plt,  T7 R5 
WELS,  T8 R5 

WELS

STP-
2258(900) 022589.00    

HIGHWAY 
PRESERVATION 

PAVING

MORO PLANTATION-T8
R5 WELS  MILL AND 

FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

JOS STEWART
           
           

Roger Soucy 6/28/16 9/30/16

018285.00      Moscow,  
Caratunk

NHPP-
2199(600) 021996.00    

HIGHWAY 
PRESERVATION 

PAVING

MOSCOW - 
CARATUNK, 3/4" 

OVERLAY, RTE.201

ALVIN J. COLEMAN & 
SON, INC.

JEFFREY 
WALLACE

           
           

Guy Whittington 5/1/17 7/30/17

023005.00      Mount Desert 023005.00 023005.00    MAINTENANCE
MOUNT DESERT, 

DRAINAGE

LANE 
CONSTRUCTION 

CORPORATION (THE)

MATTHEW 
CONNOR

           
           

Shawn Davis

019197.00      Mount Desert STP-
2269(900) 022699.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

MT. DESERT - 
SOMESVILLE, 

INTERSECTION 
SAFETY 

IMPROVEMENTS, R

SARGENT 
CORPORATION

DALE MAYO
           
           

Aurele Gorneau
Ii 12/16/16 7/3/17

023003.00      Mount Desert 023003.00 023003.00    MAINTENANCE MOUNT DESERT, 
ROCK SCALING CAN USA, INC

MATTHEW 
CONNOR

           
           

Shawn Davis

018936.00      Newfield 018936.00 018936.00    
BRIDGE 

PRESERVATION
NEWFIELD, DAMS MILL

BRIDGE PAINTING
COPIA SPECIALTLY 

CONTRACTORS

JOHN 
DOUGHTY

           
           

Joel Kittredge 7/13/16 11/8/16

018929.00      Newport STP-
1892(900)

018929.00    
HIGHWAY 

PRESERVATION 
PAVING

NEWPORT, ROUTE 2  
MILL & FILL

SARGENT 
CORPORATION

DALE MAYO
           
           

Randall 
Barrows

7/13/16 12/20/16

020410.10      Newport 20414.10 020414.10    
HIGHWAY 

REHABILITATION

NEWPORT, HIGHWAY 
REHABILITATION, 

RTE.2

PIKE INDUSTRIES, 
INC.

RESIDENT?
           
           

Randall 
Barrows

8/2/15 9/18/15

022419.00      Nobleboro, 
Newcastle 022419.00 022419.00    MAINTENANCE

NOBLEBORO AND 
NEWCASTLE CULVERT

REPLACEMENT

HAGAR 
ENTERPRISES, INC.

JAMIE 
ANDREWS

           
           

 ? 

018994.30      
Norridgewock,  
Skowhegan,  

Madison,  Solon
018994.30 018994.30    

HIGHWAY 
PRESERVATION 

PAVING

2016 SEALING-REGION
3  CRACK SEALING SEALCOATING, INC.

HEATHER 
BERLINSKI

           
           

Guy Whittington 6/1/16 10/1/16
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017876.00      North Haven
BR-

1787(600)X 017876.00    
BRIDGE 

CONSTRUCTION

NORTH HAVEN, 
PULPIT HARBOR 

BRIDGE 
SUPERSTRUCTURE 

REPLACEMENT

CPM 
CONSTRUCTORS

GUY HEWS
           
           

Michael Wight 10/4/16 6/8/17

019106.00      Ogunquit AC-STP-
1910(600)E 019106.00    HIGHWAY 

CONSTRUCTION

OGUNQUIT, HIGHWAY 
RECONSTRUCTION, 

US. RTE.1

R. J. GRONDIN & 
SONS

KAREN LIBBY
 592-7609  

           
Ernest Martin 4/8/15 1/6/17

022981.00      Orland, Hancock 022981.00 022981.00    MAINTENANCE
BAR HARBOR AND 

ORLAND WELLMAN PAVING

MATTHEW 
CONNOR

           
           

 ? 

018643.00      Orono
STP-

1864(300) 018643.00    
HIGHWAY 

PRESERVATION 
PAVING

STILLWATER AVENUE  
M & F BEGINNING AT 
GODFREY DRIVE AND 

EXTE

LANE 
CONSTRUCTION 

CORPORATION (THE)

GALEN 
COSTIGAN

           
           

Randall 
Barrows 7/18/16 10/17/16

017880.00      Oxbow Plt BH-
1788(000)X

017880.00    BRIDGE 
REHABILITATION

OXBOW PLT - 
UMCOLCUS STREAM 

BRIDGE #2877

STETSON & WATSON,
J. V.

TIMOTHY 
HEBERT
           
           

Michael Wight 6/16/16 2/27/17

020342.00      Parkman STP-
2040(400) 020404.00    

HIGHWAY 
PRESERVATION 

PAVING
ROUTE 150 PARKMAN

LANE 
CONSTRUCTION 

CORPORATION (THE)

MARK SHIBLES
           
           

Randall 
Barrows 6/17/15 10/5/15

022235.00      Pittsfield 022235.00 022235.00    MAINTENANCE
BEARING PEDESTAL 

REHBILITATION
WYMAN & SIMPSON, 

INC.

CANDACE 
THOMPSON

           
           

 ? 

022521.00      Pittsfield NHPP-
2269(700)

022697.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

PITTSFIELD, HIGHWAY
LIGHTING, I-95 EXIT 

150
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 4/30/17

018730.00      Pittsfield,  
Burnham

STP-
1873(000)

018730.00    BRIDGE 
REHABILITATION

BURNHAM-PITTSFIELD
OVER SEBASTICOOK 
RIVER - ROUTE 11 & 

100

SCOTT 
CONSTRUCTION 
CORPORATION

RESIDENT?
           
           

Michael Wight 5/10/17 10/11/17

020382.00      
Pittsfield,  
Burnham,  

Clinton,  Benton

NHP-
2038(200)

020382.00    
HIGHWAY 

PRESERVATION 
PAVING

PITTSFIELD TO 
FAIRFIELD  

INTERSTATE 95 
SOUTHBOUND  MILL & 

FI

LANE 
CONSTRUCTION 

CORPORATION (THE)

EDITH GIGGEY
           
           

Shawn Smith 5/16/16 10/1/16

020382.00      Pittsfield,  
Clinton,  Benton

NHPP-
2260(900) 022609.00    BRIDGE 

PRESERVATION

PITTSFIELD-BENTON, 
I-95 SB BR  BRIDGE 

1449, 1454, 1455.

LANE 
CONSTRUCTION 

CORPORATION (THE)

EDITH GIGGEY
           
           

Michelle Boone 5/11/16 11/9/16

022551.00      Pittston,  
Randolph

STP-
2255(100) 022551.00    

HIGHWAY 
PRESERVATION 

PAVING

PITTSTON-RANDOLPH,
ROUTE 27  1 1/4" 

OVERLAY

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

DEAN 
ROWLANDS

           
           

Meredith 
Kirkmann 6/13/16 10/31/16
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022682.00      Portland
HSIP-

2268(200) 022682.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

PORTLAND, 
INTERSECTION 

IMPROVEMENTS, 
CONGRESS ST. AND 

WESTBR

A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Brian Keezer 8/3/16 9/26/16

018746.00      Portland NHPP-
2260(400)

022604.00    BRIDGE 
PRESERVATION

PORTLAND, FOREST 
AVE BRIDGE PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 9/28/16 12/7/16

019389.00      Portland NHP-
2028(200)

020282.00    
HIGHWAY 

PRESERVATION 
PAVING

PORTLAND - ROUTE 
1A, COMMERCIAL 

STREET  MILL & FILL

GLIDDEN 
EXCAVATING & 

PAVING, INC.

KENNETH 
SILVER
           
           

Robert K Betz 6/8/15 11/28/16

018746.00      Portland NHPP-
2259(800)

022598.00    BRIDGE 
PRESERVATION

PORTLAND, I295 OVER
PTRR BRIDGE PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 4/17/16 6/24/16

018762.11      Portland 18762.11 018762.11    FREIGHT

PORTLAND, BUILDING 
DEMOLITION, 

INTERNATIONAL 
MARINE TERMINAL

SHAW BROTHERS 
CONSTRUCTION, INC.

WILLIAM 
SAVAGE
           
           

Joel Kittredge 11/23/16 12/31/16

018746.00      Portland NHPP-
2260(100) 022601.00    BRIDGE 

PRESERVATION

PORTLAND, PREBLE 
STREET BRIDGE 

PAINT

SOUTHERN ROAD & 
BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 4/16/16 10/7/16

018746.00      Portland STP-
1874(600) 018746.00    BRIDGE 

PRESERVATION
PORTLAND, DEERING 

AVE BRIDGE PAINT
SOUTHERN ROAD & 

BRIDGE,  LLC

JOHN 
DOUGHTY

           
           

Mark Parlin 4/12/16 6/21/16

022809.33      Portland 022809.33 022809.33    MARINE

INTERNATIONAL 
MARINE TERMINAL  

CHASSIS YARD 
PAVING

PIKE INDUSTRIES, 
INC.

WILLIAM 
SAVAGE
           
           

Joel Kittredge 8/30/16 10/15/16

017858.00      
Portland,  
Westbrook

STP-
1785(800)X 017858.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

PORTLAND, TRAFFIC 
SIGNAL 

MODIFICATIONS. 
CONGRESS ST. & 

SKYWA

A. D. ELECTRIC, INC.

CONRAD 
PERRY

 899-9605  
           

Brian Keezer 10/27/14 4/30/15

006462.91      Presque Isle HPP-
6462(910) 006462.91    HIGHWAY 

CONSTRUCTION
PRESQUE ISLE, 

BYPASS.
ED PELLETIER & 

SONS, CO.

BEECHER 
WHITCOMB

           
           

Rhobe Moulton 10/19/16 11/21/18

020442.00      Presque Isle
NHPP-

2044(200) 020442.00    
HIGHWAY 

PRESERVATION 
PAVING

PRESQUE ISLE, RTE.1 
(MAIN STREET), MILL 

AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

ROGER 
BARNES
           
           

 ? 7/22/15 11/4/15
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018900.00      

Raymond,  
Casco,  

Woolwich,  
Wiscasset,  

Holden,  
Dedham,  
Sullivan,  

Searsport,  
Stockton Springs,

Orland,  
Ellsworth,  Hope,

Union,  
Washington,  
Somerville,  

Jefferson,  Saco,
Buxton,  Gilead,  
Bethel,  Rumford,
Mexico,  Dixfield,

Carthage,  
Wilton,  

Farmington,  
New Sharon,  

Mercer,  
Norridgewock,  
Skowhegan,  
Livermore,  
Chelsea,  

Mechanic Falls,  
Poland,  

Kenduskeag,  
Corinth,  New 
Gloucester,  

Oxford,  
Brunswick,  
Topsham,  

Lisbon,  Fairfield,
Madison,  
Lewiston,  

Greene,  Leeds,  
Hampden,  

Hollis,  Gorham,  
Windham,  
Northport,  

Belfast

HSIP-
1890(000)

018900.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

RUMBLE STRIPS  
RUMBLE STRIP 
INSTALLATION

L & D SAFETY 
MARKING 

CORPORATION

HEATHER 
BERLINSKI

           
           

Emory Lovely 7/5/16 10/22/16

022249.00      Richmond 022249.00 022249.00    MAINTENANCE
RICHMOND, 

RETAINING WALL 
REPLACEMENT

PRATT & SONS, INC.

DEAN 
ROWLANDS

           
           

Meredith 
Kirkmann 11/14/16 5/28/17
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023277.00      Rockport 23277.00 023277.00    MAINTENANCE

ROCKPORT 
MAINTENANCE 

BUILDING METAL 
ROOFING

JARR MANAGEMENT, 
INC.

JAMIE 
ANDREWS

           
           

Maurice Hinkley

017881.00      Roque Bluffs BR-
1788(100)X 017881.00    BRIDGE 

CONSTRUCTION

ROQUE BLUFFS, 
ENGLISHMAN RIVER 

BRIDGE

T BUCK 
CONSTRUCTION, INC.

TRAVIS HAMEL
           
           

Michael Wight 1/27/16 5/3/17

012775.00      Roxbury,  Byron
STP-

1277(500)X 012775.00    
HIGHWAY 

REHABILITATION

ROXBURY-BYRON  
ROUTE 17  

REHABILITATION

PIKE INDUSTRIES, 
INC.

RACHAEL 
DAMON
           
           

Rhobe Moulton 5/2/16 7/1/17

022614.00      Rumford STP-
2261(400) 022614.00    BRIDGE 

REHABILITATION

RUMFORD, MORSE 
BRIDGE BRIDGE 

PAINTING

AMSTAR OF 
WESTERN NEW 

YORK, INC.

MICHAEL 
PELLETIER

           
           

Michael Wight 2/17/16 12/8/16

019058.00      Rumford STP-
1905(800) 019058.00    BRIDGE 

CONSTRUCTION

RUMFORD, UPPER 
CANAL BRIDGE DECK 

REPL.

CPM 
CONSTRUCTORS

MICHAEL 
PELLETIER

           
           

Michael Wight 1/20/16 3/15/17

019081.00      Sabattus 19081.10 019081.10    HIGHWAY 
REHABILITATION

SABATTUS, SLOPE 
STABILIZATION, 

PLEASANT HILL RD.

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

CHARLES GUY
           
           

Brian Keezer 3/16/16

019081.00      Sabattus AC-STP-
1908(100)X

019081.00    HIGHWAY 
CONSTRUCTION

SABATTUS, HIGHWAY 
RECONSTRUCTION, 
PLEASANT HILL RD.

CROOKER 
CONSTRUCTION LLC 

AKA HARRY C 
CROOKER & SONS, 

INC.

CHARLES GUY
           
           

Brian Keezer 3/16/16 6/20/16

018229.00      Scarborough BH-
1822(900)X

018229.00    BRIDGE 
CONSTRUCTION

SCARBOROUGH, PINE 
POINT CROSSING

REED & REED, INC.
CRAIG HURD

           
           

Michael Wight 10/15/15 8/31/17

018607.00      

Searsmont,  
Belmont,  Hope,  

Camden,  
Rockport,  Owls 

Head,  South 
Thomaston,  
Somerville,  

Washington,  
Appleton,  
Lincolnville

018607.00 018607.00    HIGHWAY LIGHT 
CAPITAL PAVING

ROCKLAND AREA, 
LIGHT CAPITAL 

PAVING 2016

PIKE INDUSTRIES, 
INC.

TIMOTHY 
PELOTTE

           
           

Emory Lovely 8/15/16 9/23/16

022521.00      Sherman NHPP-
2252(200) 022522.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

SHERMAN, HIGHWAY 
LIGHTING, I-95 EXIT 

264
A. D. ELECTRIC, INC.

DEBORAH 
COFFIN
           
           

Catherine Rand 12/4/15 4/30/17

018796.00      
Sherman,  
Stacyville,  

Patten

STP-
1879(600) 018796.00    

HIGHWAY 
PRESERVATION 

PAVING

SHERMAN - PATTEN, 
ROUTE 11  1 1/4" 

OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

JOE STEWART
           
           

Roger Soucy 5/17/16 10/1/16
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Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

012776.00      Smithfield,  
Norridgewock

STP-
1277(600)X

012776.00    HIGHWAY 
REHABILITATION

SMITHFIELD - 
NORRIDGEWOCK, 

HIGHWAY 
REHABILITATION

PRATT & SONS, INC.
SHIBLES, M
 592-6295  

           
Ernest Martin 9/5/13 6/16/15

020439.00      Smyrna HSIP-
2270(100) 022701.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

SMYRNA INTERSTATE-
95 NORTHBOUND

LANE 
CONSTRUCTION 

CORPORATION (THE)

JON BITHER
 538-5048  

           
Shawn Smith 5/11/15 10/3/15

016750.00      South Bristol
BH-

01675(000)X 016750.00    
BRIDGE 

CONSTRUCTION 129
SOUTH BRISTOL, GUT 

BRIDGE 
REPLACEMENT

CIANBRO 
CORPORATION

CATHERINE 
METTEY

 446-0683  
           

Michael Wight 7/28/14 4/3/17

018939.00      South Portland 018939.00 018939.00    BRIDGE 
PRESERVATION

SOUTH PORTLAND, 
US1 CONN NB/ 

BROADWAY BRIDGE 
WEAR SURF REPL

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 1/2/17

018939.00      South Portland 018941.00 018941.00    BRIDGE 
PRESERVATION

SOUTH PORTLAND, 
US1 CONN SB/ 

BROADWAY BRIDGE 
WEARING SURFACE

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 1/6/17

018633.00      South Portland STP-
1863(300) 018633.00    

HIGHWAY 
PRESERVATION 

PAVING

SOUTH PORTLAND, 
ROUTE 77  MILL & FILL

GLIDDEN 
EXCAVATING & 

PAVING, INC.

WILLIAM 
BROGAN

           
           

Robert K Betz 6/19/16 5/1/17

018939.00      South Portland 018942.00 018942.00    BRIDGE 
PRESERVATION

SOUTH PORTLAND, 
PTRR & I295 NB RAMP 
BRIDGE WEAR SURF.

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 2/16/17

018939.00      South Portland 018943.00 018943.00    BRIDGE 
PRESERVATION

SOUTH PORTLAND, SB
CONN. OVER I295 

BRIDGE WEAR SURF 
REPL.

SCOTT 
CONSTRUCTION 
CORPORATION

ERIC RUDOLPH
           
           

Mark Parlin 7/20/16 1/20/17

008995.16      Statewide 008995.16 008995.16    
INVENTORY AND 
PERFORMANCE 
MANAGEMENT

PRINCETON, 
SPRINGFIELD, 

WILTON, YORK; 
CONTINUOUS COUNT 

STATI

DIGITAL TRAFFIC 
SYSTEMS, INC.

RESIDENT?
           
           

Deborah 
Morgan 12/31/16

012829.00      Statewide STP-
1282(900)X 012829.00    ENVIRONMENTAL 

IMPROVEMENTS
STATEWIDE, REST 

AREA IMPROVEMENTS
E W LITTLEFIELD & 

SONS, INC.

JOHANNESMAN
, L.

 624-3448  
           

Jeffrey Tweedie 3/1/08 12/30/16

022217.00      Stetson 022217.00 022217.00    MAINTENANCE STETSON STRUT 
WIDENING

STETSON & WATSON,
J. V.

MATTHEW 
CONNOR

           
           

 ? 

019318.00      Stockholm AC-BR-
1931(800)X 019318.00    BRIDGE 

CONSTRUCTION

STOCKHOLM, 
MADAWASKA BRIDGE 

REPLACEMENT

CPM 
CONSTRUCTORS

TIMOTHY 
HEBERT
           
           

Michael Wight 5/4/16 1/19/17
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Contract No. Town(s)
Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

018792.00      Stockton Springs,
Prospect

NHPP-
1879(200) 018792.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

PROSPECT, ROCK 
SLOPE STABILIZATION

- PROTECTION

LANE 
CONSTRUCTION 

CORPORATION (THE)

TRAVIS HAMEL
           
           

Michael Wight 9/14/16 2/15/17

018596.10      

T1 R9 WELS,  T1
R8 WELS,  T3 

Indian Purchase 
Twp

018612.00 018612.00    
HIGHWAY LIGHT 
CAPITAL PAVING

MILLINOCKET AREA 
2016 LCP  LIGHT 
CAPITAL PAVING

LANE 
CONSTRUCTION 

CORPORATION (THE)

DAVE BESS
           
           

Emory Lovely 6/1/16 10/1/16

019236.00      
T14 R6 WELS,  
T15 R6 WELS

STP 
1923(600)X 019236.00    

HIGHWAY 
CONSTRUCTION

T14 R06, HIGHWAY 
RECONSTRUCTION, 

RTE.11

SODERBERG 
COMPANY, INC.

PETER 
OUELLETTE

           
           

Ernest Martin 11/14/16 11/11/18

022580.00      T26 ED BPP,  
Crawford

NHPP-
2258(000) 022580.00    

HIGHWAY 
PRESERVATION 

PAVING

T26 ED BPP - 
CRAWFORD, ROUTE 9

MILL AND FILL

LANE 
CONSTRUCTION 

CORPORATION (THE)

MICHAEL 
THOMAS

           
           

Randall 
Barrows 6/20/16 10/10/16

018596.10      T3 Indian 
Purchase Twp 022586.10 022586.10    HIGHWAY 

REHABILITATION

T3 INDIAN PURCHASE 
TWP  PMRAP 

LAYDOWN/SURFACE 
HMA

LANE 
CONSTRUCTION 

CORPORATION (THE)

DAVE BESS
           
           

Roger Soucy 6/20/16 9/12/16

016755.00      Thomaston STP-
1675(500) 016755.00    BRIDGE 

CONSTRUCTION

THOMASTON, 
WADSWORTH STREET

BRIDGE 
REPLACEMENT

PROCK MARINE 
COMPANY

GUY HEWS
 215-3915  

           
Mark Parlin 11/20/14 5/12/16

017890.00      Thomaston
STP-

1789(000) 017890.00    
HIGHWAY 

CONSTRUCTION

THOMASTON, 
HIGHWAY 

RECONSTRUCTION, 
RTE'S 1/131

LANE 
CONSTRUCTION 

CORPORATION (THE)

SETH WILLS
           
           

Ernest Martin 4/19/16 11/18/17

016874.00      Topsham 018934.00 018934.00    
BRIDGE 

PRESERVATION
TOPSHAM, I 295 NB/ 

MCRR
SPARTAN 

CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

016874.00      Topsham 018932.00 018932.00    BRIDGE 
PRESERVATION

TOPSHAM, OLD 
LEWISTON RD BRIDGE

SB PAINTING

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

016874.00      Topsham 018933.00 018933.00    BRIDGE 
PRESERVATION

TOPSHAM, I 295 SB/ 
MCRR

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

020564.00      Topsham CM-
2056(400) 020564.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

TOPSHAM, TRAFFIC 
SIGNALS RTE.196 A. D. ELECTRIC, INC.

DEBORAH 
COFFIN

 592-6009  
           

Brian Keezer 12/15/15 6/24/16

016854.00      Topsham 018938.00 018938.00    BRIDGE 
PRESERVATION

TOPSHAM, RT 196/ 
I295 PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17
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Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
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Anticipate
Complete

016874.00      Topsham 018931.00 018931.00    BRIDGE 
PRESERVATION

TOPSHAM, OLD 
LEWISTON RD BRIDGE

NB PAINTING

SPARTAN 
CONTRACTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/11/16 12/21/16

016854.00      Topsham 016873.00 016873.00    BRIDGE 
PRESERVATION

TOPSHAM, RT 201 
OVER I295 PAINT

PANTHER 
INDUSTRIAL 

PAINTING LLC

DAVID 
DOUCETTE

           
           

Devin Anderson 5/25/16 1/4/17

022623.00      Verona Island NHPP-
2262(300) 022623.00    BRIDGE 

PRESERVATION

PROSPECT - VERONA, 
PENOBSCOT 

NARROWS BRIDGE 
WEAR SURF REPL

LANE 
CONSTRUCTION 

CORPORATION (THE)

RESIDENT?
           
           

Michael Wight 4/28/17 12/5/17

022407.00      Washington 22407.00 022407.00    MAINTENANCE

WASHINGTON 
MAINTENANCE 

BUILDING ADDITION 
AND RENOVATIONS

JARR MANAGEMENT, 
INC.

JAMIE 
ANDREWS

           
           

Maurice Hinkley 6/2/17

022557.00      
Washington,  

Somerville
STP-

2255(700) 022557.00    
HIGHWAY 

PRESERVATION 
PAVING

WASHINGTON -
SOMERVILLE, ROUTE 

17  1 1/4" OVERLAY

LANE 
CONSTRUCTION 

CORPORATION (THE)

GARY 
TRUSSELL

           
           

Meredith 
Kirkmann 7/25/16 10/20/16

018129.10      Waterville 18129.10 018129.10    HIGHWAY 
CONSTRUCTION

WATERVILLE, NEW 
INTERCHANGE 

CONSTRUCTION, !-95

SARGENT 
CORPORATION

MATTHEW 
SWINDELLS

           
           

Ernest Martin 8/11/16 7/28/17

018129.10      Waterville 21203.00 021203.00    Unknown

WATERVILLE, BRIDGE 
REHABILITATION, 
TRAFTON ROAD 

BRIDGE

SARGENT 
CORPORATION

MATTHEW 
SWINDELLS

           
           

 ? 

020854.00      Waterville,  
Sidney

NHP-
2088(200) 020882.00    

HIGHWAY 
PRESERVATION 

PAVING

WATERVILLE TO 
SIDNEY  INTERSTATE 

95 SOUTHBOUND  
MILL & FILL

PIKE INDUSTRIES, 
INC.

MICHAEL 
LENKO
           
           

Shawn Smith 5/16/16 10/31/16

019106.00      Wells STP-
2047(700) 020477.00    BRIDGE 

CONSTRUCTION

OGUNQUIT, US. RTE.1,
BRIDGE 

REPLACEMENT

R. J. GRONDIN & 
SONS

KAREN LIBBY
 592-7609  

           
Mark Parlin 2/10/15 12/18/15

020566.00      Wells 20566.00 020566.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

WELLS, TRAFFIC 
SIGNALS, US. RTE.1

ELECTRIC LIGHT CO. 
INC.

DENNIS 
FOLSOM

 592-2476  
           

Brian Keezer 4/15/15 10/30/15

022673.00      Wells HSIP-
2267(300) 022673.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

WELLS, 
INTERSECTION 

IMPROVEMENTS, 
RTE.1 W/ CHAPEL RD.

J PRATT 
CONSTRUCTION

RESIDENT?
           
           

Brian Keezer 12/14/16 3/9/17

022566.00      
West Paris,  

Sumner,  
Hartford

STP-
2256(600) 022566.00    

HIGHWAY 
PRESERVATION 

PAVING

WEST PARIS - 
SUMNER - HARTFORD

1 1/4" OVERLAY

PIKE INDUSTRIES, 
INC.

JEFFREY 
WALLACE

           
           

Guy Whittington 5/23/16 10/21/16
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Project 
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Construction 
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020553.00      Westbrook CM-
2055(300)

020553.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

WESTBROOK, 
HIGHWAY SAFETY 
IMPROVEMENTS, 

RTE.302/ HARDY RD./ 

ELECTRIC LIGHT CO. 
INC.

JOHN 
RODRIGUE

           
           

John Rodrigue 3/20/18

019282.00      Westbrook STP-
1928(200) 019282.00    BRIDGE 

CONSTRUCTION

BRIDGE STREET 
BRIDGE 

REPLACEMENT
REED & REED, INC.

CRAIG HURD
 446-1746  

           
Joel Kittredge 1/8/15 8/1/17

019017.00      Wilton
STP-

1901(700)X 019017.00    
HIGHWAY SAFETY

AND SPOT 
IMPROVEMENTS

WILTON, 
INTERSECTION 

IMPROVEMENTS, 
RTE.2/4 WITH RTE. 156

PRATT & SONS, INC.

JEFFREY 
WALLACE
 592-6143  

           

Rhobe Moulton 8/24/15 12/20/15

018986.00      
Wilton,  

Farmington
NHP-

2035(900) 020359.00    
HIGHWAY 

PRESERVATION 
PAVING

WILTON - 
FARMINGTON ROUTE 

2

PIKE INDUSTRIES, 
INC.

MARK SHIBLES
           
           

Guy Whittington 5/12/16 11/5/16

011219.10      Windham STP-
1121(910) 011219.10    HIGHWAY 

REHABILITATION

WINDHAM, RIVER RD, 
HIGHWAY 

REHABILITATION

R. J. GRONDIN & 
SONS

TIMOTHY 
KELLEY

 215-2043  
           

Ernest Martin 5/19/14 3/18/16

022293.00      Windham 022293.00 022293.00    MAINTENANCE

22293.00 WINDHAM, 
BABB'S BRIDGE ROOF 

REPLACEMENT -  
BRIDGE #

DOTEN'S 
CONSTRUCTION INC.

GARY 
PELLETIER

           
           

 ? 

022686.00      Winslow STP-
2268(600) 022686.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

WINSLOW, TRAFFIC 
SIGNAL 

MODIFICATIONS, 
RTE'S 100, 137, 32.

A. D. ELECTRIC, INC.
STEVE HALL

           
           

Aurele Gorneau
Ii 12/5/16 7/6/17

020213.00      Winthrop HSIP-
2021(300) 020213.00    

HIGHWAY SAFETY
AND SPOT 

IMPROVEMENTS

WINTHROP, 
INTERSECTION 

IMPROVEMENTS, US. 
RTE.202 / MAIN ST.

PRATT & SONS, INC.
RESIDENT?

           
           

Brian Keezer 4/15/17 7/15/17

018804.00      Winthrop STP-
1880(400) 018804.00    

HIGHWAY 
PRESERVATION 

PAVING

WINTHROP, MAIN 
STREET  MILL & FILL

PIKE INDUSTRIES, 
INC.

ANTHONY 
JACQUES

           
           

Meredith 
Kirkmann 7/13/16 2/3/17

020527.00      Wiscasset
STP-

2052(700) 020527.00    
HIGHWAY 

CONSTRUCTION

WISCASSET, US. 
RTE.1, NEW SIDEWALK

CONSTRUCTION

DDI EARTHWORKS 
LLC AKA DESIGN 
DWELLINGS, INC.

SONNY 
GORNEAU

           
           

Aurele Gorneau
Ii 3/8/16 10/24/16

022518.00      Yarmouth STP-
2251(800) 022518.00    BRIDGE 

REHABILITATION

YARMOUTH, COTTON 
MILL BRIDGE 

REHABILITATION.

WYMAN & SIMPSON, 
INC.

RESIDENT?
           
           

Mark Parlin 3/1/17 6/15/17

021654.00      021654.00 021654.00    MAINTENANCE

21654.00 MORSE BR 
#5694 BANGOR 

WEARING SURFACE 
REPLACEMENT

LANE 
CONSTRUCTION 

CORPORATION (THE)

TROY DEVOE
           
           

 ? 

022105.00      022105.00 022105.00    MAINTENANCE LINNEUS CULVERT 
REPLACEMENT

LEE'S GENERAL 
TRUCKING AKA 

EMERY LEE & SONS, 
INC.

JAMES BALL
           
           

 ? 
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Federal

Proj-Num
Project  
ID Program Route(s) Description Prime Contractor

Resident/ 
Phone/

Fax

Project 
Manager

Construction 
Begin

Anticipate
Complete

020116.57      020116.57 020116.57    MAINTENANCE REGION 5, 
EXCAVATORS 15

HOULTON RENTAL 
CENTER

GAIL ILER
           
           

 ? 

022307.00      022307.00 022307.00    MAINTENANCE
ALLAGASH AND 
WALLAGRASS, 

PROTECTIVE COATING

COPIA SPECIALTLY 
CONTRACTORS

JAMES BALL
           
           

 ? 

022355.00      022355.00 022355.00    MAINTENANCE

MILLINOCKET, T3 
INDIAN PURCHASE 
TWP, PROTECTIVE 

COATING

COPIA SPECIALTLY 
CONTRACTORS

JAMES BALL
           
           

 ? 

022353.00      022353.00 022353.00    MAINTENANCE EASTON, GRAVEL 
SURFACE MCGILLAN, INC.

JAMES BALL
           
           

 ? 

021523.00      021523.00 021523.00    MAINTENANCE MILO AND PLYMOUTH WELLMAN PAVING

MATTHEW 
CONNOR

           
           

 ? 

022477.00      022477.00 022477.00    MAINTENANCE

MADAWASKA & 
OAKFIELD DOME 

ROOFING 
REPLACEMENT

MCLAUGHLIN 
BUILDERS

JAMES BALL
           
           

 ? 

 
 

BRIDGE PROGRAM
Name Title Phone Location
Wayne Frankhauser Program Manager 624-3491 Central
Eric Shepherd Assistant Program Manager/Construction 592-7825 Central
Jeff Folsom Assistant Program Manager/Design 624-3491 Central
Joel Kittredge Sr. Project Manager 624-3550 Central
Mike Wight Sr. Project Manager 624-3435 Central
Leanne Timberlake Design Build Project Manager 624-3422 Central
Devin Anderson Area Construction Manager 624-3402 Central
Mike Redmond Concrete Quality Specialist 624-3271 Central

CAPITAL RESOURCES
Name Title Phone Location
George Macdougall Contracts Engineer 624-3353 Central
Kevon Hanlon Document Review Manager 624-3343 Central
Leonard Lidback Document Review/ Project Closeout 624-3502 Central
Norma Gilman Document Review/ Project Closeout 624-3495 Central
Roxane Cleaves Document Review/ Project Closeout 624-3533 Central
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Guy Berthiaume Field Manager 624-3534 Central
Jean Tukey Sub-Contractor/Testing Mins 624-3514 Central
Rebecca Snowden Contractor payments 624-3515 Central
Diane Barnes Electronic Bidding/Web Page/Bid Tabs 624-3503 Central
Sonya Everett Elations/Prequal 624-3519 Central
Susan Merriman Bid Openings/Amendments 624-3408 Central
       

HIGHWAY PROGRAM
Name Title Phone Location
Bradford Foley Program Manager 624-3539 Central
Stephen Bodge II Assistant Program Manager /Design 441-6850 Central
Scott Bickford Assistant Program Manager/Construction 215-3857 Central
Brian Luce Paving/Pavement Mixes/Construction 

Support 446-0360 Central

Denis Lovely Sr. Project Manager/Construction Support 446-1978 Central
Shawn Smith Sr. Project Manager/Construction Support 557-1663 Central
Derek Nener-Plante CE II - Construction Support 215-0849 Central
Rob Betz Sr. Project Manager 215-4051 Region 1
Meredith Kirkman Sr. Project Manager 557-0672 Region 2
Guy Whittington Sr. Project Manager 562-4228 Region 3
Randy Barrows Sr. Project Manager 592-2800 Region 4
Roger Soucy Sr. Project Manager 215-8739 Region 5
Ernest Martin Jr. Sr. Project Manager 624-3381 Central
Rhobe Moulton Sr. Project Manager 624-3391 Central

     
MULTI MODAL PROGRAM

Name Title Phone Location
Jeff Tweedie Program Manager 624-3473 Central
Nate Benoit Assistant Program Manager 624-3555 Central
Aurelle Gorneau II Sr. Project Manager 624-3550 Central
Brian Keezer Sr. Project Manager 624-3612 Central
Cathrine Rand Project Manager I 624-3451 Central
John Rodrigue Project Manager I 592-0428 Central
Jen Paul Construction Manager 446-3316 Central

REGIONAL ENGINEERS
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Name Title Phone Location
Kyle Hall Regional Engineer 592-3418 Region 1
James Andrews Regional Engineer 446-1768 Region 2
Mark Hume Regional Engineer 557-2609 Region 3
John Devin Regional Engineer 592-5943 Region 4
Brent Bubar Regional Engineer 557-3886  Region 5
Brian Burne Highway Maintenance Engineer 624-3571 Central
       

REGIONAL MANAGERS
Name Title Phone Location
Doug Carlson Regional Manager 885-7000 Region 1
Michael Burns Regional Manager 624-8200 Region 2
Norman Haggan Regional Manager 562-4228 Region 3
Steven Thebarge Regional Manager 990-2667 Region 4
Robert Watson Regional Manager 764-2060 Region 5
       

SAFETY
Name Title Phone Location
Dwight Doughty Safety 592-6646 Central
       

TESTING & LABS
Name Title Phone Location
Rick Bradbury Testing Engineer 624-3482 Central
Kevin Cummings Quality Assurance Engineer 624-3429 Central
Nancy Bradbury TIMS Manager 215-7217 Region 4
Mark Alley Central Lab Engineer 941-4526 Region 4
James R. Robinson Freeport Lab Supervisor 865-0164 Freeport
       

TRAFFIC SERVICES

Name Title Phone Location
Stephen Landry State Traffic Engineer 624-3624 Central
       

Region Main Office Phone    
Region 1 885-7000    
Region 2 624-8200    
Region 3 562-4228    
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Region 4 941-4500    
Region 5 764-2060

*Note: Construction Begin date is based on forecast or actual dates. If there is no actual date, the forecast date is used.

List is filtered on contracts with an Advertise actual date entered, Project status = 'Active' and projects have no Final Records Submitted 
date entered.

Contact: Phone numbers for project residents listed or offices listed
Source: Departmental contract and project management systems
Refresh Cycle: Weekly
Last Refresh: January  23, 2017

<---------------------End of Report------------------------>


