MaineDOT Bus and Bus Facilities Competitive Grant Application FY 2024

Attachment F Project Timeline

Project Title: Modernizing Infrastructure in Maine Federal Transit Administration's FY 2024 Bus and Bus Facilities Competitive Program



	Calendar Year 2024		Calendar	Year 2025	Calendar Year 2026	
Agency Activities Vendor Activities Support/Admin Activities	Q1 Q2 1 2 3 4 5 6 7	Q3	Q1 Q2 1 2 3 4 5 6	Q3 Q4 7 8 9 10 11 12	Q1 Q2 1 2 3 4 5 6	Q3
General		FTA Engineering S	Support and Financial Oversight		Project Closeout	
C1: Bus Maintenance Upgrades		BIO \	In- ent stall			
C2: Bus Shelter Rehabilitation		Design & Permitting	Bid Procure- ment Buil	ld		
C3: Bus Station Upgrades for Security and Resiliency		Design / Perm Coordination	nitting / Utility Bid	Build		
C4: Transit Fleet Service Facility Upgrades		Design / Perr Utility Coordi				
C5: Vehicle Replacement		Spec.		ivery, mmissioni		
					•	

Modernizing Maine's Infrastructure Program Component Summary

Design-Bid-Build Components	Agency Lead	Permitting and Design	Bid and Procurement	<u>Construction</u>
		(Complete)	(Complete)	(Complete)
C2: Bus Shelter Rehabilitation	citylink	Q4 2024	Q2 2025	Q3 2025
C3: Bus Station Upgrades	citylink	Q1 2025	Q2 2025	Q4 2025
C4: Transit Fleet Service Facility Upgrades	KVCAP	Q1 2025	Q2 2025	Q3 2025
Equipment or Vehicle Procurement and Delivery	Agency Lead	<u>Specification</u>	Bid and Procurement	Commissioning/Install
		(Complete)	(Complete)	(Complete)
C1: Bus Maintenance Upgrades	citylink	Q4 2024	Q1 2025	Q2 2025
C5: Vehicle Replacement	SPBS and GPTD	Q4 2024	Q2 2025	Q3 2025