

MaineDOT Utility Task Force
MaineDOT Augusta Headquarters, Child St., Room 216
Monday, September 26, 2011.

Chair: Jeff Tweedie

Attendee: Janine Klebe, John Smith, Derrick Carleton, Bob Peasley, Sam Hafford, Rhobe Moulton, Mike Barden, Terry Blair Jr. Gary Crabtree, Gerry Norton, Calvin Seeley, Julia Spinney, Bil Aklins, Steven Doody, Andy Hinkley, Steve Polyot, Morris Leathers, Jerry Quirion, Heath Cowan, Gordon Johnson, Ned Pierce, Matt Elliot

Welcome to all followed by introductions.

Jeff introduced new MaineDOT utility coordinators: Derrick Carleton new Highway Coordinator for Region 4 and Mike Barden Regions 1 & 2.

A congratulations from the Utilities for Jeff receiving the Employee of the Month Award.

Agenda: Follow up from last meeting: Working Clearance around Power Distribution/Transmission Lines, Contracting methods for working around buried Utility appurtenances, Aerial Utility MOU, Escrow Accounts on Large Opening Permits, Utility Coordination and MaineDOT structure.

New Items: 2012 Project Advertise schedule, Responses to Letter 1; Inquiries and Open forum/Other Business.

Follow Up Items

- a. Working Clearance around Power Distribution/Transmissions Lines:
 - o New OSHA Standards.
 - ⇒ Jeff: MaineDOT has worked with MaineDOL to develop workable standards, especially around service drops.
 - ⇒ Jeff asked if there had been any issues or inquiries from Contractors to the utility on other projects: no issues or inquiries were noted.
- b. Contracting methods for working around buried utility appurtenances.
 - o MWUA & Jeff met to discuss a variety of issues. It was decided at this meeting that it would be prudent to invite waste water industry to discuss this topic.
ACTION: Gordon Johnson to setup meeting.
- c. Aerial Utility MOU:
 - o Jeff: partnering did not occur February of 11.
 - ⇒ Language in PUA's has been scaled down, still no successful signed.
 - Due to limited time-frame between finalizing contract requirements, &
 - "Unwillingness" of utilities to sign
 - ⇒ Partnering planned for February of 12 to clarify
- d. Escrow Account on Large Opening Permits:
 - o In lieu of an escrow account, the Department is still willing to utilize a bond or irrevocable letter of credit.
- e. Utility Coordination & MaineDOT Structure: Organizational Charts Shared with the Group: MaineDOT Utility Coordination & MaineDOT Utility Interaction Structure.

- Jeff explained: The first page shows what was presented at previous meeting in February. Some utilities requested further clarification, shown on the second page.
 - ⇒ Jeff explained the following:
 - Function of Bureau of Project Development and Maintenance.
 - Project Development oversees large capital improvement projects for Bridge, Highway, and Multimodal Programs.
 - Maintenance & operations oversees maintenance measures and capital projects focused on traffic improvements (Traffic Program)
 - The role each Program plays within the Department.
 - Individuals who utilities deal with are shown in yellow (Utility Coordinators & Permit Specialists)
 - Utility Coordinators may be consultants depending on Program and/or Project

Q – Any chance of a dash-line over to Multimodal instead of no line?

A - There should be, this is shown incorrectly on the chart (corrected in minutes distribution) - Multimodal has a high volume of projects, mostly being LAP where the Municipality develops the Project. Utility coordination may be by a municipal official or through a hired consultant. DOT does get involved sometimes with their Utility concerns but only when requested, generally they are on their own.

- DOT provides LAP training every spring, if there are issues, let Jeff know, and training can be expanded/revamped.
 - ⇒ Some Consultants on LAP projects are new comers to the Process - If you have concerns with a Consultant handling the Utilities, you can always contact a coordinator for assistance.

2012 Project Advertise Schedule – Draft document shared with all

- This list is Draft for utility planning purposes only.
 - ⇒ Department is working on finalized list to go live on the Internet the first week of December
 - Action Item – Jeff will e-mail all when list is available on Internet

Responses to Letter 1 Inquiries

- Part of the Project process, Department required to verify existence, or lack-there-of, of utilities within Project corridor. It is important for these to be completed and returned:
 - ⇒ Department utility database has data for utility by Town, not Route designation
 - ⇒ Needed to maintain Federal funding
 - ⇒ Required as part of the accommodation policy.
- One small change to our letter 1's is that we are asking pole owners to identify any attachments on their poles. This helps us maintain our database
 - ⇒ Not knowing who is on the poles, or finding out during construction has affected a handful of projects.

Q - Can the Letter 1's be standardized? Receiving several different version, i.e. PDF's, MS Word, forms with check boxes, or written out answers.

A. Yes, this is something we can look at.

Q - Unclear when the Project start date is, can it be shared? Sometime we see the year the project should be, other times, nothing for a timeframe

A. We can share date in the letter 1's.

Action Items: Work with Programs on formatting the Letter 1's. Jeff

Add Project Scope and advertise date to letter 1's - Jeff

Open Forum/Other Business

Memorable construction season this year with Storm Irene. We have Ups and Downs so if you have concerns with the way the year went please share.

Contractors requesting Utilities to leave the worksite. MaineDOT is making the contractors aware of the consequence of this action at the Project level. Conversation should take place between contractor and utility.

Bridge Projects – being composite or pre-cast material used. Make sure to let Utility know in Letter 1's, or as soon as possible, that the Project is composite or pre-cast.


Utilities expressed general concern not being able to attached utilities to these structures.

Closing –


If you have any concerns please let Jeff know as soon as possible. Very Good Construction Season, Thank you to all.

Next Meeting: February 2012

MaineDOT Utility Coordination



MaineDOT Utility Interaction Structure



Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
017482.00	ORONO, BICYCLE AND PEDESTRIAN	Create new bicycle and pedestrian connector on the UMaine Orono Campus, from Hilltop/rec Center area (Hilltop Road) to athletic facilities along Black Bear Road.	0	MULTIMODAL PROGRAM	9/21/2011	1/4/2012
017872.00	FRYEBURG, LITTLE POND BR#2464	Replace Little Pond Bridge (2464) over Little Pond, located 0.78 of a mile northerly of the Bridgton town line.	0	BRIDGE PROGRAM	12/30/2011	1/10/2012
017603.00	SACO-SIDEWALKS	Pedestrian Safety Improvements in the vicinity of Fairfield and Burns Elementary schools, including School Street, as well as a pedestrian activated flashers on Beach Street.	0	MULTIMODAL PROGRAM	11/7/2011	1/16/2012
019174.00	EMBDEN, ROUTE 16	Beg. 1.53 mi. northerly of the Embden, New Portland T/L and extending northerly 8.63 miles to 2.99 mi. Northerly of the Anson, Embden T/L	8.63	HIGHWAY PROGRAM	1/11/2012	1/18/2012
019176.00	MADISON, ROUTE 201	Begin at Int. Route 148 and Route 201, extending northerly 5.82 mi. to 0.20 miles northerly of the Int. of Rte. 201, Adams Rd, Robbins Rd.	5.82	HIGHWAY PROGRAM	1/11/2012	1/18/2012
019163.00	MADISON-SOLON, ROUTE 201	Highway Resurfacing: Beginning 0.20 of a mile northerly of Adams Road and extending northerly 5.00 miles.	5	HIGHWAY PROGRAM	1/11/2012	1/18/2012
019158.00	SKOWHEGAN, ROUTE 201	Beginning 1.40 miles north of Kendall Anex, extending northerly 6.35 mi. to Island Ave and West Front Street	6.35	HIGHWAY PROGRAM	1/6/2012	1/18/2012
018105.00	CUMBERLAND, SIDEWALK (TUTTLE)	New sidewalk construction on the southern side of Tuttle Road: Beginning at Meadow Way and continuing southeasterly for approximately 0.45 mile to Cumberland Town Hall.	0.45	MULTIMODAL PROGRAM	1/16/2012	1/23/2012
018106.00	CUMBERLAND, TUTTLE ROAD	Highway resurfacing: Beginning at Route 9 (Main Street) and continuing 0.30 of one mile southeasterly to Willow Lane. The proposed scope calls for a shim and 3/4" overlay with associated curbing, ditching and drainage improvements.	0.3	MULTIMODAL PROGRAM	1/16/2012	1/23/2012
019130.00	BOWDOIN, RICHMOND, ROUTE 201	Beginning at the TL of Bowdoin/Topsham extending northerly 8.4 miles to the intersection of Brunswick Rd and Richmond Rd and Main St.	8.4	HIGHWAY PROGRAM	1/6/2012	1/25/2012
019212.00	BREWER - SOUTH MAIN STREET	Mill and fill: Beginning at Harriman Lane and continuing 0.36 miles southerly to the Town Line. Mill existing pavement to a 2-inch depth and overlay with 2 inches of 12.5-mm HMA.	0.36	HIGHWAY PROGRAM	1/4/2012	1/25/2012
019133.00	JEFFERSON TO WINDSOR, ROUTE 17	Beginning 0.15 mi. Southeast of Winslows Mill Rd, extending northeasterly 12.58 miles to 0.17 mi. easterly of the int. of Kennison St.	12.58	HIGHWAY PROGRAM	1/11/2012	1/25/2012
017873.00	LEBANON, FORD BRIDGE # 1219	Rehabilitation of Ford bridge # 1219 in Lebanon which carries Philbrick or Fallover branch of Little River.	0	BRIDGE PROGRAM	1/12/2012	1/26/2012
017527.00	BAR HARBOR, SAFE ROUTES	Sidewalks and bicycle facilities, connection from Eden Street to the Conners-Emerson Elementary School.	0	MULTIMODAL PROGRAM	9/9/2011	2/1/2012
017475.00	DAMARISCOTTA-SIDEWALKS	Sidewalk from downtown along Business Route 1 the business area.	0	MULTIMODAL PROGRAM	5/10/2011	2/1/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
017105.00	HALLOWELL, WINTHROP STREET	Catch basin and closed system drainage repair/replacement on Winthrop Street (C446L) beginning at Spring Street (RLM 4.14) and extending easterly to Rte 201 (RLM 4.34)	0.2	HIGHWAY PROGRAM	1/13/2012	2/1/2012
017929.10	PORTLAND 295 BR DECK SEC 2	Continuation of Bridge deck paving, joint work and guardrail attachments in Portland and South Portland on 12 bridges NB 295 only: #6273, #6249, #6281, #6291, #6292, #6294, #6295, #6296, #6297, #6298, #6299, #6230, #5915	0	BRIDGE PROGRAM	1/18/2012	2/1/2012
019162.00	ROCKWOOD STRIP T1 R1 NBKP	Starting on State Route 6 in Rockwood Strip T1R1 NBKP 0.04 mile after the intersection of Rockwood Road and Village Road in Rockwood Strip T1R1 NBKP.	1.95	HIGHWAY PROGRAM	1/20/2012	2/1/2012
019161.00	TAUNTON & RAYNHAM ACADEMY GRAN	Beginning 1.42 miles south of Somerset Rd, extending southerly 3.74mi. to the townline of Sapling Twp/Big Moose Twp	3.74	HIGHWAY PROGRAM	1/20/2012	2/1/2012
019126.00	WINSLOW, WATERVILLE, ROUTE 137	Beginning at the Int of Carter Mem Dr and China Rd, extending northerly 2.29 miles to the intersection of Silver St and Kennedy Mem Dr	2.29	HIGHWAY PROGRAM	1/20/2012	2/1/2012
017473.00	BOWDOINHAM, SIDEWALKS	Construct sidewalks within Village Area to connect downtown services, such as schools, library, store, riverfront park, and town office.	0	MULTIMODAL PROGRAM	7/15/2011	2/2/2012
012665.00	YORK, SEWALLS BRG #3096	Bridge rehabilitation. Carries the Organug Road over the York River.	0	BRIDGE PROGRAM	1/20/2012	2/3/2012
019218.00	CALAIS TO BAILEYVILLE, ROUTE 1	Beg. 0.01 mi. northerly of Magurrewock Rd., extending northerly 3.89 mi. to 0.04 mi. northerly of the TL - Baileyville, Baring. Coordinate with 2012 project at Int of 1/9 & 191 (PIN 17289.00)	3.89	HIGHWAY PROGRAM	1/18/2012	2/8/2012
016524.00	ORONO, BENNOCH ROAD	Culvert replacement, with gravel fill and guardrail replacement: Beginning .04 of one mile north of the Old Town-Orono line and extending to .07 of one mile south of the Old Town-Orono line.	0.11	MULTIMODAL PROGRAM	11/1/2011	2/8/2012
019264.00	RICHMOND, ROUTE 197	STRUT replacement in Richmond on RTE 197, located 0.205 miles West of High School Drive. to be constructed in 2011.	0.01	HIGHWAY PROGRAM	1/20/2012	2/8/2012
016350.00	STOCKTON SPRINGS SAFE ROUTES	Safe Routes to School pedestrian improvements in the vicinity of Stockton Springs Elem School. New and upgraded sidewalks on Main Street from US Route 1 to the Health Center on the Cape Jellison Road. New sidewalks on Church St from Maine St to school.	0	HIGHWAY PROGRAM	1/16/2012	2/8/2012
017106.00	STOCKTON SPRINGS, MAIN STREET	Catch basin and closed system drainage repair/replacement on Main Street (C364M) beginning at US Rte 1 (RLM 0.00) and extending northerly to Cape Jellison Rd (RLM 0.67)	0.67	HIGHWAY PROGRAM	1/16/2012	2/8/2012
019142.00	CHINA, ROUTE 32	Beg. 0.20 mi northerly of the int. of Chadwick Hill Rd, Windsor Rd, extending northerly 1.06 miles to 0.08 mi northerly the int. of W. Tobey Rd, Windsor Rd.	1.06	HIGHWAY PROGRAM	2/1/2012	2/15/2012
019131.00	FAIRFIELD, ROUTE 201	Beg. 0.13 mi. northerly of the int. of Rte 201, Mountain Ave. extending northerly 0.62 miles to 0.75 mi. northerly of the int. of Rte 201, Mountain Ave.	0.62	HIGHWAY PROGRAM	1/25/2012	2/15/2012
015817.00	KITTERY, ROUTE 1	Highway Resurfacing: Beginning at Lewis Road and extending northerly 1 mile to the Kittery-York town line.	1	HIGHWAY PROGRAM	1/25/2012	2/15/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
017468.00	LISBON, BIKE PED TRAIL	Design and construct a Bicycle and Pedestrian Trail connecting the Paper Mill Trail at Sabattus River Boat Launch toward downtown Lisbon along the Androscoggin River ending at the MaineDOT Park & Ride Lot off Route 196.	0	MULTIMODAL PROGRAM	1/15/2011	2/15/2012
019187.00	MILO, ROUTE 6	Highway Resurfacing: Beginning at Billington Road and extending northerly 1.19 miles.	1.19	HIGHWAY PROGRAM	1/25/2012	2/15/2012
015690.00	TRENTON, RT 3/230 - INTERSECTION	Intersection Improvements: Located at the intersection of Routes 3 and 230. Realign intersection and the installation of signal.	0	HIGHWAY PROGRAM	2/2/2012	2/15/2012
019136.00	WATERVILLE TO PITTSF'D, I-95NB	1 3/4" Mill and fill: Beginning 0.45 miles north of the Oakland-Waterville town line, extending northerly 15.84 miles to 1.34 miles north of BRG 5982, I 95 NB under JOHNSONS FLAT RD	15.84	HIGHWAY PROGRAM	2/1/2012	2/15/2012
015822.00	YORK, ROUTE 1	Highway Resurfacing: Beginning 0.26 of a mile north of Spur Road and extending northerly 6.50 miles to the York-Ogunquit town line.	6.58	HIGHWAY PROGRAM	1/25/2012	2/15/2012
015823.00	YORK, SPUR ROAD	Highway Resurfacing: On the Spur Road beginning at Chases Pond Road and extending northerly 0.51 of a mile to Route 1.	0.51	HIGHWAY PROGRAM	1/25/2012	2/15/2012
019208.00	OLD TOWN - CENTER STREET	Highway reconstruction to correct deficiencies: Beginning at Water Street and extending approximately 0.06 miles to West Branch Bridge, # 2928. Project will include new detector loops in the westbound approach to the Water Street intersection.	0.06	HIGHWAY PROGRAM	2/1/2012	2/22/2012
017317.00	SABATTUS, HIGH AND MAIN SIDEWALKS	Sidewalk reconstruction: On Main St. beginning at Rt. 126 and extending for 0.57 mile northeasterly to High Street, then continuing on High St. for 0.20 of one mile southeasterly to Long Beach Road. Project will include drainage and curbing work.	0.73	MULTIMODAL PROGRAM	10/5/2011	2/22/2012
016130.00	FRYEBURG, MTN DIV RAIL TRAIL	RAIL WITH TRAIL, SEGMENT 2 CONSISTING OF 2.6 MILES, FROM PORTER ROAD TO THE AIRPORT ROAD.	0	MULTIMODAL PROGRAM	2/2/2012	2/23/2012
017234.00	GREENE-TURNER, CTR BR # 3426	Replacement of Turner Center bridge # 3426 on the Greene-Turner TL which carries Center Bridge Rd over the Androscoggin River	0	BRIDGE PROGRAM	1/25/2012	2/29/2012
016135.00	HOULTON, NEW SIDEWALKS	Houlton Sidewalk Improvements to include four new sidewalks on North Street, Putnam Ave, Columbia Street and Military Street.	0	MULTIMODAL PROGRAM	8/26/2011	2/29/2012
017521.00	READFIELD, SAFE ROUTES	Sidewalk along Rte 17 connecting the town hall, Readfield Village east to entrance to the middle and high school complex, and sidewalk on Millard Harrison Drive to the Middle School.	0	MULTIMODAL PROGRAM	9/14/2011	2/29/2012
015108.00	STOCKTON SPRINGS, BR. # 5760	Replace Stockton Springs bridge on Church Street, Stockton Springs Underpass Br. # 5760, located .1 mile north of Main Street over Route 1.	0	BRIDGE PROGRAM	2/22/2012	2/29/2012
017927.00	WISCASSET, RTE 1 MILL AND FILL	Mill and Fill curb to curb on Route 1 beginning at Lee Street and extending 0.63 miles to the Donald Davies Bridge.	0.63	HIGHWAY PROGRAM	2/10/2012	2/29/2012
017936.00	AUBURN, LEW.-AUB. RL RECONSTR.	Purchase, design, and construct a portion of rail line for future passenger service to Lewiston and Auburn on the Lewiston Auburn Railroad Line near the Auburn Airport.	0	MULTIMODAL PROGRAM	1/30/2012	3/1/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
016784.20	BANGOR - NEWBURGH, I-95 SB	1 3/4" Overlay project beginning at southern bridge joint of bridge #5971 and extending 7.86 miles to Exit 174. Please make this project PIN 16784.20	7.86	HIGHWAY PROGRAM	2/8/2012	3/1/2012
018075.00	BANGOR, BIG	FY2011 BIG Grant for Bangor	0	MULTIMODAL PROGRAM	1/30/2012	3/1/2012
016357.00	BLUE HILL SAFE ROUTES	Safe Routes to School pedestrian improvements in the vicinity of Blue Hill Consolidated and the Bay Schools. New sidewalk on High Street from Union Street along the south side to Pleasant Street. Mill Brook foot bridge improvements for pedestrians.	0	MULTIMODAL PROGRAM	12/15/2011	3/2/2012
019304.00	MILO, PLEASANT RIVER BR #3244	Wearing Surface Replacement to Pleasant River bridge #3244 in Milo carrying Pleasant Street over the Pleasant River.	0	BRIDGE PROGRAM	2/22/2012	3/2/2012
019150.00	AUGUSTA, CHINA, ROUTE 3	Beg. 0.12 mi. easterly of the int. of Church Hill Rd. extending northerly 9.65 miles to the intersection of Windsor Rd and Old Windsor Rd	9.65	HIGHWAY PROGRAM	2/10/2012	3/7/2012
019228.00	DANFORTH, ROUTE 1	Highway Resurfacing: Beginning 0.74 of a mile southerly of Depot Street and extending northerly 1.60 miles.	1.6	HIGHWAY PROGRAM	2/22/2012	3/7/2012
016704.00	HOLLIS-STANDISH BR #2190	Replacement of Bonny Eagle Covered Bridge (2190) over Saco River, located on the Hollis and Standish town line.	0	BRIDGE PROGRAM	2/22/2012	3/7/2012
019232.00	WESTON, ORIENT, ROUTE 1	Beginning 0.35 mile northerly of Butterfield Landing Rd, extending northerly 4.73 mi. to 0.57 mile northerly of Orient/Weston townline.	4.73	HIGHWAY PROGRAM	2/22/2012	3/7/2012
017471.00	TOPSHAM, PED BIKE TRAIL	Construction of an off-road bicycle and pedestrian trail along the river connecting the Pedestrian Swinging Bridge to the existing sidewalk on Summer Street (including 100 feet of new sidewalk), which connects to the downtown.	0	MULTIMODAL PROGRAM	12/30/2011	3/12/2012
016346.00	SANFORD SAFE ROUTE 08	Safe Routes to School bicycle and pedestrian improvements. Main St: bike lanes 4 miles., Storm drain covers: 20 bike racks, 2 pedestrian signals	0	MULTIMODAL PROGRAM	7/15/2011	3/13/2012
019141.00	AUGUSTA/VASSALBORO, ROUTE 201	Begin 0.17 mi. northerly of the Int. of Riverside Dr., St. Rte. 3 extending northerly 8.07 miles to 0.01 south of the int. of Rt. 100, Dunham Rd.(S)	8.07	HIGHWAY PROGRAM	2/8/2012	3/14/2012
017289.00	BARING - RTE 1/9 AND ROUTE 191	Intersection improvement at the intersection of Route 1/9 and route 191 to add by-pass-shoulder/lane for left turning vehicles.	0	HIGHWAY PROGRAM	3/14/2012	3/14/2012
019123.00	BRUNSWICK, TOPSHAM, ROUTE 196	Beginning at the Int. of Rte. 1, extending northerly 1.82 miles to the int. of BYPASS DR, MAIN ST SB (4 ramps to/from Route 1 will be in separate PIN)	1.82	HIGHWAY PROGRAM	2/22/2012	3/14/2012
019101.00	BRUNSWICK, 4 RAMPS RTES 1/196	All four ramps: Rte 196 to/from Rte 1 (Rte 196 paving will be under separate PIN.)	1.22	HIGHWAY PROGRAM	2/22/2012	3/14/2012
019224.00	EASTON, ROUTE 10	Highway Resurfacing: Beginning 0.15 northerly of Center Road and extending 0.77 of mile.	0.77	HIGHWAY PROGRAM	2/29/2012	3/14/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
017532.00	FRANKFORT LOGGIN ROAD STRUT	STRUT REPLACEMENT LOCATE 1.95 MILES FROM THE INTERSECTION OF RTE 1A AND LOGGINS ROAD IN FRANKFORT	0.01	HIGHWAY PROGRAM	2/24/2012	3/14/2012
019235.00	LITTLETON, MONTICELLO, ROUTE 1	Beginning 0.38 miles northerly of Wiley Rd, extending northerly 10.19mi. to 0.10 miles south of Fullerton Rd.	10.19	HIGHWAY PROGRAM	2/29/2012	3/14/2012
006462.70	CARIBOU, CONNECTOR-PHASE III	Surface, Guard Rail, R/W Fence, Landscape and other Incidentals on Caribou Connector: Beginning Westerly of Van Buren Rd. extending westerly connecting to Route 161, located 1.50 miles south of the Ogren Road. P.E. and ROW charged to 6462.30	1.09	HIGHWAY PROGRAM		3/15/2012
012315.10	PORTLAND, USM SIDEWALKS	Construct pedestrian sidewalks on or near the USM campus in Portland.	0	MULTIMODAL PROGRAM	9/30/2011	3/15/2012
017483.00	CARIBOU, SIDEWALKS	Sidewalk installed on North Main St. connecting through the roundabout into the Hospital sidewalks.	0	MULTIMODAL PROGRAM	12/30/2011	3/21/2012
019129.00	FAIRFIELD, ROUTE 201	Beg. 0.75 mi. northerly of the int. of Rte. 201, Mountain Ave. extending northerly 4.26 miles to 0.10 mi. northerly of the int. of Rte. 23, Greene Rd..	4.26	HIGHWAY PROGRAM	3/1/2012	3/21/2012
017995.00	GORHAM - SCARBOROUGH, RTE 22	1 1/4 " Overlay on Rte 22 beginning at the intersection of South St. (Rte. 114) and extending to Broadturn Rd.	3.32	HIGHWAY PROGRAM	2/29/2012	3/21/2012
019189.00	HARRINGTON, ROUTE 1	Highway Resurfacing: Beginning 0.18 miles northerly of the Cherryfield-Harrington town line and extending northerly 1.47 miles.	1.47	HIGHWAY PROGRAM	2/29/2012	3/21/2012
019089.00	HOLLIS, ROUTE 117	Beginning at the intersection of US 202 and Cape Rd, extending northerly 5.41 miles to the intersection of Cape Rd and Plains Rd and Waterboro Rd	5.41	HIGHWAY PROGRAM	2/29/2012	3/21/2012
019159.00	KINGFIELD, ROUTE 16	Starting on State Route 16 in Kingfield 0.05 mile after the intersection of Maple Street and Riverside Road in Kingfield., extending northerly 7.31mi. to Ending on State Route 16 in Anson 0.10 mile before the intersection of North Main Street and Milk	7.31	HIGHWAY PROGRAM	3/2/2012	3/21/2012
019215.00	LINCOLN-MATTAWAMKEAG, ROUTE 2	Beginning 0.5 mile northerly of Chester Rd., extending northerly 7.05 mi. to 0.91 mile northerly of the townline - Mattawamkeag, Winn.	7.05	HIGHWAY PROGRAM	3/7/2012	3/21/2012
019223.00	MOLUNKUS TWP, ROUTE 2	Beginning 0.54 mile northerly of the townline - Mattawamkeag, Molunkus Twp., extending northerly 4.21 mi. to 0.15 mile northerly of Route 2A.	4.21	HIGHWAY PROGRAM	3/7/2012	3/21/2012
019102.00	SACO, ROUTE 112	Highway Resurfacing: Beginning 0.51 of a mile northerly of Whitten Drive and extending northerly 0.89 of a mile.	0.89	HIGHWAY PROGRAM	2/29/2012	3/21/2012
017052.00	AUGUSTA, US 201	Highway Rehabilitation: Beginning at the Augusta/Hallowell town line, and extending northerly 1.02 mi. to the west rotary	1.04	HIGHWAY PROGRAM	2/18/2012	3/22/2012
019320.00	CARIBOU, BRIDGE #5567	Bridge Scour Countermeasures: Little Madawaska Bridge (#5567) over Little Madawaska River.	0	BRIDGE PROGRAM	3/16/2012	3/27/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
019315.00	WALLAGRASS, BRIDGE #3901	Bridge Scour Countermeasures: Soldier Pond Bridge (#3901) over Fish River. Located 0.69 of a mile easterly of Route 11.	0	BRIDGE PROGRAM	3/16/2012	3/27/2012
019200.00	BANGOR-BREWER, I-395	Installation of guardrail on Interstate 395 in Bangor and Brewer. NEED LOCATION.	2.4	HIGHWAY PROGRAM	3/7/2012	3/28/2012
019199.00	BANGOR-OLD TOWN, I-95	Installation of guardrail on Interstate 95 from Bangor to Old Town. NEED LOCATION.	3.7	HIGHWAY PROGRAM	3/7/2012	3/28/2012
017736.00	CHINA / WEEKS MILLS ROAD RRI	Beginning at Route 32 and extending about 1.1 miles southerly on Weeks Mills Rd. Scope of work PMRAP, ditching, cross pipe replacement, and limited clearing.	1.1	HIGHWAY PROGRAM	3/20/2012	3/28/2012
019086.00	FREEPORT, ROUTE 1	Highway resurfacing: Beginning at Mallet Drive and continuing northerly for 1.4 miles. The project is likely to require drainage improvements in the vicinity of the new sidewalk constructed under PIN 13096.00.	1.4	HIGHWAY PROGRAM	3/7/2012	3/28/2012
019116.00	PORTER, ROUTE 25	Beginning 0.03 miles north of the intersection of BRIDGE ST, extending northerly 5.64 miles to the NH State Line.	5.64	HIGHWAY PROGRAM	3/7/2012	3/28/2012
019078.00	PORTLAND, ROUTE 22	Beginning at Stevens Ave., extending westerly 1.53 miles to 0.01 mi Easterly of the Int of Johnson Rd (Route 9).	1.53	HIGHWAY PROGRAM	3/7/2012	3/28/2012
019083.00	SACO, ROUTE 112	Highway resurfacing: Beginning at Lund Road and continuing westerly for 0.83 of one mile.	0.83	HIGHWAY PROGRAM	3/7/2012	3/28/2012
019325.00	SANFORD, ROUTE 224	Reclaim w/ cement beginning at the intersection of Route 202 and Route 224 westerly 1.18 miles	1.18	HIGHWAY PROGRAM	3/7/2012	3/28/2012
019148.00	WARREN, ROUTE 1	Beg. 0.30 mi southerly of the TL Waldoboro, Warren. extending northerly 2.47 miles to 0.23 mi. Northerly of the Int. of Atlantic Hwy., Greenwood Ave.	2.47	HIGHWAY PROGRAM	3/7/2012	3/28/2012
017107.00	WASHINGTON, RTE 220	Catch basin (8) and closed system drainage repair/replacement beginning at Rte 105 (RLM 22.39) and extending northerly to Old Union Rd (RLM 22.53).	0.14	HIGHWAY PROGRAM	3/16/2012	3/28/2012
016611.20	AUBURN, COURT ST. @ TURNER ST.	Construction of a slip lane for 0.09 of one mile to accomodate right turns from Court Street onto Turner Street in Auburn.	0.09	MULTIMODAL PROGRAM	11/16/2011	4/1/2012
014857.20	AUBURN, COURT ST. SIDEWALK	Sidewalk Reconstruction: Located at the intersection of Court and Main Streets. Project to include curb realignment, pedestrian refuge and upgraded electronics to assist pedestrians crossing Court and Main Streets.	0	MULTIMODAL PROGRAM	11/16/2011	4/1/2012
019036.00	BURNHAM, S HORSEBACK RD	Install high retroreflectivity curve warning signs and chevrons to both curves. Pave shoulders through curves.	2.26	TRAFFIC		4/1/2012
019431.00	ROCKLAND, ROUTE 1 @ BROADWAY	Intersection improvements located at Route 1 and Broadway.	0	TRAFFIC		4/1/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
017783.00	WEST GARDINER, I-295 EXIT 49	replace poles, lights and wiring	2	TRAFFIC		4/1/2012
017079.00	KENNEBUNK, CLAYHILL BR # 2157	Replacement of Clayhill bridge # 2157 in Kennebunk which carries Rte 9 over the Mousam River.	0	BRIDGE PROGRAM	3/20/2012	4/3/2012
019439.00	BANGOR - HOGAN @ BANGOR MALL	Intersection improvements: Install video detection at the existing four-leg intersection of Hogan Road, Bangor Mall Boulevard and Springer Drive.	0	MULTIMODAL PROGRAM	4/4/2012	4/4/2012
019440.00	BANGOR - HOGAN @ HASKELL	Intersection improvements: Install video detection at the intersection of Hogan Road, Haskell Road and Sylvan Road.	0	MULTIMODAL PROGRAM	4/4/2012	4/4/2012
016819.30	DYER BROOK - OAKFIELD I-95 NB	Highway Resurfacing: Beginning at the Island Falls / Dyer Brook town line and extending northerly 9.04 miles.	9.04	HIGHWAY PROGRAM	3/21/2012	4/4/2012
019204.00	ELLSWORTH, ROUTE 1	Beg. 1.11 mi. northerly of the TL. Ellsworth, Orland., extending northerly 3.00 mi. to 0.10 mi. northerly of North Bend Rd.	3	HIGHWAY PROGRAM	3/14/2012	4/4/2012
019219.00	LINCOLN, ROUTE 2	Beg. 0.48 mi northerly of the int. of Perry Rd., Frost St., extending northerly 2.482 mi. to Ending on US 2 in Lincoln 0.47 miles before the intersection of CHESTER RD and US 2 in Lincoln	2.48	HIGHWAY PROGRAM	3/14/2012	4/4/2012
019205.00	ORLAND, ELLSWORTH, ROUTE 1	Beg. 0.32 miles northerly of Gray Meadow Rd., extending northerly 7.52 mi. to 1.11 mi. northerly of the TL. Ellsworth, Orland	7.52	HIGHWAY PROGRAM	3/14/2012	4/4/2012
017341.00	SACO, BRADLEY STREET	Highway resurfacing: Beginning at Spring Street and extending westerly 0.56 of one mile to Tasker Street.	0.56	HIGHWAY PROGRAM	3/14/2012	4/4/2012
019426.00	SO. PORTLAND, EASTERN TRAIL	Construction of a 12-foot-wide paved Eastern Trail segment along Old Bog Road connecting GL Maietta Way in South Portland and Pond View Drive in Scarborough.	0	MULTIMODAL PROGRAM	3/30/2012	4/6/2012
014796.00	HAMPDEN, ROUTE 1A	Highway reconstruction: Beginning: 250 feet South of intersection of Mount View Drive and rte. 1A in Hampden extending northerly 0.67 miles to a point 200 feet north of the intersection of Stearns Mill Road and rte. 1A	0.67	HIGHWAY PROGRAM	4/2/2012	4/9/2012
019233.00	CARIBOU, CONNOR TWP, ROUTE 1	Beginning 0.15 mile northerly of Bennett Dr., extending northerly 10.02 mi. to in Connor Twp 0.47 miles south of Guerette Rd.	10.02	HIGHWAY PROGRAM	3/28/2012	4/11/2012
019227.00	CARIBOU, ROUTE 1	Highway Resurfacing: Beginning 0.05 of a mile northerly of High Street and extending northerly to Route 89.	0.65	HIGHWAY PROGRAM	3/28/2012	4/11/2012
017524.00	RUMFORD, SAFE ROUTES	Sidewalks to improve pedestrian safety near the Rumford Elementary School.	0	MULTIMODAL PROGRAM	8/15/2011	4/15/2012
018116.00	LEWISTON - RUSSELL STREET	Highway resurfacing: Beginning at Sabattus Street and continuing 0.53 of one mile northwesterly to Robinson Gardens.	0.53	MULTIMODAL PROGRAM	2/29/2012	4/18/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
019112.00	LEWISTON - ROUTE 196	Mill and fill: Beginning at the Lisbon Town Line and continuing 2.79 miles northwesterly to Westminster Street. Adjacent to 19124.00.	2.79	MULTIMODAL PROGRAM	4/13/2012	4/18/2012
019124.00	LISBON, ROUTE 196	Beginning 0.10 mi. north of the Int. of Lisbon St., River Rd., extending northerly 3.54 miles to the T.L. - Lewiston, Lisbon. Project should be coordinated with adjacent MPO PIN 19112.00.	3.54	MULTIMODAL PROGRAM	4/13/2012	4/18/2012
019237.00	MADAWASKA-FRENCHVILLE, ROUTE 1	Beginning 0.03 mile northerly of Fourth Ave., extending easterly 1.70 mi. to 0.05 mile easterly of the townline - Frenchville, Madawaska.	1.7	HIGHWAY PROGRAM	4/4/2012	4/18/2012
019220.00	SHIRLEY, ROUTE 6	Beginning at Int. Rte 6 & 15, and Upper Shirley Corner, extending southerly 3.00 mi. to 0.21 mi. northerly of the Monson, Shirley T/L	3	HIGHWAY PROGRAM	3/29/2012	4/18/2012
011835.00	BREWER, PENOBSCOT LNDING TRAIL	Construction of the Penobscot Landing Bicycle and Pedestrian Trail along the Penobscot River in Brewer.	0	MULTIMODAL PROGRAM	3/29/2012	4/19/2012
011599.00	AUBURN, MINOT AVENUE	Spot safety improvements along the Minot Ave. leg of the rotary on Minot Ave.	1.64	HIGHWAY PROGRAM	4/8/2012	4/20/2012
017321.00	BANGOR, MAINE AVENUE @ GODFREY	Construction of a roundabout at the intersection of Maine Avenue and Godfrey Boulevard	0	MULTIMODAL PROGRAM	4/11/2012	4/25/2012
019335.00	STEUBEN, RTE 1 STRUT	STRUT Rehab: 7' Multiplate to be invert lined, located on Route 1 0.78 miles west of Milbridge townline.	0.01	HIGHWAY PROGRAM	4/11/2012	4/25/2012
019119.00	BRUNSWICK, ROUTE 1	Signal Interconnection and upgrade of existing signals and permanent striping at Route 1, Pleasant Street, Church Street and Maine Street.	0.97	TRAFFIC	4/12/2012	4/26/2012
017877.00	ORIENT, SKAGROCK BR # 2772	Replacement of Skagrock bridge # 2772 in Orient which carries US 1 over Skagrock Brook	0	BRIDGE PROGRAM	4/11/2012	4/26/2012
018144.00	BIG TIER II - KITTERY	BIG Tier II - Kittery. Construction of a new pier, gangway and floating dock system in Pepperell Cove.	0	MULTIMODAL PROGRAM	4/23/2012	4/30/2012
017121.00	GOULDSBORO, ROUTE 186	Beginning 0.10 of a mile south of the Clinic Road and extending northerly 0.07 of a mile.	0.07	HIGHWAY PROGRAM	4/16/2012	4/30/2012
016723.00	NORTH HAVEN, BEACH BR #3955	Replacement of Beach bridge # 3955 in North Haven which carries townway over Pulpit Harbor Cove.	0	MULTIMODAL PROGRAM	4/1/2012	5/1/2012
019035.00	OTISFIELD, GORE ROAD	Install new high retroreflectivity curve warning signs and chevrons. Pave shoulders through curve.	0.49	TRAFFIC		5/1/2012
019474.00	WATERVILLE, PARK & RIDE	Waterville/Oakland park and ride	0	TRAFFIC		5/1/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
014814.00	BIDDEFORD, ELM STREET	Highway reconstruction: Beginning at Beaudoin Avenue and extending 0.54 of a mile to Grayson Street.	0.54	HIGHWAY PROGRAM	4/25/2012	5/2/2012
019082.00	PORTLAND, CAPISIC STREET	Highway resurfacing: Beginning at Brighton Avenue and continuing easterly for 1.27 miles to Stevens Avenue.	1.27	HIGHWAY PROGRAM	4/11/2012	5/2/2012
019094.00	PORTLAND, CONGRESS STREET	Highway resurfacing: Eastern Promenade and extending southerwesterly 0.52 of a mile to Washington Street.	0.52	HIGHWAY PROGRAM	4/11/2012	5/2/2012
019222.00	PRESQUE ISLE, ROUTE 10	PMRAP: Beginning 0.52 of a mile westerly of Cleaves Road and extending westerly 2.17 miles.	2.17	HIGHWAY PROGRAM	4/18/2012	5/2/2012
019330.00	SMYRNA, ROUTE 2	PM RAP beginning at the Railroad Tracks in Smyrna and extending Northerly 5.23 miles.	5.23	HIGHWAY PROGRAM	4/18/2012	5/2/2012
019080.00	TOPSHAM, LISBON, ROUTE 196	Beginning 0.11 miles north of Int of LEWISTON RD, RAMP B ON FROM LEWISTON RD, extending northerly 5.49 miles to the Int of LISBON ST, MAIN ST	5.49	HIGHWAY PROGRAM	4/11/2012	5/2/2012
019099.00	WESTBROOK, BRIDGE STREET	Highway resurfacing: Beginning at Main Street and continuing northerly 0.98 of one mile to Cumberland Street.	0.98	HIGHWAY PROGRAM	4/11/2012	5/2/2012
019100.00	WESTBROOK, EAST BRIDGE ST.	Highway resurfacing: Beginning at Methodist Road and continuing easterly 1.19 miles to Constitution Drive.	1.19	HIGHWAY PROGRAM	4/11/2012	5/2/2012
019340.00	TRENTON, ROUTE 230 STRUT	Culvert Replacement: Located in Trenton 2.37 miles south of the Ellsworth/Trenton town line.	0.01	HIGHWAY PROGRAM	4/18/2012	5/9/2012
017336.00	PORTLAND, FORE RIVER PARKWAY	Construction of a multi-use trail from the Portland Transportation Center across the Fore River Parkway to Congress Street. The project also calls for construction of a new sidewalk, beginning at Sewall Street and extending to the center.	0	MULTIMODAL PROGRAM	3/15/2012	5/10/2012
017627.00	AUBURN, MT. AUBURN AVE	Safety improvements: Beginning at Park Avenue and extending westerly for 0.21 mile to Summer Street.	0.21	MULTIMODAL PROGRAM	5/4/2012	5/11/2012
018190.00	AUBURN, HELM BRIDGE #0074	Replacement of Helm Bridge #0074 in Auburn which carries Browns Crossing Rd over the Royal River.	0	MULTIMODAL PROGRAM	4/30/2012	5/15/2012
019011.00	AUGUSTA, CROSS HILL ROAD	Install high retroreflectivity warning signs and chevrons where appropriate through link.	2.61	TRAFFIC		5/15/2012
019438.00	BREWER - STATE @ EASTERN	Provide new video detection and pedestrian signal heads and push buttons at intersection. Improve sidewalk ramps and crosswalks to comply with current ADA and MUTCD criteria. Provide new ground mounted controller cabinet with concrete foundation.	0	TRAFFIC		5/15/2012
019432.00	BREWER - STATE @ NORTH MAIN	Update pedestrian equipment including countdown signal heads and pedestrian push button and signage. Sidewalk ramps will be improved to meet current ADA standards. Located at the intersection of State Street and North Main Street.	0	TRAFFIC		5/15/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
019433.00	BREWER - STATE @ PENOBSCOT	Provide new video detection and pedestrian signal heads and push buttons at intersections. Improve sidewalk ramps and crosswalks to comply with current ADA and MUTCD criteria.	0	TRAFFIC		5/15/2012
019434.00	BREWER - WILSON @ ACME	Traffic signal improvements: Install new signal cabinet with foundation, controller, pedestrian signal heads and push buttons, and detection. Project will include improvements to associated sidewalks and crosswalks.	0	TRAFFIC		5/15/2012
019435.00	BREWER - WILSON @ STATE	Intersection improvements with signal: Traffic signal upgrade including new controller with cabinet, mast arms, foundations, signal heads, pedestrian signal heads and push buttons, video detection, and sidewalk and crosswalk improvements.	0	TRAFFIC		5/15/2012
018184.00	KITTERY, US RTE 1 AND RTE 236	Project includes extending sidewalks, creating a green space, replacing pavement and concrete curb with granite, replace a 36" culvert and estimate additional drainage work to complete a closed system and overlay the rotary.	0	MULTIMODAL PROGRAM	4/30/2012	5/15/2012
019016.00	MADISON, ROUTE 43	Pave shoulders and install high retroreflectivity warning signs/chevrons through the curves at milepoints 28.09 and 28.74.	1.7	TRAFFIC		5/15/2012
019013.00	MONMOUTH, INT RT 202 & 132	Install dual 12" overhead LED flashing beacons. Install/upgrade high retroreflectivity warning signage in every direction and upgrade stop signs. Paint stop bars at both side street approaches. Trim vegetation to ROW in northeast quadrant. Excavate h	0	TRAFFIC		5/15/2012
019255.00	WINTERPORT, ROUTE 139 STRUT	STRUT replacement in Winterport on RTE 139, 0.02 miles Easterly of Oak St.	0.01	HIGHWAY PROGRAM	4/6/2012	5/15/2012
019263.00	AUGUSTA, RTE 105	STRUT replacement in Augusta on RTE 105 0.465 miles East of the intersection of Cony Rd, Church Hill Rd & RTE 105.	0.01	HIGHWAY PROGRAM	4/20/2012	5/16/2012
019307.00	TWP 28 MD, STRVTION BRK BR #1086	Culvert rehabilitation to Starvation Brook - New bridge # 1086 in Twp 28 Md which carries Rte 9 over Starvation Brook.	0	BRIDGE PROGRAM	5/11/2012	5/22/2012
019203.00	BANGOR - MAINE AVENUE	Mill and Fill Plus: Beginning at Griffin Road and continuing 0.31 mile to Godfrey Blvd. Pave shoulders on each side and add new terminal sections to existing guardrail.	0.31	MULTIMODAL PROGRAM	5/9/2012	5/23/2012
018215.00	BANGOR, MAINE AVE GODF TO RDAB	Milling existing pavement to 2" depth and overlaying with 2" of 12.5MM hot mix. Grade and pave shoulders, 5 foot on one side 2 feet on the opposing side. New terminal sections to the existing guardrail are to be provided	0.62	MULTIMODAL PROGRAM	5/9/2012	5/23/2012
017531.00	BRISTOL, HARRINGTON RD STRUT	PE and ROW Only -- BRISTOL, HARRINGTON ROAD STRUT LOCATED 0.24 MILES SOUTH OF THE INTERSECTION OF HARRINGTON ROAD AND PEMAQUID ROAD.	0.01	HIGHWAY PROGRAM	5/4/2012	5/23/2012
019334.00	GARLAND, EXETER RD (C409K)	Curvert Replacement: Located 0.23 miles northerly of the Garland/Exeter townline.	0.01	HIGHWAY PROGRAM	5/7/2012	5/23/2012
017337.00	PORTLAND, BAXTER BLVD.	Pavement mill and overlay: Beginning at Forest Avenue and extending approx. 0.14 mile to Preble St. Ext., STA. 10+00 = RLM 0.00	0.14	HIGHWAY PROGRAM	5/2/2012	5/23/2012
019306.00	ABBOT, PAGE-CARR BR #5725	Bridge rehabilitation to Page-Carr (Upper Abbot) bridge #5725 in Abbot carrying Routes 6, 7, and 15 over the Piscataquis River.	0	BRIDGE PROGRAM	5/16/2012	5/25/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
016839.00	SEBEC, ROUTE 6	Culvert Rehabilitation: Located 1.28 miles easterly of the Dover-Foxcroft/Sebec townline.	0.01	HIGHWAY PROGRAM	5/14/2012	5/28/2012
017542.00	GOULDSBORO, ROUTE 186 STRUT	Culvert Replacement: Located 0.05 of a mile south of Clinic Road.	0.01	HIGHWAY PROGRAM	4/15/2012	5/29/2012
019229.00	VAN BUREN, RTE. 1	Upgrade / Replace drainage system outlet at approximate RLM 480.86	1.01	HIGHWAY PROGRAM	5/15/2012	5/29/2012
019246.00	FORT KENT RTE 161	Rehabilitation of existing pipe arch at RLM 55.65. Work will include slip lining of this culvert.	0.04	HIGHWAY PROGRAM	5/16/2012	5/30/2012
018133.00	PORTLAND - VANNAH AVE	Highway resurfacing; beginning @ Baxter Boulevard and continuing .035 to Forest Avenue.	0.35	HIGHWAY PROGRAM	5/9/2012	5/30/2012
019267.00	SAINT GEORGE, ROUTE 131	STRUT replacement in Saint George (Tenants Harbor) on RTE 131 0.74 miles westerly of the intersection of RTE 73 & RTE 131	0.01	HIGHWAY PROGRAM	5/11/2012	5/30/2012
017257.00	NEWBURGH - ROUTE 69 AND ROUTE 9	Intersection improvements to increase sight distance and visibility of the intersection	0	HIGHWAY PROGRAM	5/28/2012	5/31/2012
019427.00	ALFRED, RTE 111 @ KENNEBUNK RD	Installation of new traffic signal located at the intersection of Route 111 and Kennebunk Road.	0	TRAFFIC		6/1/2012
018203.00	AUBURN - TURNER ST SIDEWALK	Reconstruction of various sections, up to 1500 ft, up to 16 ADA ramps and removal of 8 trees	1	MULTIMODAL PROGRAM		6/1/2012
017241.00	BRUNSWICK, ROUTE 1	Relocate the Durham Road approach to create two Tee intersections at the intersection of of Route 1, Durham Road and Hillside Road	0	HIGHWAY PROGRAM	6/1/2012	6/1/2012
019048.00	GREENE, NORTH RIVER ROAD	Pave shoulders on curves in northern part of link (approx 3500'), install warning signs and chevrons.	2.22	TRAFFIC		6/1/2012
018204.00	LEWISTON - E. AVENUE SIDEWALK	Remove existing bitumious curb and sidewalk and reconstruct 4,400ft of new sidewalk with bituminous curb.	0	MULTIMODAL PROGRAM		6/1/2012
014794.00	OLD TOWN, STILLWATER AVENUE	Highway reconstruction on Stillwater Avenue/U.S. Route 2A: Beginning at College Avenue and extending 1.02 miles to the elementary school. Scope calls for two 11-foot travel lanes / 14 ft. center turnlane, with 4-foot paved shoulders on each side.	1.04	HIGHWAY PROGRAM	5/27/2012	6/1/2012
019012.00	WALDO, MOOSEHEAD TRAIL	Install chevrons around the problem curve at milepoint 5.00	1.88	TRAFFIC		6/1/2012
017522.00	WINSLOW, SAFE ROUTES	Construction of thermo plastic high visibility crosswalks in the vicinity of Winslow Junior High School and Winslow Elementary School.	0	MULTIMODAL PROGRAM	5/28/2012	6/4/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
019322.00	ISLAND FALLS, BRIDGE #6178	Bridge Scour Countermeasures: Interstate 95 Southbound Bridge (#6178) over Mattawamkeag River. Located 1.30 miles northerly of Interstate 95 Exit #276.	0	BRIDGE PROGRAM	5/25/2012	6/6/2012
019323.00	ISLAND FALLS, I95 BRIDGE #1401	Bridge Scour Countermeasures: Interstate 95 Northbound Bridge (#1401) over Mattawamkeag River. Located 1.11 miles northerly of Interstate 95 Exit #276.	0	BRIDGE PROGRAM	5/25/2012	6/6/2012
019326.00	AUBURN, ROUTE 202	Radius Improvement, intersection of Washington St SB and East Hardscrabble Road.	0.01	HIGHWAY PROGRAM	5/23/2012	6/13/2012
007965.58	PROSPECT-VERONA, STRUCTURE DEMO	DEMOLITION OF WALDO HANCOCK BRIDGE STRUCTURE	0	BRIDGE PROGRAM	6/4/2012	6/13/2012
017454.02	SWAN'S ISLAND, AIRSTRIP REHAB.	Swan's Island - Resurface runway	0	MULTIMODAL PROGRAM	5/31/2012	6/13/2012
015265.00	LEEDS, PAN AM RAILWAYS IRAP	Construction of a new side track and the extension of 2 existing tracks with a crossover near the Decoster Egg Farm Facility.	0	MULTIMODAL PROGRAM	6/1/2012	6/15/2012
019015.00	NORRIDGEWOCK, HOTEL STREET & MAIN STREET	Convert to 4-way stop.	0	TRAFFIC		6/15/2012
019195.00	MACHIASPORT, PORT ROAD (D765J)	Culvert Replacement: Located 0.50 miles easterly of the Clarks Point Road	0.01	HIGHWAY PROGRAM	5/31/2012	6/19/2012
017536.00	PARIS, ROUTE 119	Replacement of existing strut.	0.01	HIGHWAY PROGRAM	5/18/2012	6/19/2012
019202.00	BANGOR, ROUTE 2	Mill and fill: Beginning at Hammond St. Ext. and continuing 0.33 miles to the Town Line. Add paved shoulder to each side of the road and improve drainage.	0.33	MULTIMODAL PROGRAM	6/6/2012	6/20/2012
017602.00	BELFAST-BIKE/PEDESTIAN TRAIL	Bicycle and Pedestrian Trail, 10-12 feet wide, paved from the Belfast Pedestrian Bridge, along the waterfront, connecting through downtown to the boathouse at Steamboat Landing; approximately 0.75 of a mile.	0	MULTIMODAL PROGRAM	6/6/2012	6/20/2012
017454.03	NORTH HAVEN, AIRSTRIP REHAB.	North Haven - Resurface Runway	0	MULTIMODAL PROGRAM	5/16/2012	6/20/2012
019108.00	YARMOUTH, I-295 NB	Slope Stabilization: Located 0.75 of a mile northerly of the Route 1 overpass and extending northerly 0.25 of a mile.	0.25	HIGHWAY PROGRAM	5/30/2012	6/20/2012
019309.00	ABBOT BROWN BRIDGE #5657	Rehabilitation of Brown Bridge #5657 in Abbot carrying Black Road over Brown Brook	0	BRIDGE PROGRAM	6/12/2012	6/21/2012
019118.00	SOUTH BERWICK, RTE 101, STRUT	Replace existing 6' X 78' CMP	0.01	HIGHWAY PROGRAM	6/6/2012	6/27/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
016750.00	SOUTH BRISTOL, THE GUT BR#2339	Improvements to The Gut bridge # 2339 in South Bristol which carries Rte 129 over the Gut.	0	BRIDGE PROGRAM	6/20/2012	6/27/2012
019018.00	FARMINGTON, HIGH ST & MAPLE AV	Install high retroreflectivity warning signage at every approach, and install dual 12" LED overhead flashing beacons.	0	TRAFFIC		7/1/2012
019001.00	SANFORD, ALFRED & SCHOOL ST	Excavate/clear all sight distance obstructions to ROW.	0	TRAFFIC		7/1/2012
017261.00	ORONO, STILLWATER AVE & FOREST	Installation of a roundabout at the intersection of Stillwater Avenue and Forest Avenue	0	HIGHWAY PROGRAM	7/2/2012	7/9/2012
017852.00	SOUTH BERWICK: ROUTE 236	Highway Improvements in 2 segments: 1) Reconstruction: Beginning at Main Street and continuing for 0.29 of a mile northerly to the Pan Am RR tracks; 2) Mill & Fill: Beginning at Main Street and continuing 0.15 of a mile southerly to Portland Street.	0.44	HIGHWAY PROGRAM	7/4/2012	7/11/2012
019019.00	JAY, INT OF RTE 133 & HYDE ROAD	Cut embankment in northeast quadrant to ROW (possibly remove tree). Buy ROW if necessary to cut back as far as possible. Build both side streets up to proper grade and paint stop bars/replace signs.	0	TRAFFIC	7/12/2012	7/18/2012
019091.00	SO. PORTLAND, CUMMINGS ROAD	Preliminary engineering and right-of-way work for Highway Reconstruction: Beginning at Running Hill Road and continuing northerly for 0.73 mile to the Westbrook City Line. Rebuild the existing travel lanes and add paved shoulders.	0.73	HIGHWAY PROGRAM	7/18/2012	7/25/2012
011086.00	YARMOUTH, EXIT 15 INTERCHANGE	Interstate 295, Exit 15: Northbound and Southbound ramp improvements	0	HIGHWAY PROGRAM	7/3/2012	7/26/2012
017490.00	YARMOUTH, PARK AND RIDE	Parking lot development in conjunction with the I-295 interchange project at Exit 15 in Yarmouth.	0	HIGHWAY PROGRAM	7/3/2012	7/26/2012
010063.10	ELLSWORTH, ROUTE 180 RELOCATE	Relocation of Route 180 along the west side of the Union River beginning at Route 180 and extending to Route 1A.	1.74	HIGHWAY PROGRAM	7/26/2012	8/2/2012
017343.00	SCARBOROUGH, DUNSTAN CORNER	Preliminary engineering for intersection improvements at U.S. Route 1, Payne Road, Pine Point Road, and Broad Turn Road, known locally as Dunstan Corner. PACTS intends to fund right-of-way and construction in 2012-2013.	0	HIGHWAY PROGRAM	8/9/2012	8/9/2012
019009.00	AUGUSTA, EASTERN AVE & HOSPITAL	Install overhead lane designation signs. Install lane designation signs in advance of the intersection going northbound and southbound. Install signal backer plates.	0	TRAFFIC		8/15/2012
017869.00	BRIDGEWATER, BOUNDARY BR #3734	Replacement of Boundary bridge # 3734 in Bridgewater which carries Boundary Line Road over Prestile Stream. _BF_	0	BRIDGE PROGRAM	8/6/2012	8/20/2012
019300.00	CARRABASSETT VALLEY, BR #5346	Bridge Scour Countermeasures: North Branch Bridge (#5346) over Carrabassett River. Located 0.75 of a mile westerly of Campbell Field Road.	0	BRIDGE PROGRAM	8/24/2012	9/4/2012
019293.00	CHAIN OF PONDS, GOLD BR #3267	Bridge Scour Countermeasures: Gold Brook Bridge (#3267) over Gold Brook.	0	BRIDGE PROGRAM	8/24/2012	9/4/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
019299.00	WYMAN TWP, STONEY BROOK #5342	Bridge Scour Countermeasures: Stoney Brook Bridge (#5342) over Stoney Brook. Located 0.81 of a mile northwesterly of the Carrabassett Valley town line.	0	BRIDGE PROGRAM	8/24/2012	9/4/2012
019085.00	KITTERY, ROUTE 236 & STEVENSON ROAD	Install left-turn signal heads and phasing at the existing signalized intersection of Route 236, Stevenson Road and Martin Road.	0	TRAFFIC		9/15/2012
017883.00	POLAND, ROUTE 26	Beginning at the Brown Road and extending northerly 1.07 miles to 0.10 of a mile southerly of the Mechanic Falls town line.	1.07	HIGHWAY PROGRAM	9/8/2012	9/17/2012
019120.00	BRUNSWICK, ROUTE 1 AT PLEASANT	Intersection improvements to Route 1 and Pleasant Street.	0	TRAFFIC		10/1/2012
019310.00	FRANKLIN, ALDER BROOK BR# 5728	Culvert replacement of Alder Brook bridge #5728 in Franklin carrying Rte 182 over Alder Brook.	0	BRIDGE PROGRAM	9/27/2012	10/8/2012
019000.00	AUBURN, YOUNGS CORNER ROAD	Pave outside shoulder through curve. Install guardrails, new high retroreflectivity chevrons and warning signs.	0.63	TRAFFIC		10/15/2012
019444.00	STATEWIDE, INTERSTATE WIM	Statewide Weigh in Motion (WIM) installation.	0	TRAFFIC		10/15/2012
019445.00	STATEWIDE, NON INTERSTATE WIM	Installation of Weigh In Motion (WIM) Statewide on Non-Interstate highways.	0	TRAFFIC		10/15/2012
019475.00	TOPSHAM, PARK & RIDE	Topsham, park and ride	0	TRAFFIC		10/15/2012
019292.00	CANTON, BOG BROOK BR #0645	Replacement of Bog Brook bridge #0645 in Canton which carries Rte 140 over Bog Brook.	0	BRIDGE PROGRAM	10/9/2012	10/18/2012
017258.00	BLUE HILL, RT 15 & 172, & BEEC	Construct a roundabout at the intersection of Route 15, Route 172 and Beec Hill Road	0	HIGHWAY PROGRAM	10/18/2012	10/31/2012
012757.00	STANDISH, ROUTE 35 AT WHITE'S BRIDGES ROAD	Intersection Improvement Without a Signal at the intersection of Route 35 and White's Bridges Road	0	TRAFFIC		11/1/2012
019303.00	BLANCHARD TWP, BLKSTN BR#0940	Replacement of Blackstone bridge # 0940 in Blanchard Twp carrying Mountain Rd over Blackstone Brook.	0	BRIDGE PROGRAM	10/26/2012	11/6/2012
019286.00	BURNHAM, EEL WEIR BRIDGE #6209	Bridge Scour Countermeasures: Eel Weir Bridge (#6209) over Sebasticook River. Located at the Burnham-Pittsfield town line.	0	BRIDGE PROGRAM	11/9/2012	11/20/2012
019314.00	CARMEL, TRACY BRIDGE #5191	Bridge Scour Countermeasures: Tracy Bridge (#5191) over Tracy Brook.	0	BRIDGE PROGRAM	11/9/2012	11/20/2012

Subject to change

DRAFT - For Utility Planning Purposes Only - DRAFT

Subject to change

PIN	Title	Description	Length Miles	Lead Unit	PSE Forecast	Advertise Forecast
017259.00	EDDINGTON, MAINE RD & RIVERSDI	Widen righth turn radius and install mountable directional islands and a bypass lane at the intersection of Main Road and Riverside Drive	0	HIGHWAY PROGRAM	11/25/2012	11/25/2012
013062.00	LEWISTON, SABATTUS STREET	Highway rehabilitation: Beginning at the westerly Laurier Ave and Sabattus St intersection, and proceeding in an easterly direction to the intersection of Sabattus St with Old Greene Rd and Randall Road. Requesting new funding for CON and CE in 2008-09.	0.49	HIGHWAY PROGRAM	11/26/2012	11/26/2012
012674.00	RICHMOND, MAINE KENNEBEC BR#2506	Maine Kennebec Bridge (2506) over Kennebec River, located on the Dresden and Richmond town line.	0	BRIDGE PROGRAM	10/23/2012	11/27/2012
019022.00	BANGOR, INT MALL ENTRANCE	Install signal backer plates. Install lane designation signs on mall entrance approaches.	0	TRAFFIC		12/1/2012
019284.00	AUBURN, LITTLEFIELDS BR #3338	Replacement of Littlefields bridge #3338 in Auburn carrying Hotel Road over the Little Androscoggin River.	0	BRIDGE PROGRAM	11/29/2012	12/10/2012
019287.00	WISCASSET, DONALD DVY BR #2262	Wearing surface replacement to Donald E. Davey bridge #2262 in Wiscasset carrying Route 1 over the Sheepscot River	0	BRIDGE PROGRAM	11/30/2012	12/11/2012
019020.00	BANGOR, CEDAR & THIRD ST.	Construct a traffic shelf on the eastern approach and convert to a four-way stop. Install new warning signs and stop signs. Repaint entire intersection.	0	TRAFFIC		12/15/2012
019021.00	BANGOR, SB OFF RAMP TO HOGAN RD	Signal improvements, include new controller, control cabinet, mast arms, foundations, signal heads and video detection.	0	TRAFFIC		12/15/2012
019071.00	OPERATION OF ITS DEVICES	Provided for operations of all ITS equipment deployed at many locations statewide	0	TRAFFIC		12/15/2012
019005.00	WATERBORO, ROUTE 4 & ROUTE 202	Reduce pavement width and move stop sign/stop bar to appropriate place to reduce rolling/rear end crashes at stop.	0	TRAFFIC		12/15/2012
017782.00	FARIFIELD, I-95 EXIT 132	Replace existing lighting, poles and wiring	0.01	TRAFFIC		12/30/2012
019145.00	GARDINER, INTERSTATE 295 EXIT 51	Installation of lighting at Exit 51 in Gardiner.	0	TRAFFIC		12/30/2012

DRAFT - For Utility Planning Purposes Only - DRAFT

SUBJECT TO CHANGE

