Updated 12/01/08

FEDERAL PROJECT



Effective December 1, 2008
Supersedes November 4, 2008

BIDDING INSTRUCTIONS
FOR ALL PROJECTS:

1. Use pen and ink to complete all paper Bids.
2. As a minimum, the following must be received prior to the time of Bid opening:

For a Paper Bid:

a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid
Amendments form, ¢) the completed Schedule of Items, d) two copies of the
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty,
and f) any other certifications or Bid requirements listed in the Bid Documents as due
by Bid opening.

For an Electronic Bid:

a) acompleted Bid using Expedite® software and submitted via the Bid Express™
webbased service, b) a Bid Guaranty (as described below) or a faxed copy of a Bid
Bond (with original to be delivered within 72 hours), and c) any other certifications or
Bid requirements listed in the Bid Documents as due by Bid opening.

3. Include prices for all required items in the Schedule of Items. (“Zero is not considered a Bid
price.”)
4. Include a Bid Guaranty. Acceptable forms are:

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or
on a form that does not contain any significant variations from the Department’s form
as determined by the Department) for 5% of the Bid Amount or

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors.

5. If a paper Bid is to be sent, Federal Express overnight delivery is suggested as the package is
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta.
6. Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable.

IN ADDITION, FOR FEDERAL AID PROJECTS:
7. Complete the DBE Proposed Utilization form in the proper amounts, and submit with your

bid on bid opening day. If you are submitting your bid electronically, you must FAX your
DBE Utilization Form to (207) 624-3431.

If you need further information regarding Bid preparation, call the DOT
Contracts Section at (207) 624-3410.

For complete bidding requirements, refer to Section 102 of the Maine Department
of Transportation, Standard Specifications, Revision of December 2002.



January 30, 2004
Supercedes February 11, 2003

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain a planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments,
must provide an email address to Diane Barnes or David Venner at the MDOT Contracts
mailbox at: MDOT.contracts@maine.gov. Each bid package will require a separate
request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing
an electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contact Larry Childs at
Larry.Childs@maine.gov.
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NOTICE

For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

PIN:

Town:

Date of Bid Opening:

Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed

PIN:

Town:

Date of Bid Opening:

Name of Contractor:

This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:

Name of Contractor:
October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of Lfor payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of'this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contract in the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered
pages as required. Questions are to be faxed to the number listed
in the Notice to Contractors. This is the only allowable
mechanism for answering Project specific questions. Maine DOT
will not be bound to any answers to Project specific questions
received during the Bidding phase through other processes.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
I nfor mation Requested: PIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Completetop portion of form and transmit to the number listed in the Noticeto Contractors
RFI No: RFI received:

Response:

Response By: Date:




NOTICE

Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form with their bid.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor’s Disadvantaged Business
Enterprise Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of
the DBE Directory, contact The Office of Civil Rights at (207)
624-3066.

MDOTs DBE Directory of Certified firms can also be obtained at
www.maine.gov/mdot/disadvantaged-business-enterprises/dbe-home.php



http://www.maine.gov/mdot/disadvantaged-business-enterprises/dbe-home.php

INSTRUCTIONS FOR PREPARING THE
CONTRACTOR’S DISADVANTAGED BUSINESS
ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’s Disadvantaged Business
Enterprise Utilization Plan with your bid on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item
cost of the Work/Product to be provided by the DBE firm, give a brief
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence
of good faith efforts taken by Contractors to solicit DBE Bidders must be
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these
solicitations.



NOTICE

Maine Department of Transportation
Disadvantaged Business Enterprise Program

Notice is hereby given that in accordance with US DOT regulation 49 CFR Part 26,
the Maine Department of Transportation has established a DBE Program for
disadvantaged business participation in the federal-aid construction program;
MaineDOT contracts covered by the program include consulting, construction,
supplies, manufacturing, and service contracts.

For FFY 2009 (October 1, 2008 through September 30, 2009), MaineDOT has
established a DBE participation goal of 5.8% to be achieved through race/gender
neutral means.

Interested parties may view MaineDOT’s DBE goal setting methodology for the
next 45 days during normal business hours (8-4, M-F) at the Maine Department of
Transportation, Civil Rights Office, 16 State House Station, Augusta ME 04333-
0016. Appointments may be scheduled by telephone at (207) 624-3519. The goal
setting methodology is also available for viewing on the MaineDOT website:
http://www.maine.gov/mdot/disadvantaged-business-enterprises/dbe-home.php.

Public comment will be accepted for 45 days following the last date of publication.
The public comment period will be complete on September 26", 2008. The goal will
be submitted for approval to the FHWA on September 1%, 2008. Updated goal will
be submitted to FHWA, if necessary, based on public comment.

Comments on the goal will be accepted, in writing, for 45 days from the date of this
notice.  Written comments should be addressed to Jackie LaPerriere, Maine
Department of Transportation, Civil Rights Office, 16 State House Station, Augusta,
Maine 04333-0016 or by e-mail at: jackie.laperriere@maine.gov.

Several interested stakeholders will be notified directly by e-mail of the goal
publication, including Maine Small Business Administration, Associated General
Contractors, and ACEC, and Maine DBEs.


http://www.maine.gov/mdot/disadvantaged-business-enterprises/dbe-home.php
mailto:jackie.laperriere@maine.gov

Original Submission Page  of

Revision #

MaineDOT CONTRACTOR’S DBE/SUBCONTRACTOR
PROPOSED UTILIZATION FORM

All Bidders must furnish this form with their bid on Bid Opening day

Contractor: Telephone: Ext.
Contact Person: Fax:
E-mail:
BID PRICE: $ BID DATE: / /
FEDERAL PROJECT PIN # PROJECT LOCATION:

TOTAL DBE % PARTICIPATION FOR THIS SUBMISSION
W |D Non Firm Name Unit/lItem Cost | Unit # | Description of Actual $
B B DBE Work & Item Value
Ee | Ee Number

Total »

Contractors must make a good faith effort to include Certified DBE firms in all aspects of the project. If
no DBE firms are to be part of this project, a detailed explanation is required. Attach supporting evidence to
the maximum participation of DBESs on this project. This is a requirement. This evidence must include name of

firm(s) contacted, date contacted, and outcome of solicitation.

Equal Opportunity Use:

Formreceived: /[ Verified by:

Accepted Rejected

cc: [0 Contracts [ Other

For a complete list of certified firms and company designation (WBE/DBE) go to
http://www.maine.gov/mdot

Rev. 1/08



http://www.maine.gov/mdot

THE
MAINE DEPARTMENT
OF TRANSPORTATION

where

Maine Department of Transportation
Civil Rights Office

Directory of Certified Disadvantaged
Business Enterprises

Listing can be found at:
www.maine.gov/mdot/disadvantaged-
business-enterprises/dbe-home.php

For additional information and guidance
contact: Civil Rights Office at (207) 624-3066


http://www.maine.gov/mdot/disadvantaged-business-enterprises/dbe-home.php
http://www.maine.gov/mdot/disadvantaged-business-enterprises/dbe-home.php

September 14, 2007

Vendor Registration

Prospective Bidders must register as a vendor with the Department of Administrative &
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive
payment without first being registered. Vendors/Contractors will find information and
register through the following link —

http://www.maine.gov/purchases/vendorinfo/vss.htm




STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation, Augusta, Maine 04333 and endorsed on the wrapper “Bids for
Hot Mix Asphalt Overlay, Pavement Milling, Drainage and Safety Improvements in the city of Portland” will be received
from contractors at the Reception Desk, Maine DOT Building, Child Street, Augusta, Maine, until 11:00 o’clock A.M.
(prevailing time) on May 13, 2009 and at that time and place publicly opened and read. Bids will be accepted from all bidders.
The lowest responsive bidder must have completed, or successfully complete, a Highway Construction or Paving project or
project specific prequalification to be considered for the award of this contract. We now accept electronic bids for those bid
packages posted on the bidx.com website. Electronic bids do not have to be accompanied by paper bids. Please note: the
Department will accept a facsimile of the bid bond; however, the original bid bond must then be received at the MDOT
Contract Section within 72 hours of the bid opening. Until further notice, dual bids (one paper, one electronic) will be
accepted, with the paper copy taking precedence.

Description: Maine Federal Aid Project Nos.; STP-1480(600)S, PIN 14806.00, STP-1481(100)S, PIN 14811.00, & STP-
1590(100)S, PIN 15901.00

Location: In Cumberland County in the City of Portland:
Project No. STP-1480(600)S is located on Cumberland Avenue, beginning at Elm Street and extending 0.29 mi to Franklin
Arterial.
Project No. STP-1481(100)S is located on Westbrook Street, beginning 0.34 mi south of the Westbrook/Portland town line
and extending southerly 0.89 mi. to Congress Street.
Project No. STP-1590(100)S is located on Forest Avenue, beginning 0.30 mi-north of Warren Ave., and extending northerly
1.122 mi. to Castine Avenue.

Outline of Work:  Hot Mix Asphalt Overlay, Pavement Milling, Drainage and Safety Improvements and other incidental work.
The basis of award will be section 1 only

For general information regarding Bidding and Contracting procedures, contact Scott Bickford at (207)624-3410. Our webpage
at http://www.maine.gov/mdot/contractor-consultant-information/contractor_cons.php contains a copy of the schedule of items,
Plan Holders List, written portions of bid amendments (not drawings), and bid results. For Project-specific information fax all
questions to James Andrews at (207)624-3431. Questions received after 12:00 noon of Monday prior to bid date will not be
answered. Bidders shall not contact any other Departmental staff for clarification of Contract provisions, and the Department
will not be responsible for any interpretations so obtained. Hearing impaired persons may call the Telecommunication Device
for the Deaf at 888-516-9364.

Specifications and bid forms may be seen at the Maine DOT Building in Augusta, Maine. They may be purchased from the
Department between the hours of 8:00 a.m. to 4:30 p.m. by cash, credit card (Visa/Mastercard) or check payable to Treasurer,
State of Maine sent to Maine Department of Transportation, Attn.: Mailroom, 16 State House Station, Augusta, Maine 04333-
0016. They also may be purchased by telephone at (207) 624-3536 between the hours of 8:00 a.m. to 4:30 p.m. Bid Book $10
($13 by mail), payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5% of the bid
amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States postal money order in
the amount of $40,000 payable to Treasurer, State of Maine as a Bid guarantee. A Contract Performance Surety Bond and a
Contract Payment Surety Bond, each in the amount of 100 percent of the Contract price, will be required of the successful
Bidder.

This Contract is subject to all applicable Federal Laws. This contract is subject to compliance with the Disadvantaged Business
Enterprise program requirements as set forth by the Maine Department of Transportation.

All work shall be governed by “State of Maine, Department of Transportation, Standard Specifications, Revision of December
2002", price $10 [$13 by mail], and Standard Details, Revision of December 2002, price $20 [$25 by mail]. Standard Detail
updates can be found at http://www.maine.gov/mdot/contractor-consultant-information/contractor_cons.php

The right is hereby reserved to the MDOT to reject any or all bids.

JOHN E. DORITY
CHIEF ENGINEER

Augusta, Maine
April 22,2009




NOTICE

All bids for Federal Projects opened after December
1, 2008 MUST be accompanied by the DBE
Proposed Utilization form. If you are submitting an
electronic bid, the DBE Utilization Form may be
faxed to 207-624-3431.



Portland

14806.00, 14811.00, & 15901.00
August 3, 2004

Supercedes March 17, 2004

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to
download them, to incorporate them into their Bid Package, and to reference the Amendment
number and the date on the form below. The Maine DOT will not post Bid Amendments any
later than noon the day before Bid opening without individually notifying all the planholders.

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received all of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

(Name and Title Printed)

Page 1 of 1



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 1

DATE: 090417
SCHEDULE OF ITEMS REVISED:
CONTRACT 1D: 015901.00 PROJECT(S): STP-1480(600)S
STP-1481(100)S
STP-1590(100)S
CONTRACTOR :
LINE] ITEM | APPROX. | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY |--——--———- |-
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
SECTION 0001 PROJECT ITEMS
|202.202 REMOVING | | | | |
0010]PAVEMENT SURFACE | 39010.000] | | |
| ISY | I I |
|202.203 PAVEMENT BUTT | | | | |
0020]JOINTS | 2480.000] | | I
| ISY | I I |
|203.24 COMMON BORROW | | | | |
0030] | 150.000] I | |
| ICY | I I |
|203.242 DIRTY BORROW | | | | |
0040| | 40.000] | | |
| ICY | I I |
|403.209 HOT MIX ASPHALT | | | | |
0050]9.5 MM HMA (SIDEWALKS, | 240.000] | | |
IDRIVES, INCIDENTALS) IT | | | |
|403.210 HOT MIX ASPHALT | | | | |
0060]9.5 MM HMA | 4020.000} l | |
| IT | I I |
|403.211 HOT MIX ASPHALT | | | | |
0070] (SHIMMING) | 1570.000] | | |
| IT | I I |
|409.15 BITUMINOUS TACK | | | | |
0080|COAT - APPLIED | 8160.000] l | |
| IG | I I |
|411.10 UNTREATED | | | | |
0090 | AGGREGATE SURFACE COURSE | 10.000] | | |
| (TRUCK MEASURE) 9% | | | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 2

DATE: 090417
SCHEDULE OF ITEMS REVISED:
CONTRACT 1D: 015901.00 PROJECT(S): STP-1480(600)S
STP-1481(100)S
STP-1590(100)S
CONTRACTOR :
LINE] ITEM | APPROX . I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY |--——--———- l-——-
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|604.164 REBUILDING CATCH | | | | |
0100 | BASIN | 4.000] | | |
| IEA | I I |
|604.18 ADJUSTING MANHOLE | | | | |
0110JOR CATCH BASIN TO GRADE | 10.000]| I I I
| IEA | I I |
|604.182 CLEAN EXISTING | | | | |
0120 CATCH BASIN AND MANHOLE | 63.000] I I |
| IEA | I I |
1609.11 VERTICAL CURB | | | | |
0130 TYPE 1 | 1250.000] I I |
| ILF | I I |
1609.237 TERMINAL CURB I | | | |
0140|TYPE 1 - 7 FOOT | 28.000] I I |
| IEA | I I |
|609.2371 TERMINAL CURB | | I I I
0150 TYPE 1- 7 FT - CIRCULAR | 4_.000] I I |
| IEA | I I |
1609.31 CURB TYPE 3 | | I | |
0160] | 1000.000] I I |
| ILF | I I |
|609.38 RESET CURB TYPE 1 | | | | |
0170] | 64.000] | | |
| ILF | I I |
1615.07 LOAM | | | | |
0180] | 100.000] | | |
| ICY | I I |
|1618.13 SEEDING METHOD | | | | |
0190 NUMBER 1 | 10.000] | | |
| IUN | I I |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 3

DATE: 090417
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 015901.00 PROJECT(S): STP-1480(600)S
STP-1481(100)S
STP-1590(100)S
CONTRACTOR :
LINE] ITEM I APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION I QUANTITY | [ ——
I I AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|618.1401 SEEDING METHOD | I I I I
0200|NUMBER 2 - PLAN QUANTITY | 10.000] I I I
| |UN | I I |
1619.12 MULCH I I | I I
0210] I 20.000] I I I
| |UN | I I |
1627.711 WHITE OR YELLOW | I I I I
0220 | PAINTED PAVEMENT MARKING | 44820.000} I I I
ILINE (PLAN QUANTITY) ILF I I I I
1627.75 WHITE OR YELLOW | I I I I
0230 PAVEMENT AND CURB I 4240.000] I I I
IMARK ING ISF I I I I
1627.76 TEMPORARY PVMT. | I | I I
0240|MARK LINE, W OR YELLOW  JLUMP |LUMP I I I
| | | I I |
629.05 HAND LABOR, I I I I I
0250 | STRAIGHT TIME I 30.000] I I I
| IHR | I I |
1631.12 ALL PURPOSE I I I I I
0260 | EXCAVATOR (INCLUDING I 30.000] I I I
| OPERATOR) IHR I I I I
631.172 TRUCK - LARGE I I | | I
0270 (INCLUDING OPERATOR) I 60.000] I I I
| IHR | I I |
1639.19 FIELD OFFICE TYPE | I | | I
0280|B I 1.000] I I I
| |EA | I I |
1643.86 TRAFFIC SIGNAL I I I I I
0290|LOOP DETECTORS I 10.000] I I I
| |EA | I I |
|652.33 DRUM I I | I I
0300] I 40.000] I I I
| |EA | I I |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 4

DATE: 090417
SCHEDULE OF ITEMS REVISED:
CONTRACT 1D: 015901.00 PROJECT(S): STP-1480(600)S
STP-1481(100)S
STP-1590(100)S
CONTRACTOR :
LINE] ITEM | APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY |--——--———- |-
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1652.34 CONE | | I I |
0310} | 210-000] I I |
| IEA | I I |
1652.35 CONSTRUCTION | | | | |
0320 SIGNS I 3940.000] I I I
| ISF | I I |
|652.36 MAINTENANCE OF | | | | |
0330| TRAFFIC CONTROL DEVICES | 77.000] I I |
| ICD | I I |
1652.38 FLAGGER | | | |
0340} I 1840.000] I I |
| IHR | I I |
1652.381 TRAFFIC OFFICERS | | | | |
0350] | 100.000] | I |
| IHR | I I |
1656.75 TEMPORARY SOIL | | | | I
0360 EROSION AND WATER |LUMP |LUMP I I |
|POLLUTION CONTROL | I | | I
1659.10 MOBILIZATION I I I |
0370} |LUMP |LUMP I I I
| | | I I |
|
| SECTION 0001 TOTAL |
SECTION 0002 TRAFFIC ITEMS
|643.83 VIDEO DETECTION | | | | |
0380 SYSTEM |LUMP |LUMP I I I

SECTION 0003 SEWER ITEMS



MAINE DEPARTMENT OF TRANSPORTATION

CONTRACT ID: 015901.00

CONTRACTOR :

SCHEDULE OF ITEMS

PROJECT(S): STP-1480(600)S
STP-1481(100)S
STP-1590(100)S

5

090417
REVISED:

LINE] ITEM

APPROX . I

QUANTITY  J=mmmmmmmmmmmm e |
AND UNITS | DOLLARS

|812.162 ADJUSTING SEWER
0390 |MANHOLE TO GRADE

|]604.18 ADJUSTING MANHOLE
0400]OR CATCH BASIN TO GRADE

[823.011 GATE VALVE BOX,
0410] INSTALL ONLY

1823.332 GATE VALVE BOX,
0420]|ADJUST TO GRADE

|823.011 GATE VALVE BOX,
0440] INSTALL ONLY

1823.332 GATE VALVE BOX,
0450 ADJUST TO GRADE

SECTION 0004 WATER ITEMS
|
I 8.000]
IEA |
| |
I 27.000]
|EA |
| |
I 80.000]
|EA |
|
SECTION 0005 GAS ITEMS
|
I 101.000]|
IHR |
| |
I 20.000]
|EA |
| |
I 20.000]
|EA |

I
| SECTION 0005 TOTAL



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 6

DATE: 090417
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 015901.00 PROJECT(S): STP-1480(600)S
STP-1481(100)S
STP-1590(100)S
CONTRACTOR :
LINE] ITEM I APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION I QUANTITY | [ ——
I I AND UNITS | DOLLARS | CTS | DOLLARS |CTS
| |
| TOTAL BID I I



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , With
its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN Nos.; 14806.00, 14811.00,
& 15901.00, for the Hot Mix Asphalt Overlay, Pavement Milling, Drainage and
Safety Improvements in the city of Portland, County of Cumberland, Maine. The
Work includes construction, maintenance during construction, warranty as provided in
the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before
August 22, 2009. Further, the Department may deduct from moneys otherwise due the
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.

10



Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

Section 0001 $

Section 0002 $

Section 0003 $

Section 0004 $

Section 0005 $

Performance Bond and Payment Bond each being 100% of the amount awarded under
this Contract (see award amount in Section G below).

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.
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3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: Nos.; 14806.00, 14811.00, & 15901.00, for the Hot Mix Asphalt Overlay,
Pavement Milling, Drainage and Safety Improvements in the city of Portland,
County of Cumberland, State of Maine, on which bids will be received until the time
specified in the “Notice to Contractors” do(es) hereby bid and offer to enter into this
contract to supply all the materials, tools, equipment and labor to construct the whole
of the Work in strict accordance with the terms and conditions of this Contract at the
unit prices in the attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of December 2002 and complete the Work within the time limits given in the
Special Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
with their bid.

12



Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

CONTRACTOR

Date (Signature of Legally Authorized Representative
of the Contractor)

Witness (Name and Title Printed)

G. Award.
Your offer is hereby accepted for (see checked boxes):

Section 0001 4
Section 0002 4
Section 0003 4
Section 0004 Q4
Section 0005 4

Contract Amount:

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

Witness

13



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , With
its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN Nos.; 14806.00, 14811.00,
& 15901.00, for the Hot Mix Asphalt Overlay, Pavement Milling, Drainage and
Safety Improvements in the city of Portland, County of Cumberland, Maine. The
Work includes construction, maintenance during construction, warranty as provided in
the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before
August 22, 2009. Further, the Department may deduct from moneys otherwise due the
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.

14



Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

Section 0001 $

Section 0002 $

Section 0003 $

Section 0004 $

Section 0005 $

Performance Bond and Payment Bond each being 100% of the amount awarded under
this Contract (see award amount in Section G below).

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.
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3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: Nos.; 14806.00, 14811.00, & 15901.00, for the Hot Mix Asphalt Overlay,
Pavement Milling, Drainage and Safety Improvements in the city of Portland,
County of Cumberland, State of Maine, on which bids will be received until the time
specified in the “Notice to Contractors” do(es) hereby bid and offer to enter into this
contract to supply all the materials, tools, equipment and labor to construct the whole
of the Work in strict accordance with the terms and conditions of this Contract at the
unit prices in the attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of December 2002 and complete the Work within the time limits given in the
Special Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
with their bid.
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Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

CONTRACTOR

Date (Signature of Legally Authorized Representative
of the Contractor)

Witness (Name and Title Printed)

G. Award.
Your offer is hereby accepted for (see checked boxes):

Section 0001 4
Section 0002 4
Section 0003 4
Section 0004 Q4
Section 0005 4

Contract Amount:

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

Witness

17



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located 1705 U.S. Route 202,
Winthrop, Maine, with a mailing address at 16 State House(&a%\ﬁugusta, Maine 04333-
0016, and (Name of the firm bidding{ the jo

a corporation or other legal entity organized uMe I of (%e&ate of Maine, with its
principal place of businesslocated at ___ (addr f fhe firmbi inqth\eiob)

set forth in this

cated in the Contract
1224.00

, for
in the
, County of

I\eJNork includes construction, maintenance during
n the Contract, and other incidental work.

ge responsible for furnishing all supervision, labor, equipment,
grmanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, al required documentation at the conclusion of the project, warranting
itswork and performing all other work indicated in the Contract.

The Department shall have the right to ater the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time

The Contractor agrees to complete all Work, except warranty work, on or before

November 15, 2003. Further, the Department may deduct from moneys otherwise
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002.
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F.

Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is (Place bid here in alphabetical form such as One Hundred and
Two dollars  and 10 cents)

$_(repeat bid here in numerical terms, such as $10210)  \ Performance
Bond and Payment Bond each being 100% of the amountof this Cantract.

Contract.

he ans, Standard Specifications,

S of \Becemper 2002,

Supplement cifical] ) Kt Agheement; and\, Contract
[ s ¥ Contract will \be govesried by the

id and the Bid Documents, including those in Appendix A to
Division 18 the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

U~V

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

Offer.

19



The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, Revision of December 2002, Standard Details Revision of December
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of:

PIN 1234.00 West Eastport, Hot Mix Asphalt Overlay

State of Maine, on which bIdS will be received until the time specified in the “ Not|ce to

accordance Wlth the terms and conditions of ‘ e unit prices in the
attached “ Schedule of Items’.

in strict

[tems’

8 he bid amount or the official bank check, cashier’s
, or U. S. Postal Money Order in the amount given in the
; S’, payable to the Treasurer of the State of Maine and
accompanying this1id, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work on the date specified in the Engineer's “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of
2002 and complete the Work within the time limits given in the Special Provisions of
this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’ s Disadvantaged Business Enterprise Utilization Plan by
4:30pm on the day of bid opening to the Contracts Engineer.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.
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Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Dep

IN WITNESS WHEREOF, the Contractor, for itself, (ts d assigns, hereby
execute two duplicate originals of this Agreem t i [ | covenants,
terms, and obligations contained in the Con Documext

\an

(N9 e of Legallp\A Representative
f the Gontractor)
__ (Witn (PAint Nam

Your offer is her accepted.  This award consummates the Contract, and the

documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

(Witness)



BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN o et e et aea ey
a corporation duly organized under the laws of the State of ....................... and having a
USUAL PlaCe OF DUSINESS ....eeiuiieiiiiiiiit ettt ettt ettt e e sseesateeaeeennes ,

as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),
to be paid said Treasurer of the State of Maine or his successors in office, for which

payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct  Project Number in the Municipality of

promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this ..., day of .ooeeeiiee ,20..... .
WITNESSES: SIGNATURES:
CONTRACTOR:
STGNALUTE.....cuviiiiieiie e eiies eeeteetee et e e rteeeeaeebeeesbeenseeeasn s s eeenbeeseesnseenseennns
Print Name Legibly .......ccocvveviiiiniiieiens Print Name Legibly ..........cccooevviiiinnneenee.
SURETY:
STGNATUTE ..eeeeviieiiiiecie et ereeerrteesies eeerie e e e e eeteeeaseeessseeessseeesseeensseesnseeesseeenseeans
Print Name Legibly ........ccccccvvieniinnnnnne. Print Name Legibly ........cccccovvviiiiinniennnnne
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ..o
TELEPHONE. ...t ettt et e et ettt et ettt et eeeeneens
vii
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BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

and the State of , as principal,
AN, e ¢ ettt eh ettt h ettt eh e bt et e e h b e bt et sat et et
a corporation duly organized under the laws of the State of ..........c............... and having a
usual place Of DUSINESS 1M ...eieruiiiiieiiee et ettt et et e e e et eeeaeeeneenany

as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use
and Dbenefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and
administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly satisfies all claims and demands incurred for all
labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this .........c.ccccvveenneenns day of ..o ,20 ...
WITNESS: SIGNATURES:

CONTRACTOR:
STGNALUTC. ... eeeiieiie e eries eeete s e eeeteeteesteebeeesaeebeeeabeeseesaseeseesnseeseannnes
Print Name Legibly .......cccovvvvvivienienn e Print Name Legibly ......cccccoovviiiiiiiiiien.

SURETY:
e 4 b 11 (<SSR
Print Name Legibly ........ccccocvveiieniinnnnnne Print Name Legibly .......cccoceviiiiiiiniinnnen.
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE ......cccocooiiiiiiiniiiciecee, ..

viii
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January 26, 1999

SPECIAL PROVISION
PARTNERING

The successful bidder will have the opportunity to enter into a cooperative partnership
agreement with the State Department of Transportation for the contract. The objective of
this agreement is the effective completion of the work on time and to the standard of
quality that will be a source of pride to both the State and the Contractor. The partnering
agreement will not affect the terms of the contract. It is intended only to establish an
environment of cooperation between the parties. If the partnering agreement is accepted.

1. Contractor shall select and provide a third-party facilitator to conduct the team
building workshop for the Contractor and Department personnel. Facilitator selection
shall require Department concurrence. The cost for the facilitator and his associated
expenses will be shared equally by the Department on the next monthly estimate,
following receipt of invoice(s) from the Contractor, on an extra work basis.

2.  Contractor and Department will exchange lists of the key personnel to be
participants in the workshop. The list will contain the name and job title of each person,
a contact phone number, and the address for job related correspondence.

3. The Contractor shall select the location and make all arrangements for space as
required by facilitator, and for any meals required. This cost to be shared equally.

4. A working arrangement for the partnership will be agreed upon in writing at the
workshop. The arrangement will set out the mutually recognized goals and expectation
of the parties.

5. The Contractor and the Department agree to make an effort to maintain identified
key personnel assigned to the work for its duration. A timely notice by each shall be

given if changes by either must be made.

6.  Project issues shall be processed in the manner agreed upon by the parties during
the orientation.

7. Follow-up workshops may be held periodically throughout the duration of the
contract as agreed by the Contractor and the Department.

8.  The Partnering Agreement is not intended to be a legal document. Failure by either
party to follow the process identified will not be grounds for any claim under the contract.

9. ARE YOU INTERESTED IN THIS OPPORTUNITY? YES NO

1ofl
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STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
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Construction Notes

202.202 REMOVING PAVEMENT SURFACE

Station to Station

224+12 239+45
Description Quantity
Side Streets 11

All millings shall become property of the Maine DOT, and shall be delivered and
stockpiled at the Cumberland maintenance camp. Payment for delivery and
stockpiling will be incidental to Item 202.202. The Contractor will be allowed to
keep 25% of the millings as long as the new proposed HMA job mix contains
recycled asphalt pavement. Stockpiling shall include all equipment, personnel
and all other necessary incidentals required to construct stockpiles as per
normal construction practices.

202.203 PAVEMENT BUTT JOINTS

Description Quantity
Driveways 8

604.18 ADJUSTING MANHOLE OR CATCH BASIN TO GRADE

Undetermined Locations 2

604.182 CLEANING EXISTING CATCH BASIN AND MANHOLE

Station Side Quantity
226+04 Lt 1
226+33 Rt 1
228+72 Rt 1
228+72 Lt 1
230+86 Lt 1
231+57 Rt 1
231+64 Lt 1
232+50 Rt 1
232+90 Lt 1
232+99 Rt 1
234+45 Rt 1
235+01 Rt 1
235+06 Lt 1
237+55 Lt 1
237+57 Rt 1

N

Undetermined Locations

Page 1 of 3

STP-1480(600)S
Portland
Cumberland Ave.
Preservation
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627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING

Construction Notes

Pavement Markings

Description Station Side
Straight Arrow  224+32 Lt
Right Arrow 224+32 Lt
Straight Arrow 238+28 Lt
Right Combo 238+28 Lt
Straight Arrow 238+48 Lt
Right Combo 238+48 Lt
Straight Arrow  239+17 Lt
Right Combo 239+17 Lt
Stopbars
Station Side
224+12 Lt
234+40 Rt
235+00 Lt
238+68 Rt
239+37 Rt

Crosswalks - Block

Station
226+58
228+80
229+20
231+12
231+74
232+14

Crosswalk - Bar
Station
234+50
234+90
237+07
237+46
238+76

Page 2 of 3
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629.05 HAND LABOR, STRAIGHT TIME

Construction Notes

631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR)

631.172 TRUCK - LARGE (INCLUDING OPERATOR)

As directed by the Resident

643.86 TRAFFIC SIGNAL LOOP DETECTORS

Station

224+02
234+30

Pearl St.
Pearl St.

234+90
239+27

To

Station Offset  Quantity
224+42 Lt 2
234+70 Rt 1

Rt 1

Lt 1
235+30 Lt 1
239+67 Rt 2

Page 3 of 3
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Cumberland Ave.
Preservation
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Left Side

End Project
Congress Street

Penrith Road

Stroudwater Road

Kingsmark Lane
Buttonwood Lane
Swan Street

Start Project

Project Stationing

Station

464+91
464+91

454+05
448+33
444+66
441+52
440+06
430+18

417+71

Page 1 of 1

STP-1481(100)S
Portland
Westbrook Street
Preservation

Right Side

End Project
Congress Street

Partridge Road

Start Project
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Left Side

End Project
Congress Street

Penrith Road

Stroudwater Road

Kingsmark Lane
Buttonwood Lane
Swan Street

Start Project

Project Stationing

Station

464+91
464+91

454+05
448+33
444+66
441+52
440+06
430+18

417+71
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Right Side

End Project
Congress Street

Partridge Road

Start Project
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Construction Notes

202.203 PAVEMENT BUTT JOINTS

Description Station
Begin Project  417+71
End Project 464+91

Description Quantity

Paved Drives 57
Sideroads 6
Catch Basins 20

203.242 DIRTY BORROW

Station To Station Side
450+00 455+00 RT

411.10 UNTREATED AGGREGATE SURFACE COURSE,

TRUCK MEASURE

Description # of Drives
Gravel Drives 4

604.18 ADJUSTING MANHOLE OR CATCH BASIN TO GRADE

Station Side Quantity

427+70 LT 1
434+51 LT 1
437+51 RT 1
441+82 RT 1

Page 1 of 3

STP-1481(100)S
Portland
Westbrook Street
Preservation
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604.182 CLEANING EXISTING CATCH BASIN AND MANHOLE

609.31 CURB TYPE 3

Station

434+50

Station Side Quantity
419+14 RT 1
419+14 LT 1
421+53 RT 1
421+53 LT 1
423+43 RT 1
423+43 LT 1
430+25 RT 1
432+47 LT 1
434+51 RT 1
436+10 RT 1
436+10 LT 1
444+18 RT 1
444+18 LT 1
445+60 RT 1
445+60 LT 1
463+80 LT 1
To Station  Side
444+50 RT

Page 2 of 3

STP-1481(100)S
Portland
Westbrook Street
Preservation
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627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING

Lane Divider

Station To Station Side

463+80 464+75 RT
Stopbar

Station Side

464+77 RT
Crosswalk

Station

464+85
Arrows

Description Station Side Quantity

LT Turn 463+97 RT 1
Straight/RT Turn 463+97 RT 1

Left Turn 464+20 RT 1
Right Combo 464+20 RT 1

LT Turn 464+43 RT 1
Straight/RT Turn 464+43 RT 1

629.05 HAND LABOR, STRAIGHT TIME

631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR)

631.172 TRUCK - LARGE (INCLUDING OPERATOR)

As directed by the Resident

643.83 VIDEO DETECTION SYSTEM

Trafiic Video Detection shall be
installed at all approaches to the
intersection of Westbrook & Congress
Streets.

643.86 TRAFFIC SIGNAL LOOP DETECTORS

Station Side Quantity
464+60 RT 2

Page 3 of 3

STP-1481(100)S
Portland
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Preservation
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Left Side

Castine Avenue

End Project

Brandon Street

Aldworth Street

Lane Avenue

Farnham Street

Belfort Street

Commonwealth Drive

Hicks Street

Avalon Road
Start Project

Warren Avenue

Project Stationing

Station
714+30
713+43
713+24
710+93
710+20
708+25
704+79
702+72
699+92
697+37
692+91
690+37
689+30
686+23
685+95
683+69
681+20
676+19
674+13
671+08
663+84
653+98

652+03

Page 1 of 1

STP-1590(100)S
Portland

Forest Ave.
Preservation

Right Side

Riverside Industrial Pkwy

End Project

Tucker Avenue

Bailey Avenue

Stuart Street

Newton Street

Harris Avenue

Westlawn Road

Eastlawn Road

Libby Street

Homestead Avenue

Wall Street

Start Project

Maggie Lane
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STP-1590(100)S
Portland
Forest Ave.

Construction Notes Preservation

202.202 REMOVING PAVEMENT SURFACE

Station to Station

653+98 713+24
Description Quantity

Streets 18

All millings shall become property of the Maine DOT, and shall be delivered and stockpiled
at the Cumberland maintenance camp. Payment for delivery and stockpiling will be
incidental to Item 202.202. The Contractor will be allowed to keep 25% of the millings as
long as the new proposed HMA job mix contains recycled asphalt pavement. Stockpiling
shall include all equipment, personnel and all other necessary incidentals required to
construct stockpiles as per normal construction practices.

202.203 PAVEMENT BUTT JOINTS

Description Quantity
Driveways 82

203.24 COMMON BORROW

This item is to be used behind vertical curb type 1 and in front of the
sidewalk in the esplanade area

604.164 REBUILDING CATCH BASIN

Station Side Quantity Comment

Undetermined Locations 4

604.18 ADJUSTING MANHOLE OR CATCH BASIN TO GRADE

Station Side Quantity Comment

Undetermined Locations 4

Page 1 of 5
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Construction Notes

604.182 CLEANING EXISTING CATCH BASIN AND MANHOLE

Station
655+79
658+55
661+62
664+40
667+25
669+08
673+80

Side
Rt
Rt
Rt
Rt
Rt
Rt
Rt

Quantity

PR RRRERRR

Undetermined Locations

609.11 VERT CURB TYPE 1

Station

693+51
694+40
695+39
696+02
696+66
697+45
698+20
700+22

Station

694+15
694+90
695+67
696+29
697+11
697+87
699+69
702+53

Left Side

Station

676+61
678+29
681+56
683+98
686+51
688+11
695+43

16

Station

703+02
703+50
704+68
705+26
707+47
708+52
710+12
711+14

Concrete fill shall be considered incidental to item 609.11.

Page 2 of 5

STP-1590(100)S

Portland
Forest Ave.
Preservation
Side Quantity
Rt 1
Rt 1
Rt 1
Rt 1
Rt 1
Rt 1
Rt 1
To Station
703+10
704+34
705+02
705+66
707+98
709+75
710+74
713+17
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609.237 TERMINAL CURB TYPE 1 - 7 FOOT

Construction Notes

Station

693+44
694+15
694+33
694+90
695+32
695+67
695+95
696+29
696+59
697+11
697+38
697+87
698+13
703+10

To Station

693+51
694+22
694+40
694+97
695+39
695+74
696+02
696+36
696+66
697+18
697+45
697+94
698+20
703+17

Left Side

Station

703+43
704+34
704+61
705+02
705+19
705+66
707+40
707+98
708+45
709+75
710+05
710+74
711+07
713+17

Concrete fill shall be considered incidental to item 609.237

609.2371 TERMINAL CURB TYPE 1 -7 FT - CIRCULAR

Station

699+69
700+15

To Station

699+76
700+22

Concrete fill shall be considered incidental to item 609.2371

609.38 RESET CURB TYPE 1

Undetermined Locations

615.07/ LOAM

This item is to be used behind vertical curb type 1 and in front of the

sidewalk in the esplanade area

Left Side

Page 3 of 5

Station

702+53
702+95

64

LF

STP-1590(100)S
Portland

Forest Ave.
Preservation

Station

703+50
704+41
704+68
705+09
705+26
705+73
707+47
708+05
708+52
709+82
710+12
710+81
711+14
713+24

Station

702+60
703+02
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STP-1590(100)S
Portland
Forest Ave.

Construction Notes Preservation

618.13 SEEDING METHOD NUMBER 1

This item is to be used in areas where loam has been placed and/or as
directed by the Resident.

619.12 MULCH

This item is to be used in conjunction with the seeding item and/or as
directed by the Resident.

627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING

Pavement Markings

Description Station Side
Right Combo 654+30 Lt
Straight 654+30 Lt
Bike Symbol 658+80 Rt
Bike Symbol Avalon Road Lt
Bike Symbol 664+30 Rt
Bike Symbol 665+10 Lt
Bike Symbol Wall Street Rt
Bike Symbol Hicks Street Lt
Bike Symbol Homestead Avenue Rt
Bike Symbol 678+00 Lt
Bike Symbol Libby Street Rt
Bike Symbol 681+60 Lt
Bike Symbol Eastlawn Road Rt
Bike Symbol Commonwealth Drive Lt
Bike Symbol Westlawn Road Rt
Bike Symbol Belfort Street Lt
Bike Symbol Harris Avenue Rt
Straight Arrow 691+90 Rt
Left Arrow 691+90 Rt
Bike Symbol 692+30 Lt
Bike Symbol Newton Street Rt
Bike Symbol Stuart Street Rt
Bike Symbol Farnham Street Lt
Bike Symbol Lane Avenue Lt
Bike Symbol Bailey Avenue Rt
Bike Symbol Aldworth Street Lt
Bike Symbol Tucker Avenue Rt
Bike Symbol 713+10 Lt

Page 4 of 5
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STP-1590(100)S
Portland
Forest Ave.

Construction Notes Preservation

627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING (CONTINUED)

Stopbars
Station Side
692+03 Rt
693+38 Lt

Crosswalks - Block
Station
665+59
670+91
673+88
676+01
676+54
683+52
689+04
693+32
705+10
710+42

629.05 HAND LABOR, STRAIGHT TIME
631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR)
631.172 TRUCK - LARGE (INCLUDING OPERATOR)

As directed by the Resident

Page 5 of 5



10.

11.

12.

13.

14.

15.

16.

14806.00, 14811.00, & 15901.00
Portland
Preservations

GENERAL NOTES

All joints between existing and proposed hot bituminous pavement shall be butted. Payment shall
be made under Item 202.202 Pavement Removal, or 202.203 Pavement Butt Joints.

Construct Butt Joints at all paved drives and entrances.
The Contractor shall place suitable existing material or other material acceptable to the Resident on
all pavement edges to allow no greater than a 1 ¥ inch drop off and be graded to 3:1 or flatter.

Payment to be incidental to the contract.

All waste material not used on the project shall be disposed of off the project in waste areas
approved by the Resident

Any damage to the slopes caused by the Contractor’s equipment, personnel, or operation shall be
repaired to the satisfaction of the Resident. All work, equipment and materials required to make
repairs shall be at the Contractor’s expense.

A 3 ft paved lip shall be placed at all gravel entrances, except woods and field entrances, unless
otherwise directed by the Resident.

Any necessary cleaning of existing pavement prior to paving shall be incidental to the related
paving items.

All existing paved shoulders and widenings to be resurfaced as directed by the Resident.
Shoulder shim shall taper to 0 inch at face of existing curb and guardrail.

When super elevation exceeds the slope of the low side shoulder, the shoulder will have same slope
as traveled way.

No existing drainage shall be abandoned, removed or plugged without prior approval of the
Resident.

Backing up bituminous curb is incidental to the curb items. In areas where new bituminous curb is
designated to replace existing, the removal of the old bituminous curb shall be incidental to the new
curb.

“Undetermined Locations” shall be determined by the Resident.

Stations referenced are approximate.

All work shall be done in accordance with the Maine Department of Transportation’s Best
Management Practices for Erosion & Sedimentation Control, February, 2008.

Contractor will final stripe the project. The Contractor is responsible for transferring the existing
striping pattern to the surface course.

Page 1 of 1
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General Decision Number: MEO80003 07/25/2008 ME3

Superseded General Decision Number: ME20070003

State: Maine

Construction Type: Highway

Counties: Androscoggin and Cumberland Counties in Maine.

Highway Construction Projects Excluding Major Bridging (for example: bascule,
suspension and spandrel arch bridges; those bridging waters presently navigating or
to be navigable; and those involving marine construction in any degree);
tunnels,building structures in rest area projects and railroad construction.
Modification Number Publication Date 0 02/08/20081 07/25/2008

* SUME2000-011 10/24/2000

Rates Fringes
CARPENTER. - ¢ e e e e e e e e e e eeea s $ 11.30 1.95
ELECTRICIAN. . oo i e e e e e e e eeeae $ 17.90 2.30
Laborers:
Flaggers. . ... ... oo, $ 6.55
Landscape....ccceaaaa. $ 7.99 .72
Unskillled. . ... ... ... . ..... $ 8.69 1.08
Power equipment operators:
Backhoes. . ... ... ... ... ..... $ 12.39 2.00
Bulldozers. ... ... . .$ 11.13 1.94
Excavators....... ... ..... $11.24 1.31
Loaders. . ..o aen ...%$ 11.19 1.82
Rollers..... ..o ocom.... ...$ 10.16 1.56
Truck drivers:
D1 1] o $ 9.02 1.39
Two axle. ... e e $ 9.08 1.28

WELDERS - Receive rate prescribed for craft performing operation to which welding is
incidental.

Unlisted classifications needed for work not included within the scope of the
classifications listed may be added after award only as provided in the labor
standards contract clauses(29CFR 5.5 (a) (1) (ii)).

In the listing above, the "SU" designation means that rates listed under the identifier do not reflect collectively bargained
wage and fringe benefit rates. Other designations indicate unions whose rates have been determined to be prevailing.

http://www.wdol.gov/wdol/scafiles/davisbacon/ME3.dvb 3/25/2009
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Page 2 of 2

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can be:

* an existing published wage determination

* a survey underlying a wage determination

* a Wage and Hour Division letter setting forth a position on a wage
determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests for summaries of
surveys, should be with the Wage and Hour Regional Office for the area in which the
survey was conducted because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial contact is not
satisfactory, then the process described in 2.)and 3.) should be followed.

With regard to any other matter not yet ripe for the formal process described
here, initial contact should be with the Branch of Construction Wage
Determinations. Write to:

Branch of Construction Wage Determinations Wage and Hour

Division

U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210
2.) ITf the answer to the question in 1.) is yes, then an interested party (those

affected by the action) can request review and reconsideration from the Wage and Hour
Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor 200 Constitution Avenue, N.W. Washington, DC 20210

The request should be accompanied by a full statement of the interested party”"s
position and by any information (wage payment data, project description, area
practice material,etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an interested party may
appeal directly to the Administrative Review Board (formerly the Wage Appeals
Board). Write to: Administrative Review Board

4.) All decisions by the Administrative Review Board are final U.S. Department of
Labor 200 Constitution Avenue, N_W. Washington, DC 20210

END OF GENERAL DECISION

http://www.wdol.gov/wdol/scafiles/davisbacon/ME3.dvb 3/25/2009
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Project Nos. STP-1480(600)S,
STP-1481(100)S and STP-1590(100)S

SPECIAL PROVISION 105
CONSTRUCTION AREA

Construction Areas located in the City of Portland have been established by the Maine Department of Transportation
(MDOT) in accordance with provisions of 29-A § 2382 Maine Revised Statutes Annotated (MRSA).

In Cumberland County in the City of Portland:

Project No. STP-1480(600)S is located on Cumberland Avenue, beginning at EIm Street and extending
0.29 mi to Franklin Arterial.

Project No. STP-1481(100)S is located on Westbrook Street, beginning 0.34 mi south of the
Westbrook/Portland town line and extending southerly 0.89 mi. to Congress Street.

Project No. STP-1590(100)S is located on Forest Avenue, beginning 0.03 miles northerly of Warren
Avenue and extending northerly 1.12 miles to Castine Avenue.

Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and equipment
employed on public way construction projects, United States Government projects or construction of private ways,
when within construction areas established by the Department of Transportation. The permit:

A. Must be procured from the municipal officers for a construction area within that municipality;

B. May require the contractor to be responsible for damage to ways used in the construction areas and may provide
for:

(1) Withholding by the agency contracting the work of final payment under contract; or
(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of damages.

The suitability of repairs or the amount of damage is to be determined by the Department of Transportation on state-
maintained ways and bridges, otherwise by the municipal officers;

C. May be granted by the Department of Transportation or by the state engineer in charge of the construction
contract; and

D. For construction areas, carries no fee and does not come within the scope of this section.”
The Municipal Officers for the City of Portland agreed that an Overlimit Permit will be issued to the Contractor for
the purpose of using loads and equipment on municipal ways in excess of the limits as specified in 29-A MRSA, on the

municipal ways as described in the “Construction Area”.

As noted above, a bond may be required by the municipality, the exact amount of said bond to be determined prior to
use of any municipal way. The MDOT will assist in determining the bond amount if requested by the municipality.

The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher legal limit is
specifically agreed upon in writing by the Municipal Officers concerned.
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January 21, 2009

SPECIAL PROVISION
SECTION 104

GENERAL RIGHTS AND RESPONSIBILITIES
(Electronic Payroll Submission)

104.3.8.1 Electronic Payroll Submission The prime contractor and all subcontractors and
lower-tier subcontractors will submit their certified payrolls electronically on this
contract utilizing the Elation System web based reporting. There is no charge to the
contracting community for the use of this service. The successful contractor will receive
detailed instruction on the use of this system to pass onto their subcontractors.

lofl
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March 27, 2009

SPECIAL PROVISION
SECTION 104

GENERAL RIGHTS AND RESPONSIBILITIES
(Contractor’s General Authority and Responsibilities)

104.3.6 Project Records Add the following:

Section 902 of the American Recovery and Reinvestment Act (ARRA) of 2009 requires
that each contract awarded using ARRA funds must include a provision that provides the
U.S. Comptroller General and his representatives with the authority to:

“(1) to examine any records of the contractor or any of its subcontractors, or any
State or local agency administering such contract, that directly pertain to, and involve
transactions relating to, the contract or subcontract; and

(2) to interview any officer or employee of the contractor or any of its
subcontractors, or of any State or local government agency administering the contract,
regarding such transactions.”

Accordingly, the Comptroller General and his representatives shall have the
authority and rights as provided under Section 902 of the ARRA with respect to this
contract, which is funded with funds made available under the ARRA. Section 902
further states that nothing in this section shall be interpreted to limit or restrict in any way
any existing authority of the Comptroller General.

Additionally, please be advised that Section 1515(a) of the ARRA provides as follows:

Section 1515(a) of the ARRA provides authority for any representatives of the Inspector
General to examine any records or interview any employee or officers working on this
contract. The contractor is advised that representatives of the inspector general have the
authority to examine any record and interview any employee or officer of the contractor,
its subcontractors or other firms working on this contract. Section 1515(b) further
provides that nothing in this section shall be interpreted to limit or restrict in any way any
existing authority of an inspector general.

lofl
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Portland

Forest Ave Cumberland Ave
Westbrook St
STP-1480(600)S, PIN 14806.00
STP-1481(100)S, PIN 14811.00
STP-1590(100)S PIN 15901.00
April 8, 2009

SPECIAL PROVISIONS
SECTION 104
Utilities

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is required.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the Department for
utility and/or railroad work to be undertaken in conjunction with this project. The following list
identifies all known utilities or railroads having facilities presently located within the limits of
this project or intending to install facilities during project construction.

Overview:
Utility/Railroad Aerial Underground
Central Maine Power X X
Time Warner Cable X
Verizon X

Portland Water District
Portland Sanitary District
Unitil (gas)

X[ X| X| X

Temporary utility adjustments are not anticipated. If temporary relocation becomes necessary,
sufficient time will need to be allowed prior to the construction for all required temporary
relocation. The Contractor shall notify the Department, before bid, if they feel temporary
movements is needed.

All utility crossings over highways will provide not less than 18 feet vertical clearance over
existing ground in cut or over finished grade in fill, during construction of this project.

Any times and dates mentioned are estimates only and are dependent upon favorable weather,
working conditions, and freedom from emergencies. The Contractor shall have no claim against
the Department if they are exceeded.

D.W.T. Page 1 of 5 Utility Spec (Ver. 12.00)
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Portland

Forest Ave Cumberland Ave
Westbrook St
STP-1480(600)S, PIN 14806.00
STP-1481(100)S, PIN 14811.00
STP-1590(100)S PIN 15901.00
April 8, 2009

Utility working days are Monday through Friday, conditions permitting. Times are estimated on
the basis of a single crew for each utility.

Manholes, valve boxes, service connections, and similar incidental utility plant are to be adjusted
by the appropriate utility in cooperation with work being done by the Contractor unless
otherwise stated.

Special note to Contractor and the Utilities: The Contractor shall plan and schedule his work
in such a manner that the utilities that are located on this project will not be harmed, damaged or
impacted in any way. The Contractor and Utility will coordinate and communicate their work
plans in an effort not to interfere with each other’s progress or the completion of the project.

AERIAL

No Aerial Utility adjustments are anticipated as part of this project. All above ground utility
locations (hydrants, poles, guys, etc.) will be reviewed for compliance with the Department’s
Above Ground Pole Policy following the completion of the paving operation. Any above ground
utility locations not meeting the Department’s Above Ground Pole Policy will require relocation
to the proper offset.

The Department will be adding curb starting at Newton St to the end of the project. The
installation of this curbing is to comply with Federal Standards for pole off-sets. The Contractor
is cautioned that no poles will be moving and extreme care must be taken excavating for this
curbing. Electric and communication cables may be underground in that area. Contractor is
reminded of their dig-safe responsibilities.

D.W.T. Page 2 of 5 Utility Spec (Ver. 12.00)
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Portland

Forest Ave Cumberland Ave
Westbrook St
STP-1480(600)S, PIN 14806.00
STP-1481(100)S, PIN 14811.00
STP-1590(100)S PIN 15901.00
April 8, 2009

SUBSURFACE

The City of Portland has entered into an Agreement with the Maine Department of
Transportation to have the Contractor adjust their sewer manholes as needed within this contract
and within specifications for item 812.162. The City of Portland shall be notified two weeks in
advance as to when this work will take place so their contact person can work with the
Department’s on-site representative for inspection purposes. The contact for the City of
Portland is Todd Merkle at 874-8833.

The Portland Water District and Unitil have entered into Agreements with the Maine
Department of Transportation to have the Contractor adjust their water gate and gas gate boxes
to grade as needed within this contract and within specifications of Items 823.011 and 823.332..
Portland Water District and Unitil shall be notified two weeks in advance as to when this
work will take place so their contact person can work with the Department’s on-site
representative for inspection purposes. The contact for the Portland Water District is Frank
Meader at 774-5961 and for Unitil is Rick Bellemare at 797-8002 ext.6246.

*Special note to contractor for adjustments of existing water gates and gas gates:

The Agreements between the Portland Water District and Unitil (formerly Northern Utilities)
and the Maine Department of Transportation have an option out clause for the utilities existing
adjustments. Should the bid prices be 20% over the estimated price, each Utility shall accept or
reject the Utility Work from the Department’s contract within 48 hours of receiving the bid
prices from the Department. If any of the above noted Utilities elect to complete the Utility
Work independently, the Department will remove their portion of the Utility Work items from the
project contract. The Utility Company then agrees to accomplish the Utility Work independently
and in such a manner as to not adversely affect the Project contractor’s schedule. Times for the
various Utility Work adjustments by the various utilities are listed below and will need to be
respected in the Contractor’s schedule. Any times and dates mentioned are estimates only and
are dependent upon favorable weather, working conditions, and freedom from emergencies. The
Contractor shall have no claim against the Department if they are exceeded.

D.W.T. Page 3 of 5 Utility Spec (Ver. 12.00) 61



Portland

Forest Ave Cumberland Ave
Westbrook St
STP-1480(600)S, PIN 14806.00
STP-1481(100)S, PIN 14811.00
STP-1590(100)S PIN 15901.00
April 8, 2009

Fairpoint Communications has buried cable at various locations on this project. Contractors
shall notify Fairpoint Communications at least five (5) days prior to any excavating, milling or
guardrail installation to allow the utility to determine the cable and manhole locations in that
area. Fairpoint Communications will need 7 days to adjust their manhole frames and covers
after shim. The contact for Fairpoint is Marty Pease at 797-1119. Any damage to the buried
cable caused by the Contractor during construction shall be repaired at the contractor’s expense.

Central Maine Power has buried cable at various locations on this project. Contractors shall
notify Central Maine Power at least five (5) days prior to any excavating, milling or guardrail
installation to allow the utility to determine the cable and manhole locations in that area. Central
Maine Power will need 5 days to adjust their manhole frames and covers after shim. The contact
for CMP is Gary Crabtree at 791-8025. Any damage to the buried cable caused by the
Contractor during construction shall be repaired at the contractor’s expense.

Estimated
Utility Summary of Work Working Days
Portland Water District Adjust Gate Valves to Grade 15
Portland Sanitary District Adjust MH’s to grade 15
Verizon Communication Adjust MH’s to grade 7
Unitil (gas) Adjust Gate Valves to Grade 7
Central Maine Power Adjust MH’s to grade 5

UTILITY SIGNING

Any utility working within the construction limits of this project shall ensure that the traveling
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic
flaggers employed as determined by field conditions. All traffic controls shall be in accordance
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and
Highways, as issued by the Federal Highway Administration.

SAFE PRACTICES AROUND UTILITY FACILITIES

D.W.T. Page 4 of 5 Utility Spec (Ver. 12.00)

62



Portland

Forest Ave Cumberland Ave
Westbrook St
STP-1480(600)S, PIN 14806.00
STP-1481(100)S, PIN 14811.00
STP-1590(100)S PIN 15901.00
April 8, 2009

The Contractor shall be responsible for complying with M.R.S.A. Title35-A, Chapter 7-A
Sections 751 -761 Overhead High-Voltage Line Safety Act. Prior to commencing any work that
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial
utilities as per section 757 of the above act.

DIG SAFE

The Contractor shall be responsible for determining the presence of underground utility facilities
prior to commencing any excavation work and shall notify utilities of proposed excavation in
accordance with M.R.S.A. Title 23 83360-A, Maine “Dig Safe” System.

MAINTAINING UTILITY LOCATION MARKINGS

The Contractor will be responsible for maintaining the buried utility location markings following
the initial locating by the appropriate utility or their designated representative.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY.

Utility Contacts Coordinator Phone
Central Maine Power Co. Gary Crabtree 791-8025
Time Warner Cable Stan Thompson 253-2290
Fairpoint Marty Pease 797-1119
Portland Water District Frank Meader 774-5961
Portland Sanitary Dist Steve Sloan 774-5961
Unitil Rick Bellemare 797-8002 ext.6246

D.W.T. Page 5 of 5 Utility Spec (Ver. 12.00)
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December 10, 2004
Supercedes February 7, 1996

SPECIAL PROVISION 105
OVERLIMIT PERMITS

Title 29-A § 2382 MRSA Overlimit Movement Permits.

1. Overlimit movement permits issued by State. The Secretary of State, acting under
guidelines and advice of the Commissioner of Transportation, may grant permits to move
nondivisible objects having a length, width, height or weight greater than specified in this
Title over a way or bridge maintained by the Department of Transportation

2. Permit fee. The Secretary of State, with the advice of the Commissioner of
Transportation, may set the fee for single trip permits, at not less than $6, nor more than
$30, based on weight, height, length and width. The Secretary of State may, by rule,
implement fees that have been set by the Commissioner of Transportation for multiple
trip, long-term overweight movement permits. Rules established pursuant to this section
are routine technical rules pursuant to Title 5, chapter 375, subchapter II-A.

3. County and municipal permits. A county commissioner or municipal officer may
grant a permit, for a reasonable fee, for travel over a way or bridge maintained by that
county or municipality

4. Permits for weight. A vehicle granted a permit for excess weight must first be
registered for the maximum gross vehicle weight allowed for that vehicle.

5. Special mobile equipment. The Secretary of State may grant a permit, for no more
than one year, to move pneumatic-tire equipment under its own power, including Class A
and Class B special mobile equipment, over ways and bridges maintained by the
Department of Transportation. The fee for that permit is $15 for each 30-day period.

6. Scope of permit. A permit is limited to the particular vehicle or object to be moved,
the trailer or semitrailer hauling the overlimit object and particular ways and bridges.

7. Construction permits. A permit for a stated period of time may be issued for loads
and equipment employed on public way construction projects, United States Government
projects or construction of private ways, when within construction areas established by
the Department of Transportation. The permit:

A. Must be procured from the municipal officers for a construction area within
that municipality;

B. May require the contractor to be responsible for damage to ways used in the
construction areas and may provide for:

(1) Withholding by the agency contracting the work of final payment
under contract; or

Page 1 of 3
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December 10, 2004
Supercedes February 7, 1996

(2) The furnishing of a bond by the contractor to guarantee suitable repair
or payment of damages.

The suitability of repairs or the amount of damage is to be determined by
the Department of Transportation on state-maintained ways and bridges,
otherwise by the municipal officers;

C. May be granted by the Department of Transportation or by the state engineer in
charge of the construction contract; and

D. For construction areas, carries no fee and does not come within the scope of
this section.

8. Gross vehicle weight permits. The following may grant permits to operate a vehicle
having a gross vehicle weight exceeding the prescribed limit:

A. The Secretary of State, with the consent of the Department of Transportation,
for state and state aid highways and bridges within city or compact village limits;

B. Municipal officers, for all other ways and bridges within that city and compact
village limits; and

C. The county commissioners, for county roads and bridges located in
unorganized territory.

9. Pilot vehicles. The following restrictions apply to pilot vehicles.

A. Pilot vehicles required by a permit must be equipped with warning lights and
signs as required by the Secretary of State with the advice of the Department of
Transportation.

B. Warning lights may be operated and lettering on the signs may be visible on a
pilot vehicle only while it is escorting a vehicle with a permit on a public way.

With the advice of the Commissioner of Transportation and the Chief of the State Police,
the Secretary of State shall establish rules for the operation of pilot vehicles.

9-A. Police escort. A person may not operate a single vehicle or a combination of
vehicles of 125 feet or more in length or 16 feet or more in width on a public way unless
the vehicle or combination of vehicles is accompanied by a police escort. The Secretary
of State, with the advice of the Commissioner of Transportation, may require a police
escort for vehicles of lesser dimensions.
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December 10, 2004
Supercedes February 7, 1996

A. The Bureau of State Police shall establish a fee for state police escorts to
defray the costs of providing a police escort. A county sheriff or municipal police
department may establish a fee to defray the costs of providing police escorts.

B. The Bureau of State Police shall provide a police escort if a request is made by
a permittee. A county sheriff or municipal police department may refuse a
permittee's request for a police escort.

C. A vehicle or combination of vehicles for which a police escort is required must
be accompanied by a state police escort when operating on the interstate highway
system.

10. Taxes paid. A permit for a mobile home may not be granted unless the applicant
provides reasonable assurance that all property taxes, sewage disposal charges and drain
and sewer assessments applicable to the mobile home, including those for the current tax
year, have been paid or that the mobile home is exempt from those taxes. A municipality
may waive the requirement that those taxes be paid before the issuance of a permit if the
mobile home is to be moved from one location in the municipality to another location in
the same municipality for purposes not related to the sale of the mobile home.

11. Violation. A person who moves an object over the public way in violation of this
section commits a traffic infraction.

Section History:

PL 1993, Ch. 683, §A2 (NEW).
PL 1993, Ch. 683, §BS5 (AFF).
PL 1997, Ch. 144, §1,2 (AMD).
PL 1999, Ch. 117, §2 (AMD).
PL 1999, Ch. 125, §1 (AMD).
PL 1999, Ch. 580, §13 (AMD).
PL 2001, Ch. 671, §30 (AMD).
PL 2003, Ch. 166, §13 (AMD).
PL 2003, Ch. 452, §Q73,74 (AMD).
PL 2003, Ch. 452, §X2 (AFF).
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May 8, 2006
JOA

SPECIAL PROVISION
SECTION 105
General Scope of Work
(Limitations of Operations)

Contractor will be allowed to commence work and end work daily according to the Department
of Marine Resources Sunrise/Sunset Table at the following Web address
(http://www.maine.gov/dmr/sunrise_table.htm). Contractor will be allowed to enter roadway at
Sunrise and must be off the roadway before Sunset. "Any work conducted outside these times

will require that the contractor provide appropriate lighting and safety attire for their employees
in compliance with the MUTCD."
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14806.00, 14811.00, & 15901.00
Portland
Preservations

Special Provision
Section 105

General Scope of Work
(Limitations of Operations)

. Contractor shall maintain two way traffic between the hours of 6:00 am to 7:00 pm. Those
areas where two-way traffic can not be maintained shall be limited to night work between the
hours of 7:00 pm to 6:00 am unless directed by the Resident. No work shall be allowed for
24 hours when transitioning from night to day or day to night work. The Resident shall be
notified 48 hours prior to the change.

. A minimum of 72 hours notice shall be provided to the City of Portland’s Public Works
Department, the Public, and the Project Resident prior to work that will require specific
traffic control patterns and no parking in work zones. The Contractors traffic control plan
shall address specifically how this communication will be made and by whom.

Night work shall be allowed between 7:00 pm and 6:00 am Sunday to Friday.

. Traffic shall not be allowed to run over a milled surface over a weekend or holiday except
with prior approval of the Resident. All shimming of milled surfaces shall be completed
within 72 hours of commencement of milling. For every hour or portion of an hour after 72
hours that shimming is not completed, the contractor will be charged Supplemental
Liquidated Damages at a rate of $250.00 per hour.

. Only one milling and one paving operation will be allowed excluding hand placed paving
unless otherwise approved by the Resident.

. All temporary markings shall be painted at the end of each night following any milling or

paving operations. Failure to do so will result in a traffic control violation and suspension
of work.

Page 1 of 1
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December 12, 2002

SPECIAL PROVISION
SECTION 107
SCHEDULING OF WORK

Replace Section 107.4.2 with the following:

"107.4.2 Schedule of Work Required Within 21 Days of Contract Execution and before
beginning any on-site activities, the Contractor shall provide the Department with its
Schedule of Work. The Contractor shall plan the Work, including the activity of
Subcontractors, vendors, and suppliers, such that al Work will be performed in
Substantial Conformity with its Schedule of Work. The Schedule must include sufficient
time for the Department to perform its functions as indicated in this Contract, including QA
inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and review
of Working Drawings.

At a minimum, the Schedule of Work shall include a bar chart which shows the major
Work activities, milestones, durations, and a timeline. Milestones to be included in the
schedule include: (A) start of Work, (B) beginning and ending of planned Work
suspensions, (C) Completion of Physical Work, and (D) Completion. If the Contractor
Plans to Complete the Work before the specified Completion date, the Schedule shall so
indicate.

Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the
Schedule of Work complies with the Contract.

The Department will review the Schedule of Work and provide comments to the

Contractor within 20 days of receipt of the schedule. The Contractor will make the
requested changes to the schedule and issue the finalized version to the Department.”

lofl
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April 5, 2007
Supersedes March 8, 2007

SPECIAL PROVISION
SECTION 107

TIME
(Scheduling of Work — Projected Payment Schedule)

Description The Contractor shall also provide the Department with a Quarterly Projected
Payment Schedule that estimates the value of the Work as scheduled, including requests
for payment of Delivered Materials. The Projected Payment Schedule must be in
accordance with the Contractor's Schedule of Work and prices submitted by the
Contractor’s Bid. The Contractor shall submit the Projected Payment Schedule as a
condition of Award.

Page 1 of 1
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14806.00, 14811.00, & 15901.00
Portland
Preservations

Special Provision
Section 107

Prosecution and Progress
(Contract Time)

. The contractor will be allowed to commence work anytime on or after June 15,
2009 provided that all required plans/submittals have been received and approved
by the Maine DOT.

. A 24 hour notice will be required for any changes in the work schedule.

. The completion date for this contract is August 22, 2009.

For every weekday not worked once operations commence, (excluding inclement

weather days) the contractor will be charged Supplemental Liquidated Damages
as per Standard Specification 107.7.2.
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September 1, 1995
Supersedes March 28, 1983

SPECIAL PROVISION
SECTION 203

EXCAVATION AND BORROW
(Common Borrow)

203.02 Materials Common borrow shall meet the requirements of Subsection 703.18
Common Borrow of the Standard Specifications with the following addition:

The material must have at least 20 percent, but not more than 50 percent of the minus 25
mm [1 in] material passing the 0.075 m [No. 200] sieve.

CONSTRUCTION REQUIREMENTS

203.10 Embankment Construction - General The following is hereby added to this
subsection. The embankment outside the edge of the paved shoulder, an untreated
aggregate surface course, will be required to be compacted only to the extent that
stability of the slope is assured.

The thickness of the layers of embankment material may exceed 200 mm [8 in], loose
measure, when authorized by the Resident, but shall not exceed 600 mm [24 in], loose
measure.

Embankment layers may follow the slope of the existing embankment where authorized
by the Resident.

Pagelof 1
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March 25, 2009
Supersedes February 12, 2009

SPECIAL PROVISION
DIVISION 400
PAVEMENTS

SECTION 401 - HOT MIX ASPHALT PAVEMENT

401.01 Description The Contractor shall furnish and place one or more courses of Hot Mix Asphalt Pavement
(HMA) on an approved base in accordance with the contract documents and in reasonably close conformity with
the lines, grades, thickness, and typical cross sections shown on the plans or established by the Resident. The
Department will accept this work under Quality Assurance provisions, in accordance with these specifications
and the requirements of Section 106 — Quality, the provisions of AASHTO M 323 except where otherwise noted
in sections 401 and 703 of these specifications, and the Maine DOT Policies and Procedures for HMA Sampling
and Testing.

401.02 Materials Materials shall meet the requirements specified in Section 700 - Materials:

Asphalt Cement 702.01
Aggregates for HMA Pavement 703.07
HMA Mixture Composition 703.09

401.021 Recycled Asphalt Materials Recycled Asphalt Pavement (RAP) may be introduced into the mixture at
percentages approved by the Department. If approved by the Department, the Contractor shall
provide documentation stating the source, test results for average residual asphalt content, and stockpile
gradations showing RAP materials have been sized to meet the maximum aggregate size requirements of each
mix designation. The Department will obtain samples for verification and approval prior to its use.

In the event that RAP source or properties change, the Contractor shall notify the Department of the change
and submit new documentation stating the new source or properties a minimum of 72 hours prior to the change
to allow for obtaining new samples and approval.

401.03 Composition of Mixtures The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate,
Performance Graded Asphalt Binder (PGAB), and mineral filler if required. HMA shall be designed and tested
according to AASHTO R35 and the volumetric criteria in Table 1. The Contractor shall size, uniformly grade,
and combine the aggregate fractions in proportions that provide a mixture meeting the grading requirements of
the Job Mix Formula (JMF). The Contractor may use a maximum of 15% reclaimed asphalt pavement (RAP) in
any base, binder, surface, or shim course. The Contractor may be allowed to use more than 15% RAP, up to a
maximum of 25% RAP, in a base, binder, or shim course provided that PG 58-34 asphalt binder is used in the
mixture.

The Contractor shall submit for Department approval a JMF to the Central Laboratory in Bangor for each mixture
to be supplied. The Department may approve 1 active design per nominal maximum size, per traffic level, per
plant, plus a 9.5mm “fine” mix for shimming and where required, a non-RAP design for bridge decks. The
Department shall then have 15 calendar days in which to process a new design before approval. The JMF shall
establish a single percentage of aggregate passing each sieve size within the limits shown in section 703.09. The
mixture shall be designed and produced, including all production tolerances, to comply with the allowable control
points for the particular type of mixture as outlined in 703.09. The JMF shall state the original source, gradation,
and percentage to be used of each portion of the aggregate including RAP when utilized, and mineral filler if
required. It shall also state the proposed PGAB content, the name and location of the refiner, the supplier, the
source of PGAB submitted for approval, the type of PGAB maodification if applicable, and the location of the
terminal if applicable.

In addition, the Contractor shall provide the following information with the proposed JMF: 73
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March 25, 2009
Supersedes February 12, 2009

Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.)
Stockpile Gradation Summary

Design Aggregate Structure Consensus Property Summary

Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart)

Trial Blend Test Results for at least three different asphalt contents

Design Aggregate Structure for at least three trial blends

Test results for the selected aggregate blend at a minimum of three binder contents
Specific Gravity and temperature/viscosity charts for the PGAB to be used
Recommended mixing and compaction temperatures from the PGAB supplier
Material Safety Data Sheets (MSDS) For PGAB

Asphalt Content vs. Air Voids trial blend curve

Test report for Contractor’s Verification sample

Test reports for PG binder content and gradation of RAP when used in the JMF

At the time of JMF submittal, the Contractor shall identify and make available the stockpiles of all proposed
aggregates at the plant site. There must be a minimum of 135 Mg [150 ton] for stone stockpiles, 70 Mg [75
ton] for sand stockpiles, and 45 Mg [50 ton] of blend sand before the Department will sample. The Department
shall obtain samples for laboratory testing. The Contractor shall also make available to the Department the
PGAB proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce
samples for testing of the mixture. Before the start of paving, the Contractor and the Department shall split a
production sample for evaluation. The Contractor shall test its split of the sample and determine if the results
meet the requirements of the Department’s written policy for mix design verification (See Maine DOT Policies
and Procedures for HMA Sampling and Testing available at the Central Laboratory in Bangor). If the results
are found to be acceptable, the Contractor will forward their results to the Department’s Lab, which will test
the Department’s split of the sample. The results of the two split samples will be compared and shared
between the Department and the Contractor. If the Department finds the mixture acceptable, an approved JMF
will be forwarded to the Contractor and paving may commence. The first day’s production shall be monitored,
and the approval may be withdrawn if the mixture exhibits undesirable characteristics such as checking,
shoving or displacement. The Contractor shall be allowed to submit aim changes within 24 hours of receipt of
the first Acceptance test result. Adjustments will be allowed of up to 2% on the percent passing the 2.36 mm
sieve through the 0.075 mm and 3% on the percent passing the 4.75 mm or larger sieves. Adjustments will be
allowed on the %PGAB of up to 0.2%. Adjustments will be allowed on GMM of up to 0.010.

The Contractor shall submit a new JMF for approval each time a change in material source or materials
properties is proposed. The same approval process shall be followed. The cold feed percentage of any
aggregate may be adjusted up to 10 percentage points from the amount listed on the JMF, however no
aggregate listed on the JMF shall be eliminated. The cold feed percentage for RAP may be adjusted up to 5
percentage points from the amount listed on the JMF but shall not exceed the maximum allowable percentage
for RAP for the specific application.

TABLE 1: VOLUMETRIC DESIGN CRITERIA

. . . Voids in the Mineral Aggregate Voids Filled
IESGZII?nS l?sgrlggi? ODf%IS'%/ (VMA)(Minimum Percent) with Binder _
(Millions m Nominal Maximum Aggregate Size (mm) (VFB) Fines/Eff.
) Ninitial Ndesign N max 25 19 12.5 9.5 475 (Mmlmum Blnc!er
%) Ratio
<0.3 (<915 70-80
0.3t0<3(<90.5 65-80
3to <10 96.0 | <98.0 | 13.0 14.0 15.0 16.0 16.0 0.6-1.2
10 to <30|<89.0 65-80*
>30 74
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*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82.
*For 4.75 mm nominal maximum aggregate size mixtures, the maximum VFB is 84.

401.04 Temperature Requirements After the JMF is established, the temperatures of the mixture shall conform
to the following tolerances:

In the truck at the mixing plant — allowable range 135° to 163°C [275 to 325°F]

At the Paver —allowable range 135° to 163°C [275 to 325°F]

The JMF and the mix subsequently produced shall meet the requirements of Tables 1 and Section 703.07.

401.05 Performance Graded Asphalt Binder Unless otherwise noted in Special Provision 403 - Hot Mix
Asphalt Pavement, the PGAB shall be 64-28, except that for mixtures containing greater than 15% but no more
than 25% RAP the PGAB shall be PG 58-34. The PGAB shall meet the applicable requirements of AASHTO
M320 - Standard Specification for PGAB. The Contractor shall provide the Department with an approved
copy of the Quality Control Plan for PGAB in accordance with AASHTO R 26 Certifying Suppliers of PGAB.
The Contractor shall request approval from the Department for a change in PGAB supplier or source by
submitting documentation stating the new supplier or source a minimum of 24 hours prior to the change. In the
event that the PGAB supplier or source is changed, the Contractor shall make efforts to minimize the
occurrence of PGAB co-mingling.

401.06 Weather and Seasonal Limitations The State is divided into two paving zones as follows:

a. Zone 1 Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to
Calais.
b. Zone 2 Areas south of Zone 1 including the US Route 2 and Route 9 boundaries.

The Contractor may place Hot Mix Asphalt Pavement for use other than a traveled way wearing course in
either Zone between the dates of April 15" and November 15", provided that the air temperature as determined
by an approved thermometer (placed in the shade at the paving location) is 4°C [40°F] or higher and the area to
be paved is not frozen. The Contractor may place Hot Mix Asphalt Pavement as traveled way wearing course
in Zone 1 between the dates of May 1st and the Saturday following October 1st and in Zone 2 between the
dates of April 15" and the Saturday following October 15", provided the air temperature determined as above
is 10°C [50°F] or higher. For the purposes of this Section, the traveled way includes truck lanes, ramps,
approach roads and auxiliary lanes. The atmospheric temperature for all courses on bridge decks shall be 10°C
[50°F] or higher.

Hot Mix Asphalt Pavement used for curb, driveways, sidewalks, islands, or other incidentals is not subject to
seasonal limitations, except that conditions shall be satisfactory for proper handling and finishing of the
mixture. All mixtures used for curb, driveways, sidewalks, islands, or other incidentals shall conform to section
401.04 - Temperature Requirements. Unless otherwise specified, the Contractor shall not place Hot Mix
Asphalt Pavement on a wet or frozen surface and the air temperature shall be 4°C [40°F] or higher.

On all sections of overlay with wearing courses less than 25 mm [1 in] thick, the wearing course for the
travelway and adjacent shoulders shall be placed between the dates of May 15" and the Saturday following
September 15™.

On all sections of overlay with wearing courses less than 1 inch thick, the wearing course for the travelway and
adjacent shoulders shall be placed between the dates of June 1* and the Saturday following September 1% if the
work is to be performed, either by contract requirement, or Contractor option, during conditions defined as
“night work”.
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401.07 Hot Mix Asphalt Plant

401.071 General Requirements HMA plants shall conform to AASHTO M156.

a. Truck Scales When the hot mix asphalt is to be weighed on scales meeting the requirements of Section
108 - Payment, the scales shall be inspected and sealed by the State Sealer as often as the Department
deems necessary to verify their accuracy.

Plant scales shall be checked prior to the start of the paving season, and each time a plant is moved to a new
location. Subsequent checks will be made as determined by the Resident. The Contractor will have at least
ten 20 Kg [50 pound] masses for scale testing.

401.072 Automation of Batching Batch plants shall be automated for weighing, recycling, and monitoring the
system. In the case of a malfunction of the printing system, the requirements of Section 401.074 c. of this
specification will apply.

The batch plant shall accurately proportion the various materials in the proper order by weight. The entire
batching and mixing cycle shall be continuous and shall not require any manual operations. The batch plant
shall use auxiliary interlock circuits to trigger an audible alarm whenever an error exceeding the acceptable
tolerance occurs. Along with the alarm, the printer shall print an asterisk on the delivery slip in the same row
containing the out-of-tolerance weight. The automatic proportioning system shall be capable of consistently
delivering material within the full range of batch sizes. When RAP is being used, the plant must be capable of
automatically compensating for the moisture content of the RAP.

All plants shall be equipped with an approved digital recording device. The delivery slip load ticket shall
contain information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass and
paragraphs a, b, and ¢ of Section 401.073

401.073 Automatic Ticket Printer System on Automatic HMA Plant An approved automatic ticket printer
system shall be used with all approved automatic HMA plants. The requirements for delivery slips for
payment of materials measured by weight, as given in the following Sections, shall be waived: 108.1.3 a.,
108.1.3 b., 108.1.3 c., and 108.1.3 d. The automatic printed ticket will be considered as the Weight Certificate.

The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the weigh slip or ticket, printed by the
automatic system, which accompanies each truckload, except for the following changes:

a. The quantity information required shall be individual weights of each batch or total net weight of
each truckload.

b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a malfunction
as described in 401.074 c.).

c. The MDOT designation for the JMF.

401.074 Weight Checks on Automatic HMA Plant At least twice during each 5 days of production either of
the following checks will be performed:

a. A loaded truck may be intercepted and weighed on a platform scale that has been sealed by the State
Sealer of Weights and Measures within the past 12 months. Whenever the discrepancy in net weights is
greater than 1.0%, but does not exceed 1.5%, the plant inspector will notify the producer to take corrective

action; payment will still be governed by the printed ticket.
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The producer will be allowed a period of two days to make any needed repairs to the plant and/or
platform scales so that the discrepancy in net weights between the two is less than 1.0%. If the discrepancy
exceeds 1.5%, the plant will be allowed to operate as long as payment is determined by truck platform scale
net weight. Effective corrective action shall be taken within two working days.

b. Where platform scales are not readily available, a check will be made to verify the accuracy and
sensitivity of each scale within the normal weighing range and to assure that the interlocking devices and
automatic printer system are functioning properly.

c. Inthe event of a malfunction of the automatic printer system, production may be continued without
the use of platform truck scales for a period not to exceed the next two working days, providing total
weights of each batch are recorded on weight tickets and certified by a Licensed Public
Weighmaster.

401.08 Hauling Equipment Trucks for hauling Hot Mix Asphalt Pavement shall have tight, clean, and smooth
metal dump bodies, which have been thinly coated with a small amount of approved release agent to prevent
the mixture from adhering to the bodies. Solvent based agents developed to strip asphalts from aggregates will
not be allowed as release agents.

All truck dump bodies shall have a cover of canvas or other water repellent material capable of heat retention,
which completely covers the mixture. The cover shall be securely fastened on the truck, unless unloading.

All truck bodies shall have an opening on both sides, which will accommodate a thermometer stem. The
opening shall be located near the midpoint of the body, at least 300 mm [12 in] above the bed.

401.09 Pavers Pavers shall be self-contained, self-propelled units with an activated screed (heated if
necessary) capable of placing courses of Hot Mix Asphalt Pavement in full lane widths specified in the contract
on the main line, shoulder, or similar construction.

On projects with no price adjustment for smoothness, pavers shall be of sufficient class and size to place Hot
Mix Asphalt Pavement over the full width of the mainline travel way with a 3 m [10 ft] minimum main screed
with activated extensions.

The Contractor shall place Hot Mix Asphalt Pavement on the main line with a paver using an automatic grade
and slope controlled screed, unless otherwise authorized by the Department. The controls shall automatically
adjust the screed and increase or decrease the layer thickness to compensate for irregularities in the preceding
course. The controls shall maintain the proper transverse slope and be readily adjustable so that transitions and
superelevated curves can be properly paved. The controls shall operate from a fixed or moving reference such
as a grade wire or ski type device (floating beam) with a minimum length of 10 m [30 ft], a non-contact grade
control with a minimum span of 7.3 m [24 ft], except that a 12 m [40 ft] reference shall be used on Expressway
projects.

The Contractor shall operate the paver in such a manner as to produce a visually uniform surface texture and a
thickness within the requirements of Section 401.101 - Surface Tolerances. The paver shall have a receiving
hopper with sufficient capacity for a uniform spreading operation and a distribution system to place the mixture
uniformly, without segregation in front of the screed. The screed assembly shall produce a finished surface of
the required evenness and texture without tearing, shoving, or gouging the mixture. Pavers with extendible
screeds shall have auger extensions and tunnel extenders as per the manufacturer’s recommendations, a copy of
which shall be available if requested.
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The Contractor shall have the paver at the project site sufficiently before the start of paving operations to be
inspected and approved by the Department. The Contractor shall repair or replace any paver found worn or
defective, either before or during placement, to the satisfaction of the Department. Pavers that produce an
unevenly textured or non-uniform mat will be repaired or replaced before continuing to place HMA on
MaineDOT projects.

On a daily basis, the Contractor shall perform nuclear density testing across the mat being placed, prior to being
compacted by equipment., at 300 mm [12 in] intervals, If the density values vary by more than 2.0% from the
mean, the Contractor shall make adjustments to the screed until the inconsistencies are remedied.

Failure to replace or repair defective placement equipment may result in a letter of suspension of work and
notification of a quality control violation resulting in possible monetary penalties as governed by Section 106 -

Quality

401.10 Rollers Rollers shall be static steel, pneumatic tire, or approved vibrator type. Rollers shall be in good
mechanical condition, capable of starting and stopping smoothly, and be free from backlash when reversing
direction. Rollers shall be equipped and operated in such a way as to prevent the picking up of hot mixed
material by the roller surface. The use of rollers, which result in crushing of the aggregate or in displacement
of the HMA will not be permitted. Any Hot Mix Asphalt Pavement that becomes loose, broken, contaminated,
shows an excess or deficiency of Performance Graded Asphalt Binder, or is in any other way defective shall be
removed and replaced at no additional cost with fresh Hot Mix Asphalt Pavement, which shall be immediately
compacted to conform to the adjacent area.

The Contractor shall repair or replace any roller found to be worn or defective, either before or during
placement, to the satisfaction of the Department. Rollers that produce grooved, unevenly textured or non-
uniform mat will be repaired or replaced before continuing to place HMA on MaineDOT projects.

The type of rollers to be used and their relative position in the compaction sequence shall generally be the
Contractor’s option, provided specification densities are attained and with the following requirements:

a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, an irregular
surface, or on bridges, at least one roller shall be 14.5 Mg [16 ton] pneumatic-tired. Unless otherwise
allowed by the Resident, pneumatic-tired rollers shall be equipped with skirting to minimize the pickup of
HMA materials from the paved surface. When required by the Resident, the roller shall be ballasted to 18.1
Mg [20 ton].

b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, unless otherwise
authorized by the Department.

c. Vibratory rollers shall not be operated in the vibratory mode when checking or cracking of the mat
occurs, or on bridge decks.

d. Any method, which results in cracking or checking of the mat, will be discontinued and corrective
action taken.

The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the manufacturer’s
recommendations, a copy of which shall be available if requested.
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401.101 Surface Tolerances The Department will check surface tolerance utilizing the following methods :

a.) A 5 m [16 ft] straightedge or string line placed directly on the surface, parallel to the centerline of
pavement.
b.) A 3 m [10 ft] straightedge or string line placed directly on the surface, transverse to the centerline of
pavement.

The Contractor shall correct variations exceeding 6 mm [% in] by removing defective work and replacing it with
new material as directed by the Department. The Contractor shall furnish a 10 foot straightedge for the
Departments use.

401.11 Preparation of Existing Surface The Contractor shall thoroughly clean the surface upon which Hot Mix
Asphalt Pavement is to be placed of all objectionable material. When the surface of the existing base or
pavement is irregular, the Contractor shall bring it to uniform grade and cross section. All surfaces shall have a
tack coat applied prior to placing any new HMA course. Tack coat shall conform to the requirements of
Section 409 — Bituminous Tack Coat, Section 702 — Bituminous Material, and all applicable sections of the
contract.

401.12 Hot Mix Asphalt Documentation The Contractor and the Department shall agree on the amount of Hot
Mix Asphalt Pavement that has been placed each day.

401.13 Preparation of Aggregates The Contractor shall dry and heat the aggregates for the HMA to the
required temperature. The Contractor shall properly adjust flames to avoid physical damage to the aggregate
and to avoid depositing soot on the aggregate.

401.14 Mixing The Contractor shall combine the dried aggregate in the mixer in the amount of each fraction
of aggregate required to meet the JMF. The Contractor shall measure the amount of PGAB and introduce it
into the mixer in the amount specified by the JMF.

The Contractor shall produce the HMA at the temperature established by the JMF.

The Contractor shall dry the aggregate sufficiently so that the HMA will not flush, foam excessively, or
displace excessively under the action of the rollers. The Contractor shall introduce the aggregate into the mixer
at a temperature of not more than 14°C [25°F] above the temperature at which the viscosity of the PGAB being
used is 0.150 Pas.

The Contractor shall store and introduce into the mixer the Performance Graded Asphalt Binder at a uniformly
maintained temperature at which the viscosity of the PGAB is between 0.150 Pas and 0.300 Pa-s. The
aggregate shall be coated completely and uniformly with a thorough distribution of the PGAB. The Contractor
shall determine the wet mixing time for each plant and for each type of aggregate used.

401.15 Spreading and Finishing On areas where irregularities or unavoidable obstacles make the use of
mechanical spreading and finishing equipment impracticable, the Contractor shall spread, rake, and lute the
HMA with hand tools to provide the required compacted thickness. Solvent based agents developed to strip
asphalts from aggregates will not be allowed as release agents.

On roadways with adjoining lanes carrying traffic, the Contractor shall place each course over the full width of
the traveled way section being paved that day, unless otherwise noted by the Department in Section 403 - Hot
Bituminous Pavement.
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401.16 Compaction Immediately after the Hot Mix Asphalt Pavement has been spread, struck off, and any
surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the HMA by rolling.

The Contractor shall roll the surface when the mixture is in the proper condition and when the rolling does not
cause undue displacement, cracking, or shoving. The Contractor shall prevent adhesion of the HMA to the
rollers or vibrating compactors without the use of fuel oil or other petroleum based release agents. Solvents
designed to strip asphalt binders from aggregates will not be permitted as release agents on equipment, tools,
or pavement surfaces.

The Contractor shall immediately correct any displacement occurring as a result of the reversing of the
direction of a roller or from other causes to the satisfaction of the Department. Any operation other than
placement of variable depth shim course that results in breakdown of the aggregate shall be discontinued. Any
new pavement that shows obvious cracking, checking, or displacement shall be removed and replaced for the
full lane width as directed by the Resident at no cost to the Department.

Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor shall
thoroughly compact the HMA with mechanical vibrating compactors. The Contractor shall only use hand
tamping in areas inaccessible to all other compaction equipment. On depressed areas, the Contractor may use a
trench roller or cleated compression strips under a roller to transmit compression to the depressed area.

Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or deformation as a
result of an interruption in mix delivery shall be removed and replaced, with material that meets contract
specifications at no cost to the Department.

401.17 Joints The Contractor shall construct wearing course transverse joints in such a manner that minimum
tolerances shown in Section 401.101 - Surface Tolerances are met when measured with a straightedge.

The paver shall maintain a uniform head of HMA during transverse and longitudinal joint construction.

The HMA shall be free of segregation and meet temperature requirements outlined in section 401.04.
Transverse joints of the wearing course shall be straight and neatly trimmed. The Contractor may form a
vertical face exposing the full depth of the course by inserting a header, by breaking the bond with the
underlying course, or by cutting back with hand tools. The Department may allow feathered or "lap™ joints on
lower base courses or when matching existing base type pavements.

Longitudinal joints shall be generally straight to the line of travel, and constructed in a manner that best ensure
joint integrity. Methods or activities that prove detrimental to the construction of straight, sound longitudinal
joints will be discontinued.

The Contractor shall apply a coating of emulsified asphalt immediately before paving all joints to the vertical
face and 75 mm [3 in] of the adjacent portion of any pavement being overlaid except those formed by pavers
operating in echelon. The Contractor shall use an approved spray apparatus designed for covering a narrow
surface. The Department may approve application by a brush for small surfaces, or in the event of a
malfunction of the spray apparatus, but for a period of not more than one working day.

Where pavement under this contract joins an existing pavement, or when the Department directs, the
Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical joint. The
Department will not permit broken or raveled edges. The cost of all work necessary for the preparation of
joints is incidental to related contract pay items.
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401.18 Quality Control Method A, B & C The Contractor shall operate in accordance with the approved
Quality Control Plan (QCP) to assure a product meeting the contract requirements. The QCP shall meet the
requirements of Section 106.6 - Acceptance and this Section. The Contractor shall not begin paving operations
until the Department approves the QCP in writing.

Prior to placing any mix, the Department and the Contractor shall hold a Pre-paving conference to discuss the
paving schedule, source of mix, type and amount of equipment to be used, sequence of paving pattern, rate of
mix supply, random sampling, project lots and sublots and traffic control. A copy of the QC random numbers
to be used on the project shall be provided to The Resident. The Departments’ random numbers for
Acceptance testing shall be generated and on file with the Resident and the Project Manager. All field and
plant supervisors including the responsible onsite paving supervisor shall attend this meeting.

The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement including, but not
limited to, the following:

a. JMF(s)

b. Hot mix asphalt plant details

c. Stockpile Management (to include provisions for a minimum 2 day stockpile)

d. Make and type of paver(s)

e. Make and type of rollers including weight, weight per inch of steel wheels, and average contact
pressure for pneumatic tired rollers

f.  Name of QCP Administrator, and certification number

g. Name of Process Control Technician(s) and certification number(s)

h. Name of Quality Control Technicians(s) and certification number(s)

I.

Mixing & transportation including process for ensuring that truck bodies are clean and free of debris

or contamination that could adversely affect the finished pavement

J. Testing Plan

k. Laydown operations including longitudinal joint construction, procedures for avoiding paving in
inclement weather, type of release agent to be used on trucks tools and rollers, compaction of
shoulders, tacking of all joints, methods to ensure that segregation is minimized, procedures to
determine the maximum rolling and paving speeds based on best engineering practices as well as
past experience in achieving the best possible smoothness of the pavement. Solvent based agents
developed to strip asphalts from aggregates will not be allowed as release agents.
Examples of Quality Control forms including a daily plant report and a daily paving report

. Silo management and details (can show storage for use on project of up to 36 hours)
Provisions for varying mix temperature due to extraordinary conditions
Name and responsibilities of the Responsible onsite Paving Supervisor
Method for calibration/verification of Density Gauge
A note that all testing will be done in accordance with AASHTO and the Maine DOT Policies and
Procedures for HMA Sampling and Testing.
A note detailing conditions under which the percent of RAP will vary from that specified on the
JMF.

s. A detailed procedure outlining when production will be halted due to QC or Acceptance testing

results.
t. A plan to address the change in PGAB source or supplier and the potential co-mingling of differing
PGAB'’s.
u. A procedure to take immediate possession of acceptance samples once released by MaineDOT and
deliver said samples to the designated acceptance laboratory.

oD oS53~
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The QCP shall include the following technicians together with following minimum requirements:

a. QCP Administrator - A qualified individual shall administer the QCP. The QCP Administrator must be
a full-time employee of or a consultant engaged by the Contractor or paving subcontractor. The QCP
Administrator shall have full authority to institute any and all actions necessary for the successful operation
of the QCP. The QCP Administrator (or its designee in the QCP Administrator’s absence) shall be
available to communicate with the Department at all times. The QCP Administrator shall be certified as a
Quality Assurance Technologist certified by the New England Transportation Technician Certification
Program (NETTCP).

b. Process Control Technician(s) (PCT) shall utilize test results and other quality control practices to assure
the quality of aggregates and other mix components and control proportioning to meet the JMF(s). The
PCT shall inspect all equipment used in mixing to assure it is operating properly and that mixing conforms
to the mix design(s) and other Contract requirements. The QCP shall detail how these duties and
responsibilities are to be accomplished and documented, and whether more than one PCT is required. The
Plan shall include the criteria to be utilized by the PCT to correct or reject unsatisfactory materials. The
PCT shall be certified as a Plant Technician by the NETTCP.

c. Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the job site to
assure that delivered materials meet the requirements of the JMF(s). The QCT shall inspect all equipment
utilized in transporting, laydown, and compacting to assure it is operating properly and that all laydown and
compaction conform to the Contract requirements. The QCP shall detail how these duties and
responsibilities are to be accomplished and documented, and whether more than one QCT is required. The
QCP shall include the criteria utilized by the QCT to correct or reject unsatisfactory materials. The QCT
shall be certified as a Paving Inspector by the NETTCP.

The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the QCT. The
Project Superintendent shall be named in the QCP, and the responsibilities for successful implementation of the
QCP shall be outlined.

The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in accordance with the following
minimum frequencies:
TABLE 2 : MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Temperature of mix 6 per day at street and plant -
Temperature of mat 4 per day -
%TMD (Surface) 1 per 125 Mg [125 ton] ASTM D2950

(As noted in QC Plan)
%TMD (Base) 1 per 250 Mg [250 ton] AASHTO T269
(As noted in QC Plan)
Fines / Effective Binder 1 per 500 Mg [500 ton] AASHTO T 312*
Gradation 1 per 500 Mg [500 ton] AASHTO T30
PGAB content 1 per 500 Mg [500 ton] AASHTO T164 or
T308
\0ids at Ngesign 1 per 500 Mg [500 ton] AASHTO T 312*
Voids in Mineral Aggregate at 1 per 500 Mg [500 ton] AASHTO T 312*
Ndesiqn
Rice Specific Gravity 1 per 500 Mg [500 ton] AASHTO T209
Coarse Aggregate Angularity 1 per 5000 Mg [5000 ton] ASTM D5821
Flat and Elongated Particles 1 Per 5000 Mg [5000 ton] ASTM D4791
Fine Aggregate Angularity 1 Per 5000 Mg [5000 ton] AASHTO T304
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. *Method A and B only

The Contractor may utilize innovative equipment or techniques not addressed by the Contract documents to
produce or monitor the production of the mix, subject to approval by the Department.

The Contractor shall submit all Hot Mix Asphalt Pavement plant test reports, inspection reports and updated pay
factors in writing, signed by the appropriate technician and present them to the Department by 1:00 P.M. on the
next working day, except when otherwise noted in the QCP due to local restrictions. The Contractor shall also
retain splits of the previous 5 QC tests, with QC results enclosed for random selection and testing by The
Department during QA inspections of the HMA production facility. Test results of splits that do not meet the
Dispute Resolution Variance Limits in Table 10 shall trigger an investigation by the MDOT Independent
Assurance Unit, and may result in that lab losing NETTCP certification and the ability to request a dispute
[Section 401.223 - Process for Dispute Resolution (Methods A , B and C only)].

The Contractor shall make density test results, including randomly sampled densities, available to the Department
onsite. Summaries of each day's results, including a daily paving report, shall be recorded and signed by the QCT
and presented to the Department by 1:00 p.m. the next working day.

The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary to
complete the tests in Table 2. The Contractor shall locate an approved Gyratory Compactor at the plant testing
lab or within 30 minutes of the plant site.

The Contractor shall fill all holes in the pavement resulting from cutting cores by the Contractor or the
Department with a properly compacted, acceptable mixture no later than the following working day. Before
filling, the Contractor shall carefully clean the holes and apply a coating of emulsified asphalt. On surface
courses, cores shall not be cut except for Verification of the Nuclear Density Gauge, at a rate not to exceed 3 per
day or 2 per 900 Mg [1000 ton] placed.

The Contractor shall monitor plant production using running average of three control charts as specified in
Section 106 - Quality. Control limits shall be as noted in Table 3 below. The UCL and LCL, shall not exceed
the allowable control points for the particular type of mixture as outlined in Table 1 of section 703.09

TABLE 3: Control Limits

Property UCL and LCL
Passing 4.75 mm and larger sieves Target +/-4.0
Passing 2.36 mm sieve Target +/-2.5
Passing .075 mm sieve Target +/-1.2
PGAB Content* Target +/-0.3
Voids in the Mineral Aggregate LCL=LSL+0.2
% V0ids at Ngesign JMF Target +/-1.3

*Based on AASHTO T 308
The Contractor shall cease paving operations whenever one of the following occurs on a lot in progress:

a. Method A: The Pay Factor for VMA, Voids @ Ng, Percent PGAB, composite gradation, VFB, fines
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less
than 0.85.

b. Method B:The Pay Factor for VMA, Voids @ Ng, Percent PGAB, composite gradation, VFB, fines to
effective binder or density using all Acceptance or all Quality Control tests for the current lot is less
than 0.90.
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c. Method C: The Pay Factor for VMA, Voids @ Ny Percent PGAB, percent passing the nominal
maximum sieve, percent passing 2.36 mm sieve, percent passing 0.300 mm sieve or percent passing
0.075 mm sieve using all Acceptance or all available Quality Control tests for the current lot is less
than 0.85.

d. The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the requirements of
Table 3: Aggregate Consensus Properties Criteria in Section 703.07 for the design traffic level.

e. Each of the first 2 control tests for a Method A or B lot fall outside the upper or lower limits for VMA,
Voids @ Nd, or Percent PGAB; or under Method C, each of the first 2 control tests for the lot fall
outside the upper or lower limits for the nominal maximum, 2.36 mm, 0.300 mm or 0.075 mm sieves,
or percent PGAB.

f. The Flat and Elongated Particles value exceeds 10% by ASTM D4791.

g. There is any visible damage to the aggregate due to over-densification other than on variable depth
shim courses.

h. The Contractor fails to follow the approved QCP.

i. The Contractor’s control chart shows the process to be out of control (defined as a single point outside
of the control limits on the running average of three chart.) on any property listed in Table 3: Control
Limits.

The Contractor shall immediately notify the Resident in writing as to the reason for shutdown, as well as the
proposed corrective action. Failure to do so will be treated as a second incident under 106.4.6 QCP Non-
compliance. The Department will consider corrective action acceptable if the pay factor for the failing property
increases, based on samples already in transit, or a verification sample is tested and the property falls within the
specification limits.

In cases where the corrective action can be accomplished immediately, such as batch weight or cold feed
changes, the Contractor may elect to resume production once the corrective action is completed. Additional QC
testing shall be performed to verify the effectiveness of the corrective action. Subsequent occurrences of
shutdown for the same property in a Lot in progress will require paving operations to cease. Paving operations
shall not resume until the Contactor and the Department determines that material meeting the Contract
requirements will be produced. The Department may allow the Contractor to resume production based upon a
passing QC sample, with a split of the sample being sent to the Department for verification testing. If the
submitted verification sample test results fall outside the specification limits, the Contractor shall cease
production until a verification sample is submitted to the Department has been tested by the Department and
found to be within specification limits.

The Department retains the exclusive right, with the exception of the first day’s production of a new JMF, to
determine whether the resumption of production involves a significant change to the production process. If the
Department so determines, then the current lot will be terminated, a pay factor established, and a new lot will
begin.

401.19 Quality Control Method D For Items covered under Method D, the Contractor shall submit a modified
QC Plan detailing, how the mix is to be placed, what equipment is to be used, and what HMA plant is to be used.
All mix designs (JMF) shall be approved and verified by MDOT prior to use. Certified QC personnel shall not

be required. The Contractor shall certify the mix and the test results for each item by a Certificate of Compliance.
84
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401.20 Acceptance Method A, B & C These methods utilizes Quality Level Analysis and pay factor
specifications.

For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance provisions, the Department
will sample once per sublot on a statistically random basis, test, and evaluate in accordance with the following
Acceptance Criteria:

TABLE 4: ACCEPTANCE CRITERIA

PROPERTIES POINT OF TEST METHOD
SAMPLING

Gradation Paver Hopper AASHTO T30

PGAB Content Paver Hopper AASHTO T308

%TMD Mat behind all Rollers | AASHTO T269

(Surface)

%TMD (Base Mat behind all Rollers | AASHTO T269

or Binder)

Air Voids at Ng Paver Hopper AASHTO T 312

%VMA at Ny Paver Hopper AASHTO T 312

Fines to Paver Hopper AASHTO T 312

Effective Binder

%VFB Paver Hopper AASHTO T 312

On the first day of production of a JMF the Department will take three random samples, which will be used to
calculate the quality level of the in-place material in the event the lot is terminated prematurely. Only one of the
three will be tested, the other two will be held onsite until at least three random samples have been taken, at
which time the other two will be discarded.

Lot Size For purposes of evaluating all acceptance test properties, a lot shall consist of the total quantity
represented by each item listed under the lot size heading.

If the Department terminates a Lot prematurely, the samples from the first day’s production will be used to
calculate a volumetric pay factor, and a minimum of three cores will be used for a density pay factor, if
applicable, for quantities placed to date.

Sublot size - Refer to section 401.201, 401.202, and 401.203 for minimum size and number of sublots. The
quantity represented by each sample will constitute a sublot.

If there is less than one-half of a sublot remaining at the end, then it shall be combined with the previous
sublot. If there is more than one-half sublot remaining at the end, then it shall constitute the last sublot and
shall be represented by test results. If it becomes apparent partway through a Lot that, due to an underrun,
there will be insufficient mix quantity to obtain the minimum number of sublots needed, the Resident may
adjust the size of the remaining sublots and select new sample locations based on the estimated quantity of
material remaining in the Lot.

Acceptance Testing The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with
AASHTO T168 Sampling Bituminous Paving Mixtures, and the Maine DOT Policies and Procedures for
HMA Sampling and Testing, which will then be transported by the Contractor to the designated MDOT
Laboratory within 48 hours (except when otherwise noted in the project specific QCP due to local
restrictions), as directed by MDOT in approved transport containers to be provided by the Department, unless
otherwise directed by the Resident. Failure to deliver an acceptance sample to the designated acceptance
laboratory will be considered the second incident under 106.4.6—-QCP Non-Compliance.
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The Department will take the sample randomly within each sublot. Target values shall be as specified in the
JMF. The Department will use Table 5 for calculating pay factors for gradation, PGAB Content, Air VVoids at
Naesignn VMA, Fines to Effective Binder and VFB. The Department will withhold reporting of the test results
for the Acceptance sample until 7:00 AM, on the second working day of receipt of the sample, or after
receipt of the Contractors results of the Acceptance sample split. Upon conclusion of each lot, where there is
a minimum of four sublots, results shall be examined for statistical outliers, as stated in Section 106.7.2 -
Statistical Outliers.

Isolated Areas During the course of inspection, should it appear that there is an isolated area that is not
representative of the lot based on a lack of observed compactive effort, excessive segregation or any other
questionable practice, that area may be isolated and tested separately. An area so isolated that has a
calculated pay factor below 0.80, based on three random tests shall be removed and replaced at the expense of
the Contractor for the full lane width and a length not to be less than 50 m [150 ft].

Pavement Density The Department will measure pavement density using core samples tested according to
AASHTO T-166. The Department will randomly determine core locations. The Contractor shall cut 6 inch
diameter cores at no additional cost to the Department by the end of the working day following the day the
pavement is placed, and immediately give them to the Department. The cores will be placed in a transport
container provided by the Department and transported by the Contractor to the designated MDOT Lab as
directed by the Department. Pre-testing of the cores will not be allowed. At the time of sampling, the
Contractor and the Department shall mutually determine if a core is damaged. If it is determined that the
core(s) is damaged, the Contractor shall cut new core(s) at the same offset and within 1 m [3 ft] of the initial
sample. At the time the core is cut, the Contractor and the Department will mutually determine if saw cutting
of the core is needed, and will mark the core at the point where sawing is needed. The core may be saw cut by
the Contractor in the Department's presence onsite, or in an MDOT Lab by The Department, without disturbing
the layer being tested to remove lower layers of Hot Mix Asphalt Pavement, gravel, or RAP. No recuts are
allowed at a test location after the core has been tested. Upon conclusion of each lot, density results shall be
examined for statistical outliers as stated in Section 106.7.2.

On all sections of overlay with wearing courses designed to be 19 mm [3/4 in] or less in thickness, there shall
be no pay adjustment for density otherwise noted in Section 403 - Hot Bituminous Pavement. For overlays
designed to be 19 mm [3/4 in] or less in thickness, density shall be obtained by the same rolling train and
methods as used on mainline travelway surface courses with a pay adjustments for density, unless otherwise
directed by the Department.

There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 - Hot
Bituminous Pavement. Density for shoulders shall be obtained by the same rolling train and methods as used
on mainline travelway, unless otherwise directed by the Department. Efforts to obtain optimum compaction
will not be waived by the Department unless it is apparent during construction that local conditions make
densification to this point detrimental to the finished pavement surface course.

401.201 Method A Lot Size will be the entire production per JMF for the project, or if so agreed at the Pre-
paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500 Mg
[1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg [500 ton]
for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of sublots for
mixture properties shall be 4, and the minimum number of sublots for density shall be five.
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TABLES: METHOD A ACCEPTANCE LIMITS

Property

USL and LSL

Passing 4.75 mm and larger sieves

Target +/-7%

Passing 2.36 mm to 1.18 mm sieves

Target +/-4%

Passing 0.60 mm

Target +/-3%

Passing 0.30 mm to 0.075 mm sieve

Target +/-2%

PGAB Content

Target +/-0.4%

Air Voids

4.0% +/-1.5%

Fines to Effective Binder

06tol.2

Voids in the Mineral Aggregate

LSL Only from Table 1

Voids Filled with Binder

Table 1 values plus a 4%
production tolerance for USL only

% TMD (In place density)

95.0% +/- 2.5%

401.202 Method B Lot Size will be the entire production per JMF for the project and shall be divided into 3
equal sublots for Mixture Properties and 3 equal sublots for density.
TABLE 6: METHOD B ACCEPTANCE LIMITS

Property USL and LSL
Percent Passing 4.75 mm and larger sieves Target +/-7
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5
Percent Passing 0.60 mm Target +/-4
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3
PGAB Content Target +/-0.5
Air Voids 4.0% +/-2.0
Fines to Effective Binder 0.6to1.4

Voids in the Mineral Aggregate

LSL from Table 1

Voids Filled with Binder

Tablel plus a 4% production tolerance for USL.

% TMD (In-place Density)

95.0% +/- 2.5%

401.203 Testing Method C Lot Size will be the entire production per JMF for the project, or if so agreed at the
Pre-paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500
Mg [1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg
[500 ton] for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of
sublots for mixture properties shall be 4, and the minimum number of sublots for density shall be five.

TABLE 7: METHOD C ACCEPTANCE LIMITS

Property

USL and LSL

Passing 4.75 mm and larger sieves

Target +/-7%

Passing 2.36 mm to 1.18 mm sieves

Target +/-5%

Passing 0.60 mm

Target +/-4%

Passing 0.30 mm to 0.075 mm sieve

Target +/-2%

PGAB Content

Target +/-0.4%

Air Voids

4.0% +/-1.5%

Fines to Effective Binder

0.6tol.2

Voids in the Mineral Aggregate

LSL Only from Table 1

Voids Filled with Binder

Table 1 values plus a 4% production
tolerance for USL only

% TMD (In place density)

95.0% +/- 2.5%
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401.204 Testing Method D For hot mix asphalt items designated as Method D in Section 403 - Hot Bituminous
Pavement, one sample will be taken from the paver hopper or the truck body per 250 Mg [250 ton] per pay
item. The mix will be tested for gradation and PGAB content. Disputes will not be allowed. If the mix is
within the tolerances listed in Table 8: Method D Acceptance Limits, the Department will pay the contract unit
price. If the test results for each 250 Mg [250 ton] increment are outside these limits, the following deductions
(Table 8b) shall apply to the HMA quantity represented by the test.

TABLE 8: METHOD D ACCEPTANCE LIMITS

Property USL and LSL
Percent Passing 4.75 mm and larger sieves Target +/-7
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5
Percent Passing 0.60 mm Target +/-4
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3
PGAB Content Target +/-0.5
% TMD (In-place Density) 95.0% +/- 2.5%

TABLE 8b Method “D” Price Adjustments

PGAB Content -5%
2.36 mm sieve -2%
0.30 mm sieve -1%
0.075 mm sieve -2%

Density -10%*

*Only applies when called for in Section 403 - Hot Bituminous Pavement. Contractor shall cut two 150 mm [6
in] cores, which shall be tested for percent TMD per AASHTO T-269. If the average for the two tests falls
below 92.5% the disincentive shall apply.

401.21 Method of Measurement The Department will measure Hot Mix Asphalt Pavement by the Mg [ton] in
accordance with Section 108.1 - Measurement of Quantities for Payment.

401.22 Basis of Payment The Department will pay for the work, in place and accepted, in accordance with the
applicable sections of this Section, for each type of HMA specified.

The Department will pay for the work specified in Section 401.11, for the HMA used, except that cleaning
objectionable material from the pavement and furnishing and applying bituminous material to joints and contact
surfaces is incidental.

Payment for this work under the appropriate pay items shall be full compensation for all labor, equipment,
materials, and incidentals necessary to meet all related contract requirements, including design of the JMF,
implementation of the QCP, obtaining core samples, transporting cores and samples, filling core holes, applying
emulsified asphalt to joints, and providing testing facilities and equipment.

The Department will make a pay adjustment for quality as specified below.

401.221 Pay Adjustment The Department will sample, test, and evaluate Hot Mix Asphalt Pavement in
accordance with Section 106 - Quality and Section 401.20 - Acceptance, of this Specification.

401.222 Pay Factor (PF) The Department will use the following criteria for pay adjustment using the pay
adjustment factors under Section 106.7 - Quality Level Analysis: 88
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Density If the pay factor for Density falls below 0.80 for Method A or C or 0.86 for Method B, all of the cores
will be randomly recut by Sublot. A new pay factor will be calculated that combines all initial and retest
results. If the resulting pay factor is below 0.80 for Method A or C or below 0.86 for Method B, the entire Lot
shall be removed and replaced with material meeting the specifications at no additional cost to the Department,
except that the Department may, when it appears that there is a distinct pattern of defective material, isolate
any defective material by investigating each mix sample sublot and require removal of defective mix sample
sublots only, leaving any acceptable material in place if it is found to be free of defective material. Pay factors
equal to or greater than the reject level will be paid accordingly.

Gradation For HMA evaluated under Acceptance Method A or B, the Department will determine a composite
pay factor (CPF) using applicable price adjustment factors “f* from Table 9: Table of Gradation Composite “f”
Factors, and Acceptance limits from Table 5: Method A Acceptance Limits, for Method A or Table 6: Method B
Acceptance Limits, for Method B. The Department will not make price adjustments for gradation on Methods A
and B, but will monitor them as shutdown criteria.

TABLE 9: TABLE OF GRADATION COMPOSITE " f" FACTORS
(Methods A and B)

"f" Factor
Constituent 19 mm 125mm | 95mm | 475 mm

25 mm - - - -

19 mm 4 - - -

12.5 mm 4 4 -

9.50 mm 4

Gradation 2.36 mm 6 6 6 8
1.18 mm

0.60 mm 2 2 2 2

0.30 mm 2 2 2 2

0.075 mm 6 6 6 8

For HMA evaluated under Acceptance Method C, the Department will determine a pay factor using acceptance
limits from Table 7: Method C Acceptance Limits.

VMA, Air Voids, VFB and Fines to Effective Binder The Department will determine a pay factor (PF) using the
applicable Acceptance Limits.

The following variables will be used for pay adjustment:

PA = Pay Adjustment

Q = Quantity represented by PF in Mg [ton]
P = Contract price per Mg [ton]

PF = Pay Factor

Pay Adjustment Method A

The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder
content, voids @Ng4, VMA, VFB, F/Bes;, and the screen sizes listed in Table 9 for the type of HMA represented in
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.80, then the composite
pay factor for PGAB Content, VMA, and Air Voids shall be 0.55.
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Density: For mixes having a density requirement, the Department will determine a pay factor using Table 5:
Method A Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50

PGAB Content, VMA and Air Voids: The Department will determine a pay adjustment using Table 5: Method
A Acceptance Limits as follows:

PA = (voids @ Ng PF- 1.0)(Q)(P)x0.20 + (VMA @ Ng PF- 1.0)(Q)(P)x0.20 + (PGAB PF-
1.0)(Q)(P)x0.10

VEB and Fines to Effective Binder The Department will determine a pay factor (PF) using Table 5: Method A
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but
will monitor them as shutdown criteria.

Pay Adjustment Method B

The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder
content, voids @Ng4, VMA, VFB, F/Bes;, and the screen sizes listed in Table 9 for the type of HMA represented in
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.86, then the composite
pay factor for PGAB Content, VMA, and Air Voids shall be 0.70.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 6:
Method B Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50

PGAB Content, VMA and Air Voids: The Department will determine a pay adjustment using Table 6: Method
B Acceptance Limits as follows:

PA = (voids @ Ng PF- 1.0)(Q)(P)x0.20 + (VMA @ Ng PF- 1.0)(Q)(P)x0.20 + (PGAB PF-
1.0)(Q)(P)x0.10

VEB and Fines to Effective Binder The Department will determine a pay factor (PF) using Table 6: Method B
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but
will monitor them as shutdown criteria.

Pay Adjustment Method C

The Department will use density, Performance Graded Asphalt Binder content, and the percent passing the
nominal maximum, 2.36 mm, 0.300 mm and 0.075 mm sieves for the type of HMA represented in the JMF. If the
PGAB content falls below 0.80, then the PGAB pay factor shall be 0.55.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 7:
Method C Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50
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PGAB Content and Gradation The Department will determine a pay factor using Table 7: Method C Acceptance
Limits. The Department will calculate the price adjustment for Mixture Properties as follows:

PA = (% Passing Nom. Max PF-1.0)(Q)(P)X0.05+(% passing 2.36 mm PF-
1.0)(Q)(P)X0.05+(%passing 0.30 mm PF-1.0)(Q)(P)X0.05+(%passing 0.075 mm PF-
1.0)(Q)(P)X0.10+(PGAB PF-1.0)(Q)(P)X0.25

VMA, Air Voids, VEB and Fines to Effective Binder The Department will determine a pay factor (PF) using
Table 7: Method C Acceptance Limits. The Department will not make price adjustments for VMA, Air Voids,
VFB or Fines to Effective Binder, but will monitor them as shutdown criteria.

Pay Adjustment Method D

The Department will use density, Performance Graded Asphalt Binder content, and the screen sizes listed in
Table 8b for the type of HMA represented in the JMF. If test results do not meet the Table 8 requirements,
deducts as shown in Table 8b shall be applied to the quantity of mix represented by the test.

401.223 Process for Dispute Resolution (Methods A B & C only)

a. Dispute Resolution sampling At the time of Hot-Mix Asphalt sampling, the Department will obtain a
split sample of each Acceptance test random sample for possible dispute resolution testing. The Contractor
shall also obtain a split sample of the HMA at this same time. If the Contractor wishes to retain the option
of requesting dispute testing of the initial Acceptance sample, the Contractor will test their split of the

Acceptance sample and shall report their results to the Resident, with a copy to the QA Engineer at the
Central Laboratory in Bangor by 7:00 AM, on the second working day from time of QA sampling,
otherwise dispute resolution will not be initiated. The Department’s dispute resolution split sample will be
properly labeled and stored for a period of not more than two weeks, or until the sample is tested.

b. Disputing Acceptance results The Contractor may dispute the Department’s Acceptance results and
request (Methods A, B, & C) that the dispute resolution split sample be tested by notifying the
Department’s Resident and the QA Engineer at the Central Laboratory in Bangor in writing within two
working days after receiving the results of the Acceptance test. The following shall be provided in the
request:

* Acceptance sample reference number

* The specific test result(s) or property(ies) being disputed, and

* The complete, signed report of the Contractor’s testing (In a lab certified by the NETTCP and
MDOT) of their split of the Acceptance sample indicating that the variances in Table10: Dispute
Resolution Variance Limits, for the specific test result(s) or property(ies) were exceeded.

c. Disputable items The Contractor may dispute any or all of the following Method A or B test results
when the difference between the Department’s value and the Contractor’s value for that test equals or
exceeds the corresponding allowable variation in Table 10: Dispute Resolution Variance Limits, PGAB
content, G, and Gnm. In addition, if the allowable variation for these tests is not met or exceeded, the
Contractor may dispute either or both of the following material properties provided the difference between
results for them equals or exceeds the corresponding allowable variation in Table 10: Voids at Ngesign, and
VMA.

For Method C only: The results for PGAB content and the screen sizes used for pay adjustment may be
disputed.
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d. Outcome The value of any disputed result or property reported for the initial Acceptance sample
shall stand if the value reported for the dispute resolution sample is not closer to the value the Contractor
reported for their split sample than to the value reported for the initial Acceptance sample. If the value
reported for the dispute resolution falls precisely half-way between the other two values the value reported
for the dispute resolution will replace the original acceptance value. Otherwise, the value reported for the
dispute resolution sample will replace the value reported for the initial Acceptance sample, and will be used
to re-calculate any other affected results or properties.

TABLE 10: DISPUTE RESOLUTION VARIANCE LIMITS

PGAB Content +/-0.4%

Gmb +/-0.030

Gmm +/-0.020

Voids @ Ny +/-0.8%

VMA +/-0.8%

Passing 4.75 mm and larger sieves +/- 4.0%
Passing 2.36 mm to 0.60 mm sieves +/- 3.0%
Passing 0.30 mm to 0.15 +/- 2.0 %
0.075 mm sieve +/- 1.0%

SECTION 402 - PAVEMENT SMOOTHNESS

402.00 Smoothness Projects Projects to have their pavement smoothness analyzed in accordance with this
Specification will be so noted in Special Provision 403 - Bituminous Box

402.01 Pavement Smoothness The final pavement surface shall be evaluated for smoothness using a Class | or
Class Il profiler as defined by ASTM E950 (94). Smoothness measurements will be expressed in terms of the
International Roughness Index (IR1) as defined by the World Bank, in units of inches/mile.

402.02 Lot Size Lot size for smoothness will be 1000 lane-meters [3000 lane-feet]. A sublot will consist of 20
lane-meters [50 lane-feet]. Partial lots will be included in the previous lot if less than one-half the size of a
normal lot. If equal to or greater than one-half the normal lot size, it will be tested as a separate lot.

402.03 Acceptance Testing The Department will conduct Acceptance testing following completion of the
surface course. Sections to be excluded from testing include the following:

Bridge decks and joints (no smoothness measurements will be taken within 30 m [100 ft] of bridge joints)

Acceleration and deceleration lanes

Shoulders and ramps

Side streets and roads

Within 30 m [100 ft] of transverse joints at the beginning and end of the project

Within 30 m [100 ft] of railroad crossings

Urban areas with speed limits of 50 kph [30 mph] or lower
Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements will
determine the smoothness for that lot.

The smoothness measurements will be statistically evaluated for pay factors as described in Subsection 106.7 -
Quality Level Analysis, using the specification limits shown below.
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ACCEPTANCE LIMITS
Level USL
I 0.95 m/km [60 in/mile]
Il 1.10 m/km [70 in/mile]
I 1.25 m/km [80 in/mile]

Computation of Smoothness Pay Adjustment:

PA = (PF-1.0)(Q)(P)

where:

Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks, ramps,
acceleration and deceleration lanes)

PF = smoothness pay factor for the Lot

P = Contract unit price for surface pavement

PA = pay adjustment

402.04 Unacceptable Work In the event that any Lot is found to have a pay factor less than 0.80, the
Contractor shall take whatever remedial action is required to correct the pavement surface in that Lot at no
additional expense to the Department. Such remedial action may include but is not limited to removal and
replacement of the unacceptable pavement. In the event remedial action is necessary, the Contractor shall

submit a written plan to the Resident outlining the scope of the remedial work. The Resident must approve this
plan before the remedial work can begin. Following remedial work, the Lot shall be retested, and will be
subject to the specification limits listed above. The resulting pay factor, if within the acceptable range, will be
used in the final pay adjustment. The Contractor shall pay the cost of retesting the pavement following
corrective action.

Localized surface tolerance defects will be subject to the provisions outlined in Section 401.101 Surface
Tolerances.

Payment will be made under:

Pay Item Pay Unit
402.10 Incentive/Disincentive - Pavement Smoothness Lump Sum

SECTION 403 - HOT BITUMINOUS PAVEMENT

403.01 Description This work shall consist of constructing one or more courses of bituminous pavement on an
approved base in accordance with these specifications, and in reasonably close conformity with the lines,
grades, thickness and typical cross sections shown on the plans or established.

The bituminous pavement shall be composed of a mixture of aggregate, filler if required, and bituminous
material.

403.02 General The materials and their use shall conform to the requirements of Section 401 - Hot Mix
Asphalt Pavement.

403.03 Construction The construction requirements shall be as specified in Section 401 - Hot Mix Asphalt
Pavement. 93
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In addition, hot bituminous pavement placed on bridges shall also conform to the following requirements.

a.

g.

The mixture shall be composed of aggregate, PGAB and mineral filler but no recycled asphalt
pavement and placed in courses as specified in the Special Provisions.

The bottom course shall be placed with an approved rubber mounted bituminous paver of such type and
operated in such a manner that the membrane waterproofing will not be damaged in any way.

The top course shall not be placed until the bottom course has cooled sufficiently to provide stability.

The Contractor will not be required to cut sample cores from the compacted pavement on the bridge
deck.

After the top course has been placed, the shoulder areas shall be sealed 1 meter [3 ft] wide with two
applications of an emulsified bituminous sealer meeting the requirements of Section 702.12 -
Emulsified Bituminous Sealing Compound. The first application shall be pre-mixed with fine, sharp
sand, similar to mortar sand, as needed to fill all voids in the mix in the area being sealed. The second
application may be applied without sand. The sealer shall be carried to the curb at the gutter line in
sufficient quantity to leave a bead or fillet of material at the face of the curb. The area to be sealed shall
be clean, dry and the surface shall be at ambient temperature.

The furnishing and applying of the required quantity of sealer for the bridge shoulder areas shall be
incidental to placing the hot bituminous pavement.

The atmospheric temperature for all courses on bridge decks shall be 10°C [50°F] or higher.

403.04 Method of Measurement Hot bituminous pavement will be measured as specified in Section 401.21-

Method of Measurement.

403.05 Basis of Payment The accepted quantities of hot bituminous pavement will be paid for at the contract

unit price per Megagram [ton] for the bituminous mixtures, including bituminous material complete in place.

Method A, Method B, Method C and Method D shall be used for acceptance as specified in Section 401 - Hot
Mix Asphalt Pavements. (See Complementary Notes, Section 403 - Hot Bituminous Pavement, for Method
location).

Payment will be made under:

Pay Item Pay Unit
403.102 Hot Mix Asphalt Pavement for Special Areas MG [Ton]
403.206 Hot Mix Asphalt, 25 mm Nominal Maximum Size MG [Ton]
403.207 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size MG [Ton]
403.208 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size MG [Ton]
403.209 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size MG [Ton]

(sidewalks, drives, islands & incidentals)
403.210 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size MG [Ton]
403.211 Hot Mix Asphalt (shimming) MG [Ton]
403.212 Hot Mix Asphalt, 4.75 mm Nominal Maximum Size MG [Ton]
403.213 Hot Mix Asphalt, 12.5 mm MG [Ton]

94
Page 22 of 23



March 25, 2009
Supersedes February 12, 2009

Nominal Maximum Size, Base
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Portland
STP-1480(600)S
STP-1481(100)S
STP-1590(100)S
1 ¥’Mill and Overlay
1% Overlay
1 %” Mill, Shim and Overlay

April 3, 2009
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT OVERLAY
Desc. of Grad. Bit Cont.  Total No. of Comp.
Course Design Item# % of Mix  Thick Layers Notes
1 ¥ HMA Mill with 1 ¥’Resurface Areas
Mainline Travelway, Shoulders as directed
Wearing 9.5mm 403.210 N/A 1~ 1 49,20
1% HMA Mill, Shim, and 1 ¥4 Resurface Areas
Mainline Travelway and Shoulders as directed
Wearing 9.5mm 403.210 N/A 1Y 1 4,9,20
Shim 9.5mm 403.211 N/A variable 1 2,49,11,20
1 ¥s’"HMA Overlay Areas
Mainline Travelway and Shoulders
Wearing 9.5mm 403.210 N/A 1Yy 1 49,20
Shim 9.5mm 403.211 N/A variable 1 2,4,9,11,20
Drives,Sidewalks, Misc.
Wearing 9.5mm 403.209 N/A Yy - 27 1 2,3,10,11,14

2.
3.
4.

9.

COMPLEMENTARY NOTES

The density requirements are waived.

The design traffic level for mix placed shall be <0.3 million ESALS.

The design traffic level for mix placed shall be 0.3 to <3 million ESALS. The design, verification,
Quality Control, and Acceptance tests for this mix will be performed at 75 gyrations.

Section 106.6 Acceptance, (2) Method C. The Contractor may request a contract modification to
change to testing method “A” prior to work starting on this item.

10. Section 106.6 Acceptance, (2) Method D.
11. The combined aggregate gradation required for this item shall be classified as a 9.5mm “fine

graded ” mixture, (using the Primary Control Sieve control point) as defined in 703.09.

14. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB

content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

20. The Contractor may place the specified HMA pavement course, not to exceed 1% inch

(30mm) compacted depth, over the full single travel lane width, for each production day. If
this option is utilized the Contractor will be required to place a matching course of HMA
over the adjacent section of travel lane before the end of the following calendar day. The
Contractor will also be responsible for installing additional warning signage that clearly
defines the centerline elevation differential hazard, as well as additional centerline
delineation such as double RPM application, or temporary painted line. The Traffic Control
Plan shall be amended to include this option and the additional requirements. All signs and
traffic control devices will conform to Section 719.01, and Section 652, and will be installed
prior to the work, at a maximum spacing of 0.50 mile [0.80 km] for the entire length of

the effected roadway section. On roadways with two-way traffic, the Contractor will be

Page 1 of 2
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Portland
STP-1480(600)S
STP-1481(100)S
STP-1590(100)S
1 ¥’Mill and Overlay
1% Overlay
1 %” Mill, Shim and Overlay
April 3, 2009

required to place the specified course over the full width of the mainline traveled way being
paved prior to opening the sections to weekend or holiday traffic. If this option is utilized, all
additional signing, labor, traffic control devices, or incidentals will not be paid for directly,
but will be considered incidental to the appropriate 403 items.

Tack Coat
A tack coat of emulsified asphalt, RS-1, Item 409.15 shall be applied to any existing pavement at a rate of
approximately 0.025 gal/yd?, and on milled pavement approximately 0.05 gal/ydz2 prior to placing a new

course. A fog coat of emulsified asphalt shall be applied between shim /base courses and the surface
course, at a rate not to exceed 0.025 gal/yd2.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.

Page 2 of 2
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December 6, 2005

SPECIAL PROVISION
SECTION 639
ENGINEERING FACILITIES
(Telephone)

639.09 Telephone

Paragraph 1 is amended as follows:
The contractor shall provide two telephone lines and two telephones, ...
Add-

In addition the contractor will supply one computer broadband connection and modem
lease. The type of connection supplied will be contingent upon the availability of
services (i.e. DSL or Cable Broadband). It shall be the contractor’s option to provide
dynamic or static IP addresses through the service. The selected service will have a
minimum downstream connection of 1.5 Mbps and 384 Kbps upstream. The
contractor shall be responsible for the installation charges and all reinstallation charges
following suspended periods. Monthly service and maintenance charges shall be billed
by the Internet Service Provider (ISP) directly to the contractor.

Pagelof 1
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December 11, 2007
Supersedes January 7, 2005

SPECIAL PROVISION
SECTION 639

ENGINEERING FACILITIES
(Field Office Type B)

Add the following to Standard Specification 639.

639.04 Field Offices Make the following change

Description Quantity
TypeB
Floor Area (Outside Dimension) - m? [ft?] 20[217]
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PINSs: 14811.00
Town: Portland
March 3, 2009

SPECIAL PROVISIONS
SECTION 643
TRAFFIC SIGNALS

The provisions of Section 643 of the Standard Specifications shall apply with the
following additions and modifications:

Master traffic controllers shall be Naztec Model 981 Series and secondary traffic
controllers shall be Naztec Model 980 TS2 Type 1 Series. Malfunction management units
shall be Naztec Model MMU-516E. Controllers shall be compatible with existing Naztec
StreetWise ATMS Software. Traffic control cabinets shall be Naztec Model M34 or P44
TS2 Type 1 Series. A separate conduit shall be provided from the cabinet to the utility
pole that the service is from for a future interconnect cable.

Video detection units shall be Traficon Model VIP3.1 & VIP3.2 Series only, Traficon
model Viewcom/E communication board, Traficon camera assemblies, 9" b/w monitor,
surge/fuse panel and Traficon keypad or approved equivalent that has the same Ethernet
and TCP/IP features.

At locations where video detectors are installed on traffic signal mast arms or structures,
an initial six-foot vertical pipe extension shall be installed with the video detector
mounted on the top of the extension pipe. The engineer reserves the right to direct the
contractor to field adjust the height, either lower or higher, of the vertical extension pipes
for local conditions identified during or after construction. No additional costs will be
allowed for field adjusting the pipe extensions or rewiring.

643.19 Basis of Payment Traffic signals, and temporary adjustment of traffic signals will
be paid for at the contract Lump Sum price, which payment will be full compensation for
furnishing and installing all materials, including, but not limited to wood poles, span
wire, guys, controllers, vehicular heads, pedestrian heads, flashing beacons, wiring, cable,
pole risers, LED lamps, strain poles, combination poles, any temporary traffic signals and
temporary vehicle detection as required to maintain traffic flow through the intersection
during construction and all appurtenances and incidentals required for a complete
functioning installation and for furnishing all tools and labor necessary for completing the
installation.
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April 17, 2007
Supersedes May 10, 2006

SPECIAL PROVISION

SECTION 652
MAINTENANCE OF TRAFFIC
Construction Sign Sheeting Material

Super high intensity fluorescent retroreflective sheeting, ASTM D 4956 - Type VII, Type
VIII, or Type X (prismatic), is required for all construction signs.

Pagelof 1
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January 19, 2007

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
(Traffic Control)

Failure by the contractor to follow the Contracts 652 Special Provisions and Standard
Specification and/or The Manual on Uniform Traffic Control Devices (MUTCD) and/or The
Contractors own Traffic Control Plan will result in a violation letter and result in a reduction
in payment as shown in the schedule below. The Departments Resident or any other
representative of The Department reserves the right to suspend the work at any time and
request a meeting to discuss violations and remedies. The Department shall not be held
responsible for any delay in the work due to any suspension under thisitem. Any reduction
in payment under this Specia Provision will be in addition to forfeiting payment of
maintenance of traffic control devicesfor that day.

ORIGINAL CONTRACT AMOUNT

from Up to and Amount of Penalty
More Than Including Damages per Violation
$0 $100,000 $250

$100,000 $300,000 $500

$300,000 $500,000 $750

$500,000 $1,000,000 $1,500
$1,000,000 $2,000,000 $2,500
$2,000,000 $4,000,000 $5,000
$4,000,000 and more $10,000

lof 1
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February 27, 2003
Supersedes December 10, 2002

SPECIAL PROVISION
SECTION 652
MAINTENANCE OF TRAFFIC

Approaches Approach signing shall include the following signs as a minimum. Field conditions may
warrant the use of additional signs as determined by the Resident.

Road Work Next x Miles
Road Work 500 Feet
End Road Work

Work Area At each work site, signs and channelizing devices shall be used as directed by the
Resident. Signsinclude:

Road Work xxxxt
One Lane Road Ahead
Flagger Sign

Other typica signsinclude:

Be Prepared to Stop
Low Shoulder

Bump
Pavement Ends

The above lists of Approach signs and Work Area signs are representative of the contract
requirements. Other sign legends may be required.

The Contractor shall conduct their operations in such a manner that the roadway will not be restricted
to one lane for more than 800 m [2,500 ft] at each work area. Where more than one work area
restricts traffic to one lane operation, these work areas shall be separated by at least 1.6 km [1 mile]
of two way operation.

Temporary Centerline A temporary centerline shall be placed each day on all new pavement to be
used by traffic. The temporary centerline, when specified of reflectorized traffic paint, shall conform
to the standard marking patterns used for permanent markings.

Failure to apply a temporary centerline daily will result in suspension of paving until temporary
markers are applied to all previously placed pavement.

1 “Road Work Ahead” to be used in mobile operations and “Road Work xx ft” to be used in stationary operations as
directed by the Resident.
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Portland
14806.00, 14811.00, 15901.00
February 13, 2009
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.
All references to the Maine Department of Transportation Best Management Practices for
Erosion and Sedimentation Control (a.k.a. Best Management Practices manual or BMP Manual)
are a reference to the latest revision of said manual. The latest version is dated "February 2008”
(available at http://www.maine.gov/mdot/environmental-office-homepage/surface-water-
resources.php .) Procedures specified shall be according to the BMP Manual unless stated
otherwise.

Project Specific Information and Requirements

The following information and requirements apply specifically to this Project. The temporary
soil erosion and water pollution control measures associated with this work shall be addressed in
the Soil Erosion and Water Pollution Control Plan (SEWPCP.)

e Newly disturbed earth shall be mulched or otherwise stabilized by the end of each
workday. Mulch shall be maintained on a daily basis.

e All disturbed ditches shall be stabilized by the end of each workday. Stabilization shall
be maintained on a daily basis.

e Erosion control blanket shall be installed in the bottoms of all ditches except where a
stone lining is planned. Seed shall be applied prior to the placement of the blanket.

e Permanent slope stabilization measures shall be applied within one week of the last soil
disturbance.

e Dust control items other than those under Standard Specification, Section 637 — Dust
Control, if applicable, shall be included in the plan.

Project 15901.00 is located within the Capisic Brook watershed which is listed as an Urban
Impaired Stream and is considered SENSITIVE as defined by the MDOT BMP Manual.
However, due to the topography and drainage characteristics of the project area, the resource
should not be affected by the work. The MDOT Environmental Office considers Standard BMP
practices to be sufficient on this project.

Special Provision 656 - Page 1 of 1
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Pin # 14806.00
Pin # 14811.00
Pin # 15901.00

Portland

SPECIAL PROVISION
SECTION 812
SEWER MANHOLE

812.01 Description

This work shall consist of the rebuilding and adjustment of manholes as indicated in the
Bid Book, Plans, or as directed by the Resident.

Adjust Sewer Manhole to Grade shall consist of adjusting a manhole to the required final
grade, including any lowering and any other adjustments that may be necessary prior to
setting the final grade and in accordance with this Section and Section 604 - Manholes,
Inlets, and Catch Basins.

Existing sewer manholes shall be dismantled sufficiently to allow altering, adjusting or
rebuilding in accordance to specifications and standard detail. When existing frames and
covers are used, they shall be thoroughly cleaned of existing mortar before placing to
new grade

a) Adjusting Manholes — The existing top assembly shall be removed, thoroughly
cleaned, and reset to the new grade using Portland Type 1l cement and bricks.
Adjustment by brick is not to exceed one or two courses.

b) Final grade will be determined by Resident or State Inspector.

All salvaged material not reused, for manholes, is the property of the City. Items
include frames, grates, covers, granite curb.

Each manhole altered, adjusted or reconstructed shall be cleaned of all
accumulated silt, debris and other foreign matter before final acceptance of the
work.
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Pin # 14806.00
Pin # 14811.00
Pin # 15901.00

Portland

812.02 — Materials — allowed for Sewer manhole work

Portland Type 1l Cement
Clay or Shale Brick
Concrete Masonry Blocks
Joint Mortar

Reinforcing Steel

Stone Curbing and Edging

Except as otherwise provided on the plans, concrete for these structures shall meet the
requirements of section 502 — Structural Concrete.

If new frames and covers are needed for any sewer manhole they will be supplied by the
City of Portland.

Pay Item Pay Unit
812.162  Adjust Sewer Manhole to Grade Each
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February 05, 2009

SPECIAL PROVISION
SECTION 823
GATE VALVE BOXES

Description This work shall consist of the adjustment or installation of gate valve boxes
as indicated in the Bid Book, Plans, or as directed by the Resident.

Gate Valve Box, Adjust to Grade shall consist of breaking loose gate value box, adjusting
gate valve box to the required final grade, including any lowering and any other
adjustments that may be necessary prior to setting the final grade and also including the
removal of any foreign material (gravel, rocks, pavement, etc.) as a result of the
contractor’s operation that would impede access to the operating head.

Gate Valve Box, Install Only shall consist of removing an existing gate valve box,
installing a replacement gate valve box, and adjusting the replacement gate valve box as
specified above including any lowering and any other adjustments that may be necessary
prior to setting the final grade and also including the removal of any foreign material
(gravel, rocks, pavement, etc.) as a result of the contractor’s operation that would impede
access to the operating head..

Materials The municipality or utility company owning or operating the existing water
main system will provide all replacement gate valve boxes necessary for the Gate Valve
Box, Install Only item. Any gate valve boxes damaged by improper construction
methods or handling by the Contractor, as determined by the Department, shall be
replaced at the Contractor’s expense.

Method of Measurement Gate Valve Box, Adjust to Grade and Gate Valve Box, Install
Only will be measured by the unit each, complete and in place.

Basis of Payment Payment for Gate Valve Box, Adjust to Grade shall be full
compensation for all equipment, labor, and incidental materials necessary to adjust a gate
valve box as specified above.

Payment for Gate Valve Box, Install Only shall be full compensation for all equipment,
labor, and incidental materials necessary to replace and adjust a gate valve box as
specified above.

Pay Item Pay Unit
823.011 Gate Valve Box, Install Only Each
823.332 Gate Valve Box, Adjust to Grade Each
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STANDARD DETAIL UPDATES

Standard Details and Standard Detail updates are available at:
http://www.maine.gov/mdot/contractor-consultant-information/ss standard details updates.php

February 2, 2009
Supersedes May 20, 2008

Detail #
504(15)

507(04)
526(33)
645(06)
645(09)

626(09)

604(01)
604(05)
604(06)
604(07)
604(09)
606(02)
606(07)
609(06)
504(23)
609(03)
609(07)
535(01)
535(02)

535(03)

Description
Diaphragms

Steel Bridge Railing

Concrete Transition Barrier
H-Beam Posts — Highway Signing
Installation of Type Il Signs

Electrical Junction Box for Traffic Signals
and Lighting

Catch Basins

Type “A” & “B” Catch Basin Tops

Type “C” Catch Basin Tops

Manhole Top “D”

Catch Basin Type “E”

Multiple Mailbox Support

Reflectorized Beam Guardrail Delineator Details
Vertical Bridge Curb

Hand-Hold Details

Curb Type 3

Curb Type 1

Precast Superstructure - Shear Key

Precast Superstructure - Curb Key & Drip Notch

Precast Superstructure - Shear Key

Page 1 of 4

Revision Date
12/30/02

2/05/03
8/18/03
7121/04
7/21/04

2/25/05

11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
12/08/05
6/27/06

6/27/06

10/12/06
10/12/06

10/12/06
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535(04)
535(05)
535(06)
535(07)
535(08)
535(09)
535(10)
535(11)
535(12)
535(13)
535(14)
535(15)
535(16)
535(17)
801(01)
801(02)
535(03)
535(04)
535(05)
535(17)
801(01)
801(02)
203(03)

535(02)

Precast Superstructure - Shear Key
Precast Superstructure - Post Tensioning
Precast Superstructure - Sections
Precast Superstructure - Precast Slab & Box
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Stirrups

Precast Superstructure - Plan

Precast Superstructure - Reinforcing
Precast Superstructure - Notes

Drives on Sidewalk Sections

Drives on Non-Sidewalk Sections
Precast Superstructure - Shear Key
Precast Superstructure - Shear Key
Precast Superstructure - Post Tensioning
Precast Superstructure - Notes

Drives on Sidewalk Sections

Drives on Non-Sidewalk Sections
Backslope Rounding

Precast Superstructure - Curb Key & Drip Notch

Page 2 of 4

February 2, 2009
Supersedes May 20, 2008
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
2/06/07
2/06/07
12/5/07
12/5/07
12/5/07
12/5/07
1/04/08
1/04/08
1/29/08

5/20/08

112



535(05)
502(03)
502(03)A
502(07)
502(07)A
502(08)
502(09)
502(10)
502(11)
502(12)
502(12)A
526(06)
526(08)
526(08)A
526(13)
526(14)
526(21)
526(39)
526(40)
526(41)
526(42)
606(20)
606(21)

606(22)

Precast Superstructure - Post Tensioning
Concrete Curb - Bituminous Wearing Surface
Concrete Curb - Concrete Wearing Surface
Precast Concrete Deck Panels - Layout Plan
Precast Concrete Deck Panels - Layout Plan
Precast Concrete Deck Panels - Panel Plan
Precast Concrete Deck Panels - Blocking Detail
Precast Concrete Deck Panels

Precast Concrete Deck Panels

Precast Concrete Deck Panels - Notes

Precast Concrete Deck Panels - Notes
Permanent Concrete Barrier

Permanent Concrete Barrier — Type 1A
Permanent Concrete Barrier — Type 1A
Permanent Concrete Barrier — Type I11B
Permanent Concrete Barrier — Type I11B
Concrete Transition Barrier

Texas Classic Rail — Between Window

Texas Classic Rail — Through Window

Texas Classic Rail — Through Post

Texas Classic Rail — Through Nose

Guardrail - Type 3 - Single Rail - Bridge Mounted
Guardrail - Type 3 - Single Rail - Bridge Mounted

Guardrail - Type 3 - Single Rail - Bridge Mounted

Page 3 of 4

February 2, 2009
Supersedes May 20, 2008
5/20/08
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09

2/2/09
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606(23)
609(06)

609(08)

February 2, 2009
Supersedes May 20, 2008

Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09
Vertical Bridge Curb 2/2/09

Precast Concrete Transition Curb 2/2/09
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August 18, 2008
Supersedes March 11, 2008

SUPPLEMENTAL SPECIFICATION

(Corrections, Additions, & Revisions to Standard Specifications - Revision of December 2002)

SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions

Closeout Documentation Replace the sentence “A letter stating the amount..... DBE goals.”
with “DBE Goal Attainment Verification Form”

Add “Environmental Information Hazardous waste assessments, dredge material test results,
boring logs, geophysical studies, and other records and reports of the environmental
conditions. For a related provision, see Section 104.3.14 - Interpretation and Interpolation.”

Add “Fabrication Engineer The Department’s representative responsible for Quality
Assurance of pre-fabricated products that are produced off-site.”

Geotechnical Information Replace with the following: “Boring logs, soil reports, geotechnical
design reports, ground penetrating radar evaluations, seismic refraction studies, and other
records of subsurface conditions. For a related provision, see Section 104.3.14 - Interpretation
and Interpolation.”

SECTION 102
DELIVERY OF BIDS

102.7.1 Location and Time Add the following sentence “As a minimum, the Bidder will
submit a Bid Package consisting of the Notice to Contractors, the completed
Acknowledgement of Bid Amendments form, the completed Schedule of Items, 2 copies of the
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any other
Certifications or Bid Requirements listed in the Bid Book.”

102.11.1 Non-curable Bid Defects Replace E. with “E. The unit price and bid amount is not
provided or a lump sum price is not provided or is illegible as determined by the Department.”

SECTION 103

AWARD AND CONTRACTING
103.3.1 Notice and Information Gathering Change the first paragraph to read as follows:
“After Bid Opening and as a condition for Award of a Contract, the Department may require
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder
is responsible and qualified to perform the Work.”

SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

104.3.14 Interpretation and Interpolation In the first sentence, change “...and Geotechnical
Information.” to ““...Environmental Information, and Geotechnical Information.”
Delete the entire Section 104.5.9 and replace with the following:
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Supersedes March 11, 2008

“104.5.9 Landscape Subcontractors The Contractor shall retain only Landscape
Subcontractors that are certified by the Department’s Environmental Office Landscape Unit.”

SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1 Department Provided Services The Department will provide the Contractor with the
description and coordinates of vertical and horizontal control points, set by the Department,
within the Project Limits, for full construction Projects and other Projects where survey control
is necessary. For Projects of 1,500 feet in length, or less: The Department will provide three
points. For Projects between 1,500 and 5,000 feet in length: The Department will provide one
set of two points at each end of the Project. For Projects in excess of 5,000 feet in length, the
Department will provide one set of two points at each end of the Project, plus one additional
set of two points for each mile of Project length. For non-full construction Projects and other
Projects where survey control is not necessary, the Department will not set any control points
and, therefore, will not provide description and coordinates of any control points. Upon
request of the Contractor, the Department will provide the Department’s survey data
management software and Survey Manual to the Contractor, or its survey Subcontractor, for
the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services Utilizing the survey information and points provided by
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work. This
may include, but not be limited to, reestablishing all points provided by the Department,
establishing additional control points, running axis lines, providing layout and maintenance of
all other lines, grades, or points, and survey quality control to ensure conformance with the
Contract. The Contractor is also responsible for providing construction centerline, or close
reference points, for all Utility Facilities relocations and adjustments as necessary to complete
the Work. When the Work is to connect with existing Structures, the Contractor shall verify
all dimensions before proceeding with the Work. The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey
quality control. Construction survey quality control is generally defined as, first, performing
initial field survey layout of the Work and, second, performing an independent check of the
initial layout using independent survey data to assure the accuracy of the initial layout;
additional iterations of checks may be required if significant discrepancies are discovered in
this process. Construction survey layout quality control also requires written documentation of
the layout process such that the process can be followed and repeated, if necessary, by an
independent survey crew.
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Supersedes March 11, 2008

105.6.3 Survey Quality Assurance It is the Department’s prerogative to perform construction
survey quality assurance. Construction survey quality assurance may, or may not, be
performed by the Department. Construction survey quality assurance is generally defined as
an independent check of the construction survey quality control. The construction survey
quality assurance process may involve physically checking the Contractor’s construction
survey layout using independent survey data, or may simply involve reviewing the
construction survey quality control written documentation. If the Department elects to
physically check the Contractor’s survey layout, the Contractor’s designated surveyor may be
required to be present. The Department will provide a minimum notice of 48 hours to the
Contractor, whenever possible, if the Contractor’s designated surveyor’s presence is required.
Any errors discovered through the quality assurance process shall be corrected by the
Contractor, at no additional cost to the Department.

105.6.4 Boundary Markers The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels
that are outside the area that must be disturbed to perform the Work. The Contractor
indemnifies and holds harmless the Department from all claims to reestablish the former
location of all such monuments or points including claims arising from 14 MRSA § 7554-A.
For a related provision, see Section 104.3.11 - Responsibility for Property of Others.

SECTION 106
QUALITY

106.4.3 Testing Change the first sentence in paragraph three from “...maintain records of all
inspections and tests.” to “...maintain original documentation of all inspections, tests, and
calculations used to generate reports.”

106.6 Acceptance Add the following to paragraph 1 of A: “This includes Sections 401 - Hot
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality
Level Analysis, and”

106.7.1 Standard Deviation Method Add the following to F: “Note: In cases where the mean
of the values is equal to either the USL or the LSL, then the PWL will be 50 regardless of the
computed value of s.”

Add the following to H: “Method C Hot Mix Asphalt: PF = [55 + (Quality Level *0.5)] * 0.01”

SECTION 107

TIME

107.3.1 General Add the following: “If a Holiday occurs on a Sunday, the following Monday
shall be considered a Holiday. Sunday or Holiday work must be approved by the Department,
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”
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107.7.2 Schedule of Liquidated Damages Replace the table of Liquidated Damages as follows:

From Up to and Amount of Liquidated
More Than Including Damages per Calendar Day
$0 $100,000 $100
$100,000 $300,000 $200
$300,000 $500,000 $400
$500,000 $1,000,000 $575
$1,000,000 $2,000,000 $750
$2,000,000 $4,000,000 $900
$4,000,000 and more $1,875

SECTION 108
PAYMENT

108.4 Payment for Materials Obtained and Stored First paragraph, second sentence, delete the
words “...Delivered on or near the Work site at acceptable storage places.”

SECTION 109
CHANGES

109.1.1 Changes Permitted Add the following to the end of the paragraph: “There will be no
adjustment to Contract Time due to an increase or decrease in quantities, compared to those
estimated, except as addressed through Contract Modification(s).”

109.1.2 Substantial Changes to Major Items Add the following to the end of the paragraph:
“Contract Time adjustments may be made for substantial changes to Major Items when the
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment Third sentence, delete the words “subsections (A) - (E)”

109.5.1 Definitions - Types of Delays

B. Compensable Delay Replace (1) with the following; “a weather related
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls
within the geographic boundaries prescribed under the disaster declaration.”

109.7.2 Basis of Payment Replace with the following: “Equitable Adjustments will be
established by mutual Agreement for compensable items listed in Section 109.7.3-
Compensable Items, based upon Unit or Lump Sum Prices. If Agreement cannot be reached,
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5 -
Force Account Work, as full and complete compensation for all Work relating to the Equitable
Adjustment.”

109.7.3 Compensable Items Replace with the following: “The Contractor is entitled to
compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices:
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5.

6.

August 18, 2008

Supersedes March 11, 2008
Labor expenses for non-salaried Workers and salaried foremen.
Costs for Materials.
A 15 % markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower
tier Subcontractors or suppliers, with no mark-ups on mark-ups.
Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section
109.7.5(C), or the Contractor’s Actual Costs if determined by the Department to be
lower.

Time.

Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”

109.7.5 Force Account Work

C. Equipment

Paragraph 2, delete sentence 1 which starts; “Equipment leased....”

Paragraph 6, change sentence 2 from “The Contractor may furnish...” to read “If
requested by the Department, the Contractor will produce cost data to assist the
Department in the establishment of such rental rate, including all records that are
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account
Work and actually used on the Project will be paid for at the actual invoice amount plus
10% markup for administrative costs.”

Add the following section;

“F. Subcontractor Work When accomplishing Force Account Work that utilizes
Subcontractors, the Contractor will be allowed a maximum markup of 5% for profit and
overhead on the Subcontractor’s portion of the Force Account Work.”

SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period The Contractor shall provide a signed,

valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the
Contract, to the Department at Final Acceptance.
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The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621,
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on
exact copies thereof, or on forms that do not contain any significant variations from the
Department’s forms as solely determined by the Department.

The Contractor shall pay all premiums and take all other actions necessary to keep said
bond in effect for the duration of the Landscape Establishment Period described in Special
Provision 621.0036 - Establishment Period. If the Surety becomes financially insolvent, ceases
to be licensed or approved to do business in the State of Maine, or stops operating in the
United States, the Contractor shall file new bonds complying with this Section within 10 Days
of the date the Contractor is notified or becomes aware of such change.

All Bonds shall be procured from a company organized and operating in the United States,
licensed or approved to do business in the State of Maine by the State of Maine Department of
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the
Contract are contained in the bond(s).

Regarding claims related to any obligations covered by the bond, the Surety shall provide,
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written
notice of all bases upon which it is denying or contesting payment. Failure of the Surety to
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to
deny or contest payment and the Surety’s acknowledgment that the claim is valid and
undisputed.

SECTION 202
REMOVING STRUCTURES AND OBSTRUCTIONS

202.02 Removing Buildings Make the following change to the last sentence in the final
paragraph, change “...Code of Maine Regulations 401.” to “...Department of Environmental
Protection Maine Solid Waste Management Rules, 06-096 CMR Ch. 401, Landfill Siting,
Design and Operation.”

SECTION 203
EXCAVATION AND EMBANKMENT

203.01 Description Under b. Rock Excavation; add the following sentence: “The use of
perchlorate is not allowed in blasting operations.”
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SECTION 502
STRUCTURAL CONCRETE

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change
¢...alcohol based saline sealer...” to “alcohol based silane sealer...”. Add NOTE #6 to Class
S Concrete.

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80...... ”

502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to
read: “For material represented by a verification test with test results failing to meet the criteria

in Table #1, the Department will...... ”?

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third
sentence to read: “Circumstances may arise, however, where the Department may ...... ”
502.10 Forms and False work

D. Removal of Forms and False work 1., First paragraph; first, second, and third
sentence; replace “forms” with “forms and false work™

502.11 Placing Concrete

G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures Last
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24°
C [75° F} at the time the concrete is placed in its final position.”

502.15 Curing Concrete First paragraph; replace the first sentence with the following; “All
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days
after concrete placing, with the exception of vertical surfaces as provided for in Section 502.10
(D) - Removal of Forms and False work.”

Second paragraph; delete the first two sentences.
Third paragraph; delete the entire paragraph which starts “When the ambient temperature....”

Fourth paragraph; delete “approved” to now read “...continuously wet for the entire curing
period...”
Fifth paragraph; second sentence; change “...as soon as it is possible to do so without
damaging the concrete surface.” to ““...as soon as possible.”

Seventh paragraph; first sentence; change “...until the end of the curing period.” to *...until

the end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms
and False work.”
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502.19 Basis of Payment First paragraph, second sentence; add "pier nose armor" to the list of
items included in the contract price for concrete.

SECTION 503
REINFORCING STEEL

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack
welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding
shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.”

SECTION 504

STRUCTURAL STEEL
504.09 Facilities for Inspection Add the follow as the last paragraph: “Failure to comply with
the above requirements will be consider to be a denial to allow access to work by the
Contractor. The Department will reject any work done when access for inspection is denied.”

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from:
“...ASTM A 898/A 898 M...” to “...ASTM A 898/A 898 M or ASTM A 435/A 435 M as
applicable and...”

504.31 Shop Assembly Add the following as the last sentence: “The minimum assembly
length shall include bearing centerlines of at least two substructure units.”

504.64 Non Destructive Testing-Ancillary Bridge Products and Support Structures Change the
third paragraph, first sentence from “One hundred percent...” to “Twenty five percent...”

SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to
the requirements in this section. 28 day compressive strength shall be as stated on the plans.
Coarse aggregate....”

535.05 Inspection Facilities Add the follow as the last paragraph: “If the above requirements
are not met, the Contractor shall be considered to be in violation of Standard Specification
104.2.5 — Right to Inspect Work. All work occurring during a violation of this specification
will be rejected.”

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension...” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of
7.6 m [25 ft] and less. In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the
anchorage force noted in the Plans. The applied jacking force shall be no less than 100% of
the design jacking force.”
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SECTION 603

PIPE CULVERTS AND STORM DRAINS
603.0311 Corrugated Polyethylene Pipe for Option III Replace the Minimum Mandrel
Diameter Table with the following:

Nominal Size Minimum Mandrel | Nominal Size | Minimum Mandrel

US Customary (in) | Diameter (in) Metric (mm) | Diameter (mm)

12 11.23 300 280.73

15 14.04 375 35091

18 16.84 450 421.09

24 22.46 600 561.45

30 28.07 750 701.81

36 33.69 900 842.18

42 39.30 1050 982.54

48 44.92 1200 1122.90
SECTION 604

MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials Add the following:

“Tops and Traps 712.07
Corrugated Metal Units 712.08
Catch Basin and Manhole Steps 712.09”

SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets Make the following change:

In the first paragraph, second sentence, delete the words “metal pipe”.

SECTION 606
GUARDRAIL

606.02 Materials Delete the entire paragraph which reads “The sole patented supplier of
multiple mailbox....” and replace with “Acceptable multiple mailbox assemblies shall be listed
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.”
Delete the entire paragraph which reads “Retroreflective beam guardrail delineators....” and
replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact,
ultraviolet and weather resistant thermoplastic.

606.09 Basis of Payment First paragraph; delete the second and third sentence in their entirety
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators
shall be yellow on the left hand side and silver/white on the right hand side. On two-way
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roadways, the delineators shall be silver/white on the right hand side. All delineators shall have
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail
delineators will not be paid for directly, but will be considered incidental to the guardrail
items.”

SECTION 609
CURB

609.04 Bituminous Curb f., Delete the requirement “Color Natural (White)”

SECTION 615
LOAM

615.02 Materials Make the following change:

Organic Content Percent by Volume
Humus “5% - 10%”, as determined by Ignition Test
SECTION 618
SEEDING

618.01 Description Change the first sentence to read as follows: “This work shall consist of
furnishing and applying seed .....” Also remove “,and cellulose fiber mulch” from 618.01(a).
618.03 Rates of Application In 618.03(a), remove the last sentence and replace with the
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 Ib]/unit.” to “1.95 kg [4 Ib]/unit.”

618.09 Construction Method In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding Change the Pay Unit from Unit to Kg [1b].

SECTION 620
GEOTEXTILES

620.03 Placement Section (c)
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)
Replace the second sentence with the following: “Damaged geotextiles, as identified by
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”
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SECTION 621
LANDSCAPING

621.0036 Establishment Period In paragraph 4 and 5, change “time of Final Acceptance” to
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end
of the period of establishment” and change “date of Final Acceptance” to “end of the period of
establishment”.

SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations Add to the following to the end of the second paragraph: “Pre-
cast and cast-in-place foundations shall be warranteed against leaning and corrosion for two
years after the project is completed. If the lean is greater than 2 degrees from normal or the
foundation is spalling within the first two years, the Contractor shall replace the foundation at
no extra cost.”

SECTION 627
PAVEMENT MARKINGS

627.10 Basis of Payment Add to the following to the end of the third paragraph: “If allowed
by Special Provision, the Contractor may utilize Temporary Bi-Directional Yellow and
White(As required) Delineators as temporary pavement marking lines and paid for at the
contract lump sum price. Such payment will include as many applications as required and
removal.”

SECTION 637
DUST CONTROL

637.06 Basis of Payment Add the following after the second sentence of the third paragraph:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible
evidence of excessive dust problems, as determined by the Resident, will result in a reduction
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item. Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil
Erosion and Water Pollution Control.”

SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices Change the forth to last paragraph from: “The Contractor shall provide a
fully functional desktop copier...” to “....desktop copier/scanner...”

Description Change “Floor Area” to “Floor Area (Outside Dimension)”. Change Type B floor
area from “15 (160)” to “14.4 (155)”.
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SECTION 652

MAINTENANCE OF TRAFFIC
652.2.3 Flashing Arrow Board Delete the existing 5 paragraphs and replace with the following:
Flashing Arrow Panels (FAP) must be of a type that has been submitted to AASHTO’s
National Transportation Product Evaluation Program (NTPEP) for evaluation and placed on
the Maine Department of Transportations’ Approved Products List of Portable Changeable
Message Signs & Flashing Arrow Panels.

FAP units shall meet requirements of the current Manual on Uniform Traffic Control Devices
(MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary Traffic Control
Devices. An FAP shall have matrix of a minimum of 15 low-glare, sealed beam, Par 46
elements capable of either flashing or sequential displays as well as the various operating
modes as described in the MUTCD, Chapter 6-F. If an FAP consisting of a bulb matrix is used,
each element should be recess-mounted or equipped with an upper hood of not less than 180
degrees. The color presented by the elements shall be yellow.

FAP elements shall be capable of at least a 50 percent dimming from full brilliance. Full
brilliance should be used for daytime operation and the dimmed mode shall be used for
nighttime operation. FAP shall be at least 2.4 M x 1.2 M [96” x 48”] and finished in non-
reflective black. The FAP shall be interpretable for a distance not less than 1.6 km [1 mile].

Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, flashing
double arrow, and flashing caution. In the three arrow signals, the second light from the arrow
point shall not operate.

The minimum element on-time shall be 50 percent for the flashing mode, with equal intervals
of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor more
than 40 flashes per minute. All on-board circuitry shall be solid state.

Primary power source shall be 12 volt solar with a battery back-up to provide continuous
operation when failure of the primary power source occurs, up to 30 days with fully charged
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power
source and the unit shall be equipped with a cable for this purpose.

Controller and battery compartments shall be enclosed in lockable, weather-tight boxes.

The FAP shall be mounted on a pneumatic-tired trailer or other suitable support for hauling to
various locations, as directed. The minimum mounting height of an arrow panel should be 2.1
M [7 feet] from the roadway to the bottom of the panel.

The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective
material, known as conspicuity material, in a continuous line as seen by oncoming drivers.

A portable changeable message sign may be used to simulate an arrow panel display.”

652.2.4 Other Devices Delete the last paragraph and add the following:

“652.2.5 Portable Changeable Message Sign Trailer mounted Portable Changeable Message
Signs (PCMS) must be of a type that has been submitted to AASHTO’s National
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine
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Department of Transportations’ Approved Products List of Portable Changeable Message
Signs & Flashing Arrow Panels. The PCMS unit shall meet or exceed the current specifications
of the Manual on Uniform Traffic Control Devices (MUTCD), 6F.55.

The front face of the sign should be covered with a low-glare protective material. The color of
the LED elements shall be amber on a black background. The PCMS should be visible from a
distance of 0.8 km [0.5 mile] day and night and have a minimum 15° viewing angle. Characters
must be legible from a distance of at least 200 M [650 feet].

The message panel should have adjustable display rates (minimum of 3 seconds per phase), so
that the entire message can be read at least twice at the posted speed, the off-peak 85th-
percentile speed prior to work starting, or the anticipated operating speed. Each message shall
consist of either one or two phases. A phase shall consist of up to eight characters per line. The
unit must be capable of displaying at least three lines of text with eight characters per line.
Each character shall be 457 mm [18] high. Each character module shall use at least a five
wide and seven high pixel matrix. The text of the messages shall not scroll or travel
horizontally or vertically across the face of the sign.

Units shall automatically adjust their brightness under varying light conditions to maintain
legibility.

The control system shall include a display screen upon which messages can be reviewed before
being displayed on the message sign. The control system shall be capable of maintaining
memory when power is unavailable. Message must be changeable with either a notebook
computer or an on-board keypad. The controller shall have the capability to store a minimum
of 200 user-defined and 200 pre-programmed messages. Controller and battery compartments
shall be enclosed in lockable, weather-tight boxes.

PCMS units shall have the capability of being made programmable by means of wireless
communications. PCMS units shall also be fully capable of having an on-board radar system
installed if required for a particular application.

PCMS’ primary power source shall be solar with a battery back-up to provide continuous
operation when failure of the primary power source occurs. Batteries must be capable of being
charged from a 110 volt AC power source. The unit must also be capable of being operated
solely from a 110 volt AC power source and be equipped with a cable for this purpose.

The PCMS shall be mounted on a trailer in such a way that the bottom of the message sign
panel shall be a minimum of 2.1 M [7 ft] above the roadway in urban areas and 1.5 M [5 ft]
above the roadway in rural areas when it is in the operating mode. PCMS trailers should be of
a heavy duty type with a 51 mm [2”’] ball hitch and a minimum of four leveling jacks (at each
corner). The sign shall be capable of being rotated 360° relative to the trailer. The face of the
trailer shall be delineated on a permanent basis by affixing retro-reflective material, known as
conspicuity material, in a continuous line as seen by oncoming drivers.”

652.3.3 Submittal of Traffic Control Plan In item e. change “A list of all certified flaggers...”
to “A list of all the Contractor’s certified flaggers...”
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In the last paragraph add the following as the second sentence: “The Department will review
and provide comments to the Contractor within 14 days of receipt of the TCP.”

652.3.5 Installation of Traffic Control Devices In the first paragraph, first sentence; change
“Signs shall be erected...” to “Portable signs shall be erected..” In the third sentence; change
“Signs must be erected so that the sign face...” to “Post-mounted signs must also be erected so
that the sign face...”

652.4 Flaggers Replace the first paragraph with the following; “The Contractor shall furnish
flaggers as required by the TCP or as otherwise specified by the Resident. All flaggers must
have successfully completed a flagger test approved by the Department and administered by a
Department-approved Flagger-Certifier who is employing that flagger. All flaggers must carry
an official certification card with them while flagging that has been issued by their employer.
Flaggers shall wear safety apparel meeting ANSI 107-1999 Class 2 risk exposure and clearly
identify the wearer as a person, shall be visible at a minimum distance of 300 m [1000 ft], and
shall wear a hardhat with retroreflectivity. For nighttime conditions, Class 3 apparel should be
considered, retroreflective or flashing SLOW/STOP paddles shall be used, and except in
emergency situations the flagger station shall be illuminated to assure visibility.”

Second paragraph, first sentence; change “...have sufficient distance to stop before entering
the workspace.” to “...have sufficient distance to stop at the intended stopping point.” Third
sentence; change “At a spot obstruction...” to “At a spot obstruction with adequate sight
distance,...”

Fourth paragraph, delete and replace with “Flaggers shall be provided as a minimum, a 10
minute break, every 2 hours and a 30 minute or longer lunch period away from the work
station. Flaggers may only receive 1 unpaid break per day; all other breaks must be paid.
Sufficient certified flaggers shall be available onsite to provide for continuous flagging
operations during break periods. Breaker flaggers will not be paid for separately, but shall be
considered incidental to the appropriate pay item.”

652.8.2 Other Items Replace the last paragraph with the following: “There will be no payment
made under any 652 pay items after the expiration of the adjusted total contract time.”

SECTION 653
POLYSTYRENE PLASTIC INSULATION

653.05 Placing Backfill In the second sentence; change “...shall be not less than 150 mm [6
in] loose measure.” to ““...shall be not less than 250 mm [10 in] loose measure.” In the third
sentence; change “...crawler type bulldozer of not more than 390 kg/m® [80 1b/ft’] ground
contact pressure...” to “...crawler type bulldozer of not more than 4875 kg/m” [2000 Ib/ft*]
ground contact pressure...”

653.06 Compaction In the last sentence; change “...not more than 390 kg/m” [80 Ib/ft’]
ground contact...” to “...not more than 4875 kg/m” [2000 Ib/ft*] ground contact...”
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SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided Replace the second paragraph with the following:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item.”

SECTION 701
STRUCTURAL CONCRETE RELATED MATERIALS

701.10 Fly Ash - Chemical Requirements Change all references from “ASTM C311” to
“ASTM C114”.

SECTION 703
AGGREGATES

703.05 Aggregate for Sand Leveling Change the percent passing the 9.5 mm [3/8 in] sieve
from “85 — 10" to “85 — 100”

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have...” and replace with “The material shall have a minimum degradation value of 15 as
determined by Washington State DOT Test Method T113, Method of Test for Determination
of Degradation Value (March 2002 version), except that the reported degradation value will be
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [’
in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt pavement
used."

703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend
shall have...” and replace with “The composite blend, minus any reclaimed asphalt pavement
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO T 327. In the
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be
performed. The material shall be acceptable if it has a value of 30 or more as determined by
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation
Value (March 2002 version) except that the reported degradation value will be the result of
testing a single composite specimen from that portion of the sample that passes the 12.5mm
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt
pavement used."

703.09 HMA Mixture Composition The coarse and fine aggregate shall meet the requirements of
Section 703.07. The several aggregate fractions for mixtures shall be sized, graded, and
combined in such proportions that the resulting composite blends will meet the grading
requirements of the following table.
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AGGREGATE GRADATION CONTROL POINTS

Nominal Maximum Aggregate Size---Control Points (Percent Passing)

SIEVE TYPE 25 TYPE 19 TYPE 12.5 TYPE 9.5 TYPE 4.75
SIZE mm mm mm mm mm
PERCENT BY WEIGHT PASSING - COMBINED AGGREGATE

37.5 mm 100
25 mm 90-100 100
19 mm -90 90-100 100
12.5 mm -90 90-100 100 100
9.5 mm - -90 90-100 95-100
4.75 mm - - -90 80-100
2.36 mm 19-45 23-49 28-58 32-67 40 - 80
1.18 mm - - - -
600 pum - - - -
300 um - - - -
75 pum 1-7 2-8 2-10 2-10 2-10

Gradation Classification---- The combined aggregate gradation shall be classified as coarse-
graded when it passes below the Primary Control Sieve (PCS) control point as defined in the
following table. All other gradations shall be classified as fine-graded.

GRADATION CLASSIFICATION

PCS Control Point for Mixture Nominal Maximum Aggregate Size

(% passing)
Nominal Maximum Aggregate TYPE 25 TYPE 19 TYPE 12.5 TYPE 9.5
Size mm mm mm mm
Primary Control Sieve 4.75 mm 4.75 mm 2.36 mm 2.36 mm
PCS Control Point (% passing) 40 47 39 47

If a Grading “D” mixture is allowed per Special Provision Section 403, it shall meet the
following gradation and the aggregate requirements of Section 703.07.

Sieve

Designation

¥ inch
% inch
No. 4
No. 8
No. 16
No. 30
No. 50
No. 100
No. 200

Percentage by Weight

Passing Square Mesh Sieves
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703.18 Common Borrow Replace the first paragraph with the following: “Common borrow
shall consist of earth, suitable for embankment construction. It shall be free from frozen
material, perishable rubbish, peat, and other unsuitable material including material currently or
previously contaminated by chemical, radiological, or biological agents unless the material is
from a DOT project and authorized by DEP for use.”

703.22 Underdrain Backfill Material Change the first paragraph from “...for Underdrain Type
B...” to “...for Underdrain Type B and C...”

SECTION 706
NON-METALLIC PIPE

706.06 Corrugated Polyethylene Pipe for Underdrain, Option I and Option III Culvert Pipe
Change the first sentence from “...300 mm diameters to 900 mm” to ““...300 mm diameters to
1200 mm” Delete, in it’s entirety, the last sentence which begins “This pipe and resins...” and
replace with the following; “The manufacturing plants of polyethylene pipe shall be certified
by the Eastern States Consortium. Polyethylene pipe shall be accepted based on third party
certification by the AASHTO’s National Transportation Product Evaluation Program.”

SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steel Strand Change the second paragraph from “...shall be 12mm [z inch] AASHTO
M203M/M203 (ASTM A416/A416M)...” to “...shall be 15.24 mm [0.600 inch] diameter
AASHTO M203 (ASTM A416)...”

SECTION 710
FENCE AND GUARDRAIL

710.03 Chain Link Fabric Add the following sentence: “Chain Link fabric for PVC coated
shall conform to the requirements of AASHTO M181, Type IV-Class B.”

710.04 Metal Beam Rail Replace with the following: “Galvanized steel rail elements shall
conform to the requirements of AASHTO M 180, Class A, Type II.

When corrosion resistant steel is specified, rail shall conform to AASHTO M 180, Class A,
Type IV. Beams of corrosion resistant steel shall not be painted or galvanized. They shall be so
handled and stored that the traffic face of these beams, used in a continuous run of guardrail,
shall not show a distinctive color differential.

When metal beam rail is to be installed on a curve having a radius of curvature of 150 ft. or
less, the beam sections shall be fabricated on an arc to the required radius and permanently
stamped or embossed with the designated radius.

The engineer may take one piece of guardrail, a backup plate, and end or buffer section from
each 200 pieces in a lot, or from each lot if less than 200 pieces are included therein for
determination of compliance with specification requirements. If one piece fails to conform to
the requirements of this specification, two other pieces shall be tested. If either of these pieces
fails to conform to the requirements of this specification, the lot of material represented by
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these samples shall be rejected. A lot shall be considered that quantity of material offered for
inspection at one time that bears the same heat and coating identification.”

710.07 Guardrail Posts Section b. change “... AASHTO M183/M183M...” to “...AASHTO M
270M/M 270 Grade 250 (36)...”

SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

712.06 Precast Concrete Units In the first paragraph, change “...ASTM C478M...” to
“...,AASHTO M199...” Delete the second paragraph and replace with the following;
“Approved structural fibers may be used as a replacement of 6 x 6 #10 gauge welded wire
fabric when used at an approved dosage rate for the construction of manhole and catch basin
units. The material used shall be one of the products listed on the Maine Department of
Transportation’s Approved Product List of Structural Fiber Reinforcement.” Delete the fifth
paragraph and replace with the following; “The concrete mix design shall be approved by the
Department. Concrete shall contain 6% air content, plus or minus 12% tolerance when tested
according to AASHTO T152. All concrete shall develop a minimum compressive strength of
28 MPa [4000 psi] in 28 days when tested according to AASHTO T22. The absorption of a
specimen, when tested according to AASHTO T280, Test Method “A”, shall not exceed nine
percent of the dry mass.”

Add the following:
“712.07 Tops, and Traps These metal units shall conform to the plan dimensions and to the
following specification requirements for the designated materials.

Gray iron or ductile iron castings shall conform to the requirements of AASHTO M306 unless
otherwise designated.”

712.08 Corrugated Metal Units The units shall conform to plan dimensions and the metal to
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO M190
Type A.

712.09 Catch Basin and Manhole Steps Steps for catch basins and for manholes shall conform
to ASTM C478M [ASTM C478], Section 13 for either of the following material:

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-TS5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.

712.23 Flashing Lights Flashing Lights shall be power operated or battery operated as
specified.
(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets,
reflectors, lens, hoods and other necessary equipment designed to give clearly visible
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft]
under all light and atmospheric conditions.
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Two circuit flasher controllers with a two-circuit filter capable of providing alternate
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to
properly focus and hold the lamp firmly in position.

The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.

Reflectors shall be of such design that light from a properly focused lamp will reflect the
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with
the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted,
shall have a visible diameter of approximately 200 mm [8 in]. They shall distribute light
and not diffuse it. The distribution of the light shall be asymmetrical in a downward
direction. The light distribution of the lens shall not be uniform, but shall consist of a
small high intensity portion with narrow distribution for long distance throw and a larger
low intensity portion with wide distribution for short distance throw. Lenses shall be
marked to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind
the lens. These lights shall also be externally illuminated by reflex-reflective elements
built into the lens to enable it to be seen by reflex-reflection of the light from the
headlights of oncoming traffic. The batteries must be entirely enclosed in a case. A
locking device must secure the case. The light shall have a flash rate of not less than 50
nor more than 60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus
150 °F]. The light shall have an on time of not less than 10 percent of the flash cycle.
The light beam projected upon a surface perpendicular to the axis of the light beam shall
produce a lighted rectangular projection whose minimum horizontal dimension shall be 5
degrees each side of the horizontal axis. The effective intensity shall not have an initial
value greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of
continuous flashing. The illuminated lens shall appear to be uniformly bright over its
entire illuminated surface when viewed from any point within an angle of 9 degrees each
side of the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not
be less than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [z in]
minimum width around the periphery. The lens shall be yellow in color and have a
minimum relative luminous transmittance of 0.440 with a luminance of 2854° Kelvin.
The lens shall be one-piece construction. The lens material shall be plastic and meet the
luminous transmission requirements of this specification. The case containing the
batteries and circuitry shall be constructed of a material capable of withstanding abuse
equal to or greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel]. The
housing and the lens frame, if of metal shall be properly cleaned, degreased and
pretreated to promote adhesion. It shall be given one or more coats of enamel which,
when dry shall completely obscure the metal. The enamel coating shall be of such quality
that when the coated case is struck a light blow with a sharp tool, the paint will not chip
or crack and if scratched with a knife will not powder. The case shall be so constructed
and closed as to exclude moisture that would affect the proper operation of light. The
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case shall have a weep hole to allow the escape of moisture from condensation.
Photoelectric controls, if provided, shall keep the light operating whenever the ambient
light falls below 215 Ix [20 foot candles]. Each light shall be plainly marked as to the
manufacturer's name and model number.

If required by the Resident, certification as to conformance to these specifications shall
be furnished based on results of tests made by an independent testing laboratory. All
lights are subject to random inspection and testing. All necessary random samples shall
be provided to the Resident upon request without cost to the Department. All such
samples shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing Copper tubing and fittings shall conform to the requirements of ASTM
B88M Type A [ASTM BS88, Type K] or better.

712.33 Non-metallic Pipe, Flexible Non-metallic pipe and pipe fittings shall be acceptable
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids
intended for human or animal consumption.

712.34 Non-metallic Pipe, Rigid Non-metallic pipe shall be Schedule 40 polyvinylchloride
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe
conforming to the requirements of ASTM AS53 Types E or S, Grade B. End plates shall be steel
conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded
splices with full penetration weld before galvanizing.

712.35 Epoxy Resin Epoxy resin for grouting or sealing shall consist of a mineral filled
thixotropic, flexible epoxy resin having a pot life of approximately one hour at 10°C
[50°F]. The grout shall be an approved product suitable for cementing steel dowels into the
preformed holes of curb inlets and adjacent curbing. The sealant shall be an approved product,
light gray in color and suitable for coating the surface.

712.36 Bituminous Curb The asphalt cement for bituminous curb shall be of the grade
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current
requirements of Subsection 702.01 Asphalt Cement. The aggregate shall conform to the
requirements of Subsection 703.07. The coarse aggregate portion retained on the 2.36 mm
[No. 8] sieve may be either crushed rock or crushed gravel.

The mineral constituents of the bituminous mixture shall be sized and graded and combined in
a composite blend that will produce a stable durable curbing with an acceptable texture.

Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous
Pavement.

712.37 Precast Concrete Slab Portland cement concrete for precast slabs shall meet the
requirements of Section 502 - Structural Concrete, Class A.
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The slabs shall be precast to the dimension shown on the plans and cross section and in
accordance with the Standard Detail plans for Concrete Sidewalk Slab. The surface shall be
finished with a float finish in accordance with Subsection 502.14(c). Lift devices of sufficient
strength to hold the slab while suspended from cables shall be cast into the top or back of the
slab.

712.38 Stone Slab Stone slabs shall be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the structural integrity and be of
smooth splitting character. Natural color variations characteristic of the deposit will be
permitted. Exposed surfaces shall be free from drill holes or indications of drill holes. The
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no
projections or depressions over 13 mm [’2 in] under a 600 mm [2 ft] straightedge or over 25
mm [ in] under a 1200 mm [4 ft] straightedge. The arris at the intersection of the top surface
and exposed front face shall be pitched so that the arris line is uniform throughout the length of
the installed slabs. The sides shall be square to the exposed face unless the slabs are to be set
on a radius or other special condition which requires that the joints be cut to fit, but in any case
shall be so finished that when the stones are placed side by side no space more than 20 mm
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.

SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.03 C. Method #3 - Roadside Mixture #3 Change the seed proportions to the following:

Crown Vetch 25%
Perennial Lupine 25%
Red Clover 12.5%
Annual Rye 37.5%

717.05 Mulch Binder Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 Ib/unit].”

SECTION 720
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES, AND
TRAFFIC SIGNALS

720.08 U-Channel Posts Change the first sentence from “..., U-Channel posts...” to “..., Rib
Back U-Channel posts...”
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SECTION 722
GEOTEXTILES

722.01 Stabilization/Reinforcement Geotextile Add the following to note #3; “The strengths
specified in the columns labeled”’<50%” and “> 50%” refer to the elongation at which the
geotextile material was tested. For example; if a fabric is tested at 15% elongation then it must
meet or exceed the minimum strength shown in the “<50%” column. Submittals must include
the percent elongation at which the material was tested.”

722.02 Drainage Geotextile Add the following to note #3; “The strengths specified in the
columns labeled”<50%” and “> 50%” refer to the elongation at which the geotextile material
was tested. For example; if a fabric is tested at 15% elongation then it must meet or exceed the
minimum strength shown in the “<50%” column. Submittals must include the percent
elongation at which the material was tested.”

722.01 Erosion Control Geotextile Add the following note to Elongation in the Mechanical
Property Table; “The strengths specified in the columns labeled”<50%" and “> 50%” refer to
the elongation at which the geotextile material was tested. For example; if a fabric is tested at
15% elongation then it must meet or exceed the minimum strength shown in the “<50%”
column. Submittals must include the percent elongation at which the material was tested.”
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APPENDIX A TO DIVISION 100

SECTION 1 - BIDDING PROVISIONS

A. Federaly Required Certifications By signing and delivering a Bid, the Bidder certifies as
provided in all certifications set forth in this Appendix A - Federal Contract Provisions
Supplement including:

o Caertification Regarding No Kickbacks to Procure Contract as provided on this page 1 below.

e Certification Regarding Non-collusion as provided on page 1 below.

o Caertification Regarding Non-segregated Facilities as provided by FHWA Form 1273, section
[11 set forth on page 21 below.

e "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion” as
provided by FHWA Form 1273, section X1 set forth on page 32 below.

e "Certification Regarding Use of Contract Funds for Lobbying" as provided by FHWA Form
1273, section X1 set forth on page 35 below.

Unless otherwise provided below, the term "Bidder”, for the purposes of these certifications,
includes the Bidder, its principals, and the person(s) signing the Bid. Upon execution of the
Contract, the Bidder (then called the Contractor) will again make all the certifications indicated
in this paragraph above. Upon execution of the Contract, the Bidder (then called the Contractor)
will again make all the certifications indicated in this paragraph above.

CERTIFICATION REGARDING NO KICKBACKS TO PROCURE CONTRACT Except
expressly stated by the Bidder on sheets submitted with the Bid (if any), the Bidder hereby
certifies, to the best of its knowledge and belief, that it has not:

(A) employed or retained for a commission, percentage, brokerage, contingent fee, or
other consideration, any firm or person (other then a bona fide employee working solely for
me) to solicit or secure this contract;

(B) agreed, as an express or implied condition for obtaining this contract, to employ or
retain the services of any firm or person in connection with carrying out the contract, or;

C) paid, or agreed to pay, to any firm, organization, or person (other than a bona fide
employee working solely for me) any fee, contribution, donation, or consideration of any
kind for, or in connection with, procuring or carrying out the contract;

By signing and submitting a Bid, the Bidder acknowledges that this certification is to be
furnished to the Maine Department of Transportation and the Federal Highway Administration,
U.S. Department of Transportation in connection with this contract in anticipation of federal aid
highway funds and is subject to applicable state and federal laws, both criminal and civil.

CERTIFICATION REGARDING NONCOLLUSION Under penalty of perjury as provided by
federal law (28 U.S.C. 81746), the Bidder hereby certifies, to the best of its knowledge and
belief, that:
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the Bidder has not, either directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken any action in restraint of
competitive bidding in connection with the Contract.

For arelated provisions, see Section 102.7.2 (C) of the Standard Specifications - "Effects of
Signing and Delivery of Bids' - "Certifications’, Section 3 of this Appendix A entitled "Other
Federal Requirements’ including section X1 - "Certification Regarding Debarment, Suspension,
Ineligibility, and Voluntary Excluson" and section XII. - "Certification Regarding Use of
Contract Funds for Lobbying."
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B. Bid Rigging Hotline To report bid rigging activities call: 1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday
through Friday, 8:00 am. to 5:00 p.m., eastern time. Anyone with knowledge of possible bid
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such
activities.

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway
construction contract fraud and abuse and is operated under the direction of the DOT Inspector
General. All information will be treated confidentially and caller anonymity will be respected.
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SECTION 2 - FEDERAL EEO AND CIVIL RIGHTS REQUIREMENTS

Unless expressly otherwise provided in the Bid Documents, the provisions contained in this
Section 2 of this "Federal Contract Provisions Supplement" are hereby incorporated into the Bid
Documents and Contract.

A. Nondiscrimination & Civil Rights - Title VI The Contractor and its subcontractors shall
not discriminate on the basis of race, color, national origin, or sex in the performance of this
Contract. The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award
and administration of DOT assisted contracts. Failure by the Contractor to carry out these
requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the Department deems appropriate. The Contractor and
subcontractors shall comply with Title VI of the Civil Rights Act of 1964, as amended, and with
all State of Maine and other Federal Civil Rights laws.

For related provisions, see Subsection B - "Nondiscrimination and Affirmative Action -
Executive Order 11246" of this Section 2 and Section 3 - Other Federa Requirements of this
"Federal Contract Provisions Supplement” including section Il - "Nondiscrimination" of the
“Required Contract Provisions, Federal Aid Construction Contracts’, FHWA-1273.

B. Nondiscrimination and Affirmative Action - Executive Order 11246 Pursuant to
Executive Order 11246, which was issued by President Johnson in 1965 and amended in 1967
and 1978, this Contract provides as follows.

The Contractor shall take specific affirmative actions to ensure equal employment
opportunity. The evaluation of the Contractor’s compliance with these specifications shall be
based upon its efforts to achieve maximum results from its actions. The Contractor shall
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document these efforts fully, and shall implement affirmative action steps at least as extensive as
the following:

1.

Ensure and maintain a working environment free of harassment, intimidations, and
coercion at all sites, and in al facilities at which the Contractor’ s employees are assigned
to work. The Contractor, where possible, will assign two or more women to each
construction project. The Contractor shall specifically ensure that all forepersons,
superintendents, and other on-site supervisory personnel are aware of and carry out the
Contractor’s obligation to maintain such a working environment, with specific attention
to minority or female individuals working at such sites or in such facilities.

Establish and maintain a current list of minority and female recruitment sources, provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its union have employment opportunities available,
and to maintain arecord of the organization’ s responses.

Maintain a current file of the names, addresses and telephone numbers of each minority
and female off-the-street applicant and minority or female referral from a union, a
recruitment source or community organization and of what action was taken with respect
to each such individual. If such individual was sent to the union hiring hall for referral
and was not referred back to the Contractor by the union or, if referred, not employed by
the Contractor, this shall be documented in the file with the reason therefore, along with
whatever additional actions the Contractor may have taken.

Provide immediate written notification to the Department’s Civil Rights Office when the
union or unions with which the Contractor has a collective bargaining agreement has not
referred to the Contractor a minority person or woman sent by the Contractor, or when
the Contractor has other information that the union referral process has impeded the
Design-Builder’s efforts to meet its obligations.

Develop on-the-job training opportunities and/or participate in training programs for the
area which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the Contractor’'s employment needs,
especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources compiled under B above.

Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting
its EEO obligation; by including it in any policy manual and collective bargaining
agreement; by publicizing it in the company newspaper, annua report, etc.; by specific
review of the policy with all management personnel and with all minority and female
employees at least once a year; and by posting the company EEO policy on bulletin
boards accessible to al employees at each location where construction work is
performed.

Review, at least annually, the company’s EEO policy and affirmative action obligations

under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination, or other employment decisions including specific review
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of these items with on-site supervisory personnel such as Superintendents, General

Forepersons, etc., prior to the initiation of construction work at any job site. A written

record shall be made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject matter.

Disseminate the Contractor’s EEO policy externally by including it in any advertising in
the news media, specifically including minority and female news media, and providing
written notification to and discussing the Contractor's EEO policy with other
Contractor’s and Subcontractors with whom the Contractor does or anticipates doing
business.

Direct its recruitment efforts, both orally and written to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor’s recruitment area and
employment needs. Not later that one month prior to the date for the acceptance of
applications for apprenticeship or other training by any recruitment source, the
Contractor shall send written notification to organizations such as the above describing
the openings, screenings, procedures, and test to be used in the selection process.

Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth, both on the site and in other areas of a Contractor’'s
workforce.

Validate all tests and other selection requirements.

Conduct, at least annually, an inventory and evaluation at least of al minority and female
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.

Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the EEO policy and the Contractor’'s
obligations under these specifications are being carried out.

Ensure that all facilities and company activities are non segregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.

Document and maintain a record of all solicitations of offers for subcontracts from
minority and female construction Contractor’s and suppliers, including circulation of
solicitations to minority and female Contractor associations and other business
associations.

Conduct a review, at least annually, of all supervisors adherence to and performance
under the Contractor’s EEO policies and affirmative action obligations.
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C. Goals for Employment of Women and Minorities Per Executive Order 11246, craft

tradesperson goals are 6.9% women and .5% minorities employed. However, goals may be

adjusted upward at the mutual agreement of the Contractor and the Department. Calculation of

these percentages shall not include On-the-Job Training Program trainees, and shall not include
clerical or field clerk position employees.

For a more complete presentation of requirements for such Goals, see the federaly required
document “Goals for Employment of Females and Minorities” set forth in the next 6 pages
below.
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Start of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES
Federally Required Contract Document

860-4.2 Solicitations

(d) The following notice shall be included in, and shall be part of, all solicitations for offers
and bids on all Federal and federally assisted construction contracts or subcontracts in
excess of $10,000 to be performed in geographical areas designated by the Director
pursuant to 860-4.6 of this part (see 41 CFR 60-4.2(a)):

Notice of Requirement for Affirmative Action to Ensure Equal Opportunity (Executive Order
11246)

1. The Offeror's or bidder's attention is called to the "Equal Opportunity Clause" and the
"Standard Federal Equal Employment Specifications” set forth herein.

2. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor's aggregate work force in each trade on all construction work in the
covered areq, are as follows:

Goalsfor female participation in each trade 6.9%

Goals for minority participation for each trade
Maine
001 Bangor, ME 0.8%
Non-SMSA Counties (Aroostook, Hancock, Penobscot, Piscataquis, Waldo, Washington)

002 Portland-Lewiston, ME
SMSA Counties; 4243 Lewiston-Auburn, ME 0.5%
(Androscoggin)

6403 Portland, ME 0.6%
(Cumberland, Sagadahoc)

Non-SMSA Counties: 0.5%
(Franklin, Kennebec, Knox, Lincoln, Oxford, Somerset, Y ork)
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These goals are applicable to all the Contractor's construction work (whether or not it is

Federal or federally assisted) performed in the covered area. If the contractor performs

construction work in a geographical area located outside of the covered area, it shall apply

the goals established for such geographical area where the work is actually performed. With

regard to this second area, the contractor also is subject to the goals for both its federally
involved and non federally involved construction.

The contractor's compliance with the Executive Order and the regulations in 41 CFR Part
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals. The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade, and
the contractor shall make a good faith effort to employ minorities and women evenly on each
of its projects. The transfer of minority or female employees or trainees from Contractor to
Contractor or from project to project for the sole purpose of meeting the Contractor's goals
shall be in violation of the contract, the Executive Order and the regulations in 41 CFR Part
60-4. Compliance with the goals will be measured against the total work hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal
Contract Compliance Programs within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor, employer identification number of the subcontractor, estimated
dollar amount of the subcontract; estimated started and completion dates of the subcontract;
and the geographical areain which the subcontract is to be performed.

4. Asused in this Notice, and in the Contract resulting from this solicitation, the "covered
area’ is (insert description of the geographical areas where the contract is to be performed
giving the state, county and city, if any).

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION
CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246)

. Asused in these specifications:

a. "Covered area’ means the geographical area described in the solicitation from which this
contract resulted;

b. "Director" means Director, Office of Federal Contract Compliance Programs, United
States Department of Labor, or any person to whom the Director del egates authority;

c. "Employer identification number" means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department form 941;

d. "Minority" includes:

(i) Black (al persons having origins in any of the Black African racial groups not of
Hispanic origin);

Page 6 of 36

142



December 14, 2005
Supersedes September 1, 2005
(i) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or
other Spanish Culture or origin, regardless of race);
(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples
of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and
(iv) American Indian or Alaskan Native (all persons having originsin any of the original
peoples of the North America and maintaining identifiable tribal affiliations through
membership and participation or community identification).

. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of
$10,000 the provisions of these specifications and the Notice which contains the applicable
goals for minority and female participation and which is set forth in the solicitations from
which this contract resulted.

. If the contractor, is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved
by the U.S. Department of Labor in the covered area either individually or through an
association, its affirmative action obligations on all work in the Plan area (including goals
and timetables) shall be in accordance with that Plan for those trades which have unions
participating in the Plan. Contractors must be able to demonstrate their participation in and
compliance with the provisions of any such Hometown Plan. Each Contractor or
Subcontractor participating in an approved Plan is individually required to comply with its
obligations under the EEO clause, and to make a good faith effort to achieve each goal under
the Plan in each trade in which it has employees. The overall good faith performance by
other Contractors for Subcontractors toward a goal in an approved Plan does not excuse any
covered Contractor's or Subcontractor's failure to take good faith efforts to achieve the Plan
goals and timetables.

. The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7 a. through p. of these specifications. The goals set forth in the solicitation from
which this contract resulted are expressed as percentages of the total hours of employment
and training of minority and female utilization the Contractor should reasonably be able to
achieve in each construction trade in which it has employees in contractors performing
construction work in geographical areas where they do not have a Federal or federaly
assisted construction contract shall apply the minority and female goals established for the
geographical areas where the work is being performed. Goals are published periodically in
the Federal Register in notice form and such notices may be obtained from any Office of
Federal Contract Compliance Programs office or from Federal procurement contracting
officers. The Contractor is expected to make substantially uniform progress in meeting its
goalsin each craft during the period specific.

. Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement, to refer either minorities or
women shall excuse the Contractor's obligations under these specifications, Executive Order
11246, or the regulations promulgated pursuant, thereto.

In order for the non working training hours of apprentices and trainees to be counted in

meeting the goals, such apprentices and trainees must be employed by the Contractor during
the training period, and the Contractor must have made a commitment to employ the
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apprentices and trainees at the completion of their training, subject to the availability of
employment opportunities. Trainees must be trained pursuant to training programs approved
by the U.S. Department of Labor.

The Contractor shall take specific affirmative actions to ensure equal employment
opportunity. The evaluation of the Contractor's compliance with these specifications shall be
based upon its effort to achieve maximum results from its actions. The Contractor shall
document these efforts fully, and shall implement affirmative action steps at least as
expensive as the following:

a

Ensure and maintain a working environment free of harassment, intimidation, coercion at
all sites, and in al facilities at which the Contractor's employees are assigned to work.
The Contractor, when possible, will assign two or more women to each construction
project. The Contractor shall specifically ensure that al foremen, superintendents, and
other on-site supervisory personnel are aware of and carry out the Contractor's obligation
to maintain such a working environment, with specific attention to minority or female
individuals working at such sites or in such facilities.

Establish and maintain a current list of minority and female recruitment sources provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its unions have employment opportunities
available, and maintain arecord of the organization's responses.

Maintain a current file of the names, addresses and telephone numbers of each minority
and female off-the-street applicant and minority or female referral from a union, a
recruitment sources or community organization and of what action was taken with
respect to each such individual. If such individual was sent to the union hiring hall for
referral and was not referred back to the Contractor by the union or, if referred, not
employed by the Contractor, this shall be documented in the file with the reason
therefore, along with whatever additional actions the Contractor may have taken.

Provide immediate written notification to the Director when the union or unions with
which the Contractor has a collective bargaining agreement has not referred to the
Contractor a minority person or woman sent by the Contractor, or when the Contractor
has other information that the union referral process has impeded the Contractor's efforts
to meet its obligations.

Develop on-the-job training opportunities and/or participate in training programs for the
area which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the Contractor's employment needs,
especially those programs funded or approved by the Department of Labor. The
Contractor shall provide notice of these programs to the sources complied under 7b
above.

Disseminate the Contractor's EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting
its EEO obligations; by including in any policy manual and collective bargaining
agreement; by publicizing it in the company newspaper, annua report, etc.; by specific

Page 8 of 36

144



December 14, 2005

Supersedes September 1, 2005

review of the policy with all management personnel and with all minority and female

employees at least once a year; and by posting the company EEO policy on bulletin

boards accessible to al employees at each location where construction work is
performed.

Review, at least annually, the company's EEO policy and affirmative action obligations
under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination or other employment decisions including specific review
of these items with on-site supervisory personnel such as Superintendents, General
Foremen, etc., prior to the initiation of construction work at any job site. A written
record shall be made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject matter.

Disseminate the Contractor's EEO policy externaly by including it in any advertising in
the news media, specifically including minority and female news media, and providing
written notification to and discussing the Contractor's EEO policy with other Contractors
and Subcontractors with whom the Contractor does or anticipates doing business.

Direct its recruitment, efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor's recruitment area and
employment needs. Not later than one month other training by any recruitment source,
the Contractor shall send written notification to organizations such as the above,
describing prior to the date for the acceptance of applications for apprenticeship or the
openings, screening procedures, and tests to be used in the selection process.

Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth both on site and in other areas of a Contractor's work force.

. Validate all tests and other selection requirements where there is an obligation to do so
under 41 CFR Part 60-3.

Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.

. Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have adiscriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the EEO policy and the Contractor's
obligations under these specifications are being carried out.

Ensure that all facilities and company activities are non segregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.

Document and maintain arecord of all solicitations of offers for subcontracts from
minority and female construction contractors and suppliers, including circulation of
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solicitation to minority and female contractor associations and other business
associations.

p. Conduct areview, at least annually, of all supervisor's adherence to and performance
under the Contractor's EEO policies and affirmative action obligations.

Contractors are encouraged to participate in voluntary associations which assist in fulfilling
one or more of their affirmative action obligations (7 a through p.). The efforts of a
contractor association, joint contractor-union, contractor-community, or other similar group
of which the contractor is a member and participant, may be asserted as fulfilling any one or
more of its obligations under 7 a through p. of these specifications provided that the
contractor actively participates in the group, makes every effort to assure that the group has a
positive impact on the employment of minorities and women in the industry, ensures that the
concrete benefits of the program and reflected in the Contractor's minority and female work
force participation, makes a good faith effort to meet its individual goals and timetables, and
can provide access to documentation which demonstrates the effectiveness of actions take on
behalf of the Contractor. The obligation to comply, however, is the Contractor's and failure
of such a group to fulfill an obligation shal not be a defense for the Contractor's
noncompliance.

A single goal for minorities and a separate single goal for women have been established. The
Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both make and female, and al women, both
minority and non-minority. Consequently, the Contractor may be in violation of the
Executive Order if a particular group is employed in a substantially disparate manner (for
example, specific minority group of women is underutilized.)

The Contractor shall not use the goals and timetables or affirmative action even through the
Contractor has achieved its goals for women generally, the Contractor may be in violation of
the Executive Order if standards to discriminate against any person because of race, color,
religion, sex, or national origin.

. The Contractor shall not enter into any Subcontract with any person or firm debarred from

Government contracts pursuant to Executive Order 11246.

The Contractor shal carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension, termination and
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive
Order 11246, as amended, and its implementation regulations by the Office of Federd
Contract Compliance Programs. Any Contractor who fails to carry out such sanctions and
penaties shall be in violation of these specifications and Executive Order 11246, as
amended.

The Contractor, in fulfilling its obligations under these specifications, shall implement
specific affirmative action steps, at least as extensive as those standards prescribed in
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to
ensure equal employment opportunity. If the Contractor fails to comply with the
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requirements of the Executive Order, the implementing regulations, or these specifications,
the Director shall proceed in accordance with 41 CFR 60-4.6.

14. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out, to submit reports
relating to the provisions hereof as may be required by the Government and to keep records.
Records shall at least include for each employee the name, address, telephone numbers,
construction trade, union affiliation if any, employee identification number when assigned,
social security number, race, sex, status (e.g. mechanic, apprentice, trainee, helper, or
laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay,
and location sat which the work was performed. Records be maintained in an easily
understandable and retrievable form; however, to the degree that existing records satisfy this
requirement, contractors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws
which establish different standards of compliance or upon the application of requirements for
the hiring of local or other area residents (e.g., those under the Public Works Employment
Act of 1977 and the Community Development Block Grant Program).

End of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES
Federally Required Contract Document
ROR R R SR b SR b R R b R b S R S b b b b b b b b SR R b R R b R b b b b b b b b b b b S b b b b SR R b SR R b b b b b b b b b b b b b b b b b b b b b b b b o
D. Disadvantaged Business Enterprise (DBE) Requirements The Department has
established an annual Disadvantaged Business Enterprise goa to be achieved through race
neutral means. This goal will adjusted periodically and will be provided by Supplemental
Provision. The Contractor shall comply with al provisions of this section regarding DBE
participation and the Department’s latest version of the Disadvantaged Business Enterprise
Program Manual, said Manual being incorporated herein by reference. In the case of conflict
between this Contract and said Manual, this Contract shall control. The Department reserves the
right to adjust DBE goals on a project-by-project basis by addendum.

Policy. It isthe Department’s policy that DBES as defined in 23 CFR Part 26 and referenced
in the Transportation Equity Act for 21st Century of 1998, as amended from the Surface
Transportation Uniform Relocation Assistance Act of 1987, and the Intermeddle Surface
Transportation Efficiency Act of 1991. The intent hereto remains to provide the maximum
opportunity for DBES to participate in the performance of contracts financed in whole or in part
with federal funds.

The Department and its Contractors shall not discriminate on the basis of race, color, national
origin, ancestry, sex, age, or disability in the award and performance of DOT assisted contracts.

Disadvantaged Business Enterprises are those so certified by the Maine Department of
Transportation Civil Rights Office prior to bid opening date.

The Department has determined that elements of a good faith effort to meet the contract goal
include but are not limited to the following:
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1. Whether the Contractor advertised in general circulation, trade association, and
minority/women’ s-focus media concerning the subcontracting opportunities;

2. Whether the Contractor provided written notice to a reasonable number of specific DBEsS
that their interest in the contract is being solicited;

3. Whether the Contractor followed up on initial solicitations of interest by contacting
DBEs to determine with certainty whether the DBES were interested;

4. Whether the Contractor selected portions of the work to be performed by DBES in order
to increase the likelihood of meeting the DBE goals,

5. Whether the Contractor provided interested DBEs with adequate information about the
plans, specification and requirements of the contract;

6. Whether the Contractor negotiated in good faith with interested DBES, not rejecting the
DBE as unqualified without sound reasons based on a thorough investigation of their
capabilities,

7. Whether the Contractor made efforts to assist interested DBEs with other appropriate
technical/financial assistance required by the Department or Contractor;

8. Whether the Contractor effectively used the services of available minority/women’'s
community organizations, minority/women’s business assistance offices, and other
organizations that provide assistance in the recruitment and placement of DBEs.

Substitutions of DBEs. The following may be acceptable reasons for Civil Rights Office
approval of such a change order:
. The DBE defaults, voluntarily removes itself or is over-extended;
. The Department deletes portions of the work to by performed by the DBE.

It is not intended that the ability to negotiate a more advantageous contract with another
certified DBE be considered a valid basis for such a change in DBE utilization once the DBE
Bid Submission review has been passed. Any requests to alter the DBE commitment must be in
writing and included with the change order.

Failure to carry out terms of this Standard Specification shall be treated as a violation of this
contract and will result in contract sanctions which may include withholding of partial payments
totaling the creditable dollars amount which would have been paid for said DBE participation,
termination of this contract or other measures which may affect the ability of the Contractor to
obtain Department contracts.

Copies of the Maine Department of Transportation’s DBE Program may be obtained from:
Maine Department of Transportation
Civil Rights Office
#16 State House Station
Augusta, Maine 04333-0016
tel. (207) 624-3519
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Quarterly Reporting Requirement. The Contractor must submit Semi-annual reports of

actual dollars paid to Disadvantaged Business Enterprises (DBE's) on this Project to the MDOT

Civil Rights Office by the end of the third week of April and October for the period covering the

preceding six months considered Federal Fiscal Year periods. The reports will be submitted

directly to the Civil Rights Office on the form provided in the latest version of the DBE Program

Manual. Failure to submit the report by the deadline may result in a withholding of approval of
partial payment estimates by the Department.

SECTION 3 - OTHER FEDERAL REQUIREMENTS

Unless expressly otherwise provided in the Bid Documents, the provisions contained in
this Section 3 of this "Federal Contract Provisions Supplement” are hereby incorporated into the
Bid Documents and Contract.

A. Buy America

If the cost of products purchased for permanent use in this project which are manufactured
of steel, iron or the application of any coating to products of these materials exceeds 0.1 percent
of the contract amount, or $2,500.00, whichever is greater, the products shall have been
manufactured and the coating applied in the United States. The coating materials are not subject
to this clause, only the application of the coating. In computing that amount, only the cost of the
product and coating application cost will be included.

Ore, for the manufacture of steel or iron, may be from outside the United States, however,
all other manufacturing processes of steel or iron must be in the United States to qualify as
having been manufactured in the United States.

United States includes the 50 United States and any place subject to the jurisdiction thereof.

Products of steel include, but are not limited to, such products as structura steel, piles,
guardrail, steel culverts, reinforcing steel, structural plate and steel supports for signs, luminaries
and signals.

Products of iron include, but are not limited to, such products as cast iron grates.

Application of coatings include, but are not limited to, such applications as epoxy,
galvanized and paint.

To assure compliance with this section, the Contractor shall submit a certification letter on
its letterhead to the Department stating the following:

“Thisisto certify that products made of steel, iron or the application of any coating to
products of these materials whose costs are in excess of $2,500.00 or 0.1 percent of the
original contract amount, whichever is greater, were manufactured and the coating, if
one was required, was applied in the United States.”

B. Materials
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a. Convict Produced Materials References. 23 U.S.C. 114(b)(2), 23 CFR 635.417
Applicability: FHWA's prohibition against the use of convict material only applies to
Federal-aid highways. Materials produced after July 1, 1991, by convict labor may only be
incorporated in a Federal-aid highway construction project if: 1) such materials have been
produced by convicts who are on parole, supervised release, or probation from a prison; or
2) such material has been produced in a qualified prison facility, e.g., prison industry, with the
amount produced during any 12-month period, for use in Federal-aid projects, not exceeding the
amount produced, for such use, during the 12-month period ending July 1, 1987.

Materials obtained from prison facilities (e.g., prison industries) are subject to the same
requirements for Federal-aid participation that are imposed upon materials acquired from other
sources. Materials manufactured or produced by convict labor will be given no preferential
treatment.

The preferred method of obtaining materials for a project is through normal contracting
procedures which require the contractor to furnish all materials to be incorporated in the work.
The contractor selects the source, public or private, from which the materials are to be obtained
(23 CFR 635.407). Prison industries are prohibited from bidding on projects directly (23 CFR
635.112¢€), but may act as material supplier to construction contractors.

Prison materials may also be approved as State-furnished material. However, since public
agencies may not bid in competition with private firms, direct acquisition of materials from a
prison industry for use as State-furnished material is subject to a public interest finding with the
Division Administrator's concurrence (23 CFR 635.407d). Selection of materials produced by
convict labor as State-furnished materials for mandatory use should be cleared prior to the
submittal of the Plans Specifications & Estimates (PS&E).

b. Patented/Proprietary Products References; 23 U.S.C. 112, 23 CFR 635.411

FHWA will not participate, directly or indirectly, in payment for any premium or royalty
on any patented or proprietary material, specification, or process specifically set forth in the
plans and specifications for a project, unless:

e the item is purchased or obtained through competitive bidding with equally suitable
unpatented items,

e the STA certifies either that the proprietary or patented item is essential for
synchronization with the existing highway facilities or that no equally suitable aternative
exists, or

e the item is used for research or for a special type of construction on relatively short
sections of road for experimental purposes. States should follow FHWA's procedures for
"Construction Projects Incorporating Experimental Features' (expermnt.htm) for the
submittal of work plans and evaluations.

The primary purpose of the policy is to have competition in selection of materials and
allow for development of new materials and products. The policy further permits materials and
products that are judged equal may be bid under generic specifications. If only patented or
proprietary products are acceptable, they shall be bid as aternatives with all, or at least a

Page 14 of 36

150



December 14, 2005

Supersedes September 1, 2005

reasonable number of, acceptable materials or products listed; and the Division Administrator
may approve asingle source if it can be found that its utilization isin the public interest.

Trade names are generally the key to identifying patented or proprietary materials. Trade
name examples include 3M, Corten, etc. Generaly, products identified by their brand or trade
name are not to be specified without an "or equal” phrase, and, if trade names are used, al, or at
least a reasonable number of acceptable "equal” materials or products should be listed. The
licensing of severa suppliers to produce a product does not change the fact that it is a single
product and should not be specified to the exclusion of other equally suitable products.

c. State Preference References: 23 U.S.C. 112, 23 CFR 635.409

Materials produced within Maine shall not be favored to the exclusion of comparable
materials produced outside of Maine. State preference clauses give particular advantage to the
designated source and thus restrict competition. Therefore, State preference provisions shall not
be used on any Federal-aid construction projects.

This policy also applies to State preference actions against materials of foreign origin,
except as otherwise permitted by Federa law. Thus, States cannot give preference to in-State
material sources over foreign material sources. Under the Buy America provisions, the States are
permitted to expand the Buy America restrictions provided that the STA is legally authorized
under State law to impose more stringent requirements.

d. State Owned/Furnished/Designated Materials References: 23 U.S.C. 112, 23 CFR
635.407

Current FHWA policy requires that the contractor must furnish al materials to be
incorporated in the work, and the contractor shall be permitted to select the sources from which
the materials are to be obtained. Exceptions to this requirement may be made when there is a
definite finding, by MDOT and concurred in by Federa Highway Administration’s (FHWA)
Division Administrator, that it is in the public interest to require the contractor to use materials
furnished by the MDOT or from sources designated by MDOT. The exception policy can best be
understood by separating State-furnished materials into the categories of manufactured materials
and local natural materials.

Manufactured Materials When the use of State-furnished manufactured materials is
approved based on a public interest finding, such use must be made mandatory. The optional use
of State-furnished manufactured materials is in violation of our policy prohibiting public
agencies from competing with private firms. Manufactured materials to be furnished by MDOT
must be acquired through competitive bidding, unless there is a public interest finding for
another method, and concurred in by FHWA'’s Division Administrator.

Local Natura Materials When MDOT owns or controls a local natural materials source
such as a borrow pit or a stockpile of salvaged pavement material, etc., the materials may be
designated for either optional or mandatory use; however, mandatory use will require a public
interest finding (PIF) and FHWA' s Division Administrator's concurrence.
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In order to permit prospective bidders to properly prepare their bids, the location, cost,

and any conditions to be met for obtaining materials that are made available to the contractor
shall be stated in the bidding documents.

Mandatory Disposal Sites Normally, the disposal site for surplus excavated materialsis
to be of the contractor's choosing; although, an optional site(s) may be shown in the contract
provisions. A mandatory site shall be specified when there is a finding by MDOT, with the
concurrence of the Division Administrator, that such placement is the most economical or that
the environment would be substantially enhanced without excessive cost. Discussion of the
mandatory use of a disposal site in the environmental document may serve as the basis for the
public interest finding.

Summarizing FHWA policy for the mandatory use of borrow or disposal sites:

e mandatory use of either requires a public interest finding and FHWA'’s Division
Administrator's concurrence,

e mandatory use of either may be based on environmental consideration where the
environment will be substantially enhanced without excessive additional cost, and

e where the use is based on environmental considerations, the discussion in the
environmental document may be used as the basis for the public interest finding.

Factorsto justify a public interest finding should include such items as cost effectiveness, system
integrity, and local shortages of material.

C. Standard FHWA Contract Provisions - FHWA 1273

Unless expressly otherwise provided in the Bid Documents, the following “Required
Contract Provisions, Federal Aid Construction Contracts’, FHWA-1273, are hereby incorporated
into the Bid Documents and Contract.

ROR R SR b b b b b b R b SR b b S b b b b b b b b b R b b R b R b b b b b b b b b b b R b b b b b b b b b b b b b b b b b b b b b b b b b b b b b b b b b b
Start of FHWA 1273 REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS(As revised through March 10, 1994)

|. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the
contractor's own organization and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the contract by piecework, station
work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each
subcontract all of the stipulations contained in these Required Contract Provisions, and
further require their inclusion in any lower tier subcontract or purchase order that may in turn
be made. The Required Contract Provisions shall not be incorporated by reference in any
case. The prime contractor shall be responsible for compliance by any subcontractor or lower
tier subcontractor with these Required Contract Provisions.
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3. A breach of any of the stipulations contained in these Required Contract Provisions shall be
sufficient grounds for termination of the contract.

4. A breach of the following clauses of the Required Contract Provisions may also be grounds
for debarment as provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2athrough 2g.

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and
Section V of these Required Contract Provisions shall not be subject to the general disputes
clause of this contract. Such disputes shall be resolved in accordance with the procedures of
the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7. Disputes within the
meaning of this clause include disputes between the contractor (or any of its subcontractors)
and the contracting agency, the DOL, or the contractor's employees or their representatives.

6. Selection of Labor: During the performance of this contract, the contractor shall not:
a. discriminate against labor from any other State, possession, or territory of the United
States (except for employment preference for Appalachian contracts, when applicable, as

specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor
performed by convicts who are on parole, supervised release, or probation.

1. NONDISCRIMINATION (Applicable to al Federal-aid construction contracts and to all
related subcontracts of $10,000 or more.)

1. Equa Employment Opportunity: Equal employment opportunity (EEO) requirements not to
discriminate and to take affirmative action to assure equal opportunity as set forth under
laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and
orders of the Secretary of Labor as modified by the provisions prescribed herein, and
imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor's project activities under this contract. The Equal Opportunity
Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the
American Disabilities Act of 1990 (42 U.S.C. 12101 et seqg.) set forth under 28 CFR 35 and
29 CFR 1630 are incorporated by reference in this contract. In the execution of this contract,
the contractor agrees to comply with the following minimum specific requirement activities
of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal
Government in carrying out EEO obligations and in their review of his/her activities under
the contract.

b. The contractor will accept as his operating policy the following statement:
"It is the policy of this Company to assure that applicants are employed, and that
employees are treated during employment, without regard to their race, religion, sex,
color, national origin, age or disability. Such action shall include: employment,
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upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or

termination; rates of pay or other forms of compensation; and selection for training,
including apprenticeship, preapprenticeship, and/or on-the-job training.”

2. EEO Officer. The contractor will designate and make known to the SHA contracting officers
an EEO Officer who will have the responsibility for and must be capable of effectively
administering and promoting an active contractor program of EEO and who must be assigned
adequate authority and responsibility to do so.

3. Dissemination of Policy. All members of the contractor's staff who are authorized to hire,
supervise, promote, and discharge employees, or who recommend such action, or who are
substantially involved in such action, will be made fully cognizant of, and will implement,
the contractor's EEO policy and contractual responsibilities to provide EEO in each grade
and classification of employment. To ensure that the above agreement will be met, the
following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted
before the start of work and then not |ess often than once every six months, at which time
the contractor's EEO policy and its implementation will be reviewed and explained. The
meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough
indoctrination by the EEO Officer, covering all maor aspects of the contractor's EEO
obligations within thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by
the EEO Officer in the contractor's procedures for locating and hiring minority group
employees.

d. Notices and posters setting forth the contractor's EEO policy will be placed in areas
readily accessible to employees, applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to implement such policy will be brought
to the attention of employees by means of meetings, employee handbooks, or other
appropriate means.

4. Recruitment. When advertising for employees, the contractor will include in all
advertisements for employees the notation: "An Equal Opportunity Employer.” All such
advertisements will be placed in publications having a large circulation among minority
groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by avalid bargaining agreement, conduct systematic
and direct recruitment through public and private employee referral sources likely to
yield qualified minority group applicants. To meet this requirement, the contractor will
identify sources of potential minority group employees, and establish with such identified
sources procedures whereby minority group applicants may be referred to the contractor
for employment consideration.
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In the event the contractor has a valid bargaining agreement providing for exclusive hiring

hall referrals, he is expected to observe the provisions of that agreement to the extent that

the system permits the contractor's compliance with EEO contract provisions. (The DOL

has held that where implementation of such agreements have the effect of discriminating

against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

The contractor will encourage his present employees to refer minority group applicants
for employment. Information and procedures with regard to referring minority group
applicants will be discussed with employees.

. Personnel Actions. Wages, working conditions, and employee benefits shall be established
and administered, and personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race,
color, religion, sex, national origin, age or disability. The following procedures shall be
followed:

a

The contractor will conduct periodic inspections of project sites to insure that working
conditions and employee facilities do not indicate discriminatory treatment of project site
personnel.

The contractor will periodically evaluate the spread of wages paid within each
classification to determine any evidence of discriminatory wage practices.

The contractor will periodically review selected personnel actions in depth to determine
whether there is evidence of discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the discrimination may
extend beyond the actions reviewed, such corrective action shall include all affected
persons.

The contractor will promptly investigate all complaints of alleged discrimination made to
the contractor in connection with his obligations under this contract, will attempt to
resolve such complaints, and will take appropriate corrective action within a reasonable
time. If the investigation indicates that the discrimination may affect persons other than
the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of
his avenues of appeal.

. Training and Promotion.

a

The contractor will assist in locating, qualifying, and increasing the skills of minority
group and women employees, and applicants for employment.

b. Consistent with the contractor's work force requirements and as permissible under Federal

and State regulations, the contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the geographical area of contract
performance. Where feasible, 25 percent of apprentices or trainees in each occupation
shall be in their first year of apprenticeship or training. In the event a special provision
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for training is provided under this contract, this subparagraph will be superseded as
indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training
programs and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority
group and women employees and will encourage eligible employees to apply for such
training and promotion.

Unions. If the contractor relies in whole or in part upon unions as a source of employees,
the contractor will use higher best efforts to obtain the cooperation of such unions to
increase opportunities for minority groups and women within the unions, and to effect
referrals by such unions of minority and female employees. Actions by the contractor either
directly or through a contractor's association acting as agent will include the procedures set
forth below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint
training programs aimed toward qualifying more minority group members and women
for membership in the unions and increasing the skills of minority group employees and
women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union
agreement to the end that such union will be contractually bound to refer applicants
without regard to their race, color, religion, sex, national origin, age or disability.

c. The contractor isto obtain information as to the referral practices and policies of the labor
union except that to the extent such information is within the exclusive possession of the
labor union and such labor union refuses to furnish such information to the contractor,
the contractor shall so certify to the SHA and shall set forth what efforts have been made
to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of
minority and women referrals within the time limit set forth in the collective bargaining
agreement, the contractor will, through independent recruitment efforts, fill the
employment vacancies without regard to race, color, religion, sex, national origin, age or
disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with
which the contractor has a collective bargaining agreement providing for exclusive
referral failed to refer minority employees.) In the event the union referral practice
prevents the contractor from meeting the obligations pursuant to Executive Order 11246,
as amended, and these specia provisions, such contractor shall immediately notify the
SHA.

. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment. The
contractor shall not discriminate on the grounds of race, color, religion, sex, national origin,
age or disability in the selection and retention of subcontractors, including procurement of
materials and |eases of equipment.
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a. The contractor shall notify all potential subcontractors and suppliers of hisher EEO

C.

obligations under this contract.

Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal
opportunity to compete for and perform subcontracts which the contractor enters into
pursuant to this contract. The contractor will use his best efforts to solicit bids from and
to utilize DBE subcontractors or subcontractors with meaningful minority group and
female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

The contractor will use his best efforts to ensure subcontractor compliance with their EEO
obligations.

9. Records and Reports. The contractor shall keep such records as necessary to document
compliance with the EEO requirements. Such records shall be retained for a period of three
years following completion of the contract work and shall be available at reasonable times
and places for inspection by authorized representatives of the SHA and the FHWA.

a. Therecords kept by the contractor shall document the following:

b.

(1) The number of minority and non-minority group members and women employed in
each work classification on the project;

(2) The progress and efforts being made in cooperation with unions, when applicable, to
increase employment opportunities for minorities and women;

(3) The progress and efforts being made in locating, hiring, training, qualifying, and
upgrading minority and female employees; and

(4) The progress and efforts being made in securing the services of DBE subcontractors
or subcontractors with meaningful minority and female representation among their
employees.

All such records must be retained for a period of three years following completion of the
contract work and shall be available at reasonable times and places for inspection by
authorized representatives of the MDOT and the Federal Highway Administration.

The Contractor will submit to the MDOT a report for the month of July, indicating the total
hours worked by minority, women and non-minority group employees currently engaged in each

work

classification required by the contract work. This information is to be reported on Form

PR-1391. If on-the-job training is being required by “Training Special Provision,” the
Contractor will be required to furnish Form FHWA-1409. The report is required for week
ending July 15 and can be obtained from MDOT, is due by week ending August 20th. This
report isto be furnished directly to MDOT - Civil Rights Office.

NONSEGREGATED FACILITIES (Applicable to al Federal-aid construction contracts

and to all related subcontracts of $10,000 or more.)
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a. By submission of this bid, the execution of this contract or subcontract, or the consummation

b.

V.

of this material supply agreement or purchase order, as appropriate, the bidder, Federal-aid
construction contractor, subcontractor, material supplier, or vendor, as appropriate, certifies
that the firm does not maintain or provide for its employees any segregated facilities at any
of its establishments, and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities are maintained. The
firm agrees that a breach of this certification is a violation of the EEO provisions of this
contract. The firm further certifies that no employee will be denied access to adequate
facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work
areas, restrooms and washrooms, restaurants and other eating areas, time clocks, locker
rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or
entertainment areas, transportation, and housing facilities provided for employees which are
segregated by explicit directive, or are, in fact, segregated on the basis of race, color,
religion, national origin, age or disability, because of habit, local custom, or otherwise. The
only exception will be for the disabled when the demands for accessibility override (e.g.
disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed
subcontractors or material suppliers prior to award of subcontracts or consummation of
materia supply agreements of $10,000 or more and that it will retain such certifications in its
files.

PAYMENT OF PREDETERMINED MINIMUM WAGE (Applicable to all Federal-aid

construction contracts exceeding $2,000 and to al related subcontracts, except for projects
located on roadways classified as local roads or rural minor collectors, which are exempt.)

1.

General:

a. All mechanics and laborers employed or working upon the site of the work will be paid
unconditionally and not less often than once a week and without subsequent deduction or
rebate on any account [except such payroll deductions as are permitted by regulations (29
CFR 3) issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 276¢)] the
full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment. The payment shall be computed at wage rates not less than those
contained in the wage determination of the Secretary of Labor (hereinafter "the wage
determination”) which is attached hereto and made a part hereof, regardless of any
contractual relationship which may be alleged to exist between the contractor or its
subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section 1V
and the DOL poster (WH-1321) or Form FHWA-1495) shall be posted at all times by the
contractor and its subcontractors at the site of the work in a prominent and accessible
place where it can be easily seen by the workers. For the purpose of this Section,
contributions made or costs reasonably anticipated for bona fide fringe benefits under
Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or
mechanics are considered wages paid to such laborers or mechanics, subject to the
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provisions of Section IV, paragraph 3b, hereof. Also, for the purpose of this Section,

regular contributions made or costs incurred for more than a weekly period (but not less

often than quarterly) under plans, funds, or programs, which cover the particular weekly

period, are deemed to be constructively made or incurred during such weekly period.

Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits

on the wage determination for the classification of work actually performed, without
regard to skill, except as provided in paragraphs 4 and 5 of this Section V.

b. Laborers or mechanics performing work in more than one classification may be
compensated at the rate specified for each classification for the time actually worked
therein, provided, that the employer's payroll records accurately set forth the time spent
in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29
CFR 1, 3, and 5 are herein incorporated by reference in this contract.

2. Classfication:

a. The SHA contracting officer shall require that any class of laborers or mechanics
employed under the contract, which is not listed in the wage determination, shall be
classified in conformance with the wage determination.

b. The contracting officer shall approve an additiona classification, wage rate and fringe
benefits only when the following criteria have been met:

(1) the work to be performed by the additional classification requested is not performed
by a classification in the wage determination;

(2) the additional classification is utilized in the area by the construction industry;

(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination; and

(4) with respect to helpers, when such a classification prevails in the area in which the
work is performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known)
to be employed in the additiona classification or their representatives, and the
contracting officer agree on the classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour
Division, Employment Standards Administration, Washington, D.C. 20210. The Wage
and Hour Administrator, or an authorized representative, will approve, modify, or
disapprove every additional classification action within 30 days of receipt and so advise
the contracting officer or will notify the contracting officer within the 30-day period that
additional timeis necessary.
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d. Inthe event the contractor or subcontractors, as appropriate, the laborers or mechanics to
be employed in the additional classification or their representatives, and the contracting
officer do not agree on the proposed classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the contracting officer shall refer the
guestions, including the views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days
of receipt and so advise the contracting officer or will notify the contracting officer
within the 30-day period that additional time is necessary

e. The wage rate (including fringe benefits where appropriate) determined pursuant to
paragraph 2c or 2d of this Section 1V shall be paid to all workers performing work in the
additional classification from the first day on which work is performed in the
classification.

3. Payment of Fringe Benefits:

a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or
mechanics includes a fringe benefit which is not expressed as an hourly rate, the
contractor or subcontractors, as appropriate, shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe benefit or an hourly case
equivalent thereof.

b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or
other third person, he/she may consider as a part of the wages of any laborer or mechanic
the amount of any costs reasonably anticipated in providing bona fide fringe benefits
under a plan or program, provided, that the Secretary of Labor has found, upon the
written request of the contractor, that the applicable standards of the Davis-Bacon Act
have been met. The Secretary of Labor may require the contractor to set aside in a
separate account assets for the meeting of obligations under the plan or program.

4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:
a. Apprentices:

(1) Apprentices will be permitted to work at |ess than the predetermined rate for the work
they performed when they are employed pursuant to and individually registered in a
bona fide apprenticeship program registered with the DOL, Employment and
Training Administration, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau, or if a person is employed in his/her
first 90 days of probationary employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but who has been
certified by the Bureau of Apprenticeship and Training or a State apprenticeship
agency (where appropriate) to be eligible for probationary employment as an
apprentice.

(2) The adlowable ratio of apprentices to journeyman-level employees on the job site in
any craft classification shall not be greater than the ratio permitted to the contractor
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as to the entire work force under the registered program. Any employee listed on a
payroll at an apprentice wage rate, who is not registered or otherwise employed as
stated above, shall be paid not less than the applicable wage rate listed in the wage
determination for the classification of work actualy performed. In addition, any
apprentice performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed. Where a contractor or subcontractor is
performing construction on a project in alocality other than that in which its program
is registered, the ratios and wage rates (expressed in percentages of the journeyman-
level hourly rate) specified in the contractor's or subcontractor's registered program
shall be observed.

(3) Every apprentice must be paid at not less than the rate specified in the registered
program for the apprentice's level of progress, expressed as a percentage of the
journeyman-level hourly rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the
wage determination for the applicable classification. If the Administrator for the
Wage and Hour Division determines that a different practice prevails for the
applicable apprentice classification, fringes shall be paid in accordance with that
determination.

(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship
agency recognized by the Bureau, withdraws approval of an apprenticeship program,
the contractor or subcontractor will no longer be permitted to utilize apprentices at
less than the applicable predetermined rate for the comparable work performed by
regular employees until an acceptable program is approved.

b. Trainees:

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than
the predetermined rate for the work performed unless they are employed pursuant to
and individualy registered in a program which has received prior approval,
evidenced by formal certification by the DOL, Employment and Training
Administration.

(2) The ratio of trainees to journeyman-level employees on the job site shall not be
greater than permitted under the plan approved by the Employment and Training
Administration. Any employee listed on the payroll at a trainee rate who is not
registered and participating in a training plan approved by the Employment and
Training Administration shall be paid not less than the applicable wage rate on the
wage determination for the classification of work actually performed. In addition, any
trainee performing work on the job site in excess of the ratio permitted under the
registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.
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(3) Every trainee must be paid at not |less than the rate specified in the approved program
for higher level of progress, expressed as a percentage of the journeyman-level
hourly rate specified in the applicable wage determination. Trainees shall be pad
fringe benefits in accordance with the provisions of the trainee program. If the trainee
program does not mention fringe benefits, trainees shall be paid the full amount of
fringe benefits listed on the wage determination unless the Administrator of the Wage
and Hour Division determines that there is an apprenticeship program associated with
the corresponding journeyman-level wage rate on the wage determination which
provides for less than full fringe benefits for apprentices, in which case such trainees
shall receive the same fringe benefits as apprentices.

(4) In the event the Employment and Training Administration withdraws approva of a
training program, the contractor or subcontractor will no longer be permitted to
utilize trainees at less than the applicable predetermined rate for the work performed
until an acceptable program is approved.

c. Helpers. Helpers will be permitted to work on a project if the helper classification is
specified and defined on the applicable wage determination or is approved pursuant to
the conformance procedure set forth in Section 1V.2. Any worker listed on a payroll at a
helper wage rate, who is not a helper under a approved definition, shall be paid not less
than the applicable wage rate on the wage determination for the classification of work
actually performed.

5. Apprentices and Trainees (Programs of the U.S. DOT). Apprentices and trainees working
under apprenticeship and skill training programs which have been certified by the Secretary
of Transportation as promoting EEO in connection with Federal-aid highway construction
programs are not subject to the requirements of paragraph 4 of this Section V. The straight
time hourly wage rates for apprentices and trainees under such programs will be established
by the particular programs. The ratio of apprentices and trainees to journeymen shall not be
greater than permitted by the terms of the particular program.

6. Withholding. The SHA shall upon its own action or upon written request of an authorized
representative of the DOL withhold, or cause to be withheld, from the contractor or
subcontractor under this contract or any other Federa contract with the same prime
contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments
or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full
amount of wages required by the contract. In the event of failure to pay any laborer or
mechanic, including any apprentice, trainee, or helper, employed or working on the site of
the work, all or part of the wages required by the contract, the SHA contracting officer may,
after written notice to the contractor, take such action as may be necessary to cause the
suspension of any further payment, advance, or guarantee of funds until such violations have
ceased.

7. Overtime Requirements. No contractor or subcontractor contracting for any part of the
contract work which may require or involve the employment of laborers, mechanics,
watchmen, or guards (including apprentices, trainees, and helpers described in paragraphs 4
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and 5 above) shal require or permit any laborer, mechanic, watchman, or guard in any

workweek in which he/she is employed on such work, to work in excess of 40 hours in such

workweek unless such laborer, mechanic, watchman, or guard receives compensation at a

rate not less than one-and-one-half times his/her basic rate of pay for all hours worked in
excess of 40 hours in such workweek.

Violation. Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of
the clause set forth in paragraph 7 above, the contractor and any subcontractor responsible
thereof shall be liable to the affected employee for hisher unpaid wages. In addition, such
contractor and subcontractor shall be liable to the United States (in the case of work done
under contract for the District of Columbia or aterritory, to such District or to such territory)
for liquidated damages. Such liquidated damages shall be computed with respect to each
individual laborer, mechanic, watchman, or guard employed in violation of the clause set
forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was
required or permitted to work in excess of the standard work week of 40 hours without
payment of the overtime wages required by the clause set forth in paragraph 7.

Withholding for Unpaid Wages and Liquidated Damages. The SHA shall upon its own
action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the
contractor or subcontractor under any such contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same prime contractor, such sums as
may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in
paragraph 8 above.

V. STATEMENTSAND PAYROLLS (Applicableto all Federal-aid construction contracts
exceeding $2,000 and to all related subcontracts, except for projects located on roadways
classified aslocal roads or rural collectors, which are exempt.)

1.

Compliance with Copeland Regulations (29 CFR 3). The contractor shall comply with the
Copeland Regulations of the Secretary of Labor which are herein incorporated by reference.

Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each
subcontractor during the course of the work and preserved for a period of 3 years from
the date of completion of the contract for all laborers, mechanics, apprentices, trainees,
watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each
such employee; his or her correct classification; hourly rates of wages paid (including
rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent
thereof the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and
weekly number of hours worked; deductions made; and actual wages paid. In addition,
for Appalachian contracts, the payroll records shall contain a notation indicating whether
the employee does, or does not, normally reside in the labor area as defined in
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Attachment A, paragraph 1. Whenever the Secretary of Labor, pursuant to Section 1V,
paragraph 3b, has found that the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a plan or program described
in Section 1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall
maintain records which show that the commitment to provide such benefits is
enforceable, that the plan or program is financially responsible, that the plan or program
has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or
subcontractors employing apprentices or trainees under approved programs shall
maintain written evidence of the registration of apprentices and trainees, and ratios and
wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is
performed, to the SHA resident engineer a payroll of wages paid each of its employees
(including apprentices, trainees, and helpers, described in Section IV, paragraphs 4 and 5,
and watchmen and guards engaged on work during the preceding weekly payroll period).
The payroll submitted shall set out accurately and completely all of the information
required to be maintained under paragraph 2b of this Section V. This information may be
submitted in any form desired. Optional Form WH-347 is available for this purpose and
may be purchased from the Superintendent of Documents (Federal stock number 029-
005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402. The prime
contractor is responsible for the submission of copies of payrolls by all subcontractors.

. Each payroll submitted shall be accompanied by a " Statement of Compliance,” signed by
the contractor or subcontractor or his’her agent who pays or supervises the payment of
the persons employed under the contract and shall certify the following:

(1) that the payroll for the payroll period contains the information required to be
maintained under paragraph 2b of this Section V and that such information is correct
and complete;

(2) that such laborer or mechanic (including each helper, apprentice, and trainee)
employed on the contract during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly, and that no deductions
have been made either directly or indirectly from the full wages earned, other than
permissible deductions as set forth in the Regulations, 29 CFR 3;

(3) that each laborer or mechanic has been paid not less that the applicable wage rate and
fringe benefits or cash equivalent for the classification of worked performed, as
specified in the applicable wage determination incorporated into the contract.

. The weekly submission of a properly executed certification set forth on the reverse side
of Optional Form WH-347 shall satisfy the requirement for submission of the " Statement
of Compliance" required by paragraph 2d of this Section V.

The falsification of any of the above certifications may subject the contractor to civil or
criminal prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.
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g. The contractor or subcontractor shall make the records required under paragraph 2b of
this Section V available for inspection, copying, or transcription by authorized
representatives of the SHA, the FHWA, or the DOL, and shall permit such
representatives to interview employees during working hours on the job. If the contractor
or subcontractor fails to submit the required records or to make them available, the SHA,
the FHWA, the DOL, or all may, after written notice to the contractor, sponsor, applicant,
or owner, take such actions as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

RECORD OF MATERIALS, SUPPLIES, AND LABOR

On al Federal-aid contracts on the National Highway System, except those which provide
solely for the installation of protective devices at railroad grade crossings, those which are
constructed on a force account or direct labor basis, highway beautification contracts, and
contracts for which the total final construction cost for roadway and bridge is less than
$1,000,000 (23 CFR 635) the contractor shall:

a. Become familiar with the list of specific materials and supplies contained in Form
FHWA-47, "Statement of Materials and Labor Used by Contractor of Highway
Construction Involving Federal Funds," prior to the commencement of work under this
contract.

b. Maintain a record of the total cost of all materials and supplies purchased for and
incorporated in the work, and aso of the quantities of those specific materials and
supplies listed on Form FHWA-47, and in the units shown on Form FHWA-47.

c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form
FHWA-47 together with the data required in paragraph 1b relative to materials and
supplies, afinal labor summary of al contract work indicating the total hours worked and
the total amount earned.

At the prime contractor's option, either a single report covering all contract work or separate
reports for the contractor and for each subcontract shall be submitted.

SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less
than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total
original contract price, excluding any specialty items designated by the State. Specialty items
may be performed by subcontract and the amount of any such specialty items performed may
be deducted from the total original contract price before computing the amount of work
required to be performed by the contractor's own organization (23 CFR 635).

a. "lts own organization" shall be construed to include only workers employed and paid
directly by the prime contractor and equipment owned or rented by the prime contractor,
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with or without operators. Such term does not include employees or equipment of a
subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized
knowledge, abilities, or equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid on the contract as a whole and in general are
to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VIl is
computed includes the cost of material and manufactured products which are to be purchased
or produced by the contractor under the contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed
by the firm, has full authority to direct performance of the work in accordance with the
contract requirements, and is in charge of al construction operations (regardiess of who
performs the work) and (b) such other of its own organizational resources (supervision,
management, and engineering services) as the SHA contracting officer determines is
necessary to assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the
written consent of the SHA contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the contractor of any responsibility for
the fulfillment of the contract. Written consent will be given only after the SHA has assured
that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1.

In the performance of this contract the contractor shall comply with all applicable Federal,
State, and local laws governing safety, health, and sanitation (23 CFR 635). The contractor
shall provide all safeguards, safety devices and protective equipment and take any other
needed actions as it determines, or as the SHA contracting officer may determine, to be
reasonably necessary to protect the life and health of employees on the job and the safety of
the public and to protect property in connection with the performance of the work covered by
the contract.

It isacondition of this contract, and shall be made a condition of each subcontract, which the
contractor enters into pursuant to this contract, that the contractor and any subcontractor shall
not permit any employee, in performance of the contract, to work in surroundings or under
conditions which are unsanitary, hazardous or dangerous to hisher health or safety, as
determined under construction safety and health standards (29 CFR 1926) promulgated by
the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and
Safety Standards Act (40 U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or

authorized representative thereof, shall have right of entry to any site of contract performance
to inspect or investigate the matter of compliance with the construction safety and health
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standards and to carry out the duties of the Secretary under Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS In order to assure high
quality and durable construction in conformity with approved plans and specifications and a high
degree of reliability on statements and representations made by engineers, contractors, suppliers,
and workers on Federal-aid highway projects, it is essential that all persons concerned with the
project perform their functions as carefully, thoroughly, and honestly as possible. Willful
falsification, distortion, or misrepresentation with respect to any facts related to the project is a
violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and
similar acts, the following notice shall be posted on each Federal-aid highway project (23 CFR
635) in one or more places whereit isreadily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY PROJECTS
18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United Sates, or of any Sate or Territory,
or whoever, whether a person, association, firm, or corporation, knowingly makes any false
statement, false representation, or false report as to the character, quality, quantity, or cost of
the material used or to be used, or the quantity or quality of the work performed or to be
performed, or the cost thereof in connection with the submission of plans, maps, specifications,
contracts, or costs of construction on any highway or related project submitted for approval to
the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim
with respect to the character, quality, quantity, or cost of any work performed or to be
performed, or materials furnished or to be furnished, in connection with the construction of any
highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any
statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act
approved July 1, 1916, (39 Sat. 355), as amended and supplemented,;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION

CONTROL ACT (Applicable to al Federa-aid construction contracts and to al related
subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the
bidder, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to
have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such
contract is exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended
by Pub.L. 91-604), and under the Federal Water Pollution Control Act, as amended (33
U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations
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in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the

U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR
15.20.

That the firm agrees to comply and remain in compliance with all the requirements of
Section 114 of the Clean Air Act and Section 308 of the Federal Water Pollution Control Act
and all regulations and guidelines listed thereunder.

That the firm shall promptly notify the SHA of the receipt of any communication from the
Director, Office of Federal Activities, EPA, indicating that a facility that is or will be utilized
for the contract is under consideration to be listed on the EPA List of Violating Facilities.

That the firm agrees to include or cause to be included the requirements of paragraph 1
through 4 of this Section X in every nonexempt subcontract, and further agrees to take such
action as the government may direct as a means of enforcing such requirements.

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION

Instructions for Certification - Primary Covered Transactions:
(Applicable to all Federal-aid contracts - 49 CFR 29)

a. By signing and submitting this proposal, the prospective primary participant is providing
the certification set out below.

b. The inability of a person to provide the certification set out below will not necessarily
result in denia of participation in this covered transaction. The prospective participant
shall submit an explanation of why it cannot provide the certification set out below. The
certification or explanation will be considered in connection with the department or
agency's determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall
disqualify such a person from participation in this transaction.

c. The certification in this clause is a material representation of fact upon which reliance
was placed when the department or agency determined to enter into this transaction. If it
is later determined that the prospective primary participant knowingly rendered an
erroneous certification, in addition to other remedies available to the Federal
Government, the department or agency may terminate this transaction for cause of
default.

d. The prospective primary participant shall provide immediate written notice to the
department or agency to whom this proposal is submitted if any time the prospective
primary participant learns that its certification was erroneous when submitted or has
become erroneous by reason of changed circumstances.

e. The terms "covered transaction,” "debarred,” "suspended,” "ineligible," "lower tier

covered transaction,” "participant,” "person,” "primary covered transaction,” "principal,”
"proposal,” and "voluntarily excluded,” as used in this clause, have the meanings set out
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in the Definitions and Coverage sections of rules implementing Executive Order 12549.

You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

f. The prospective primary participant agrees by submitting this proposal that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower
tier covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective primary participant further agrees by submitting this proposal that it will
include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,” provided by the department
or agency entering into this covered transaction, without modification, in all lower tier
covered transactions and in all solicitations for lower tier covered transactions.

h. A participant in a covered transaction may rely upon a certification of a prospective
participant in a lower tier covered transaction that is not debarred, suspended, ineligible,
or voluntarily excluded from the covered transaction, unless it knows that the
certification is erroneous. A participant may decide the method and frequency by which it
determines the dligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal
Procurement or Nonprocurement Programs' (Nonprocurement List) which is compiled
by the General Services Administration.

i. Nothing contained in the foregoing shall be construed to require establishment of a
system of records in order to render in good faith the certification required by this clause.
The knowledge and information of participant is not required to exceed that which is
normally possessed by a prudent person in the ordinary course of business dealings.

J. Except for transactions authorized under paragraph f of these instructions, if a participant

in a covered transaction knowingly enters into a lower tier covered transaction with a

person who is suspended, debarred, ineligible, or voluntarily excluded from participation

in this transaction, in addition to other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause or default.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--
Primary Covered Transactions

1. The prospective primary participant certifies to the best of its knowledge and belief, that it
and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil

judgment rendered against them for commission of fraud or a crimina offense in
connection with obtaining, attempting to obtain, or performing a public (Federal, State or
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local) transaction or contract under a public transaction; violation of Federal or State

antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminaly or civilly charged by a
governmental entity (Federal, State or local) with commission of any of the offenses
enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more
public transactions (Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statementsin this
certification, such prospective participant shall attach an explanation to this proposal.
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Instructions for Certification - Lower Tier Covered Transactions. (Applicable to all

subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a

By signing and submitting this proposal, the prospective lower tier is providing the
certification set out below.

The certification in this clause is a material representation of fact upon which reliance was
placed when this transaction was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department, or agency with which this
transaction originated may pursue available remedies, including suspension and/or
debarment.

The prospective lower tier participant shall provide immediate written notice to the person to
which this proposal is submitted if at any time the prospective lower tier participant learns
that its certification was erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred,” "suspended,” "ineligible,” "primary covered
transaction,” "participant,” "person,” "principal,” "proposal,” and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of
rules implementing Executive Order 12549. You may contact the person to which this
proposal is submitted for assistance in obtaining a copy of those regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred, suspended, declared ineligible, or
voluntarily excluded from participation in this covered transaction, unless authorized by the
department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will
include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion-Lower Tier Covered Transaction,” without modification, in all lower
tier covered transactions and in all solicitations for lower tier covered transactions.
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g. A participant in a covered transaction may rely upon a certification of a prospective

participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or

voluntarily excluded from the covered transaction, unless it knows that the certification is

erroneous. A participant may decide the method and frequency by which it determines the

eigibility of its principals. Each participant may, but is not required to, check the
Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of
records in order to render in good faith the certification required by this clause. The
knowledge and information of participant is not required to exceed that which is normally
possessed by a prudent person in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of these instructions, if a participant in
a covered transaction knowingly enters into a lower tier covered transaction with a person
who is suspended, debarred, ineligible, or voluntarily excluded from participation in this
transaction, in addition to other remedies available to the Federal Government, the
department or agency with which this transaction originated may pursue available remedies,
including suspension and/or debarment.
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--

Lower Tier Covered Transactions:

1. The prospective lower tier participant certifies, by submission of this proposal, that neither it
nor its principals is presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from participation in this transaction by any Federal
department or agency.

2. Where the prospective lower tier participant is unable to certify to any of the statements in
this certification, such prospective participant shall attach an explanation to this proposal.
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XIl. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING
(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed
$100,000 - 49 CFR 20)

1. The prospective participant certifies, by signing and submitting this bid or proposal, to the
best of his or her knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behaf of the
undersigned, to any person for influencing or attempting to influence an officer or
employee of any Federal agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the awarding of
any Federal contract, the making of any Federal grant, the making of any Federa loan,
the entering into of any cooperative agreement, and the extension, continuation, renewal,
amendment, or modification of any Federal contract, grant, loan, or cooperative
agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any

person for influencing or attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of Congress, or an employee of a
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Member of Congress in connection with this Federal contract, grant, loan, or cooperative

agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon which reliance was placed when
this transaction was made or entered into. Submission of this certification is a prerequisite for
making or entering into this transaction imposed by 31 U.S.C. 1352. Any person who fails to
file the required certification shall be subject to a civil penalty of not less than $10,000 and
not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting his or her bid or proposal that he or she
shall require that the language of this certification be included in all lower tier subcontracts,
which exceed $100,000 and that all such recipients shall certify and disclose accordingly.

End of FHWA 1273
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Chapter 305 PERMIT BY RULE Section 11
State Transportation Facilities

1.

Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental
Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR
process. A PBR activity will not significantly affect the environment if carried out in accordance with
this chapter, and generally has less of an impact on the environment than an activity requiring an
individua permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement
and Water Quality Certification requirement.

If a proposed activity is not described in this chapter, or will not be conducted in accordance with the
standards of this chapter, the applicant must obtain an individua permit prior to beginning the activity.

A. Location of activity. The location of an activity may affect whether an activity quaifies for PBR,
and whether review by the Department of Inland Fisheries and Wildlife is required.

1)

2

Type of resource. For some types of activities, the availability of a PBR is affected by the type
of natural resource in or adjacent to which the activity is proposed. For example, an applicant
proposing an activity consisting of "Movement of rocks or vegetation” may receive a PBR only
if the activity will take place in a great pond, river, stream or brook. Limitations concerning the
location of activities are addressed in the "Applicability" provision in each section of this
chapter.

Essential habitat. Essentia habitats include areas critical to the survival of threatened and
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the
activity islocated in essential habitat, such as near an eagle nesting site, a PBR is only available
if the applicant obtains written approval from the Department of Inland Fisheries and Wildlife
(IF&W). This approval from IF&W must be submitted to the DEP with the PBR notification
form, and the applicant must follow any conditions stated in the IF&W approval.

NOTE:

Maps showing areas of essential habitat are available from the Department of Inland Fisheries
and Wildlife regional headquarters, municipa offices, the Land Use Regulation Commission
(for unorganized territories) and DEP regiona offices. If the activity is located in essentia
habitat, IF&W must be contacted to request and obtain a " certification of review and approval”.

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work on
the activity. The natification must be on a form provided by the DEP and must include any
submissions required in this chapter. The applicant must keep a copy to serve as the permit.

The natification form must be sent to the DEP by certified mail (return receipt requested), or hand
delivered to the DEP and date stamped by the department.

C. Effectiveperiod

1)

Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP
does not speak with or write to the applicant within this 14 day period regarding the PBR
notification, the applicant may proceed to carry out the activity.

There are three exceptions regarding the effective date of an approved PBR:
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() Activities listed in Section 10 (Stream crossings) occurring in association with forest
management are exempt from the 14 day waiting period.

(b) Activitieslisted in Section 2 (Sail disturbance) and Section 10 (Stream crossings) performed
or supervised by individuals currently certified in erosion control practices by the DEP are
exempt from the 14 day waiting period. To be certified in erosion control practices, an
individual must successfully complete all course requirements of the Voluntary Contractor
Certification Program administered by the DEP's Nonpoint Source Training and Resource
Center.

(c) Activities that are part of a larger project requiring a permit under the Site Location of
Development or the Storm Water Management Acts may not proceed until any required
permit under those laws is obtained.

NOTE: Activities that are part of alarger project may require other permits from the DEP also.
These other laws may prohibit the start of construction of any part of the project unless
a permit under that law is obtained. In these cases, while not a violation of this rule,
starting work on a PBR approved activity would be a violation of those other applicable
laws.

(2) End of period. The PBR is generally effective for 2 years from the date of approval, except that
aPBR for "Replacement of structures’ under Section 4 is effective for 3 years.

NOTE: Activities that qualify under this chapter may need to meet other local, state and federa

requirements. Examples -- (1) If an activity extends below the low water line of a lake, coastal
wetland or international boundary water, the applicant should contact the Bureau of Parks and
Lands (287-3061) concerning possible lease or easement requirements, or (2) If an activity will
involve work below the mean high water line in navigable waters of the United States, the
applicant should contact the Army Corps of Engineers (623-8367).

D.

Discretionary authority. Notwithstanding compliance with the PBR applicability requirements and
standards set forth in this chapter, the DEP may require an individual permit application to be filed
in any case where credible evidence indicates that the activity:

(1) May violate the standards of the NRPA (38 M.R.S.A. Section 480-D);

(2) Could lead to significant environmental impacts, including cumulative impacts; or

(3) Could adversely impact a resource of special concern.

If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant in
writing within the 14 calendar day waiting period described in sub-section (C) above. When the
DEP notifies an applicant than an individual permit is required, no work may be conducted unless
and until the individua permit is obtained.

Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be

performed any activity subject to the NRPA without first obtaining a permit from the DEP, or acts
contrary to the provisions of a permit. The person, his or her agent, or both, may be held

Chapter 305: Permit By Rule
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responsible for the violation. Commonly, the "person” is the landowner, and the "agent" is the
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has
been filed with and/or approved by the DEP,

(2) An activity occurs that is dlowed under PBR, but a PBR for the activity has not become
effective prior to the beginning of the activity; or

(3) An activity occurs that is alowed under PBR and a PBR for the activity is in effect, but the
standards specified in this chapter are not met.

See the "applicability" provision under each activity for rules concerning what activities are
allowed under PBR. A PBR is only vaid for the person listed on the notification form, or for
his or her agent.

Each day that a violation occurs or continues is considered a separate offense. Violations are
subject to crimina pendties and civil penalties of not less than $100 nor more than $10,000 for
each day of that violation (38 M.R.S.A. Section 349).

NOTE: A loca Code Enforcement Officer (CEO) may take enforcement action for a violation of the
Natural Resources Protection Act if he or she is authorized to represent a municipality in
District Court, and he or she has been certified as familiar with court procedures, 30-A
M.R.S.A. Section 4452(7).

Chapter 305: Permit By Rule
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Chapter 305 Section 11

State transportation facilities
A. Applicability
(1) This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or
minor construction of a State Transportation Facility carried out by, or under the authority of,
the Maine Department of Transportation or the Maine Turnpike Authority, including any testing
or preconstruction engineering, and associated technical support services.

(2) This section does not apply to an activity within a coastal sand dune system.

NOTE: The construction of a transportation facility other than roads and associated facilities may be
subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D.

B. Standards

(1) Photographs of the area to be atered by the activity must be taken before work on the site
begins. The photographs must be kept on file and be made available at the request of the DEP.

(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife, the
Department of Marine Resources, the Atlantic Salmon Authority, and the DEP's Division of
Environmental Assessment prior to the notification being filed with the DEP. The activity must
be performed according to any recommendations from these authorities.

(3) The activity must be performed in accordance with erosion control measures conforming with
the State of Maine Department of Transportation Standard Specifications for Highways and
Bridges Revision of April 1995 and with the Department of Transportation's Best Management
Practices for Erosion and Sediment Control, September 1997.

NOTE: Guidance on the use of erosion control best management practices can be obtained
from the on site Construction Manager.

(4) Alignment changes may not exceed a distance of 200 feet between the old and new center lines
in any natural resource.

(5) The activity may not alter more than 300 feet of shoredline (both shores added together) within a
mile stretch of any river, stream or brook, including any bridge width or length of culvert.

(6) The activity may not alter more than 150 feet of shoreline (both shores added together) within a
mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including any
bridge width or length of culvert.

(7) The activity must minimize wetland intrusion. The activity is exempt from the provisions of
Chapter 310, the Wetland Protection Rules, if the activity alters less than 15,000 square feet of
natural resources per mile of roadway (centerline measurement) provided that the following
impacts are not exceeded within the 15,000 square foot area:

Chapter 305: Permit By Rule
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(@ 1,000 square feet of coastal wetland consisting of sdt tolerant vegetation or shellfish
habitat; or

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish
habitat; or

(c) 1,000 sguare feet of agreat pond.

All other activities must be performed in compliance with al sections of Chapter 310, the
Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C).

The activity may not permanently block any fish passage in any watercourse containing fish.
The applicant must improve passage beyond what restriction may aready exist unless the
Department of Inland Fisheries and Wildlife, the Department of Marine Resources, the Atlantic
Salmon Authority and the DEP's Division of Environmental Assessment concur that the
improvement is not necessary.

Rocks may not be removed from below the normal high water line of any coastal wetland,
freshwater wetland, great pond, river, stream or brook except to the minimum extent necessary
for completion of work within the limits of construction.

(20) If work is performed in ariver, stream or brook that is less than three feet deep at the time and

location of the activity, with the exception of culvert instalation, the applicant must divert flow
away from the activity while work isin progress.

(@) Diversion may be accomplished by the use of stable, inert material. No more than two
thirds (2/3) of stream width may be diverted at one time.

(b) Any material used to divert water flow must be completely removed upon completion of
the activity, and the stream bottom must be restored to its original condition.

() A pump may be operated, where necessary, for a temporary diversion. The pump outlet
must be located and operated such that erosion or the discharge of sediment to the water is
prevented.

NOTE: Guidance on the appropriate location of a diversion and materials which should be used for a

stream diversion can be obtained from the on site Construction Manager.

(11) Whedled or tracked equipment may not operate in the water. Equipment operating on the

shore may reach into the water with a bucket or similar extension. Equipment may cross
streams on rock, gravel or ledge bottom.

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must

travel and work on mats or platforms.

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or

platforms. Hay bales or silt fence must be used, where necessary, to prevent sedimentation.
Any debris generated during the activity must be prevented from washing downstream and
must be removed from the wetland or water body. Disposa of debris must be in conformance
with the Maine Hazardous Waste, Septage and Solid Waste Management Act, 38 M.R.SA.
Section 1301 et seq.

Chapter 305: Permit By Rule
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(14) Work below the normal high water line of a great pond, river, stream or brook must be done at
low water except for emergency work or work agreed to by the resource agencies listed in
paragraph 2 above. Measures, such as a silt boom or staked fencing, must be employed to
reduce and isolate turbidity.

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources
beyond the construction limits shown on the plans is not allowed under this rule.

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper
arsenate (CCA) may be used, provided it is cured on dry land in a manner that exposes all
surfaces to the air for a period of at least 21 days prior to construction. Wood treated with
creosote or pentachlorophenol may not be used where it will contact water.

(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge,
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must
be completely removed at the completion of the activity. In addition, any such temporary roads
which arein rivers, streams or brooks, must allow for a passage of stormwater flows associated
with a 10-year storm.

(18) Soil may not be disturbed during any period when soils are saturated due to rain or snow melt,
except as necessary to protect work in progress or as required for bridge maintenance activities.
Areas where soils are saturated (i.e. water drips from the soil when squeezed by hand, or the
soil is capable of being rolled into a rod 1/8th inch in diameter that does not crumble) must be
immediately mulched if they are disturbed.

(19) Disturbed soil must be protected within one week from the time it was last actively worked,
and prior to any storm event, using temporary or permanent measures such as the placement of
riprap, sod, mulch, erosion control blankets, or other comparable measures.

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale per 500
square feet (1 to 2 tons per acre).

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be anchored
with netting, peg and twine, binder or other suitable method and must be maintained until a
catch of vegetation is established over the entire disturbed area.

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch, additional steps
must be taken where necessary to prevent sedimentation of the water Evidence of
sedimentation includes visible sheet, rill or gully erosion, discoloration of water by suspended
particles and/or lumping of banks. Silt fences, staked hay bales and other sedimentation control
measures, where planned for, must be in place prior to the commencement of an activity, but
must also be installed whenever necessary to prevent erosion and sedimentation.

NOTE: Guidance on the location and proper installation of erosion control measures can be obtained
from the on site Construction Manager.

Chapter 305: Permit By Rule
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(23) Temporary erasion control measures must be maintained and inspected weekly until the site is
permanently stabilized with vegetation or other permanent control measures. Erosion control
measures must also be inspected immediately prior to and following storms.

(24) Permanent erosion control measures protecting al disturbed areas must be implemented within
30 days from the time the areas were last actively worked, or for fall and winter activities by
the following June 15, except where precluded by the type of activity (e.g. riprap, road
surfaces, etc.). The permanent erosion control measures must be maintained.

(25) The applicant shall immediately take appropriate measures to prevent erosion or sedimentation
from occurring or to correct any existing problems, regardless of the time of year.

(26) Non-native species may not be planted in restored areas.

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed outside
of the area covered by any road or structure construction, it must be reestablished immediately
upon completion of the activity and must be maintained.

(29) A vegetated area at least 25 feet wide must be established and maintained between any new
stormwater outfall structure and the high water line of any open water body. A velocity
reducing structure must be constructed at the outlet of the stormwater outfall that will create
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25 foot
vegetated buffer is not practicable, the applicant must explain the reason for a lesser setback in
writing. Approval from the DEP must be in writing and any recommendations must be
incorporated into the activity.

. Definitions. The following terms, as used in this chapter, have the following meanings, unless the

context indicates otherwise:

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its established
channdl.

(2) Fill. a. (verb) To put into or upon, supply to, or alow to enter a water body or wetland any
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other tan structures,
placed in or immediately adjacent to awetland or water body.

(3) FHoodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-year
flood event based on flood insurance maps produced by the Federal Emergency Agency or
other site specific information.

(4) Riprap. Rocks that are fit into place, usually without mortar, on a sope as defined in the State
of Maine, Department of Transportation, Standard Specifications for Highway and Bridges,
revision of April 1995.

Chapter 305: Permit By Rule
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Applicant: General Public, State of Maine Effective Date: October 11, 2005
Permit Number: NAE-2005-2164 Expiration Date: October 11, 2010

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT
STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers hereby issues a Programmatic
General Permit (PGP) that expedites review of minimal impact work in coastal and inland waters
and wetlands within the State of Maine.

I. GENERAL CRITERIA

Activities with minimal impacts, as specified by the terms and conditions of this PGP and on the
attached Appendix A, Definition of Categories, are either:

Category 1: Non-reporting. Eligible without screening (provided the authorizations are obtained
which this permit states are necessary for activities to be eligible for authorization under this non-
reporting category), or,

Category 2: Reporting. Require screening and a written determination of eligibility under the PGP
by the Corps after coordination with the U.S. Fish and Wildlife Service (U.S. FWS), U.S.
Environmental Protection Agency (EPA) and the National Marine Fisheries Service (NMFES).

This PGP does not affect the Corps Individual Permit review process or activities exempt from
Corps jurisdiction.

II. ACTIVITIES COVERED:

Work and structures that are located in, or that affect, navigable waters of the United States (U.S.)
(Corps regulates under Section 10 of the Rivers and Harbors Act of 1899); the discharge of dredged
of fill material into waters of the United States (Corps regulates under Section 404 of the Clean
Water Act); and the transportation of dredged material for the purpose of disposal in the ocean
(Corps regulates under Section 103 of the Marine Protection, Research and Sanctuaries Act).

ITI. PROCEDURES:
A. State Approvals

For projects authorized pursuant to this PGP, the following State approvals are also required. The
applicable permits must be obtained in order for this PGP authorization to be valid (applicants are
responsible for ensuring that all required State permits and approvals have been applied for and
obtained):

e Maine Department of Environmental Protection (DEP): Natural Resources Protection Act
(NRPA) permit, including permit-by-rule and general permit authorizations (NRPA permit
issuance constitutes both the state permit and the WQC); Site Location of Development Act
permit; and Maine Waterway Development and Conservation Act permit.

¢ Maine Department of Conservation: Land Use Regulation Commission (LURC) permit.

e Maine Department of Marine Resources: Lease.

e Maine Department of Conservation, Bureau of Parks and Lands, Submerged Lands: Lease

NOTE: This PGP may authorize projects that are not regulated by the State of Maine (e.g., seasonal
floats or moorings).
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B. Corps Authorizations
CATEGORY 1 (Non-Reporting)

Eligibility Criteria

Activities in Maine may proceed without application or notification to the Corps if they:
e Are subject to Corps jurisdiction (see General Condition 2, Page 7),
e Meet the definition of Category 1 in Appendix A - Definition of Categories, and
¢ Meet the General Conditions of the PGP (see Pages 7 - 15).

If the State or the Corps does not contact the applicant for DEP’s Tier One permits during the
DEP’s Tier One 30-day review period, Corps approval may be assumed and the project may
proceed. Refer to the Federal Screening Procedures (see Page 4) for additional information
regarding screening.

Project proponents seeking Category 1 authorizations are not relieved of the obligation to comply
with this PGP’s General Conditions (see Page 7) and other Federal laws such as the National
Historic Preservation Act, the Endangered Species Act (ESA) and the Wild and Scenic Rivers Act.
Therefore, consultation with the Corps and/or outside experts such as the Maine Historic
Preservation Commission and the appropriate Indian tribes is recommended when there is a high
likelihood of the presence of resources of concern.

Although Category 1 projects are non-reporting, the Corps reserves the right to require screening
under Category 2 or Individual Permit review if there are concerns for the aquatic environment or
any other factor of the public interest (see General Condition 4, Discretionary Authority, Page 7).

Work that is not regulated by the State of Maine, but is subject to Corps jurisdiction, is eligible for
Corps authorization under this PGP in accordance with the review thresholds and conditions
contained herein. The Maine DEP and LURC have waived WQC for projects authorized under
Categories 1 and 2 of this PGP and not subject to jurisdiction under the NRPA and LURC Land Use
Districts and Standards.

Enforcement cases. This PGP does not apply to any existing or proposed activity in Corps
jurisdiction associated with an on-going Corps or EPA enforcement action until such time as the
enforcement action is resolved or the Corps determines that the activity may proceed independently
without compromising the enforcement action. The Corps may choose not to accept applications or
issue permits to any applicant with outstanding violations.

CATEGORY 2 (Reporting — Requiring Screening)

Eligibility Criteria

Activities in Maine require written approval from the Corps if they:
o Are subject to Corps jurisdiction (see General Condition 2, Page 7),
¢ Meet the definition of Category 2 in Appendix A - Definition of Categories, and
o Meet the General Conditions of the PGP (see Pages 7 - 15),

These projects will be reviewed through interagency screening (see Federal Screening Procedures
below) to determine whether such activities may be authorized under this PGP. To be eligible and

Maine PGP 2 October 11, 2005
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subsequently authorized, an activity must result in minimal impacts to the aquatic environment as
determined by the Corps based on comments from the review team and the criteria listed above.
Mitigation may be required to compensate for unavoidable impacts to ensure net effects of a project
are minimal.

For Category 2 projects, applicants must obtain a written authorization from the Corps and State
approvals as stated on Page 1.

To ensure compliance with the conditions of this PGP, consultation with the Corps and outside
experts is required. This includes consultation with the Maine Historic Preservation Commission
and the appropriate Native American Indian tribes to ensure compliance with Condition 8. Also,
note the review thresholds under Category 2 apply to single and complete projects only (see General
Condition 5).

Enforcement cases. See previous section.

Application Procedures

The Corps must review and approve in writing all Category 2 activities. Generally, the State will
provide the Corps with a copy of State applications received, but it is ultimately the applicant’s
responsibility to ensure the Corps receives the application from the State. Therefore, it is
recommended that applicants either verify with the Corps receipt of their application from the State
(DEP or LURC), or apply directly to the Corps with either a copy of their State application or a
Corps application (ENG Form 4345). Applicants must apply directly to the Corps using ENG Form
4345 if the work is not State regulated.

Upon receipt of the application, the Corps will determine if it:

(a) requires additional information (see “information typically required” on the following page);
(b) is appropriate for screening with the Federal resource agencies (see Category 2 Federal
Screening Procedures on the following page);

(c) is ineligible under the terms and/or conditions of this PGP; or

(d) will require Individual Permit review, regardless of whether the terms and conditions of this
PGP are met, based on concerns for the aquatic environment or any other factor of the public
interest (see General Condition 4, Discretionary Authority).

If open water disposal is proposed, the Corps will make a suitability determination, fully
coordinated with the Federal resource agencies, before coordinating a project at a joint processing
meeting.

All Category 2 applicants shall submit a copy of their application materials to the Maine Historic
Preservation Commission and the Indian tribe(s) listed on Page 17, at the same time, or before, they
apply to the DEP, LURC, or the Corps, to be reviewed for the presence of historic, archaeological
or tribal resources in the permit area that the proposed work may affect. Submittals to the DEP or
Corps shall include information to indicate that this has been done (a copy of the applicant’s cover
letter to Maine Historic Preservation Commission and tribes or a copy of the Historic Preservation
Commission and tribal response letters is acceptable).

Information Typically Required

The following information may not be necessary for all projects. Please see www.nae.usace.army.mil for
a more comprehensive checklist. Select “Regulatory/Permitting,” “Forms” and then “Application and
Plan Guideline Checklist.” Please check with our Maine office for project-specific requirements.
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(a) purpose of project;

(b) 8%2”x 117 locus map. 8%”x 11” plan views of the entire property, including property lines, and
project limits with existing and proposed conditions;

(c) typical cross-section views of all wetland and waterway fill areas and wetland replication areas;

(d) legible, reproducible plans. Show mean low water (ML W), mean high water (MHW) and high
tide line (HTL) elevations in navigable waters;

(e) each plan should show the NGVD 1929 equivalent for the project’s vertical datum (ML W,
MLLW, MHW, HTL or other tidal datum for tidal projects) with the vertical units. Do not use
local datum;

(f) wetland delineation for the site, Corps wetland delineation data sheets (see web site), and
calculations of waterway and wetland impact areas (see General Condition 2);

(g) delineation of submerged aquatic vegetation, e.g., eel grass beds, in tidal waters;

(h) volume, type and source of fill material to be discharged into waters and wetlands, including the
area(s) (in square feet or acres) of fill in wetlands, below ordinary high water in inland waters
and below the high tide line in coastal waters;

(i) limits of any Federal Navigation Project in the vicinity and State Plane Coordinates for the
limits of the proposed work closest to the Federal Navigation Project;

(j) on-site alternatives analysis. Please contact Corps for guidance;

(k) identify and describe potential impacts to Essential Fish Habitat. See General Condition 11 and
contact Corps for guidance;

(I) photographs of wetland/waterway to be impacted.

Information typically required for dredging projects:

(a) sediment testing, including physical (e.g., grain-size analysis), chemical and biological testing.
For projects proposing open water disposal, applicants are encouraged to contact the Corps as
early as possible regarding sampling and testing protocols. Sampling and testing of sediments
without such contact should not occur and, if done, would be at the applicant’s risk.

(b) the area in square feet and volume of material to be dredged below mean high water;

(c) existing and proposed water depths;

(d) type of dredging equipment to be used;

(e) nature of material (e.g., silty sand);

(f) any existing sediment grain size and bulk sediment chemistry data for the proposed or
any nearby projects;

(g) information on the location and nature of municipal or industrial discharges and
occurrence of any contaminant spills in or near the project area, location of the disposal site
(include locus sheet);

(h) shellfish survey;

(1) identify and describe potential impacts to Essential Fish Habitat (see General Condition 11);

(j) delineation of submerged aquatic vegetation (e.g., eelgrass beds).

Federal Screening Procedures

The Corps will review all complete applications for Category 2 projects requiring Corps approval at
interagency screening meetings (or “joint processing” meetings) with the Federal resource agencies
(U.S. FWS, EPA and NMFS) to determine whether such activities may be authorized under this
PGP. The Federal resource agencies will comprise the interagency review team. The meetings are
held at the Corps every three weeks, or coordinated as necessary to provide applicants with a timely
response. The Corps and Federal resource agencies, at the branch chief or equivalent level, may
agree on certain activities that do not need to be coordinated at these meetings.
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If the Corps and Federal resource agencies determine that the activity is eligible for the PGP, the
Corps will send an authorization letter directly to the applicant. The Corps will generally issue an
eligibility determination within the State’s review period, not to exceed 60 days. If the Corps deter-
mines that the activity is not eligible under the PGP or that additional information is required, the
Corps will notify the applicant in writing and will send a copy of this notification to DEP or LURC.

For projects reviewed with the Federal resource agencies, the agencies may recommend, within ten
business days, either 1) special conditions for projects to avoid or minimize adverse environmental
effects and to ensure the terms and conditions of the PGP are met, or 2) Individual Permit review.
The Corps will determine that a project is ineligible under this PGP and will begin its Individual
Permit review procedures if any one of the Federal resource agencies, within ten business days of
the screening meeting, expresses a concern within their area of expertise, states the resource or
species that could be impacted by the project, and describes the impacts that, either individually or
cumulatively, will be more than minimal.

This ten-day notice may be spoken and is not required to be fully documented, but must be
confirmed with a written response within an additional ten working days from the date of the
spoken comment. Written responses must be signed by the Federal resource agency field supervisor
or branch chief, as appropriate, and must identify the affected resource within their area of
expertise. The intent of the spoken notification is to allow the Corps to give timely notification to
the applicant that additional information is needed and/or an Individual Permit may be required.
The Corps may reinstate a project’s eligibility under the PGP provided the Federal agencies’
concerns are satisfied. The Federal resource agencies may request additional information within
their area of expertise within ten business days of the screening meeting. This information shall be
commensurate to the level of impact and agreed upon by the Corps. The agencies are allowed an
additional ten business days after their receipt of additional information to provide special
conditions or a written Individual Permit request to the Corps.

If the applicant is unable to resolve the concerns, the Corps, independently or at the request of the
Federal resource agencies, will require an Individual Permit for the project. The applicant will be
notified of this in writing, along with information about submitting the necessary application
materials.

Minerals Management Service (MMS) Review

Projects with construction of solid fill structures or discharge of fill that may extend beyond the
coastline or the baseline from which the territorial sea is measured (i.e., mean low water), must be
coordinated with Minerals Management Service (MMS), Outer Continental Shelf (OCS) Survey
Group, pursuant to the Submerged Lands Act (43 USC, Section 1301-1315, 33 CFR 320.4(f)). The
Corps will forward project information to MMS for their review. The MMS will coordinate their
determination with the Department of the Interior (DOI) Solicitor’s Office. The DOI will have 15
calendar days from the date MMS is in receipt of project information to determine if the baseline
will be affected. No notification to the Corps within 15-day review period will constitute a “no
effect” determination. Otherwise, the solicitor’s notification to the Corps may be spoken but must
be followed with a written confirmation within ten business days from the date of the spoken
notification. This procedure will be eliminated if the State of Maine provides a written waiver of
interest in any increase in submerged lands caused by a change in the baseline resulting from solid
fill structures or fills authorized under this PGP.
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Emergency Situations Procedures

Emergency situations are limited to sudden, unexpected occurrences that could potentially result in
an unacceptable hazard to life, a significant loss of property, or an immediate, unforeseen, and
significant economic hardship if corrective action requiring a permit is not undertaken within a time
period less than the normal time needed to process an application under standard procedures. If an
emergency situation requires action in less than 30 days after the occurrence, it qualifies for the
amended notification procedures described below.

Notification Procedures for Emergency Situations:

Any project proponent may request emergency authorization from the Corps, however the Corps
will determine if a project qualifies for these emergency situation procedures. The Federal resource
agencies, the Maine Historic Preservation Commission and the tribes will each designate an
emergency contact and an alternate in the event the regular contact is unavailable. When an
application for Category 2 work is received that the Corps determines is an “emergency” as defined
above, the Corps will fax a copy of the plans and Determination of Eligibility to the agency
representatives and their alternates. The resource agencies would then have 16 business hours to
notify the Corps if they have any comments on authorization of the project under the PGP.
Objections to the Corps determination of an “emergency” situation will not be accepted. If no
response is received within 16 business hours, the Corps will proceed with a decision on the
application. If the resource agencies have comments on the proposal, they will have 16 business
hours to put their comments in writing. If written comments from the Federal agencies are not
received within 16 business hours, the Corps will proceed with a decision on the application.

If a Federal agency requests that an Individual Permit be required for a project or requests
modifications to the project based on concerns within their area(s) of expertise, the Corps will
notify the applicant within one business day of receipt of that request that the project as proposed
does not qualify for authorization under this PGP and the emergency Individual Permit procedures
may be followed. In any event, the Corps will notify the applicant within 16 business hours of
commencement of the screening process as to whether the project may proceed under this PGP.

IV. CORPS AUTHORIZATION: INDIVIDUAL PERMIT

Work that is defined in the Individual Permit category of Appendix A — Definition of Categories, or
that does not meet the terms and conditions of this PGP, will require an application for an
Individual Permit from the Corps (see 33 CFR Part 325.1). The screening procedures outlined for
Category 2 projects will only serve to delay project review in such cases. The applicant should
submit the appropriate application materials (including the Corps application form) at the earliest
possible date. General information and application forms can be obtained at our web site or by
calling us (see Page 16). Individual water quality certification and coastal zone management
consistency concurrence are required when applicable from the State of Maine before Corps permit
issuance. The Federal resource agencies’ comments are due within ten working days after the
Public Notice’s expiration date, unless the Corps receives and approves a written request for a time
extension within ten working days after the notice’s expiration.
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V. PROGRAMMATIC GENERAL PERMIT CONDITIONS:

The following conditions apply to activities authorized under this Maine PGP, including all
Category 1 (non-reporting) and Category 2 (reporting — requiring screening) activities:

General Requirements

1. Other Permits. Authorization under this PGP does not obviate the need to obtain other Federal,
State, or local authorizations required by law. This includes, but is not limited to, the project
proponent obtaining a Flood Hazard Development Permit issued by the town, if necessary.
Inquiries may be directed to the municipality or to the Maine Floodplain Management Coordinator
at (207) 287-8063. See http://www.maine.gov.

2. Federal Jurisdictional Boundaries. Applicability of this PGP shall be evaluated with reference
to Federal jurisdictional boundaries. Applicants are responsible for ensuring that the boundaries
used satisfy the Federal criteria defined at 33 CFR 328-329. These sections prescribe the policy,
practice and procedures to be used in determining the extent of jurisdiction of the Corps concerning
“waters of the U.S.” and “navigable waters of the U.S.” Wetland boundaries shall be delineated in
accordance with the January 1987 Corps of Engineers Wetlands Delineation Manual, located at
http.//www.usace.army.mil/inet/functions/cw/cecwo/reg/ wiman87.pdf. The U.S. FWS publishes
the National List of Plant Species that Occur in Wetlands, located at http.//www.nwi.fws.gov. The
Natural Resources Conservation Service (NRCS) develops the hydric soil definition and criteria,
and publishes the current hydric soil lists, located at http://soils.usda.gov/use/hydric/.

3. Minimal Effects. Projects authorized by this PGP shall have no more than minimal individual
and cumulative adverse environmental impacts as determined by the Corps.

4. Discretionary Authority. Notwithstanding compliance with the terms and conditions of this
permit, the Corps retains discretionary authority to require Category 2 or Individual Permit review
based on concerns for the aquatic environment or for any other factor of the public interest [33 CFR
320.4(a)]. This authority is invoked on a case-by-case basis whenever the Corps determines that the
potential consequences of the proposal warrant Individual Permit review based on the concerns
stated above. This authority may be invoked for projects with cumulative environmental impacts
that are more than minimal or if there is a special resource or concern associated with a particular
project that is not already covered by the remaining conditions of the PGP and that warrants greater
review. Whenever the Corps notifies an applicant that an Individual Permit may be required,
authorization under this PGP is void and no work may be conducted until the individual Corps
permit is obtained or until the Corps notifies the applicant that further review has demonstrated that
the work may proceed under this PGP.

5. Single and Complete Projects. This PGP shall not be used for piecemeal work and shall be
applied to single and complete projects. All components of a single project shall be treated together
as constituting one single and complete project and/or all planned phases of a multi-phased project
(e.g., subdivisions should include all work such as roads, utilities, and lot development) unless the
Corps determines that a component has independent utility. (The Independent Utility test is used to
determine what constitutes a single and complete project in the Corps regulatory program. A
project is considered to have independent utility if it would be constructed absent the construction
of other projects in the project area. Portions of a multi-phase project that depend upon other
phases of the project do not have independent utility. Phases of a project that would be constructed
even if the other phases were not built can be considered as separate single and complete projects
with independent utility.) For linear projects, such as power lines or pipelines with multiple
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crossings, the “single and complete project” (i.e., single and complete crossing) will apply to each
crossing of a separate water of the U.S. (i.e., single waterbody) at that location; except that for
linear projects crossing a single waterbody several times at separate and distant locations, each
crossing is considered a single and complete project, and may be reviewed for Category 1
eligibility. (However, individual channels in a braided stream or river, or individual arms of a large,
irregularly-shaped wetland or lake, etc., are not separate waterbodies.) If any crossing requires a
Category 2 activity, then the entire linear project shall be reviewed as one project under Category 2.
Also, this PGP shall not be used for any activity that is part of an overall project for which an
Individual Permit is required, unless the Corps determines the activity has independent utility.

6. Permit On-Site. For Category 2 projects, the permittee shall ensure that a copy of this PGP and
the accompanying authorization letter are at the work site (and the project office) authorized by this
PGP whenever work is being performed, and that all personnel with operation control of the site
ensure that all appropriate personnel performing work are fully aware of its terms and conditions.
The entire permit authorization shall be made a part of any and all contracts and sub-contracts for
work that affects areas of Corps jurisdiction at the site of the work authorized by this PGP. This
shall be achieved by including the entire permit authorization in the specifications for work. The
term “entire permit authorization” means this PGP and the authorization letter (including its
drawings, plans, appendices and other attachments) and also includes permit modifications. If the
authorization letter is issued after the construction specifications, but before receipt of bids or quotes,
the entire permit authorization shall be included as an addendum to the specifications. If the
authorization letter is issued after receipt of bids or quotes, the entire permit authorization shall be
included in the contract or sub-contract as a change order. Although the permittee may assign
various aspects of the work to different contractors or sub-contractors, all contractors and sub-
contractors shall be obligated by contract to comply with all environmental protection provisions
contained within the entire PGP authorization, and no contract or sub-contract shall require or allow
unauthorized work in areas of Corps jurisdiction.

National Concerns

7. St. John/St. Croix Rivers. This covers work within the Saint John and Saint Croix River basins
that requires approval of the International Joint Commission. This includes any temporary or
permanent use, obstruction or diversion of international boundary waters which could affect the
natural flow or levels of waters on the Canadian side of the line, as well as any construction or
maintenance of remedial works, protective works, dams, or other obstructions in waters downstream
from boundary waters when the activity could raise the natural level of water on the Canadian side
of the boundary.

8. Historic Properties. Any activity authorized by this PGP shall comply with Section 106 of the
National Historic Preservation Act. Information on the location and existence of historic resources
can be obtained from the Maine Historic Preservation Commission, the National Register of
Historic Places, and the Penobscot, Passamaquoddy, Micmac, and Maliseet Tribal Historic
Preservation Officers. See Page 17 for historic properties contacts. If the permittee, either prior to
construction or during construction of the work authorized herein, encounters a previously
unidentified archaeological or other cultural resource, within the area subject to Department of the
Army jurisdiction, that might be eligible for listing in the National Register of Historic Places,
he/she shall stop work and immediately notify the District Engineer and the Maine Historic
Preservation Commission and/or applicable Tribe(s).
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9. National Lands. Activities authorized by this PGP shall not impinge upon the value of any
National Wildlife Refuge, National Forest, National Marine Sanctuary, National Park or any other
area administered by the National Park Service.

10. Endangered Species. No activity may be authorized under this PGP which:

e is likely to adversely affect a threatened or endangered species, a proposed species, designated
critical habitat, or proposed critical habitat as identified under the Federal ESA,

» would result in a “take” of any threatened or endangered species of fish or wildlife, or

» would result in any other violation of Section 9 of the ESA protecting threatened or endangered
species of plants.

Applicants shall notify the Corps if any listed species or critical habitat, or proposed species or
critical habitat, is in the vicinity of the project and shall not begin work until notified by the District
Engineer (DE) that the requirements of the ESA have been satisfied and that the activity is
authorized. Information on the location of threatened and endangered species and their critical
habitat can be obtained from the U.S. FWS and NMFS (see Page 16 for addresses).

11. Essential Fish Habitat. As part of the PGP screening process, the Corps will coordinate with
NMFS in accordance with the 1996 amendments to the Magnuson-Stevens Fishery Conservation
and Management Act to protect and conserve the habitat of marine, estuarine and anadromous
finfish, mollusks, and crustaceans. This habitat is termed “Essential Fish Habitat (EFH)”, and is
broadly defined to include “those waters and substrate necessary to fish for spawning, breeding,
feeding, or growth to maturity.” Applicants may be required to describe and identify potential
impacts to EFH. Conservation recommendations made by NMFES will normally be included as a
permit requirement by the Corps. For additional information, see the EFH regulations at S0 CFR
Part 600 (http://www.nmfs.noaa.gov). Additional information on the location of EFH can be
obtained from NMFS (see Page 16 for contact information).

Any work in any aquatic habitat in the following rivers and streams, including all tributaries to the
extent that they are currently or were historically accessible for salmon migration, shall not be
authorized under Category 1 of the PGP and must be screened for potential impacts to EFH.

Androscoggin River Hobart Stream Passagassawaukeag River Saco River
Aroostook River Kennebec River Patten Stream Sheepscot River
Boyden River Machias River Penobscot River St. Croix River
Dennys River Narraguagus River Pleasant River Tunk Stream
Ducktrap River Orland River Presumpscot River Union River
East Machias River

12. Wild and Scenic Rivers. Any activity that occurs in a component of, or within 0.25 mile up or
downstream of, the main stem or tributaries of a river segment of the National Wild and Scenic
River System, must be reviewed by the Corps under the procedures of Category 2 of this PGP
regardless of size of impact. This condition applies to both designated Wild and Scenic Rivers and
rivers designated by Congress as study rivers for possible inclusion while such rivers are in an
official study status. The Corps will consult with the National Park Service (NPS) with regard to
potential impacts of the proposed work on the resource values of the Wild and Scenic River. The
culmination of this coordination will be a determination by the NPS and the Corps that the work:
(1) may proceed as proposed; (2) may proceed with recommended conditions; or (3) could pose a
direct and adverse effect on the resource values of the river and an individual permit is required. If
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preapplication consultation between the applicant and the NPS has occurred whereby NPS has made
a determination that the proposed project is appropriate for authorization under this PGP (with
respect to Wild and Scenic River issues), this determination should be furnished to the Corps with
submission of the application. (See NPS address on Page 16.) National Wild and Scenic Rivers
System segments for Maine as of September 2005 include: Allagash River beginning at Telos Dam
continuing to Allagash checkpoint at Eliza Hole Rapids, approximately 3 miles upstream of the
confluence with the St. John River (length = 92 miles).

13. Federal Navigation Project. Any structure or work that extends closer to the horizontal limits
of any Corps Federal Navigation Project (See Appendix B) than a distance of three times the
project’s authorized depth shall be subject to removal at the owner’s expense prior to any future
Corps dredging or the performance of periodic hydrographic surveys.

14. Navigation. (a) There shall be no unreasonable interference with navigation by the existence or
use of the activity authorized herein and no attempt shall be made by the permittee to prevent the
full and free use by the public of all navigable waters at or adjacent to the activity authorized herein.
(b) The permittee understands and agrees that, if future operations by the United States require the
removal, relocation, or other alteration, of the structure or work herein authorized, or if, in the
opinion of the Secretary of the Army or his authorized representative, said structure or work shall
cause unreasonable obstruction to the free navigation of the navigable waters, the permittee will be
required, upon due notice from the Corps of Engineers, to remove, relocate, or alter the structural
work or obstructions caused thereby, without expense to the United States. No claim shall be made
against the United States on account of any such removal or alteration.

15. Federal Liability. In issuing this permit, the Federal Government does not assume any liability
for the following: (a) damages to the permitted project or uses thereof as a result of other permitted
or unpermitted activities or from natural causes; (b) damages to the permitted project or uses thereof
as a result of current or future activities undertaken by or on behalf of the United States (U.S.) in the
public interest; (c) damages to persons, property, or to other permitted or unpermitted activities or
structures caused by the activity authorized by this permit; (d) design or construction deficiencies
associated with the permitted work; (e) damage claims associated with any future modification,
suspension, or revocation of this permit.

Minimization of Environmental Impacts

16. Minimization. Discharges of dredged or fill material into waters of the United States, including
wetlands, shall be avoided and minimized to the maximum extent practicable. Permittees may only
fill those jurisdictional wetlands that the Corps authorizes to be filled and impact those wetlands
that the Corps authorizes as secondary impacts. For coastal structures such as piers and docks, the
height above the marsh at all points should be equal to or exceed the width of the deck. The height
shall be measured from the marsh substrate to the bottom of the longitudinal support beam. This
will help ensure sunlight reaches the area beneath the structure.

17. Heavy Equipment in Wetlands. Heavy equipment, other than fixed equipment (drill rigs,
fixed cranes, etc.), working within wetlands shall not be stored, maintained or repaired in wetlands
unless it is less environmentally damaging otherwise, and as much as possible shall not be operated
there. Where construction requires heavy equipment operation in wetlands, the equipment shall
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either have low ground pressure (<3 psi), or shall not be located directly on wetland soils and
vegetation; it shall be placed on swamp or timber mats that are adequate to support the equipment in
such a way as to minimize disturbance of wetland soil and vegetation. (See General Condition 18
below.) Other support structures that are less impacting and are capable of safely supporting
equipment may be used with written Corps authorization. Similarly, not using mats during frozen,
dry or other conditions may be allowed with written Corps authorization. An adequate supply of
spill containment equipment shall be maintained on site.

NOTE: “Swamp mats” is a generic term used to describe structures that distribute equipment
weight to prevent wetland damage while facilitating passage and providing work platforms for
workers and equipment. They are comprised of sheets or mats made from a variety of materials in
various sizes, and they include large timbers bolted or cabled together (timber mats). Corduroy
roads, which are not considered to be swamp mats, are cut trees and/or saplings with the crowns and
branches removed, and the trunks lined up next to one another.

18. Temporary Fill. Fill placed into waters of the U.S. (including wetlands) totaling greater than

or equal to 4,300 SF (15,000 SF if a DEP Tier One Permit is issued) in total area (i.e., the sum of

permanent and temporary fill areas) exceeds the Category 1 threshold and may not be discharged

without written authorization from the Corps. When temporary fill is used (e.g., access roads,

swamp mats, cofferdams), it shall be stabilized and maintained during construction in such a way as

to prevent soil eroding into portions of waters of the U.S. where it is not authorized. Swamp or

timber mats (see Gen.Cond. 17 above) are considered as temporary fill when they are removed

immediately upon work completion. The area must be restored in accordance with Gen.Cond. 19.

¢ Unconfined temporary fill authorized for discharge into flowing water (rivers and streams) shall
consist only of clean washed stone.

e Temporary fill authorized for discharge into wetlands shall be placed on geotextile fabric laid on
the pre-construction wetland grade. (Swamp and timber mats are excluded from this requirement.)

e Temporary fill shall be removed as soon as it is no longer needed, and it shall be disposed of at an
upland site and suitably contained to prevent subsequent erosion into waters of the U.S.

e Waters of the U.S. where temporary fill was discharged shall be restored (see Gen.Cond. 19).

» No temporary work shall drain a water of the U.S. by providing a conduit for water on or below
the surface.

19. Restoration.

¢ Upon completion of construction, all disturbed wetland areas (the disturbance of these areas must
be authorized) shall be stabilized with a wetland seed mix containing only plant species native to
New England.

¢ The introduction or spread of invasive plant species in disturbed areas shall be controlled.

e In areas of authorized temporary disturbance, if trees are cut they shall be cut at ground level and
not uprooted in order to prevent disruption to the wetland soil structure and to allow stump sprouts
to revegetate the work area, unless otherwise authorized.

e Wetland areas where permanent disturbance is not authorized shall be restored to their original
condition and elevation, which under no circumstances shall be higher than the pre-construction
elevation. Original condition means careful protection and/or removal of existing soil and
vegetation, and replacement back to the original location such that the original soil layering and
vegetation schemes are approximately the same, unless otherwise authorized.
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20. Coastal Bank Stabilization. Projects involving construction or reconstruction/maintenance of
bank stabilization structures within Corps jurisdiction should be designed to minimize
environmental effects, effects to neighboring properties, scour, etc. to the maximum extent
practicable. For example, vertical bulkheads should only be used in situations where reflected wave
energy can be tolerated. This generally eliminates bodies of water where the reflected wave energy
may interfere with or impact on harbors, marinas, or other developed shore areas. A revetment is
sloped and is typically employed to absorb the direct impact of waves more effectively than a
vertical seawall. It typically has a less adverse effect on the beach in front of it, abutting properties
and wildlife. For more information, see the Corps Coastal Engineering Manual (supersedes the
Shore Protection Manual), located at http://chl.erdc.usace.army.mil. Select “Products/ Services,”
“Publications.” Part 5, Chapter 7-8, a(2)c is particularly relevant.

21. Sedimentation and Erosion Control. Adequate sedimentation and erosion control management
measures, practices and devices, such as phased construction, vegetated filter strips, geotextile silt
fences, hay bales or other devices, shall be installed and properly maintained to reduce erosion and
retain sediment on-site during and after construction. They shall be capable of preventing erosion,
of collecting sediment, suspended and floating materials, and of filtering fine sediment. These
devices must be removed in a timely manner upon completion of work, but not until the disturbed
areas have been stabilized. The sediment collected by these devices shall be removed and placed at
an upland location in a manner that will prevent its later erosion into a waterway or wetland. All
exposed soil and other fills shall be permanently stabilized at the earliest practicable date.

22. Waterway Crossings.

(a) All temporary and permanent crossings of waterbodies (waterways and wetlands) shall be
suitably culverted, bridged, or otherwise designed to withstand and to prevent the restriction of high
flows, to maintain existing low flows, and to not obstruct the movement of aquatic life indigenous to
the waterbody beyond the actual duration of construction. (INOTE: Areas of fill and/or cofferdams
must be included in total waterway/wetlands impacts to determine applicability of this PGP).

(b) Aquatic Life Movements. No activity may substantially disrupt the necessary life-cycle
movements of those species of aquatic life indigenous to the waterbody, including those species that
normally migrate through the area, unless the activity’s primary purpose is to impound water. For
new permanent crossings, open bottom arches, bridge spans or embedded culverts are generally
preferred over traditional culverts and should be installed when practicable. Coordination with the
Corps is recommended for Category 1 projects when site constraints (e.g., placing footings) may
render open bottom arches, bridge spans or embedded culverts impractical. In these cases, well-
designed culverts may actually perform better. Culverts shall be installed with their inverts
embedded below existing streambed grade to avoid “hanging” and associated impediments to fish
passage. The “Design of Road Culverts for Fish Passage” provides design guidance and is available
at www.nae.usace.army.mil, “Regulatory/Permitting,” “Other.”

(c) Culverts at waterbody crossings shall be installed in such a manner as to preserve hydraulic
connectivity, at its present level, between the wetlands on either side of the road. The permittee
shall take necessary measures to correct wetland damage due to lack of hydraulic connectivity.

(d) Culverts and bridges shall span the waterway a minimum of 1.2 times the bankfull width in
probable fish bearing waterways to qualify as a Category 1 non-reporting activity. See “Design of
Road Culverts for Fish Passage,” referenced in (b) above, for information on bankfull width.
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(e) Projects using slip lining (retrofitting an existing culvert by inserting a smaller diameter pipe),
plastic pipes, and High Density Polyethylene Pipes (HDPP) are not allowed as non-reporting
Category 1 activities, either as new work or maintenance activities.

(f) Waterbody crossings shall be culverted to at least municipal or State standards. The Maine
DEP’s stream crossing standards are at 06-096, Chapter 305: Permit by Rule, Section 10. Stream
crossings (bridges, culverts and fords).

(g) Waterway crossings proposed by the Maine Dept. of Transportation should conform to the
MDOT Fish Passage Policy and Design Guides.

(h) Construction equipment shall not cross streams without the use of temporary bridges, culverts,
or cofferdams.

(1) For projects that otherwise meet the terms of Category 1, in-stream construction work shall be
conducted during the low flow period July 15 - October 1 in any year. Projects that are not to be
conducted during that time period are ineligible for Category 1 and shall be screened pursuant to
Category 2, regardless of the waterway and wetland fill and/or impact area.

23. Discharge of Pollutants, All activities involving any discharge of pollutants into waters of the
U.S. authorized under this PGP shall be consistent with applicable water quality standards, effluent
limitations, standards of performance, prohibitions, and pretreatment standards and management
practices established pursuant to the CWA (33 USC 1251) and applicable State and local laws. If
applicable water quality standards, limitations, etc., are revised or modified during the term of this
PGP, the authorized work shall be modified to conform with these standards within six months of
the effective date of such revision or modification, or within a longer period of time deemed
reasonable by the District Engineer in consultation with the Regional Administrator of the EPA.
Applicants may presume that State water quality standards are met with the issuance of a LURC or
DEP NRPA permit.

24. Spawning Areas. Discharges of dredged or fill material, and/or suspended sediment producing
activities in fish and shellfish spawning or nursery areas and amphibian and waterfowl breeding areas
during spawning or breeding seasons shall be avoided. During all times of year, impacts to these
areas shall be avoided or minimized to the maximum extent practicable.

25. Storage of Seasonal Structures. Coastal structures, such as pier sections and floats, that are
removed from the waterway for a portion of the year (often referred to as seasonal structures) shall be
stored in an upland location located above mean high water (MHW) and not in tidal wetlands. These
seasonal structures may be stored on the fixed, pile-supported portion of the structure that is seaward
of MHW. This is intended to prevent structures from being stored on the marsh substrate and the
substrate seaward of MHW. Seasonal storage of structures in navigable waters, e.g., in a protected
cove on a mooring, requires Corps and local harbormaster approval.

26. Environmental Functions and Values. The permittee shall make every reasonable effort to
carry out the construction or operation of the work authorized herein in a manner so as to maintain
as much as is practicable, and minimize any adverse impacts on existing fish, wildlife, and natural
environmental functions and values.

27. Protection of Vernal Pools. Impacts to uplands in proximity (within 500 feet) to the vernal
pools referenced in Appendix A - Definitions of Categories, shall be minimized to the maximum
extent possible.
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Procedural Conditions

28. Cranberry Development Projects. For cranberry development projects authorized under the

PGP, the following conditions apply:

e If a cranberry bog is abandoned for any reason, the area must be allowed to revert to natural
wetlands unless an Individual Permit is obtained from the Corps allowing the discharge of fill for
an alternate use.

¢ No stream diversion shall be allowed under this permit.

¢ No impoundment of perennial streams shall be allowed under this permit.

¢ The project shall be designed and constructed to not cause flood damage on adjacent properties.

29. Inspections. The permittee shall allow the District Engineer (DE) or his authorized
representative(s) to make periodic inspections at any time deemed necessary in order to ensure that
the work is being performed in accordance with the terms and conditions of this permit. The DE
may also require post-construction engineering drawings for completed work and post-dredging
survey drawings for any dredging work.

30. Work Start Notification Form and Compliance Certification. Every permittee who receives
a written Category 1 or 2 PGP authorization from the Corps must submit a 1) Work Start
Notification Form (WSNF) two weeks before work commencement, and 2) signed Compliance
Certification Form within one month following the completion of the authorized work and any
required mitigation (but not mitigation monitoring, which requires separate submittals). The Corps
will forward the blank WSNF and Compliance Certification Form with the authorization letter. The
Compliance Certification Form will include: (a) a statement that the authorized work was done in
accordance with the Corps authorization, including any general or specific conditions; (b) a
statement that any required mitigation was completed in accordance with the permit conditions; and
(c) the signature of the permittee certifying the completion of the work and mitigation.

31. Maintenance. The permittee shall maintain the work or structures authorized herein in good
condition and in conformance with the terms and conditions of this permit. This does not include
maintenance of dredging projects. Maintenance dredging is subject to the review thresholds in
Appendix A and/or any conditions included in a written Corps authorization. Maintenance
dredging includes only those areas and depths previously authorized and dredged. Some
maintenance activities may not be subject to regulation under Section 404 in accordance with 33
CFR 323.4(a)(2).

32. Property Rights. This permit does not convey any property rights, either in real estate or
material, or any exclusive privileges, nor does it authorize any injury to property or invasion of
rights or any infringement of Federal, State, or local laws or regulations. If property associated with
work authorized by the PGP is sold, the PGP authorization is automatically transferred to the new
property owner. The new property owner should provide this information to the Corps

in writing. No acknowledgement from the Corps is necessary.

33. Modification, Suspension, and Revocation. This permit may be either modified, suspended, or

revoked, in whole or in part, pursuant to the policies and procedures of 33 CFR 325.7. Any such
action shall not be the basis for any claim for damages against the United States.
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34. Restoration. The permittee, upon receipt of a notice of revocation of authorization under this
permit, shall restore the wetland or waterway to its former condition without expense to the United
States and as directed by the Secretary of the Army or his authorized representative. If the permittee
fails to comply with such a directive, the Secretary or his designee may restore the wetland or waterway
to its former condition, by contract or otherwise, and recover the cost from the permittee.

35. Special Conditions. The Corps, independently or at the request of the Federal resource
agencies, may impose other special conditions on a project authorized pursuant to this general
permit that are determined necessary to minimize adverse environmental effects or based on any
other factor of the public interest. Failure to comply with all conditions of the authorization,
including special conditions, will constitute a permit violation and may subject the permittee to
criminal, civil, or administrative penalties or restoration.

36. False or Incomplete Information. If the Corps makes a determination regarding the eligibility
of a project under this permit and subsequently discovers that it has relied on false, incomplete, or
inaccurate information provided by the permittee, the permit shall not be valid and the government
may institute appropriate legal proceedings.

37. Abandonment, If the permittee decides to abandon the activity authorized under this general
permit, unless such abandonment is merely the transfer of property to a third party, he/she must
restore the area to the satisfaction of the District Engineer.

Duration of Authorization/Grandfathering:

38. Duration of Authorization. This PGP expires five years from the effective date listed at the top
of Page 1. Activities authorized under Category 1 of this PGP that have commenced (i.e., are under
construction) or are under contract to commence in reliance upon this PGP’s authorization will
remain authorized provided the activity is completed within 12 months of the PGP’s expiration date.
Activities authorized under Category 2 of this PGP will remain authorized in accordance with the
project-specific date that the Corps provides to the permittee in the PGP authorization letter, unless:
(a) The PGP is either modified or revoked, or

(b) Discretionary authority has been exercised on a case-by-case basis to modify, suspend, or

revoke the authorization in accordance with 33 CFR 325.2 (e)(2).

39. Previously Authorized Activities.

(a) Activities completed under the authorizations of past PGPs that were in effect at the time the
activity was completed will continue to be authorized by those PGPs.

(b) Completed projects that have received written verification or approval from the Corps, based on
applications made to the Corps prior to issuance of this PGP or the previous nationwide permits,
regional general permits, or letters of permission shall remain authorized as specified in each
authorization.

(c) Activities authorized pursuant to 33 CFR Part 330.3 (“Activities occurring before certain dates”)
are not affected by this PGP.
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V1. CONTACTS FOR MAINE PROGRAMMATIC GENERAL PERMIT:

1. FEDERAL
US. Army Corps of Engineers
Maine Project Office
675 Western Avenue #3
Manchester, Maine 04351
(207) 623-8367
(207) 623-8206 (fax)

Federal Endangered Species
U.S. Fish and Wildlife Service
Maine Field Office

1168 Main Street

Old Town, Maine 04468
(207) 827-5938

207-827-6099 (fax)

Wild and Scenic Rivers
National Park Service

North Atlantic Region

15 State Street

Boston, Massachusetts 02109
(617) 223-5203

2. STATE OF MAINE
Maine Department of Environmental Protection
(For State Permits & Water Quality Certifications)
Division of Land Resource Regulation
Bureau of Land and Water Quality
17 State House Station
Augusta, Maine 04333
(207) 287-2111

Eastern Maine Regional Office
106 Hogan Road

Bangor, Maine 04401

(207) 941-4570

Maine Land Use Regulation Commission (LURC)
[call (800) 452-8711 for appropriate LURC office]
22 State House Station

Augusta, ME 04333-0022

(207) 287-2631

(207) 287-7439 (fax)

Maine PGP 16

Federal Endangered Species & Essential
Fish Habitat

National Marine Fisheries Service

One Blackburn Drive

Gloucester, Massachusetts 01939

(978) 281-9102

(978) 281-9301 (fax)

Bridge Permits

Commander (obr)

First Coast Guard District

One South Street - Battery Bldg
New York, New York 10004
(212) 668-7021

Southern Maine Regional Office
312 Canco Road

Portland, Maine 04103

(201) 822-6300

Northern Maine Regional Office
1235 Central Drive - Skyway Park
Presque Isle, Maine 04769

(207) 764-0477

45 Radar Road

Ashland, ME 04732-3600
(207) 435-7963

(207) 435-7184 (fax)
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Lakeview Drive

P.O. Box 1107
Greenville, ME 04441
(207) 695-2466

(207) 695-2380 (fax)

(For CZM Determinations)
State Planning Office
Coastal Program

184 State Street

State House Station 38
Augusta, Maine 04333
(207) 287-1009

(For Submerged Lands Leases)
Maine Department of Conservation
Bureau of Parks and Lands

22 State House Station

Augusta, Maine 04333

(207) 287-3061

3. HISTORIC PROPERTIES
Maine Historic Preservation Commission
State House Station 65
Augusta, Maine 04333-0065
(207) 287-2132
(207) 287-2335 (fax)

Aroostook Band of Micmacs

Attn: Mr. Williams Phillips, Chief
7 Northern Road

Presque Isle, Maine 04769

(207) 764-1972

(207) 764-7667 (fax)

Houlton Band of Maliseet Indians
Attn: Tribal Chief

88 Bell Road

Littleton, Maine 04730

(207) 532-4273, x215

(207) 532-2660 (fax)

Maine PGP 17

191 Main Street
East Millinocket, ME 04430
(207) 746-2244
(207) 746-2243

(For Aquaculture Leases)

Maine Department of Marine Resources
P.O. Box 8

West Boothbay Harbor, Maine 04575
(207) 633-9500

Passamaquoddy Tribe of Indians
Pleasant Point Reservation

Attn: Tribal Council

P.O. Box 343

Perry, Maine 04667

(207) 853-2600

(207) 853-6039 (fax)

Passamaquoddy Tribe of Indians
Indian Township Reservation
Attn: Donald Soctomah, THPO
P.O. Box 301

Princeton, Maine 04668

(207) 796-2301

(207) 796-5256 (fax)

Penobscot Indian Nation

Indian Island Reservation

Attn: Ms. Bonnie Newsom, THPO
12 Wabanaki Way

Indian Island, Maine 04468

(207) 817-7471

(207) 817-7450 (fax)
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4. ORGANIZATIONAL WEBSITES:

Army Corps of Engineers www.nae.usace.army.mil (click “Regulatory/Permitting’)
Corps of Engineers Headquarters www.usace.army.mil (click “Services for the Public”)
Environmental Protection Agency www.epa.gov/owow/wetlands/

National Marine Fisheries Service www.nmfs.noaa.gov

U.S. Fish and Wildlife Service www.fws.gov

National Park Service www.nps.gov/rivers/index.html

State of Maine WWW.maine.gov

State of Maine -Aquaculture Guidelines www.maine.gov/dmr/aquaculture/index.htm

0 -11-05

District Engineer
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PIN #: 14806.00 Town: Portland

Environmental Office Contact: Laurie Rowe (laurie.rowe@maine.gov) 215-5072

Coordination & Permits Manager: Matt Steele Date Submitted: 3/17/09
Database/Projex

Section 106 and Tribal Consultation - PA-B

4(f) and 6(f) - No ROW takes

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat
GIS Essential Habitats Checked

Eagle Nest N/A Applicable O Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicable Approved O

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act
No permit required

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR O Approved O
Tierl 0O Approved O
Tier2 0O Approved O
Individual O Approved O

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required

Category 1-NRO Approved O
Category 200 Approved O
Category 301 Approved O

IN-STREAM TIMING RESTRICTIONS: 105 Special Provision O n/a
Dates instream work is allowed: No Instream work

| NEPA ComEIetel

Special Provision 656, Erosion Control Plan
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PIN #: 14811.00

Town: Portland

Environmental Office Contact: Laurie Rowe (laurie.rowe@maine.gov) 215-5072

Coordination & Permits Manager: Matt Steele
Database/Projex

Date Submitted: 3/17/09

Section 106 and Tribal Consultation
Architectural Resources
Archeological Resources

PAO ApplicableO
PAO ApplicableO

Approved
Approved

4(f) and 6(f) — No ROW takes

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat

GIS Essential Habitats Checked

Eagle Nest N/A Applicable O Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicabled Approved O

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act

No permit required
Exempt O
PBR O
Tierl 0O
Tier2 0O
Individual 0O

(Must use erosion and sediment control and not block fish passage.)

Approved O
Approved O
Approved O
Approved O

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required
Category 1-NRO
Category 200
Category 30

Approved O
Approved O
Approved O

NOTE: If project requires a Category 2 or 3 Permit from the ACOE, then the MaineDOT Resident must fill out a
“Work Start Notification Form” and a “Compliance Certification Form” (when project has been completed)
and send them to the address listed on the forms.

IN-STREAM TIMING RESTRICTIONS: 105 Special Provision O n/a

Dates instream work is allowed: No Instream work

| NEPA ComEIetel

Special Provision 656, Erosion Control Plan
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PIN #: 15901.00 Town: Portland

Environmental Office Contact: Laurie Rowe (laurie.rowe@maine.gov) 215-5072

Coordination & Permits Manager: Matt Steele Date Submitted: 3/17/09
Database/Projex

Section 106 and Tribal Consultation - PA-B

4(f) and 6(f) — No ROW takes

Maine Department of Inland Fisheries and Wildlife (MDIFW) Essential Habitat
GIS Essential Habitats Checked

Eagle Nest N/A Applicable O Approved O
Piping Plover N/A Applicable O Approved O
Roseate Tern N/A Applicable Approved O

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act
No permit required

Exempt O (Must use erosion and sediment control and not block fish passage.)
PBR O Approved O
Tierl 0O Approved O
Tier2 0O Approved O
Individual O Approved O

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

No permit required

Category 1-NRO Approved O
Category 200 Approved O
Category 301 Approved O

IN-STREAM TIMING RESTRICTIONS: 105 Special Provision O n/a
Dates instream work is allowed:

| NEPA ComEIetel

Special Provision 656, Erosion Control Plan
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